
 

 

 

113 W Mountain Street, Room 101 
Fayetteville, AR 72701 

Transportation Committee Agenda 

(Immediately Following City Council Agenda Session) 
City Hall Room 101 / Virtual Meeting Via Zoom 

Tuesday, September 30, 2025 
5:30 PM 

 

Members 
Committee Chair Sarah Moore 

Council Member Robert "Bob" Stafford 
Council Member Sarah Bunch 

Council Member Min. Monique Jones 
 

City Staff 
Public Works Director / City Engineer Chris Brown 

Assistant Public Works / Transportation Services Director Terry Gulley 
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Zoom Information 

   Webinar ID: 860 7794 4565 
Registration Link: Zoom Link 

Call to Order 

Roll Call 

New Business 

1. ADM-2025-0036: Administrative Item (E. PUMP STATION RD & S. DEAD 
HORSE MTN RD/ CITY OF FAYETTEVILLE, WATERSHED CONSERVATION 
RESOURCE CENTER, BENTON, 604 & 605): Submitted By The CITY OF 
FAYETTEVILLE For Property Located At E. PUMP STATION RD & S. DEAD 
HORSE MTN RD. The Property Is Zoned P-1, INSTITUTIONAL, And R-A, 
RESIDENTIAL-AGRICULTURAL And Contains Approximately 434.80 Acres. 
The Request Is To Modify The Master Street Plan.  

 Review of a proposed Master Street Plan amendment.  Staff requests a 
recommendation from the Committee to the City Council. -  

2. Contract With Michael Baker International For Design Of Improvements To 
I-49/Stephen Carr  

 Staff requests a recommendation of approval for a contract with Michael Baker 
Consultants for  the I-49/Stephen Carr Memorial Blvd. Interchange 
Improvements -  

3. E-Scooter Ordinance Revision  
 Staff requests a Transportation Committee recommendation to the City Council 

for approval of an amendment to City Ordinance 75.01 Operation of Electric 
Motorized Scooters to remove the requirement for people riding e-scooters to 
dismount at crosswalks to have right of way. -  

Reports and Presentations 

4. Salem Bikeway Plan Review  

https://fayetteville-ar.zoom.us/w/86077944565?tk=u4mV7EUCbFtGK4w3wg2bG7Tve6RL5cHAF32rljiV1IQ.DQkAAAAUCqUy9RZvYS1qZFZMUFFOU1hEb3hKS1VYbU9nAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAA&pwd=cmTaPQDIXfC3JmU8cD2vrKDbpZjDzj.1&uuid=WN_JE5wxBTHRdigG_Qvcc6XTA
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 Staff recommends approval of bikeway striping plans for N. Salem Bikeway 
plans from Wedington Dr. to Essex Dr.  This item was forwarded by the Active 
Transportation Advisory Committee (ATAC) -  

5. Crosswalk Visibility And Compliance 
 
 

 Overview of mid-block crosswalk enhancements 
Woolsey Ave. and North Street crosswalk review -  

6. Connected Communities Workshop - November 6Th  
 -  

7. Hwy 112 Median Opening Request  
 Hwy 112 (Garland Ave) - Request to Modify Raised Median -  

Informational Items 

8. Hwy 112 Supplement Agreement #3  
 Hwy 112 Supplemental Agreement #3 with Burns & McDonnell Engineering 

Company -  

9. North Street Agreement Of Understanding  
 North Street (Garland Ave to College Ave) - Agreement of Understanding with 

ARDOT -  

10. NWARPC Transportation Alternatives Program Grant For Transit Stop 
Enhancements  

 Transit Stop Enhancements - Transportation Alternatives Grant Agreement of 
Understanding with ARDOT in the amount of $150,000  -  

Adjournment 
  

NOTICE TO MEMBERS OF THE AUDIENCE 
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Transportation Committee Memo 
2025-1814 

 
Meeting of September 30, 2025 
 
To: Transportation Committee 

Thru: 
 

From: Jessica Masters, Planning Director 

Subject: ADM-2025-0036: Administrative Item (E. PUMP STATION RD & S. DEAD HORSE MTN 
RD/ CITY OF FAYETTEVILLE, WATERSHED CONSERVATION RESOURCE CENTER, 
BENTON, 604 & 605): Submitted by the CITY OF FAYETTEVILLE for property located 
at E. PUMP STATION RD & S. DEAD HORSE MTN RD. The property is zoned P-1, 
INSTITUTIONAL, and R-A, RESIDENTIAL-AGRICULTURAL and contains 
approximately 434.80 acres. The request is to modify the master street plan. 

 
Recommendation: 
City Planning staff and the Planning Commission recommend approval of a request to amend the 2040 master 
street plan to remove an approximately 1-mile stretch of a planned Neighborhood Link Street, extending from 
E. Pump Station Road to S. Dead Horse Mountain Road, as described and shown in the attached Exhibits ‘A’ 
and ‘B.’ 
 
Background: 
The subject area is in southeast Fayetteville and situated between the West Fork of the White River and S. 
Dead Horse Mountain Road. This area encompasses multiple parcels, including about 223 acres of land that 
was purchased in 2023 in a three-party agreement with the Watershed Conservation Resource Center, the 
Beaver Water District, and the City of Fayetteville (Res. 257-22). A significant portion of the site lies within a 
FEMA-designated floodplain, and hydric soils are present throughout the area. 
 
Request: City staff is requesting an amendment to the 2040 Master Street Plan to remove an approximately 
one-mile section of a planned Neighborhood Link Street, extending from E. Pump Station Road, across the 
West Fork of the White River, and ultimately terminating at S. Dead Horse Mountain Road. 
 
Public Comment: Staff received public comment in support of staff’s request to remove the connection, and 
inquiries about the proposal and concerns about any impending residential development. 
 
Discussion: 
The planned connection has been on the Master Street Plan since 2007 (Resolution 161-07) where it was 
originally classified as a Collector Street; this is the equivalent of a Neighborhood Link Street under 2040 
Master Street Plan standards. It was upgraded to a minor arterial in 2011 with the adoption of City Plan 2030 
(Resolution 146-11) and then received its current designation in 2020 with the adoption of City Plan 2040 
(Resolution 15-20).  
 
The Master Street Plan is intended to serve as a policy document to help guide decisions regarding location, 
form, function, design, and classifications of streets. The Plan considers infrastructure and anticipates where 
new building developments might occur to plan for possible street connections and capital expenditures. The 
Master Street Plan is not intended to serve as a formal land acquisition, an allocation of funding, or a 
construction document, nor does it establish a final alignment. 
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Given the proposed connection’s location on property now owned for the purpose of permanent conservation 
and natural restoration, and that there are multiple City plans to conserve, protect, and rehabilitate this area in 
perpetuity, staff recognizes that fulfilling this connection may run counter to the public’s interest. These plans 
include redevelopment of Combs Park, which is also in the direct path of the proposed connection. Beyond 
ownership questions, constructability of this connection is limited, given restrictions on FEMA-protected land, 
as well as streamside protection requirements that would be costly to achieve (see attached memo from the 
City Engineering Division on this). While the City recognizes the lack of east/west connections in this area, staff 
recognize that this location is not feasible. Additionally, due to frequent flooding and environmental constraints 
along the West Fork of the White River, staff cannot reasonably propose an alternative automotive route and 
instead recommend reinforcing the planned Saint Paul trail from the Active Transportation Plan for potential 
emergency vehicle use while limiting further development in the affected area to the east to the extent 
possible. 
 
At the September 8, 2025 Planning Commission meeting, Commissioners unanimously supported the 
connection’s removal from the Master Street Plan. Commissioners offered little comment, finding that the 
removal was in line with the City’s goals for the area. Two members of the public spoke at the meeting; one 
was in support of the request to remove the connection, and the other had questions about whether homes 
would be developed in the area. No housing is proposed with this development. 
 
Budget/Staff Impact: 
N/A 
 
Attachments: EXHIBIT A, EXHIBIT B, PLANNING COMMISSION STAFF REPORT 
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TO:   Fayetteville Planning Commission 
 
FROM: Jonathan Curth, Development Services Director 
 Jessie Masters, Planning Director 
 Justin Bland, Engineering Development Review Manager 
  
MEETING DATE: September 8, 2025 
 
SUBJECT: ADM-2025-0036: Administrative Item (E. PUMP STATION RD & S. 

DEAD HORSE MTN RD/ CITY OF FAYETTEVILLE, WATERSHED 
CONSERVATION RESOURCE CENTER, BENTON, 604 & 605): 
Submitted by the CITY OF FAYETTEVILLE for property located at E. 
PUMP STATION RD & S. DEAD HORSE MTN RD. The property is zoned 
P-1, INSTITUTIONAL, and R-A, RESIDENTIAL-AGRICULTURAL and 
contains approximately 434.80 acres. The request is to modify the master 
street plan. 

 
 
RECOMMENDATION: 
Staff recommends forwarding ADM-2025-0036 to City Council with a recommendation of 
approval. 
 
RECOMMENDED MOTION:  
“I move to forward ADM-2025-0036 to City Council with a recommendation of approval.”  
 
BACKGROUND: 
The subject area is in southeast Fayetteville and situated between the West Fork of the White 
River and S. Dead Horse Mountain Road. This area encompasses multiple parcels, including 
about 223 acres of land that was purchased in 2023 in a three-party agreement with the 
Watershed Conservation Resource Center, the Beaver Water District, and the City of Fayetteville 
(Res. 257-22). A significant portion of the site lies within a FEMA-designated floodplain, and hydric 
soils are present throughout the area. Surrounding land uses and zoning are depicted in Table 1.  

Table 1:  
Surrounding Land Use and Zoning 

Direction Land Use Zoning 

North Undeveloped R-A, Residential-Agricultural 

South 
Single-Family 

Residential/Agricultural 
R-A, Residential-Agricultural 

West Undeveloped R-A, Residential-Agricultural; P-1, Institutional  

East Undeveloped R-A, Residential-Agricultural 

 
Proposal: City staff is requesting an amendment to the 2040 Master Street Plan to remove an 
approximately one-mile section of a planned Neighborhood Link Street, extending from E. Pump 
Station Road, across the West Fork of the White River, and ultimately terminating at S. Dead 
Horse Mountain Road.  
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DISCUSSION:  
The planned connection has been on the Master Street Plan since 2007 (Resolution 161-07) 
where it was originally classified as a Collector Street; this is the equivalent of a Neighborhood 
Link Street under 2040 Master Street Plan standards. It was upgraded to a minor arterial in 2011 
with the adoption of City Plan 2030 (Resolution 146-11) and then received its current designation 
in 2020 with the adoption of City Plan 2040 (Resolution 15-20).  
 
The Master Street Plan is intended to serve as a policy document to help guide decisions 
regarding location, form, function, design, and classifications of streets. The Plan considers 
infrastructure and anticipates where new building developments might occur to plan for possible 
street connections and capital expenditures. The Master Street Plan is not intended to serve as 
a formal land acquisition, an allocation of funding, or a construction document, nor does it 
establish a final alignment. 
 
Given the proposed connection’s location on property now owned for the purpose of permanent 
conservation and natural restoration, and that there are multiple City plans to conserve, protect, 
and rehabilitate this area in perpetuity, staff recognizes that fulfilling this connection may run 
counter to the public’s interest. These plans include redevelopment of Combs Park, which is also 
in the direct path of the proposed connection. Beyond ownership questions, constructability of 
this connection is limited, given restrictions on FEMA-protected land, as well as streamside 
protection requirements that would be costly to achieve (see attached memo from the City 
Engineering Division on this). While the City recognizes the lack of east/west connections in this 
area, staff recognize that this location is not feasible. Additionally, due to frequent flooding and 
environmental constraints along the West Fork of the White River, staff cannot reasonably 
propose an alternative automotive route and instead recommend reinforcing the planned Saint 
Paul trail from the Active Transportation Plan for potential emergency vehicle use while limiting 
further development in the affected area to the east to the extent possible.  
 
Public Comment: Staff has received public comment in response to this request. Most of the 
public comment has been related to lack of information about the proposal, though staff has also 
received feedback in favor of removing the connection from the master street plan from the private 
property owner who owns the land that the street would potentially traverse.  
 
RECOMMENDATION: Staff recommends forwarding this item to City Council with a 
recommendation of approval with the following conditions: 
 
Conditions of Approval: 
 

1. Approval of the removal of this segment of the Master Street Plan connection does not 
reflect approval of any planned development; any planned developments must be 
submitted according to the allowances in relevant city code.   

 
2. When funded, the Saint Paul Trail connection and any associated bridge shall be 

reinforced and designed to allow for potential emergency vehicle use.  
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PLANNING COMMISSION ACTION: Required YES 
 

Date: September 8, 2025             ❒ Tabled              ❒ Approved               ❒ Denied 

 
Motion: 
 
Second: 
 
Vote:  

 
 
BUDGET/STAFF IMPACT: 
None 
 
ATTACHMENTS: 

• One Mile Map 

• Close-Up Map 

• Current Land Use Map 

• Applicant Request Letter  

• Engineering Memo 

• 2007 Master Street Plan Exhibit 

• 2030 Master Street Plan Exhibit 

• 2040 Master Street Plan Exhibit 
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City of Fayetteville, AR        July 16, 2025 

 

Planning Commission and City Council,  

In association with the proposed improvements to Combs Park and the West Fork of the White 

River, staff requests an amendment to Fayetteville’s Master Street Plan to remove a planned 

Neighborhood Link street. The planned street is located between the east end of Pump Station 

Road and the intersection of Goff Farm and Dead Horse Mountain Roads. Between these 

western and eastern points respectively, the connection is proposed to cross a portion of 

Combs Park, the West Fork of the White River, private property, and a portion of property held 

in three-party ownership between the City, the Watershed Resource Conservation Center, and 

Beaver Water District. Along this path, the planned street is aligned along a generally east-west 

path, with a north-south shift near the West Fork of the White River. 

 

Master Street Plan Connection 
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The reasons for staff’s request are three-fold. First, since 2020 when the current Master Street 

Plan was adopted, a larger restoration of the West Fork of the White River has gained 

momentum. Among the early manifestations of this was a change in ownership of a large 

portion of the planned street’s alignment to the Watershed Resource Conservation Center as a 

part of a three-party agreement with the City of Fayetteville and Beaver Water District. This land 

transaction is considered as a clear policy indicator that the property is intended to be 

conserved for preservation and restoration. A street extension through the area could adversely 

impact this objective through associated construction and future impacts from run-off. Further 

indication of the city’s commitment to conserving the property came in the form of a 2024 grant 

award totaling $4,254,743 from the Environmental Protection Agency through the Climate 

Pollution Reduction Grant program.   

More recently, conceptual design work for Combs Park, located at the western end of the 

planned street (see below in orange), was finalized and approved by the Parks, Natural 

Resources, and Cultural Affairs Advisory Board. The plans include extensive river restoration 

and water recreation for residents. Extension of City Lake Road along any alignment in the area 

will negatively impact the ability to restore this section of the West Fork of the White River or 

program the property for its intended Parks use.  

Lastly, there are issues of construction and funding feasibility in making the connection of City 

Lake Road to Goff Farm Road. As noted above, the planned alignment crosses the West Fork 

of the White River, including approximately 4,000 feet, or 75% of the planned street’s length, in 

floodplain and floodway. While some degree of floodplain and the associated costs have been a 

consistent factor in the street connection’s planning, the combination with the more recent public 

initiatives outlined above make financial and construction challenges less likely for prioritization 

in the public’s interest. 
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Of note however, is the impact on area development potential that may occur by removing this 

connection. Southeast Fayetteville to the east and south of the West Fork of the White River 

lacks connectivity, with two river crossings in city limits: Dead Horse Mountain Road and 

Huntsville Road/Highway 16. The planned street that is the subject of this request represents 

the only potential crossing in approximately three and one-half miles of the West Fork of the 

White Rivers’ course, between Huntsville Road to the northeast and Black Oak Road in 

unincorporated Washington County to the southwest. The Dead Horse Mountain Road crossing 

in-between is the subject of regular flooding concerns from residents in the area. Given the 

breadth of floodplain in the area, conservation priorities, and existing development, staff cannot 

identify a viable alternative for automotive connectivity, and therefore finds it pertinent to 

highlight the potential limitations for additional development south and east of Goff Farm and 

Dead Horse Roads implicit in removing this planned street. In-lieu of an automotive connection, 

the planned Saint Paul trail connection remains on the Active Transportation Plan, and staff 

recommends future completion of that river crossing consider reinforced construction that can, 

in the event of emergency, support the larger vehicles associated with medical, fire, and police 

response. 

Thank you for the consideration of this request. 
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TO: Jessie Masters, Development Review Manager 
 
FROM: Justin Bland, Engineering Development Review Manager 
 
DATE: August 29, 2025 
 
SUBJECT: Planning Commission Engineering Comments for  
  ADM-2025-0036 
 
Engineering Staff is supportive of the request to remove a section of E. Pump Station Road from the 
Master Street Plan due to significant environmental, regulatory, and financial challenges 
associated with its design and construction.  This section of roadway would face several hurdles 
for its design and construction, including: 
 

- River and Floodplain Crossing: The route crosses a wide section of the protected West 
Fork of the White River including approximately 2,350 linear feet of floodway and an 
additional 1,800 linear feet of flood plain. A roadway design would have to adhere to the 
requirements of the City’s Flood Damage Prevention Code in addition to any FEMA 
requirements. 

- Hydric Soils and Wetlands: The alignment traverses approximately 4,100 linear feet of 
land with hydric soils, which may indicate the presence of regulated wetlands. The 
discovery of wetlands would necessitate additional permitting from the U.S. Army Corps of 
Engineers and would likely increase project complexity, cost, and localized environmental 
impacts. 

- Streamside Protection Area: The road would cross approximately 700 linear foot of 
streamside protection area. 

- Conservation Impacts: The project would impact land on the east side of the river that has 
been designated for conservation by the City and the property owner, the Watershed 
Conservation Resource Center. 

- Regulatory Permitting: Additional permitting could be required by the Arkansas 
Department of Environmental Quality, the EPA, and other regulatory agencies. 
 

A roadway design that addresses all these issues would likely be very expensive and difficult to 
construct.  The proposed crossing is located at one of the widest sections of the floodplain, which 
is the primary basis for the Engineering Staff's recommendation. Ideally, any river crossing would 
be located at an area with a narrower floodplain to minimize these environmental and design 
challenges. 
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Mailing address: 
113 W. Mountain Street 
Fayetteville, AR 72701 

 
www.fayetteville-ar.gov 

 

 

Transportation Committee Memo 
2025-1889 

 
Meeting of September 30, 2025 
 
To: Transportation Committee 

Thru: 
 

From: Paul Libertini, Staff Engineer 

Subject: Staff requests a recommendation of approval for a contract with Michael Baker 
Consultants for  the I-49/Stephen Carr Memorial Blvd. Interchange Improvements 

 
Recommendation: 
Staff recommends that the City Council authorize the Mayor to sign the necessary documents provided by the 
Arkansas Department of Transportation (ARDOT) to issue Task Order No. 018 to Michael Baker International, 
Inc. for evaluation of alternatives for improvements to the intersection of Stephen Carr Memorial Boulevard and 
the northbound on/off-ramps for Interstate 49 and approve a Budget Adjustment in the amount of $812,500 to 
recognize federal aid funding of $650,000 and the required 20% local match of $162,500. 
 
Background: 
In 2012, the Federal Transit Administration (FTA) and the Federal Highway Administration (FHWA) designated 
the Fayetteville-Springdale-Rogers, AR-MO urbanized area as a Transportation Management Area (TMA). 
This TMA designation provides Surface Transportation Block Grant Program – Attributable (STBGP-A) funds 
to the Northwest Arkansas Regional Planning Commission (NWARPC) based on the 2010 Census Urbanized 
Area population of 295,083. The Urban Area continues to grow significantly to a recorded 373,687 population 
in the 2020 Census.  In becoming a TMA, the Northwest Arkansas Regional Planning Commission, of which 
Fayetteville is a member, will have STBGP-A discretionary funding available at approximately $12,000,000 per 
year.  Under current legislation, these STBGP-A funds can be utilized for all permitted transportation projects 
at the discretion of the TMA Policy Committee. 
  
An application for federal funding of the I-49/Stephen Carr Memorial Blvd. Interchange Improvements Project 
was submitted to and selected by the Northwest Arkansas Regional Planning Commission (NWARPC).   On 
May 22, 2024, the NWARPC approved funding of the design and environmental phases for $650,000 (80%) 
from STBGP-A funds, but the City must provide a 20% local match of $162,500 for a total of $812,500.  Other 
project phases such as right of way, utilities and construction will be submitted for future year's available 
STBGP-A funding. 
  
On December 4, 2024, City Council approved Resolution 291-24 authorizing the Mayor to sign the Agreement 
Of Understanding (AOU) with ARDOT to design and construct this project.  The AOU was fully executed on 
January 29, 2025. 
 
Discussion: 
The Local Programs Division of the ARDOT has recently established On-Call Consultants for use by Cities in 
order to streamline the project development process.  The City has requested an On-Call Consultant to 
evaluate alternatives for this interchange improvement which include a roundabout, signalization, and ramp 
widening. ARDOT chose Michael Baker International, Inc. from their list of approved consultants and has 
created Task Order No. 018 for approval by the City. This Task Order is for the study/alternatives phase only 
with a fee of $97,850.  Once this phase is complete and an alternative is selected by the City, then the project 
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will enter into the design phase which will be presented to the City Council at a future date for approval. 
 
The budget adjustment attached recognizes the full federal grant match of $650,000 and the required local 
match of $162,500. Future design phases will be paid from this budget. 
 
Budget/Staff Impact: 
This project is based on an Agreement of Understanding with ARDOT in which Federal-aid money will pay 
80% of the project amount and the City will pay the 20% match.  Based on the Task Order fee of $97,850 
for the study/alternatives phase, the Federal-aid portion will be $78,280 and the City’s match $19,570. 
The Federal portion will be paid from the Surface Transportation Block Grant Program - Attributable 
(STBGP-A) funds.  City funds will be from the Bond Program Grant Matching fund. 
  
  

Account # Project # Amount 
4601.860.7218-5860.02 46020.7218.1040 $78,280.00 
4702.860.7218-5860.02 46020.7218.1040 $19,570.00 
TOTAL   $97,850.00 

 
Attachments: SRF I-49/Stephen Carr Mem. Blvd. Interchange Improvements, NWARPC STBGP-A FFY2025 
Fayetteville Award Letter, BA NWARPC Grant - I-49/Stephen Carr Mem. Blvd. Interchange Improvements, 
Resolution 291-24 Authorization to Sign the Agreement of Understanding, Email to Mayor from ARDOT 8-20-
25, On-Call Task Order No. 018, On-Call Master Agreement Addendum, On-Call Services Master Agreement 
 



Comments:

Purchase Order Number:

Change Order Number:

Previous Ordinance or Resolution # 291-24

Approval Date:

Original Contract Number:

46020.7218.1040

Project Number

Budget Impact:

Streets Bond Projects - Midtown Corridor, 

Midtown I49 Interchange

Fund

Bond Program Grant Matching

Street Projects Bonds

4601.860.7218-5860.02

4702.860.7218-5860.02

Account Number

Project Title

City of Fayetteville Staff Review Form

2025-1705

Item ID

10/21/2025

City Council Meeting Date - Agenda Item Only

Staff recommends that the City Council authorize the Mayor to sign the necessary documents provided by the 

Arkansas Department of Transportation (ARDOT) to issue Task Order No. 018 to Michael Baker International, Inc. to 

evaluate alternatives for the intersection of Stephen Carr Memorial Boulevard and the northbound on/off-ramps 

for Interstate 49 and approve a Budget Adjustment in the amount of $812,500 to recognize federal funding of 

$650,000 and the required 20% local match of $162,500.

N/A for Non-Agenda Item 

Action Recommendation:

Submitted By

Paul Libertini ENGINEERING (621)

Division / Department

9/23/2025

Submitted Date

Yes

973,585.83$                       

97,850.00$                          

V20221130

Budgeted Item?

Does item have a direct cost?

Is a Budget Adjustment attached?

Total Amended Budget

Expenses (Actual+Encum)

Available Budget

Item Cost

Budget Adjustment

Remaining Budget

2,478,276.00$                    

1,504,690.17$                    

Yes

Yes 812,500.00$                       

1,688,235.83$                    





City of Fayetteville, Arkansas - Budget Adjustment (Agenda)

Budget Year

 Requestor:

10/7/2025

2025-1705

D - (City Council)

/

TOTAL 650,000        650,000        

Account Number Expense Revenue Project Sub.Detl AT Account Name
GLACCOUNT EXPENSE REVENUE PROJECT SUB AT DESCRIPTION X

4601.860.7218-4309.01 -                650,000        46020 7218.1040 RE Federal Grants - Operational

4601.860.7218-5860.02 78,280          -                46020 7218.1040 EX Capital Prof Svcs - Engineering/Architectural

4601.860.7218-5809.00 571,720        -                46020 7218.1040 EX Improvements - Street

4702.860.7218-5860.02 19,570          -                46020 7218.1040 EX Capital Prof Svcs - Engineering/Architectural

4702.860.7218-5809.00 142,930        -                46020 7218.1040 EX Improvements - Street

4702.860.7999-5899.00 (162,500)      -                46020 7999 EX Unallocated - Budget

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

GLDATE:

Budget Division                                 Date       

TYPE:

JOURNAL #:

Adjustment Number

2025
Paul Libertini

ENGINEERING (621)
Division

/Org2

BUDGET ADJUSTMENT DESCRIPTION / JUSTIFICATION:

  

 v.2025826 

           RESOLUTION/ORDINANCE

Increase / (Decrease) Project.Sub#

Recognize $650,000 in FFY 2025 STBGP-A grant funds awarded by the Northwest Arkansas Regional Planning 

Commission (NWARPC)

COUNCIL DATE:

  

CHKD/POSTED:

ITEM ID#:

G:\Divs\Engineering\Engineering Design Services\Projects\BOND PROGRAM 2019\I49 Stephen Carr - Job 040966\Federal Funding & 

Spreadshts & BAs & POs\BA NWARPC Grant Carr I49 Intrchg.xlsx 1 of 1



File Number: 2024-748 

113 West Mountain Street 
Fayetteville, AR 72701 

(479) 575-8323 

Resolution: 291-24 

I-49/STEPHEN CARR MEMORIAL BLVD (FEDERAL AID FUNDS): 

A RESOLUTION TO EXPRESS THE WILLINGNESS OF THE CITY OF FAYETTEVILLE TO UTILIZE 
FEDERAL-AID SURFACE TRANSPORTATION BLOCK GRANT FUNDS IN THE AMOUNT OF $650,000.00 
FOR THE DESIGN AND ENVIRONMENTAL PHASES OF THE I-49/STEPHEN CARR MEMORIAL 
BOU LEV ARD INTERCHANGE IMPROVEMENTS PROJECT, TO APPROVE A CITY MATCH IN THE 
AMOUNT OF $162,500.00, AND TO AUTHORIZE THE MAYOR TO SIGN AN AGREEMENT OF 
UNDERSTANDING WITH THE NORTHWEST ARKANSAS REGIONAL PLANNING COMMISSION AND THE 
ARKANSAS DEPARTMENT OF TRANSPORTATION FOR THE PROJECT 

WHEREAS, the City of Fayetteville understands Federal-aid Surface Transportation Block Grant Program­
Attributable funds are available at 80% federal participation and 20% local match to be used for the 1-49/Stephen Carr 
Memorial Blvd. Interchange Improvements Project; and 

WHEREAS, the City of Fayetteville understands that Federal-Aid funds are available for this project on a 
reimbursable basis, requiring work to be accomplished and proof of payment prior to actual monetary reimbursement; 
and 

WHEREAS, this project, using federal funding, will be open and available for use by the general public and 
maintained by the City of Fayetteville. 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF FAYETTEVILLE, 
ARKANSAS: 

Section I: That the City Council of the City of Fayetteville, Arkansas expresses its willingness to participate in 
accordance with its designated responsibilities in this project, including maintenance of this project and providing local 
matching funds in the amount of$ I 62,500.00. 

Section 2: That the City Council of the City of Fayetteville, Arkansas hereby authorizes the Mayor to execute all 
appropriate applications, agreements, and contracts necessary to expedite the construction of the above stated project. 

Section 3: That the City Council of the City of Fayetteville, Arkansas pledges its full support and hereby authorizes the 
City of Fayetteville to cooperate with the Arkansas Department of Transportation to initiate action to implement this 
project. 

PASSED and APPROVED on December 4, 2024 

Page 1 
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File Number: 2024-748 
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Page2 





 

 

PAGE 1 OF 2 
 

ON-CALL SERVICES 

LOCAL FEDERAL AID PROJECTS (2025-2028) 

TASK ORDER NO. 018 

JOB NO. 040966 

I-49/STEPHEN CARR MEMORIAL BLVD. INTCHNG. IMPVTS. (FAYETTEVILLE) (S) 

 
Date: (See DocExpress Document Signing History) 

WHEREAS, the Arkansas State Highway Commission (“Commission”) and Michael Baker 
International, Inc. (“Consultant”) entered into a Master Agreement for Engineering Services dated 
February 18, 2025; and 

WHEREAS, the Master Agreement contemplates the issuance of Task Order Agreements involving the 
Commission, the Consultant, and a project sponsor (“Sponsor”); and 

WHEREAS, the Sponsor, City of Fayetteville, has agreed to the terms and conditions of the Master 
Agreement through execution of the Addendum; and 

WHEREAS, the services to be provided under this Task Order consist of Title I services, with additional 
phases to be authorized by amendment as appropriate and as determined by mutual agreement; 

NOW, THEREFORE, the parties agree as follows: 
 

1. CONTRACT TYPE 

1.1. This Task Order shall be Cost-Plus-Fixed-Fee, in accordance with the terms of the Master 
Agreement. 

2. CEILING PRICES 

2.1. The Total Ceiling Price for this Task Order is $97,850. 

2.2. The Title I Ceiling Price is $97,850. 

2.3. The Fixed Fee is $10,216. 

3. INDIRECT COST RATE 

3.1. The most recently accepted indirect cost rate at the time of execution is for FY 2024. 

3.2. The applicable indirect cost rate is 148.787%. 

4. ATTACHMENTS 

4.1. Attachment A – Scope of Work 

4.2. Attachment B – Justification of Costs and Fees and Salary Schedule 

4.3. Attachment C – Project Schedule 



ON-CALL LOCAL FEDERAL AID PROJECTS (2025-2028) 
JOB 040966, TASK ORDER NO. 018 

MICHAEL BAKER INTERNATIONAL, INC. 

 

PAGE 2 OF 2 

 

5. COMPLETION DATE 

5.1. Deliverables shall be submitted no later than December 23, 2025. 

5.2. The anticipated completion date for Title I Services is December 31, 2025. 

6. CORRESPONDENCE 

6.1. The Sponsor, Local Programs Division, and Consultant Contracts Division shall be copied on 
this task order and all related correspondence. 

6.2. The Sponsor’s designated representative for this Task Order is Paul Libertini. 

6.3. Invoices shall be submitted to the following: 

ARDOT: LPA@ardot.gov 
Sponsor: via Paul Libertini at plibertini@fayetteville-ar.gov 

7. EXECUTION 

IN WITNESS WHEREOF, the parties execute this Task Order, to be effective upon the Date Set Out in 
DocExpress. 
 
MICHAEL BAKER INTERNATIONAL, INC. 
 
 
By: _______________________________ 
      Mike Stengel 
      Vice President  
 
ARKANSAS STATE HIGHWAY COMMISSION 
 
 
By: _______________________________ 
      Jared D. Wiley, P.E. 
      Director 
 
CITY OF FAYETTEVILLE  
 
 
By: _______________________________ 
      Molly Rawn  
      Mayor 
 
 

Disclaimer: This contract is signed in DocExpress.  The Signing History with all dates and electronic signatures 
applicable to the execution of this Task Order is located on the final page of the executed contract. 

mailto:LPA@ardot.gov
mailto:mayor@cityofhazen.org
https://www.infotechinc.com/doc-express/
https://www.infotechinc.com/doc-express/
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ON-CALL SERVICES 

LOCAL FEDERAL AID PROJECTS (2025-2028) 

TASK ORDER NO. 018 

JOB NO. 040966, I-49/STEPHEN CARR MEMORIAL BLVD. 

INTCHNG. IMPVTS. (FAYETTEVILLE) (S) 

SCOPE OF WORK 
 

DESCRIPTION OF THE PROJECT 

The scope of work for engineering services will generally consist of evaluating alternatives for the intersection of 
Stephen Carr Memorial Drive and the northbound on/off-ramps for Interstate 49.  Alternatives to be evaluated will 
include a roundabout, signalization, and ramp widening. 

 

SERVICES PROVIDED BY THE SPONSOR: 

1. SURVEYS 

1.1. Provide Available Parcel Surveys 

2. ENVIRONMENTAL 

2.1. Provide and coordinate the necessary public meetings 

2.2. Publish and pay for public notices and legal notices 

2.3. Provide appropriate translation services at public meetings as necessary 

3. DESIGN 

3.1. Provide Available Existing Construction Plans 

3.2. Provide Project Goals 

3.3. Review and Approve of All Design Alternates, Layouts, & Plans 

4. RIGHT-OF-WAY 

4.1. Provide Available Existing Right-of-Way Plans 

 

SERVICES PROVIDED BY ARDOT 

5. ENVIRONMENTAL  

5.1. Provide Environmental Constraints 

6. DESIGN 

6.1. Provide Design Criteria 

6.2. Provide Available Existing Construction Plans 

6.3. Review and Approve of All Design Alternatives, Layouts, & Plans 



  ON-CALL LP SERVICES (2025-2028) 
JOB 040966, TASK ORDER NO. 018 

MICHAEL BAKER INTERNATIONAL, INC. 
SCOPE OF WORK 

 

 

 
ATTACHMENT A - PAGE 2 OF 3 

7. RIGHT-OF-WAY 

7.1. Provide Existing Right-of-Way Plans 

 

TITLE I SERVICES TO BE FURNISHED BY THE CONSULTANT 

8. FEASIBILITY COST ESTIMATE 

8.1. Design Criteria to be considered for the project will be provided by ARDOT prior to the 
beginning of work. 

8.2. Consider environmental constraints and seek to avoid and/or minimize environmental impacts. 

8.3. Perform traffic analysis to determine projected traffic for design year. 

8.4. Evaluate Design alternatives that meet design year traffic projections. 

a) Preliminary roadway grades, alignment, and required number of lanes for main lanes, crossing 
roads and other roads as needed.  

b) Estimate for limits of construction to establish a baseline for estimation of potential additional 
right of way needs. 

8.5. Estimate Costs for Right-of-Way Acquisition. 

8.6. Estimate Costs for Utility Relocation. 

8.7. The consultant shall provide a feasibility/preliminary construction cost estimate taking into 
consideration construction methods and stage construction, current market conditions, and 
reasonable contingency costs providing information for all assumptions, the basis of the 
estimate, and sources listed in narrative form. 

8.8. Make revisions necessary to respond to comments received during review. 

9. PROJECT MANAGEMENT 

9.1. Notify Sponsor and ARDOT of its schedule, in advance, for all activities. 

9.2. When specified, seek Right of Entry (ROE) from public or private landowners to perform 
services. ROE permission shall be written and signed by the landowner. 

9.3. Provide monthly updates to the project schedule. 

9.4. Recommend scope, schedule, and budget changes in advance with supporting documentation, 
including efforts to minimize or mitigate the changes in accordance with procedures outlined 
by ARDOT. 

10. PROJECT CONDITIONS OF THE WORK: 

10.1. Consultant fee estimate must be agreed upon by all parties. 
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10.2. The facility shall be designed in accordance with the Sponsor’s Master Street Plan (if 
applicable), latest edition of AASHTO, “A Policy on Geometric Design of Highways and 
Streets”; the latest edition of NACTO, “Urban Bikeway Design Guide”; and ARDOT policies, 
current AREMA publications as appropriate and policies.  Other appropriate AASHTO 
publications and guide specifications shall also be utilized. Upon completion of the contract, 
the Consultant shall furnish to the Sponsor all electronic files of the project design and plans, 
Adobe Acrobat PDF file format & AutoCad/Civil 3D file format. 

10.3. All plans and surveys shall be in U.S. Foot Units and based on Arkansas State Plane Grid, 
localized in the existing Sponsor’s Control Network, with ties to ARDOT control points. 



TITLE I SERVICES HOURS SALARY FIXED FEE EXPENSES TOTAL

PROJECT MANAGEMENT 38 $6,543 $785 $0 $7,328

ROADWAY DESIGN & PLANS 397 $53,439 $6,413 $0 $59,852

TRAFFIC ANALYSIS 198 $25,152 $3,018 $2,500 $30,670

SUBTOTAL TITLE I 633 $85,134 $10,216 $2,500 $97,850

TOTAL TITLE I 633 $85,134 $10,216 $2,500 $97,850

TOTAL PROJECT 633 $85,134 $10,216 $2,500 $97,850

Job No. 040966: I-49/Stephen Carr Memorial Blvd. Intchng. Impvts. (Fayetteville) (S)
Task Order No. 018

Attachment B - Justification of Costs and Fees
July 22, 2025
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Description Number Months

Contract Duration 5

Coordination Meetings 3

Field Inspections 2

General Notes, etc.

On site surveys, environmental studies, and public meetings are not included in this scope of work.

Description Miles

Main Lanes ?

Side Roads ?

Ramps ?

Frontage Roads ?

Total ?

General Notes, etc.

Description

Main Lanes

Side Roads

Total

General Notes, etc.

0 0 0

? ? ?

? ? ?

Br. Widenings Br. Replacements MSE Ret. Walls

Roadway

Bridge

Project Management

Attachment B - Justification of Costs and Fees
July 22, 2025
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PROJECT MANAGEMENT

TASK Principal Project 
Manager

Sr. Engineer/ 
Architect/ Planner

Engineer/ 
Architect/ 
Planner

Sr. 
Designer Technician Sr. Admin TOTAL

Project Setup 2 2 2 6
Prepare Project Management Plan 2 2
General team coordination, team meetings 2 2 2 6
Kickoff meeting and general client coordination 2 2 2 2 8
Billing and project budget/schedule reviews 2 2

Roadway 0
ARDOT coordination meeting 2 2 4
Invoicing 2 6 8

Traffic 0
ARDOT coordination meetings (30%) 2 2

TOTAL MH - PROJECT MANAGEMENT 6 10 16 4 0 0 2 38

Category - Description Rate MH Amount
Principal $115.00 6 $690
Project Manager $70.00 10 $700
Sr. Engineer/ Architect/ Planner $60.00 16 $960
Engineer/ Architect/ Planner $50.00 4 $200
Sr. Designer $45.00 0 $0
Technician $28.00 0 $0
Sr. Admin $40.00 2 $80

Subtotal $2,630
Overhead 148.787% $3,913

Subtotal $6,543
Fixed Fee $785

FCCM 0.00% $0
Subtotal Labor Costs $7,328

ITEM Quantity Unit Rate Amount
Printing (8 1/2 x 11 B&W) each $0.00 $0.00
Printing (11 x 17 B&W) each $0.00 $0.00
Printing (8 1/2 x 11 color) each $0.00 $0.00
Printing (11 x 17 Color) each $0.00 $0.00
Mileage (provide a basis for the estimate) miles $0.700 $0.00
Lodging - statewide (x nights / x persons) night $132.00 $0.00
Meals - 1st day & last day travel Statewide Lunch/Dinner (# persons) day $51.00 $0.00
Meals - Statewide B/L/D (# days x # persons) day $68.00 $0.00
(Other direct expenses - detail  here and the billing units) each $0.00 $0.00

Subtotal Expenses $0.00
Subtotal Expenses (rounded) $0

TOTAL COSTS - PROJECT MANAGEMENT $7,328

LABOR COSTS

EXPENSES

MANHOURS

Attachment B - Justification of Costs and Fees
July 22, 2025
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ROADWAY DESIGN & PLANS

TASK Principal Project 
Manager

 Sr. Engineer/ 
Architect/ Planner 

Engineer/ Architect/ 
Planner Sr. Designer Technician Sr. Admin TOTAL

Alternative Development/Quantities/Costs 2 2 4 4 12
Kickoff and coordination meetings 3 3 3 3 3 15
Alternative Displays, Duration/Cost Options 2 4 6

Feasibility Study 0
Site Visits as needed for Design 8 8 16
Layout roundabout & ramp widening 2 8 24 120 40 194
Displays 4 16 24 24 68
Report writing 2 8 16 26
QA/QC 2 4 16 24 46
Cost Estimates 2 4 4 4 14

0
0
0
0
0
0

TOTAL MH - ROADWAY DESIGN & PLANS 7 35 85 195 75 0 0 397

Category - Description Rate MH Amount
Principal $115.00 7 $805
Project Manager $70.00 35 $2,450
Sr. Engineer/ Architect/ Planner $60.00 85 $5,100
Engineer/ Architect/ Planner $50.00 195 $9,750
Sr. Designer $45.00 75 $3,375
Technician $28.00 0 $0
Sr. Admin $40.00 0 $0

Subtotal $21,480
Overhead 148.787% $31,959

Subtotal $53,439
Fixed Fee $6,413

FCCM 0.00% $0
Subtotal Labor Costs $59,852

ITEM Quantity Unit Rate Amount
Printing (8 1/2 x 11 B&W) each $0.00 $0.00
Printing (11 x 17 B&W) each $0.00 $0.00
Printing (8 1/2 x 11 color) each $0.00 $0.00
Printing (11 x 17 Color) each $0.00 $0.00
Mileage (provide a basis for the estimate) miles $0.700 $0.00
Lodging - statewide (x nights / x persons) night $132.00 $0.00
Meals - 1st day & last day travel Statewide Lunch/Dinner (# persons) day $51.00 $0.00
Meals - Statewide B/L/D (# days x # persons) day $68.00 $0.00
(Other direct expenses - detail  here and the billing units) each $0.00 $0.00

Subtotal Expenses $0.00
Subtotal Expenses (rounded) $0

TOTAL COSTS - ROADWAY DESIGN & PLANS $59,852

EXPENSES

Attachment B - Justification of Costs and Fees
July 22, 2025
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TRAFFIC ANALYSIS

TASK Principal Project 
Manager

Sr. Engineer/ 
Architect/ 
Planner

Engineer/ Architect/ 
Planner

Sr. 
Designer Technician Sr. Admin TOTAL

Note - all tasks include QA/QC and revisions

Data Collection 0
Traffic Counts Review- 4 6-hr TMCs, 3 48-hr Class (ODCS - 2K) 2 4 6
Field Visit - 2 staff 2 2 4

Traffic Forecasting 0
Growth Rate Development - using historical traffic data, historical and projected population data, no travel demand modeling 4 8 12
Traffic Volumes - 4 Intersections in 4 Scenarios (Design Year No Build + 3 Build Alternatives) 8 20 28

Traffic Analysis 0
Synchro Analysis (MOEs are Intersection Capacity, LOS) - 4 intersections in 4 scenarios 16 32 48
SimTraffic Analysis (MOEs are Intersection 95th %ile queues) - 4 intersections in 4 scenarios 8 12 20
HCS Analysis - for ramp tapers as needed and ramp merge, Northbound Interstate Only 16 8 24

Traffic Report 0
Traffic Forecasting Methodology and Diagrams 8 16 24
Traffic Analysis Methodology and Results 16 16 32

0
0

0 0 80 0 118 0 0 198

Category - Description Rate MH Amount
Principal $115.00 0 $0
Project Manager $70.00 0 $0
Sr. Engineer/ Architect/ Planner $60.00 80 $4,800
Engineer/ Architect/ Planner $50.00 0 $0
Sr. Designer $45.00 118 $5,310
Technician $28.00 0 $0
Sr. Admin $40.00 0 $0

Subtotal $10,110
Overhead 148.787% $15,042

Subtotal $25,152
Fixed Fee $3,018

FCCM 0.00% $0
Subtotal Labor Costs $28,170

ITEM Quantity Unit Rate Amount
Printing (8 1/2 x 11 B&W) each $0.00 $0.00
Printing (11 x 17 B&W) each $0.00 $0.00
Printing (8 1/2 x 11 color) each $0.00 $0.00
Printing (11 x 17 Color) each $0.00 $0.00
Mileage (provide a basis for the estimate) miles $0.700 $0.00
Lodging - statewide (x nights / x persons) night $132.00 $0.00
Meals - 1st day & last day travel Statewide Lunch/Dinner (# persons) day $51.00 $0.00
Meals - Statewide B/L/D (# days x # persons) day $68.00 $0.00
Traffic Counts 1 total $2,500.00 $2,500.00

Subtotal Expenses $2,500.00
Subtotal Expenses (rounded) $2,500

TOTAL COSTS - TRAFFIC ANALYSIS $30,670

EXPENSES

Attachment B - Justification of Costs and Fees
July 22, 2025
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ID Task 

Mode

Task Name Duration Start Finish Predecessors

1 NTP 0 days Mon 8/4/25 Mon 8/4/25

2 Alternative Evaluation 7 days Mon 8/4/25 Tue 8/12/25 1

3 Feasibility Study 60 days Wed 8/13/25 Tue 11/4/25 2

4 ARDOT Review 14 days Wed 11/5/25 Mon 11/24/25 3

5 Revisions 21 days Tue 11/25/25 Tue 12/23/25 4

6 ARDOT Review 7 days Wed 12/24/25 Thu 1/1/26 5

8/4
3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28

Aug '25 Sep '25 Oct '25 Nov '25 Dec '25 Jan '26

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Job 040966, I-49/Stephen Car Memorial Blvd. Intchng. Impvts. (Fayetteville) (S) 
Attachment C

Project Schedule

Page 1

Project: Design Schedule

Date: Tue 7/22/25

0 I I I I I I I I I I I I I I I I I I I I I I I I I I I I 
I 

:A" ♦ 

, 
-;. 

1 -;. I ~ 

r -;. 

I,, 
-;. I " 

'., -;. 

I 

I I [ ... 
lllllllllllllllllllllllll J 

♦ l 

I l a n I I ~ 



 

Page 1 of 3 
 

MASTER AGREEMENT ADDENDUM 

 
ON-CALL SERVICES 

LOCAL FEDERAL AID PROJECTS (2025-2028) 
MICHAEL BAKER INTERNATIONAL, INC. 

INCORPORATION OF PROJECT SPONSOR 

 

1. INCORPORATION OF SPONSOR 

1.1. This Addendum is made and entered into as an addition to the Agreement dated February 18, 2025, between 
the Arkansas Department of Transportation (ARDOT) and Michael Baker International, Inc., “Consultant”, 
(hereinafter referred to as the "Agreement"). The purpose of this Addendum is to incorporate the City of 
Fayetteville as the “Sponsor”, into the Agreement, ensuring all provisions, terms, and conditions of the 
Agreement are binding and applicable to the local agency. 

1.2. The Sponsor is hereby added as a party to the Agreement and shall have all the rights, obligations, and 
responsibilities outlined in the original Agreement, as applicable. The Consultant agrees to provide services 
to the Sponsor as outlined in the Agreement, subject to all terms and conditions. 

2. RESPONSIBILITIES 

2.1. ARDOT will retain oversight and management authority to ensure compliance with applicable state and federal 
regulations. The Sponsor assumes responsibility for approving deliverables and milestones specific to the 
Sponsor's projects and coordinating directly with the Consultant for day-to-day project management and 
decisions. 

2.2. The Consultant’s compensation for services rendered to the Sponsor shall be paid in accordance with the 
terms outlined in the Agreement. Payments for Sponsor-specific projects shall be made from Sponsor funds, 
subject to any ARDOT oversight or approval requirements as stipulated in the Agreement and reimbursed 
upon proof of payment for service and demonstrated adherence to Federal Acquisitions Regulation (FAR) 
Cost Principles. 

2.3. The Sponsor shall be included alongside ARDOT in any provisions regarding indemnification, liability, or 
insurance requirements as outlined in the Agreement. 

2.4. The Consultant shall comply with all federal, state, and local laws, regulations, and policies applicable to 
services performed for the Sponsor under this Agreement, as required for ARDOT administered agreements. 
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2.5. The Consultant shall maintain records for Sponsor-specific projects in accordance with the Agreement’s 
requirements for audit and financial review. ARDOT retains the authority to review and audit records for 
Sponsor-administered projects to ensure compliance with applicable state and federal requirements. 

2.6. This Addendum may be modified or terminated only by mutual written agreement of ARDOT, the Sponsor, 
and the Consultant. Termination of the Agreement or this Addendum does not relieve the Consultant of 
obligations related to prior services performed for the Sponsor. 

2.7. All terms, conditions, and provisions of the original Agreement are hereby incorporated by reference into this 
Addendum and made applicable to the Sponsor, unless expressly modified herein. 

3. CERTIFICATION OF SPONSOR 

3.1. The Mayor of the City of Fayetteville certifies that neither the aforementioned consulting firm nor its 
representative has not been required, either directly or indirectly, as a condition for obtaining or executing this 
contract, to: 

3.1.1. Employ or retain any firm or person, or agree to do so. 

3.1.2. Pay or agree to pay any fees, contributions, donations, or any other form of consideration to any 
firm, person, or organization. 

3.1.3. Except as expressly stated herein (if applicable). 
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4. NOTICE 

Arkansas Department of Transportation 
10324 Interstate 30 
Post Office Box 2261 
Little Rock, AR 72203 
ConsultantContracts@ARDOT.gov 

 

Michael Baker International, Inc. 
Mike Stengel 
3425 North Futrall Drive, Suite 101 
Fayetteville, AR 72703 
mhstengel@mbakerintl.com    

 City of Fayetteville  
Molly Rawn, Mayor 
113 W. Mountain St.  
Fayetteville, AR 72701 
mayor@fayetteville-ar.gov 

IN WITNESS WHEREOF, the parties execute this Agreement, to be effective upon the date set out above. 

 
MICHAEL BAKER INTERNATIONAL, INC. ARKANSAS STATE HIGHWAY COMMISSION 
  

 

BY: _______________________________ BY: __________________________________ 
 Mike Stengel 
 Vice President 
 
 
 

Jared D. Wiley, P.E. 
Director 

 CITY OF FAYETTEVILLE  
 

  
 BY: _______________________________ 
 Molly Rawn  

Mayor 
  
Disclaimer:  This contract is being electronically signed. The DocExpress Document Signing History will be 
located on the final page of the executed contract. This document will have all dates and electronic 
signatures applicable to the execution of this contract. 
 

 

mailto:ConsultantContracts@ardot.gov
mailto:mhstengel@mbakerintl.com
mailto:mayor@cityofhazen.org


From: Mayhan, Brandi A.
To: Stengel, Michael H
Cc: Furr, Amanda; Jackson, Jessica S.; Siskowski, David M.; Moyer, Camille A.; Local Projects Administration
Subject: On-Call Local Federal Aid Projects (2025-2028) Master Agreement with Michael Baker International, Inc.
Date: Tuesday, February 18, 2025 2:10:00 PM
Attachments: 2025LP00-MBII.pdf

image001.png

Mr. Stengel,
 
Transmitted with this e-mail is one executed copy of Michael Baker International, Inc.’s On-Call
Services for Local Federal Aid Projects (2025-2028) Master Agreement. It will also be uploaded into
this drawer in Doc Express: https://docexpress.com/drawers/211410.
 
As the need arises for project Task Orders, you will be furnished with a project description and a
scope of work to prepare the Task Order.
 
Thank you,
 
Brandi Mayhan
Consultant Specialist - Consultant Contracts
Arkansas Department of Transportation
501.569.2104

mailto:Brandi.Mayhan@ardot.gov
mailto:MHStengel@mbakerintl.com
mailto:amanda.furr@mbakerintl.com
mailto:Jessica.Jackson@ardot.gov
mailto:David.Siskowski@ardot.gov
mailto:Camille.Moyer@ardot.gov
mailto:LPA@ardot.gov
https://docexpress.com/drawers/211410
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PREAMBLE 


THIS AGREEMENT, entered into by and between the Arkansas State Highway Commission 
(“Commission”), acting by and through its Director (“Director”), as authorized by Commission Action on June 
19, 2024, and Michael Baker International, Inc. (“Consultant”), sets forth the terms and conditions under 
which the Consultant will provide services as needed to the Arkansas Department of Transportation (ARDOT) 
and Local Public Agencies (Project Sponsors) for professional services as detailed herein. 


WITNESSETH: 


WHEREAS, on-call service contracts have been found to be an effective method of supplementing 
existing staff; and 


WHEREAS the procurement of an additional group of on-call consultants for local Federal-aid projects 
will streamline the project delivery process and expedite the use of funding that is allocated to local public 
agencies; and 


WHEREAS, the purpose of this Agreement is to define the terms and conditions under which ARDOT, 
operating under its authority pursuant to applicable State and Federal laws, will oversee professional services 
provided by the Consultant in support of Project Sponsors. This oversight ensures the efficient, effective, and 
compliant use of Federal funds for transportation improvements that serve the public interest; and 


WHEREAS, the Consultant’s staff is well qualified, capable, and has capacity to complete anticipated 
projects on schedule. 


NOW THEREFORE, it is considered to be in the best public interest for the Commission to obtain the 
assistance of the Consultant’s organization to provide professional services associated with local public 
agency projects. 
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1.  PRELIMINARY MATTERS  


1.1. DOT:  The United States Department of Transportation. 


1.2. FHWA:  The Federal Highway Administration. 


1.3. FAR:  Federal Acquisition Regulations, codified in Title 48 Code of Federal Regulations (CFR). 


1.4. ARDOT OR DEPARTMENT:  Collectively the Arkansas State Highway Commission and the 
Arkansas Department of Transportation. 


1.5. CHIEF ENGINEER:  The Chief Engineer–Preconstruction of the Arkansas Department of 
Transportation. 


1.6. ASSISTANT CHIEF ENGINEER:  Assistant Chief Engineer–Program Delivery of the Arkansas 
Department of Transportation. 


1.7. CONSULTANT’S REPRESENTATIVE:  The individual designated to act as the primary point of 
contact and authorized agent for all matters related to the execution, performance, and 
administration of this Agreement. The Consultant's Representative shall have the authority to make 
decisions, communicate on behalf of the Consultant, and ensure compliance with the terms and 
conditions of the contract. 


1.8. CONTRACT PRICE:  The aggregate amount of allowable costs and fees to be paid to the Consultant 
under this Agreement. 


1.9. FEE:  Whether fixed or otherwise, a dollar amount that includes profit paid to the Consultant for work 
completed. 


1.10. INDIRECT COST RATE OR ICR:  A percentage used in contracts to allocate indirect costs to direct 
costs or activities, determined by dividing the allowable indirect costs by an equitable allocation base, 
in compliance with the cost principles outlined in FAR Part 31. The maximum allowable ICR shall be 
approved by the Department for use by the Consultant. 


1.11. MULTIPLIER:  A calculated mark-up of direct hourly salary rates based on a Department-approved 
indirect cost rate, which includes overhead and profit. 


1.12. PROJECT SPONSOR:  The Project Sponsor, which may include, but is not limited to, a city, county, 
municipality, or other governmental entity responsible for initiating, managing, and implementing a 
project funded in whole or in part through Federal or State assistance. The Project Sponsor is tasked 
with ensuring compliance with all applicable laws, regulations, and funding requirements and serves 
as the primary authority for project execution within its jurisdiction. 


1.13. SPONSOR'S REPRESENTATIVE:  The individual designated by the Sponsor to act as its authorized 
agent for all matters related to the administration, execution, and oversight of this Agreement, and 
to serve as the primary point of contact for the Consultant, Department, and other stakeholders, 
ensuring the Sponsor's interests and responsibilities are effectively managed for the Agreement 
duration. 


1.14. TITLE I SERVICES:  The FHWA designation of funding for preconstruction services provided before 
the award of a construction contract. 



https://www.ecfr.gov/current/title-48

https://www.acquisition.gov/far/part-31





 
 ON-CALL LP (2025-2028) 
 MICHAEL BAKER INTERNATIONAL, INC. 


 


 
2025LP00-MBII PARTIES TO THE AGREEMENT 
ZEK5MQHFTPVK-2146535117-287 Page 5 of 40 


 


1.15. TITLE II SERVICES:  The FHWA designation of funding for services provided after the award of a 
construction contract. 


1.16. PROJECT OR TASK ORDER:  Refers to individual assignments, tasks, or scopes of work issued 
under this Agreement, each representing a distinct effort or deliverable to be performed by the 
Consultant. Each Project is governed by a specific work authorization that details the objectives, 
scope, schedule, contract value, and deliverables required for that assignment. 


1.17. AGREEMENT OR CONTRACT:  Legally binding documents including the Master Agreement and all 
referenced or added by Addenda, Appendices, Task Orders, Supplemental Agreements, 
Subcontracts, and Subconsultant Agreements. 


1.18. ADDENDUM:  A supplementary document executed as an amendment to this Agreement, formally 
incorporating a specific Project Sponsor as a contract authority for this Agreement. The Addenda 
shall define the Project Sponsor, its associated responsibilities, project-specific terms applicable to 
the services provided under this Agreement and extend the terms of this Agreement to the Project 
Sponsor, maintaining any and all contract terms and obligations. 


1.19. DEFAULT:  The material failure of the Consultant to perform any of the provisions of this Agreement. 
Default includes, but is not limited to, material failure to complete phases of the work according to 
schedule or material failure to make progress in the work so as to endanger timely performance of 
this Agreement, failure to pay subcontractors in a timely manner, failure to comply with applicable 
Federal and State laws enforced as of the effective date of this Agreement, and failure to comply 
with certifications made in or pursuant to this Agreement. 


1.20. SUBCONTRACT:  A formal agreement between the Consultant and another entity to perform a 
portion of the work or services required under this Agreement or an assigned Task Order. 
Subcontracts must comply with FAR, the terms and conditions of this Agreement, and are subject to 
the approval of the Department and Project Sponsor, as applicable. 


1.21. SUBCONSULTANT:  A subcontractor providing professional, technical, or other services directly 
related to the scope of this Agreement or an assigned Task Order. A subcontract shall be deemed 
defined and appended to the Agreement in the form of a Subconsultant Agreement when the services 
are governed by FAR Subpart 36.6 - Architect-Engineer Services. 


2.  PARTIES TO THE AGREEMENT  


2.1. The Consultant’s Representative may only be amended as authorized by Supplemental Agreement 
and shall: 


2.1.1. Serve as the primary point of contact and authorized agent for the Consultant under this 
Agreement. 


2.1.2. Be responsible for compliance with Agreement obligations. 


2.1.3. Be responsible for timely completion of assigned tasks. 


2.2. ARDOT’S REPRESENTATIVE FOR CONTRACT MATTERS is the Division Head of Consultant 
Contracts, who will: 



https://www.acquisition.gov/far/subpart-36.6
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2.2.1. Administer and resolve matters related to the overall Agreement. 


2.2.2. Ensure compliance with contractual terms. 


2.2.3. Oversee negotiation of costs and fees and coordinate execution of the Agreement. 
Addenda, Task Orders, and Supplemental Agreements, as applicable. 


2.2.4. Act as the primary liaison between ARDOT and the Consultant for Agreement matters. 


2.3. ARDOT’S REPRESENTATIVE FOR COORDINATION AND TASK ORDER SERVICES is the 
Division Head of Local Programs, who will: 


2.3.1. Oversee Task Order assignments for the Agreement. 


2.3.2. Approve scopes of work. 


2.3.3. Monitor Task Order progress. 


2.3.4. Address project-specific inquiries. 


2.3.5. Ensure deliverables align with the objectives and timelines of Task Orders. 


2.4. THE PROJECT SPONSOR AND PROJECT SPONSOR’S REPRESENTATIVE will be defined and 
added to the Agreement by Addendum. The Project Sponsor’s Representative will: 


2.4.1. Serve as the primary point of contact for the Project Sponsor. 


2.4.2. Provide all necessary project information and approvals in a timely manner to avoid delays. 


2.4.3. Maintain detailed recordkeeping and management of assigned projects. 


2.4.4. Transmit information to project stakeholders. 


2.4.5. Perform detailed reviews of the Consultant’s deliverables. 


2.4.6. Transmit deliverables to ARDOT for review and approval as required. 


2.4.7. Address project-specific issues and concerns. 


2.4.8. Coordinate with ARDOT’s Representatives to resolve project-specific issues. 


2.4.9. Ensure progress payments and invoice records are complete, accurate, and compliant 
prior to submittal to ARDOT for reimbursement. 


3.  RESPONSIBILITY MATTERS  


3.1. GENERAL PROVISIONS 


3.1.1. Neither the employees of the Consultant nor those of its subconsultants, if applicable, shall 
be considered employees of ARDOT or the Project Sponsor for any purposes under this 
Agreement. 
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3.1.2. The Consultant affirms that it has no interest, direct or indirect, that would conflict in any 
way with its obligations under this Agreement. Furthermore, the Consultant shall not enter 
into any other agreements during the term of this Agreement that would create a conflict 
of interest with the services provided herein or that would adversely affect ARDOT or the 
Project Sponsor in relation to this Agreement. 


3.1.3. Notwithstanding any review, approval, acceptance, or payment by ARDOT or the Project 
Sponsor, the Consultant shall remain responsible for the professional Standard of Care of 
services furnished under this Agreement.  


3.1.4. The Consultant shall demonstrate to ARDOT and/or the Project Sponsor’s representative 
the implementation of quality assurance measures in its work. This includes identifying 
individuals responsible for the completeness and technical accuracy of services provided, 
as well as methods used to determine the completeness and accuracy of drawings, 
specifications, and cost estimates.. 


3.1.5. When services are design related, the Consultant agrees to adhere to the requirements 
outlined in ARDOT and FHWA design standards, which are incorporated into this 
Agreement by reference. 


3.1.6. ARDOT and/or the Project Sponsor retain the right, at their discretion, to submit any portion 
of the Consultant’s work for review by independent consulting engineers engaged for that 
purpose. The Consultant shall fully cooperate with such reviews. 


3.1.7. The Consultant shall employ only qualified and competent personnel to perform the work 
under this Agreement. 


3.1.8. The rights and remedies provided to ARDOT and/or the Project Sponsor under this 
Agreement are in addition to any other rights and remedies provided by law. 


3.1.9. If the Consultant consists of more than one legal entity, all such entities shall be jointly and 
severally liable under this Agreement. 


3.1.10. General Provisions shall apply to subconsultants, if applicable, and shall be incorporated 
into subcontract provisions. 


4.  CONTRACT AUTHORITY  


4.1. ARDOT AND THE PROJECT SPONSOR SHALL: 


4.1.1. Approve or disapprove actions related to the Agreement, including Task Order assignment 
and cost negotiation with the Consultant. 


4.1.2. Oversee the execution, modification, and renewal of the Agreement, Addenda, Task 
Orders, and Supplemental Agreements. 


4.1.3. Monitor costs and deliverables to ensure adherence to project scopes of work and 
applicable Federal and State requirements. 


4.2. ARDOT SHALL: 
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4.2.1. Promptly review proposed Task Order costs, fees, scopes, and deliverables. 


4.2.2. Provide guidance to all project stakeholders on Department policies and procedures. 


4.2.3. Review and post eligible reimbursements to the Project Sponsor for invoiced services paid 
to the Consultant. 


4.2.4. Monitor project costs and budgets to ensure Federal funding compliance. 


4.2.5. Reimburse the Project Sponsor for eligible Federal matching funds or other applicable 
funding sources in accordance with Agreement terms. 


4.2.6. Coordinate with the FHWA and provide guidance to Project Sponsors and Consultants as 
needed. 


4.3. THE PROJECT SPONSOR SHALL: 


4.3.1. Promptly review proposed Task Order costs, fees, scopes, and deliverables. 


4.3.2. Assume responsibility for local administration and management of assigned Task Orders, 
including alignment with the scope of work.  


4.3.3. Review and approve Consultant invoices. 


4.3.4. Notify ARDOT of significant changes to project scope, schedule, or budget. 


4.3.5. Adhere to applicable Federal, State, and local laws, regulations, and guidelines. 


4.3.6. Maintain compliance with the National Environmental Policy Act (NEPA), the Uniform Act, 
the Americans with Disabilities Act (ADA) requirements, and other Federal mandates. 


4.3.7. Submit complete and accurate invoices for reimbursement to ARDOT, proof of payment 
rendered to Consultant, and other supporting documentation, as applicable. 


4.3.8. Monitor project ceilings and ensure proper allocation of costs in accordance with Task 
Orders. 


4.3.9. Retain project records for audit purposes. 


4.3.10. Address project risks, delays, cost overruns, or compliance issues, and notify ARDOT 
immediately if they may impact project timelines or funding. 


4.3.11. Assist ARDOT in resolving disputes with the Consultant when required. 


5.  PROJECT COORDINATION  


5.1. COORDINATION MEETINGS:  The Consultant shall organize and participate in coordination 
meetings as necessary with representatives of the Project Sponsor, ARDOT, and FHWA to ensure 
effective communication and collaboration. These meetings will provide updates on project progress 
and address any issues requiring input or direction from the Project Sponsor, ARDOT, or FHWA. 







 
 ON-CALL LP (2025-2028) 
 MICHAEL BAKER INTERNATIONAL, INC. 


 


 
2025LP00-MBII CONTRACT CEILINGS 
ZEK5MQHFTPVK-2146535117-287 Page 9 of 40 


 


5.2. WORK REVIEW LOCATION:  The Consultant’s work and all files and documents produced under 
this Agreement may be reviewed by representatives of the Project Sponsor, ARDOT, and FHWA at 
the Consultant’s project office. 


5.3. ENTRY UPON PRIVATE PROPERTY:  The Project Sponsor shall notify private landowners of the 
Consultant’s need for access to private property using a letter drafted by the Consultant. The 
Consultant shall only enter private property with the landowner’s consent and notify the Project 
Sponsor if access is denied. 


5.4. INACTIVE FEDERAL FUNDS AND POSITIVE PROGRESS:  The parties acknowledge the 
importance of timely use of Federal funds to comply with FHWA’s guidance and avoid de-obligation 
or loss of funding. The Consultant, Project Sponsor, and ARDOT shall ensure positive progress in 
fulfilling their respective obligations under the Agreement to maintain funding eligibility and avoid 
delays. 


6.  CONTRACT CEILINGS 


6.1. The maximum amount payable for Title I Services under this Agreement is $4,000,000. 


6.2. The maximum amount payable for Title II Services under this Agreement is $4,000,000. 


6.3. The maximum amount payable for all services under this Agreement is $8,000,000. 


6.4. TASK ORDER CEILING PRICE:  Each Task Order will include a defined ceiling amount for Title I 
Services, Title II Services, or both as applicable. For design services Task Orders where effort is 
included as a placeholder for services to be performed during Construction, both Title I and Title II 
Ceiling prices shall be defined. 


6.5. The Consultant shall not incur costs exceeding any specified Contract Ceiling without prior approval 
in the form of a Supplemental Agreement. Aggregate payments under this Agreement, including all 
costs and fees, shall not exceed the Contract Ceiling Price. No adjustment of the Indirect Cost Rate, 
other adjustment, claim or dispute shall affect the limits imposed by these ceiling prices. No payment 
of costs or fees shall be made above these ceiling prices unless modified by Supplemental 
Agreement. 


7.  TASK ORDERS 


7.1. CONTRACT STRUCTURE:  In exchange for services performed, the Consultant will be 
compensated as outlined in Task Orders issued under this Agreement. Task Orders shall define the 
scope, negotiation, and payment terms, and will follow one of the following structures: 


7.1.1. COST PLUS-FIXED-FEE TASK ORDER:  Payment will be made for all allowable and pre-
approved direct and indirect costs incurred during the performance of the work, plus a 
predetermined Fixed Fee. 







 
 ON-CALL LP (2025-2028) 
 MICHAEL BAKER INTERNATIONAL, INC. 


 


 
2025LP00-MBII ALLOWABLE COSTS 
ZEK5MQHFTPVK-2146535117-287 Page 10 of 40 


 


7.1.2. LUMP SUM (FIRM FIXED FEE) TASK ORDER:  Compensation will consist of a specified, 
predefined fee that represents full payment for all costs associated with the performance 
of the work, including labor, materials, overhead, and profit. Services shall be invoiced 
monthly as a percentage of the total work completed or upon achieving milestones as 
defined in the Task Order. 


7.1.3. SPECIFIC RATE OF COMPENSATION TASK ORDER:  Payment will be based on 
approved labor and activity rates specified in the Task Order. Compensation for overhead 
and profit will be calculated by applying an approved Multiplier to the applicable salary rate. 
The Fee includes all costs to be incurred by the Consultant, and no additional 
reimbursement will be made for costs exceeding those negotiated in the individual Task 
Order. The Consultant assumes responsibility for all costs and risks associated with 
fulfilling the obligations of the Task Order. 


7.2. GENERAL TASK ORDER PROVISIONS:  Regardless of the type of Task Order, the Consultant 
shall not be reimbursed for any costs exceeding the Task Order Ceiling unless modified through a 
Supplemental Agreement. 


7.2.1. The Consultant is responsible for managing all costs and risks associated with fulfilling the 
obligations under the Task Order. 


7.2.2. Payment will only be made for work completed in accordance with the scope and 
requirements outlined in the Task Order’s Scope of Work. 


7.2.3. The Consultant will only be compensated for work actually performed. 


8.  ALLOWABLE COSTS 


8.1. Allowable costs are subject to the limitations, regulations, and cost principles and procedures in FAR 
and the State of Arkansas Travel Regulations as adopted by the Department’s Accounting Manual, 
which are expressly incorporated into this Agreement by reference. Those recorded costs that, at 
the time of the request for reimbursement, the Consultant has paid by cash, check, or other form of 
actual payment for items or services purchased directly for the Agreement. 


8.2. COST ELIGIBILITY:  Costs eligible for payment include only: 


8.2.1. Materials issued from the Consultant’s inventory and placed in the production process for 
use in its performance under this Agreement. 


8.2.2. Direct labor. 


8.2.3. Direct travel. 


8.2.4. Other direct in-house costs as specified and allowed by the Task Order. 


8.2.5. Properly allocable and allowable indirect costs, as shown in the records maintained by the 
Consultant for purposes of obtaining reimbursement under government contracts. 


8.2.6. Allowable payments made to the Consultant’s subconsultants under similar cost standards 
and as provided for in the Task Order. 
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8.3. MAXIMUM DIRECT HOURLY RATES:  All labor categories that the Consultant anticipates utilizing 
for work assigned will be negotiated for the term of the Task Order. No salary above the rates agreed 
upon in the Task Order nor any salary classifications not included in the Task Order will be allowed 
for billing or fee negotiation purposes without written prior approval. 


8.4. OVERTIME COSTS shall be reimbursed only when the overtime has been authorized in writing. 
When authorized, overtime shall be reimbursed at the rate of time and one-half for all nonexempt 
employees. Notwithstanding this provision, the Consultant must comply with all Federal and State 
wage and hour laws and regulations, regardless of whether the overtime is considered reimbursable 
under this Agreement. 


8.5. NON-SALARY DIRECT RATES:  If applicable, non-salary direct rates such as unit rates for specific 
services shall be negotiated for each individual Task Order. 


9.  COSTS NOT ALLOWED 


9.1. COST CONTROL AND FEE INTEGRITY:  The Consultant is responsible for ensuring that the staff 
assigned to perform services under a Task Order are substantially representative of those presented 
during the negotiation of Task Order costs and fees. Billing for salary classifications not included in 
the Task Order or at rates exceeding the approved maximum hourly rates is prohibited unless prior 
written authorization is obtained from the Project Sponsor and the Department. Notwithstanding any 
other clause of this Agreement, ARDOT or the Project Sponsor may, at any time, issue to the 
Consultant a written notice of intent to disallow specified costs incurred or planned for incurrence 
under an assigned Task Order if such costs are determined not to be allowable under the terms of 
the Agreement. 


9.2. If the Consultant’s staff are compensated at rates higher than the allowable billing rates, the excess 
amount shall be borne by the Consultant and not passed on to the Department or Project Sponsor. 


9.3. If a subsequent audit determines that:  (1) items not properly reimbursable have been reimbursed 
as direct costs; or (2) the Indirect Cost Rate includes items not allowable under FAR, the following 
actions shall apply:  the Indirect Cost Rate will be retroactively amended to reflect only allowable 
indirect costs incurred, and for both direct and indirect costs, the offset of overpayments will be made 
on future payments, or the Consultant shall refund any overpayment. 


9.4. Failure to issue a notice under this section shall not waive or otherwise limit the Project Sponsor’s or 
ARDOT’s right to disallow payment for any incurred costs determined to be unallowable under the 
terms of this Agreement. This right applies to both current payment requests and any payments later 
determined to have been made in error. 


10.  INVOICING 


10.1. The Consultant shall submit a detailed invoice no more than once monthly, and no more than thirty 
days following the performance of work by either by the Consultant or any applicable subcontractors 
supported by: 


10.1.1. A statement of the claimed allowable costs submitted for performing the Task Order 
services. 
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10.1.2. The estimated amount and value of assigned services that have been completed for the 
Task Order to date. 


10.1.3. Additional information requested by the Project Sponsor or ARDOT including invoice 
calculations in native files format. 


10.2. INVOICE REQUIREMENTS:  Each invoice must be provided on a template approved of or provided 
by ARDOT. The invoice shall include cost, and fees claimed for the specific Task Order since 
submittal of the last invoice. Invoices shall include the following details: 


10.2.1. Consultant’s name and address. 


10.2.2. Federal Tax ID Number. 


10.2.3. Job name and number. 


10.2.4. Task Order number. 


10.2.5. ARDOT-specific Invoice Number. 


10.2.6. Invoice date and billing start/end dates. 


10.2.7. Total earned for the period. 


10.2.8. Total amount due for the period detailing deductions for previous overpayments, errors, or 
credits applied. 


10.2.9. Project-to-date billing totals. 


10.2.10. Consultant’s signature and certifying statement. 


10.3. INVOICE APPROVAL:  Upon approval of the invoice, payment shall be made to the Consultant as 
soon as practicable. Payment will include all allowable costs and the approved portion of the agreed-
upon fee less any previous payments. Notwithstanding any other provision of this Agreement, only 
costs and fees deemed allowable under Subpart 31.2 of the FAR, as in effect on the date of this 
Agreement, and in accordance with the terms of this Agreement, shall be reimbursed or paid.
Invoices shall be submitted to the Project Sponsor for payment as directed in the Task Order. 


10.4. FINAL INVOICE:  The Consultant shall submit a final invoice, designated as such, promptly upon 
completion of the work, but no later than forty-five (45) days after the date that work assigned by a 
Task Order is complete. Upon approval of the final invoice, and upon the Consultant’s compliance 
with all terms of this Agreement, the Project Sponsor shall promptly pay any balance of allowable 
costs and estimated fee owed to the Consultant. After the final release, the Consultant shall continue 
to provide services as needed through Supplemental Agreement(s) with respect to the contracted 
services under this Agreement until project completion. 



https://www.acquisition.gov/far/subpart-31.2
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10.5. FINAL RELEASE: As a condition precedent to receiving final payment for services rendered for an 
assigned Task Order, the Consultant shall execute and deliver to both the Project Sponsor and 
ARDOT a release of all claims arising under or by virtue of the Task Order. This release shall include 
all claims known or that reasonably could have been known to exist, except for any claims explicitly 
stated and excepted by the Consultant in the release, with the amounts of such claims clearly 
specified. 


11.  TRAVEL REGULATIONS  


11.1. USE OF PUBLIC FUNDS FOR TRAVEL:   Travel costs, including transportation, lodging, and meals, 
shall be reasonable and necessary to achieve the objectives of the assigned work.The Consultant 
shall incur expenses economically and in accordance with applicable Federal, State and ARDOT 
regulations and policies governing the use of public funds.  


11.2. TRAVEL REIMBURSEMENT: Reimbursement for approved travel expenses shall reflect actual 
expenses for meals and lodging not exceeding the maximum allowable rates.Travel reimbursement 
is not a per diem. 


11.3. DISALLOWANCE OF NON-COMPLIANT TRAVEL COSTS:  Travel costs may be disallowed and 
deemed non-reimbursable if ARDOT or the Project Sponsor determines that: 


11.3.1. The travel expenses exceed allowable costs as defined by Federal and State guidelines, 
ARDOT policies, or the Agreement. 


11.3.2. The travel was not required or necessary for the completion of the tasks associated with 
the assigned work. 


11.3.3. Appropriate documentation for travel expenses, as required under the terms of this 
Agreement, is not submitted within the timeline set forth for the submission of invoices. 


11.4. Failure to comply with these requirements will result in the Consultant bearing the costs of non-
compliant or undocumented travel expenses, with no entitlement to reimbursement. 


11.5. TRAVEL DAY:  Travel status typically begins after breakfast on the first day of travel and ends before 
dinner on the final day of travel. Travelers are eligible for 75% of the standard meal allowance on 
both the first and last days of travel. Meals will generally not be reimbursed without a lodging 
reimbursement request. An exception may be granted if the Consultant is in overnight travel status 
but does not claim lodging expenses when an alternative accommodation arrangement (for example, 
a shared short-term rental) is detailed and demonstrates cost-savings compared to standard lodging. 


11.6. TRAVEL REIMBURSEMENT FORM: The standard ARDOT form for the Consultant’s travel must be 
attached to invoices when reimbursement for lodging and meals is claimed or requested. 


11.7. MAXIMUM DAILY ALLOWANCE FOR MEALS AND LODGING:  Compensations shall be made at 
the mileage reimbursement and standard meal and lodging rates set forth in by the General Services 
Administration’s (GSA) Federal Travel Directory. GSA at the time of travel. 


11.8. FULL TRAVEL DAY REIMBURSEMENT:  The Project Sponsor shall pay, and ARDOT shall 
reimburse, no more than the maximum daily reimbursement for actual expenses incurred according 
to ARDOT’S policy and procedures. 



https://www.gsa.gov/travel/plan-a-trip/transportation-airfare-rates-pov-rates-etc/privately-owned-vehicle-pov-mileage-reimbursement
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11.9. PARTIAL TRAVEL DAYS:  Partial travel days shall be reimbursed based on the traveler’s departure 
and return time based on the Standard Rate. 


12.  WITHHOLDING PAYMENT  


12.1. Withholding payment to the Consultant under this provision shall in no way relieve the Consultant of 
its obligation to continue to perform services as assigned. 


12.2. The Project Sponsor may withhold disputed payments to cover thefollowing: 


12.2.1. Third party claim(s) against the Project Sponsor or ARDOT as covered by the 
indemnification terms of this Agreement which are the result of the Consultant’s 
negligence. 


12.2.2. Fraud, over-billing, or overpayment. 


12.2.3. Costs not defined in the Task Order including fees for unapproved subcontracts. 


12.2.4. Failure to make prompt payments to subcontractors per Agreement and subcontract terms. 


12.2.5. Failure to meet the Standard of Care defined in this Agreement. 


12.3. By extension, ARDOT reserves the right to withhold reimbursement to the Project Sponsor for 
payments made to the Consultant if any of the conditions under which the Project Sponsor may 
withhold payment from the Consultant apply. Consequently, it is the responsibility of the Project 
Sponsor to diligently uphold its obligation to ensure its payments to the Consultant comply with 
funding requirements to avoid potential loss of anticipated reimbursement and future funding 
opportunities. 


13.  STOP WORK ORDERS 


13.1. At any time, ARDOT or the Project Sponsor, in coordination with ARDOT, may issue a written order 
to the Consultant requiring a temporary suspension of all or part of the work assigned under this 
Agreement. This suspension may last for a period of up to 90 days or longer if mutually agreed upon 
by the parties. Upon receipt of such an order, the Consultant shall promptly comply and take all 
reasonable steps to minimize costs associated with the suspended work during the suspension 
period. 


13.2. During the suspension period, ARDOT or the Project Sponsor, in coordination with ARDOT, will 
determine whether to: 


13.2.1. Cancel the stop work order and direct the Consultant to resume work; or 


13.2.2. Terminate the work in accordance with the Agreement’s termination provisions. 


13.3. If the stop work order is canceled or its period (including any agreed extensions) expires, the 
Consultant shall promptly resume the work. If the suspension was not due to the Consultant’s default 
under the Agreement, and it results in additional time or costs for the Consultant to perform its 
obligations, ARDOT will make an equitable adjustment to the delivery schedule, fee, or both. Any 
such adjustments will be formalized by Supplemental Agreement. 
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13.4. The Consultant must comply with the Agreement's requirements for notifying ARDOT of potential 
claims or disputes resulting from a stop work order. 


14.  COMMENCEMENT,  TERM, AND COMPLETION  


14.1. Notwithstanding the date of execution or signature, this Agreement shall not become effective until 
formal Notice to Proceed is issued. The effective date of this Agreement shall be the date specified 
in the Notice to Proceed. 


14.2. This Agreement shall commence on the effective date set forth and remain in effect until the 
completion of the Consultant’s services issued as Task Orders under this Agreement. 


14.3. Task Orders may be issued under the terms of this Agreement beginning on the effective date set 
forth. The termination date and final date for execution of Task Orders under this Agreement is 
DECEMBER 31, 2028. 


14.4. The Consultant shall commence work according to the schedule detailed in each Task Order 
schedule within ten (10) business days after receiving written Notice to Proceed. 


14.5. If services are specified to be performed in phases, each subsequent phase will begin upon written 
approval of the preceding phase by ARDOT, the Project Sponsor, or both, as detailed in the Task 
Order.  


14.6. The Consultant shall not be entitled to compensation for services performed for any Task Order, 
Supplemental Agreement, or phase without prior notice to proceed by the authority or authorities 
detailed in this Agreement. 


14.7. Time is of material consideration in the performance of Task Order services under this Agreement. 
The Consultant shall adhere to the schedule and completion date detailed in the Task Order. ARDOT 
and the Project Sponsor, as applicable, will provide necessary approvals in a timely manner. 


15.  FUNDING LIMITATIONS  


15.1. The obligations of ARDOT and the Project Sponsor under this Agreement are contingent upon the 
availability of appropriated funds from which payments can be made during the current and 
subsequent fiscal years for the duration of this Agreement. This includes funds appropriated by the 
State of Arkansas and those provided by the United States or other funding sources. 


15.2. No legal liability on the part of ARDOT, the Project Sponsor, or any other participating entity shall 
arise under this Agreement until sufficient funds are appropriated, allocated, and made available for 
the performance of the services outlined herein. ARDOT and the Project Sponsor reserve the right 
to modify, suspend, or terminate this Agreement or any associated Task Orders if sufficient funding 
is not appropriated or becomes unavailable for any reason, including changes to Federal, State, or 
local funding levels. 
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16.  TERMINATION 


16.1. ARDOT may terminate this Agreement, or any individual Task Order, in whole or in part, for its 
convenience or due to the Consultant's default. Termination will be initiated by written notice to the 
Consultant. 


16.2. The Project Sponsor in coordination with ARDOT may terminate an individual Task Order.  


16.3. Upon receiving notice of termination, the Consultant shall: 


16.3.1. Immediately discontinue all affected services, unless otherwise directed in the notice. 


16.3.2. Deliver to ARDOT or the Project Sponsor, as applicable, all materials, information, and 
documents related to the Agreement or Task Order, whether completed or in progress. 


16.3.3. Terminate subcontracts to the extent they pertain to the terminated work. 


16.3.4. If requested by ARDOT, assign all rights, title, and interest in terminated subcontracts to 
ARDOT, allowing ARDOT to resolve any claims or disputes arising from those 
subcontracts without waiving its own claims against the Consultant. 


16.3.5. Settle any outstanding liabilities from terminated subcontracts, with ARDOT's approval or 
ratification, provided the costs are allowable under the Agreement. 


16.3.6. Continue performing any work not included in the termination. 


16.3.7. Take necessary actions, or those directed by ARDOT, to protect and preserve property 
related to the Agreement that is in the Consultant's possession and in which ARDOT has 
or may acquire an interest. 


16.4. If the termination is for ARDOT’s or the Project Sponsor's convenience, ARDOT shall pay the 
Consultant for work performed through the effective termination date. ARDOT may also reimburse 
the Consultant for reasonable expenses incurred because of the termination, such as demobilization 
and personnel reassignment, as determined by ARDOT.This adjustment will not include anticipated 
fees or profits for unperformed work. 


16.5. If the termination is due to the Consultant’s default, ARDOT may complete the work through other 
means, and the Consultant will be liable for any additional costs incurred by ARDOT due to the 
default. 


16.6. Disputes or claims resulting from a termination will be addressed in accordance the Disputes and 
Claims section of this Agreement. 


16.7. The rights and remedies provided to ARDOT and the Project Sponsor in this section are in addition 
to any other rights or remedies available under the Agreement or by law and do not constitute a 
waiver of any such rights or remedies. 


17.  CHANGES 


17.1. ARDOT may, at any time and by written order, request changes within the general scope of this 
Agreement or an assigned Task Order through a Supplemental Agreement.  
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17.2. All changes to Task Order services directed by the Project Sponsor shall be coordinated with ARDOT 
and are subject to mutual agreement among the parties. No change requested by the Project 
Sponsor shall take effect until it has been approved in writing by ARDOT through a Supplemental 
Agreement. The Consultant shall not proceed with any Project Sponsor-directed changes until Notice 
to Proceed has been given. 


17.3. If any such change causes an increase or decrease in the cost or time required for the performance 
of any part of the work under this Agreement or an assigned Task Order, ARDOT or the Project 
Sponsor shall make an equitable adjustment through a Supplemental Agreement to: 


17.3.1. The estimated cost, delivery or completion schedule, or both. 


17.3.2. The amount of any fee. 


17.3.3. Other affected terms of the Agreement or Task Order. 


17.4. All claims and disputes arising from such changes shall be governed by the Disputes and Claims 
Section of this Agreement, which requires the Consultant to provide written notice of its intention to 
make a claim for additional compensation before beginning any work related to the claim. Failure to 
provide such notice constitutes a waiver of any claim for additional compensation. 


17.5. Failure to reach agreement on any adjustment shall be considered a dispute under the Disputes and 
Claims Section of this Agreement. However, nothing in this section or any other provision of this 
Agreement shall excuse the Consultant from proceeding with the Agreement or Task Order as 
modified by the Supplemental Agreement. 


18.  DISPUTES AND CLAIMS 


18.1. In coordination with ARDOT representatives, the Project Sponsor and Consultant shall make all 
reasonable efforts to resolve disputes informally. 


18.2. NOTICE OF POTENTIAL CLAIM:  If a dispute cannot be resolved informally, the Consultant shall 
submit formal written notice to ARDOT's Assistant Chief Engineer and the Project Sponsor's 
Representative stating its intention to make a claim for additional compensation before beginning the 
work that gives rise to the claim.  


18.3. FORM AND CONTENT OF CLAIMS:  All disputes and claims shall sufficiently detail the basis for 
entitlement and the actual allowable costs incurred including: 


18.3.1. A detailed factual statement of the claim, providing all necessary dates, locations, and 
items of work affected by the claim. 


18.3.2. The date the actions resulting in the claim occurred or the conditions resulting in the claim 
became evident. 


18.3.3. A copy of the “Notice of Potential Claim.” 


18.3.4. The name, title, and activity of each ARDOT or Project Sponsor employee knowledgeable 
about the facts that gave rise to the claim. 
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18.3.5. The name, title, and activity of each Consultant, Subconsultant, or employee 
knowledgeable about the facts that gave rise to the claim. 


18.3.6. The specific provisions of the Agreement or Task Order that support the claim and a 
statement explaining why those provisions support the claim. 


18.3.7. The identification and substance of any relevant documents, items, or oral communications 
related to the claim. 


18.3.8. A statement specifying whether the claim is based on provisions of the Agreement or an 
alleged breach of the Agreement. 


18.3.9. If an extension of time is sought, the specific number of days requested and the basis for 
the extension. 


18.3.10. The amount of additional compensation sought, including a specific cost breakdown of the 
amount claimed. 


18.3.11. Any other relevant information or documents. 


18.4. DECISION:  ARDOT shall coordinate closely with the Project Sponsor’s Representative in reviewing 
and resolving claims in consideration of the Project Sponsor’s interests as a party to the Agreement, 
Federal requirements, and State regulations. ARDOT’s Assistant Chief Engineer shall issue a 
decision on the claim after carefully considering the Project Sponsor’s position and consulting with 
the Project Sponsor’s Representative. 


18.5. APPEAL:  If the Consultant receives an adverse decision from ARDOT's Assistant Chief Engineer, 
the Consultant may submit the claim in writing to ARDOT's Chief Engineer within 60 calendar days 
from the date of the Assistant Chief Engineer’s decision. 


18.6. FINAL DECISION BY ARDOT:  The decision of ARDOT's Chief Engineer shall be final and 
conclusive unless the Consultant files an appeal with the Arkansas State Claims Commission within 
60 calendar days of the Chief Engineer’s decision. The Consultant shall be afforded an opportunity 
to be heard and present evidence before the Claims Commission, in accordance with the rules and 
regulations of the Claims Commission, including Ark. Code Ann. § 19-10-302, which requires pursuit 
and exhaustion of remedies against responsible third parties and insurance coverage. 


18.7. CONTINUED PERFORMANCE:  Pending the final resolution of a dispute or claim, unless ARDOT 
has terminated this Agreement under the Termination section or issued a stop work order under the 
Stop Work section, the Consultant shall proceed diligently with performance in accordance with 
ARDOT’s decisions and any directives issued under the applicable Task Order. 


18.8. NONEXCLUSIVE REMEDIES:  The rights and remedies provided to ARDOT in this section are 
supplemental to, and do not limit, any other rights or remedies provided by law or under this 
Agreement. ARDOT may, at its sole discretion, receive and act upon a proposal, dispute, or claim 
submitted at any time before final payment under this Agreement. 
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19.  INTELLECTUAL PROPERTY  


19.1. OWNERSHIP OF DOCUMENTS AND DATA:  Except for any pre-existing intellectual property, all 
project documents and data, regardless of form and including but not limited to original drawings, 
CADD files, cross-sections, estimates, calculations, reports, survey data, GIS files, inspection logs, 
field notes, as-built records, and other technical, digital, administrative, or construction-related 
materials produced under this Agreement, shall be transmitted to ARDOT or the Project Sponsor, as 
applicable. 


19.2. RECORDKEEPING:  The Consultant may retain reproduced copies of all documents and data for 
its records. If any patent rights or copyrights are created as part of this Agreement or any Task Order, 
ARDOT and/or the Project Sponsor shall have a perpetual, irrevocable, royalty-free license to use 
such documents, data compilations, or other work products for their intended purposes. Any use of 
the Consultant’s work product by ARDOT or the Project Sponsor for purposes other than those 
intended under this Agreement shall be at no risk to the Consultant. 


19.3. INTELLECTUAL PROPERTY WARRANTY AND INDEMNIFICATION:  The Consultant warrants 
that any documents, data, models, software, or other work products provided under this Agreement 
(collectively, "Deliverables") do not infringe upon any patent, copyright, trademark, trade secret, or 
other intellectual property rights of third parties. The Consultant further warrants that all Deliverables 
comply with applicable licensing agreements, open-source software requirements, and proprietary 
software usage terms. 


19.4. COPYRIGHT INFRINGEMENT:  In the event of an actual or alleged infringement claim related to 
the Deliverables, the Consultant shall, at its sole expense and in coordination with ARDOT or the 
Project Sponsor, take one or more of the following actions as necessary to resolve the claim and 
ensure continued, uninterrupted use of the Deliverables by ARDOT or the Project Sponsor: 


19.4.1. Obtain for ARDOT or the Project Sponsor a license or other rights necessary to continue 
using the affected Deliverables. 


19.4.2. Replace or modify the affected Deliverables to eliminate the infringement while maintaining 
equivalent functionality, quality, and compliance with project requirements. 


19.4.3. Indemnify ARDOT or the Project Sponsor:  Indemnify and hold harmless ARDOT or the 
Project Sponsor against any costs, damages, settlements, or legal expenses incurred as 
a result of such claims, to the extent permitted by applicable law. 


20.  RECORDS AND AUDITS  


20.1. RECORDS:  The Consultant shall maintain records sufficient to properly reflect all costs (direct and 
indirect) claimed or anticipated in the performance of this Agreement. ARDOT, the Project Sponsor, 
the FHWA, and their authorized representatives shall have the right to examine and audit these 
records. This includes records related to the determination or certification of the Indirect Cost Rate, 
including any independent CPA audit or certification relied upon to establish the rate, and records 
relevant to the performance of this Agreement. 
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20.2. INDIRECT COST RATE:  The Consultant is required to submit CPA-audited Indirect Cost Rate 
reports annually, corresponding to the Consultant’s fiscal year. Indirect Cost Rate approval for 
specific Task Orders under this Agreement may be tied to the audit of the fiscal year applicable to 
the performance period of the Task Order. ARDOT, the Project Sponsor, FHWA, or their 
representatives may examine and audit records related to the applicable fiscal year audit to confirm 
the accuracy and applicability of the approved Indirect Cost Rate for the associated Task Orders. 
Current ARDOT Indirect Cost Rate Requirements can be found on the Department’s webpage. 


20.3. EXAMINATION:  These rights also include inspection of the Consultant’s offices and facilities 
involved in performing the Agreement during reasonable business hours with advance notice of five 
(5) business days. If the Consultant submits data in connection with any action under this 
Agreement—such as negotiations, cost reimbursement requests, payment requests, adjustments, 
or claims—ARDOT, the Project Sponsor, FHWA, and their representatives shall have the right to 
examine and audit all related records. This includes, but is not limited to: 


20.3.1. Determination or certification of the Indirect Cost Rate, including the CPA audit for the 
applicable fiscal year. 


20.3.2. Proposals for the Agreement, subcontracts, or modifications. 


20.3.3. Negotiations and discussions on proposals. 


20.3.4. Fees or allowable costs. 


20.3.5. Performance under the Agreement or any subcontract. 


20.3.6. The basis and amounts of any claims or disputes. 


20.4. REPORTS:  If the Consultant is required to furnish cost, funding, or performance reports, ARDOT, 
the Project Sponsor, FHWA, or their representatives may audit supporting records to evaluate the 
effectiveness of the Consultant’s policies and the accuracy of reported data. 


20.5. RECORD RETENTION:  The Consultant shall retain all records, materials, and other evidence 
described herein for a minimum of five (5) years after the final payment under this Agreement, or 
longer if required by statute or other Agreement provisions. Additionally: 


20.5.1. If the Agreement is fully or partially terminated, records related to the terminated work shall 
be retained for five (5) years following termination. 


20.5.2. Records pertaining to claims, disputes, litigation, or settlement of claims shall be retained 
until all such matters, including appeals, are resolved. 


20.6. AVAILABILITY:  These records shall be made available at the Consultant’s offices for examination, 
audit, or reproduction during normal business hours, with at least five (5) business days' prior notice, 
as required by ARDOT, the Project Sponsor, FHWA, or their authorized representative. 
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21.  BANKRUPTCY 


21.1. In the event the Consultant enters bankruptcy proceedings, whether voluntary or involuntary, the 
Consultant shall furnish written notice of the bankruptcy to ARDOT by certified mail. This notice must 
be provided within five (5) calendar days of the initiation of such proceedings. The notice shall 
include: 


21.1.1. The date on which the bankruptcy petition was filed. 


21.1.2. The identity of the court in which the bankruptcy petition was filed. 


21.1.3. A listing of all ARDOT job numbers, Federal-Aid Project (FAP) numbers, and Task Orders 
under this Agreement for which final payment has not been made. 


21.2. This obligation remains in effect until all obligations under this Agreement, including those associated 
with Task Orders, have been satisfied, and final payment has been issued. 


21.3. In the event of bankruptcy, ARDOT reserves the right to take any action permitted under applicable 
Federal and State laws, including but not limited to the suspension or termination of this Agreement 
or any Task Order associated with it, to protect the interests of ARDOT and ensure compliance with 
funding requirements. 


22.  EMPLOYMENT OF PRESENT AND FORMER EMPLOYEES  


22.1. The Consultant shall not employ or make an offer of employment, for regular or part-time work related 
to any ARDOT or Project Sponsor projects under this Agreement, to any individual who: 


22.1.1. Is a current ARDOT or Project Sponsor Employee. 


22.1.2. Is a former employee of ARDOT or the Project Sponsor who, at any time during their 
employment, participated personally and substantially in any matter related to this 
Agreement through decision, approval, disapproval, recommendation, rendering of advice, 
investigation, or otherwise. 


22.1.3. Is a former employee of ARDOT or the Project Sponsor within 12 months of their 
separation from employment and will knowingly act as a principal or agent on matters that 
were within their official responsibilities during their ARDOT or Project Sponsor 
employment. 


22.1.4. Is a former employee of ARDOT or the Project Sponsor within 12 months of separation, 
who engages in selling or attempting to sell commodities, technical services, or 
professional consultant services to ARDOT or the Project Sponsor under this Agreement, 
unless the individual’s last annual salary at ARDOT or the Project Sponsor did not exceed 
ten thousand five hundred dollars ($10,500). 


22.1.5. Is a former employee of ARDOT or the Project Sponsor who was terminated for cause or 
allowed to resign/retire in lieu of termination for cause. 


22.1.6. Is acting as a principal or agent on behalf of any person disqualified under this section. 
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22.2. AVOIDING CONFLICTS OF INTEREST:  This section is not intended to preclude former ARDOT or 
Project Sponsor employees from accepting employment with the Consultant solely because the 
Consultant has entered into this Agreement. 


22.2.1. The Consultant is responsible for ensuring that no former employee of ARDOT or the 
Project Sponsor engages in activities that would violate the public trust. 


22.2.2. The Consultant shall proactively identify, disclose, and mitigate potential conflicts of 
interest to ensure compliance with this section, prioritizing the best interests of the public 
and maintaining the integrity of the services provided under this Agreement. 


23.  SUCCESSORS AND ASSIGNS  


23.1. This Agreement shall be binding upon ARDOT, the Project Sponsor, the Consultant, and their 
respective successors, assigns, and legal representatives. Except as otherwise provided in this 
Agreement, no party may assign, delegate, or transfer any rights, obligations, or benefits under this 
Agreement without the prior written consent of the other parties, which consent shall not be 
unreasonably withheld. Any unauthorized assignment or transfer shall be null and void. 


23.1.1. Nothing in this section shall be construed to: 


• Waive any immunity, defense, or protection afforded to ARDOT, the Project Sponsor, 
or any other governmental entity that is a party to this Agreement under applicable 
laws; or 


• Create or impose personal liability on any officer, agent, or employee of ARDOT, the 
Project Sponsor, or any other governmental entity involved in the Agreement, beyond 
the scope of their official duties. 


23.2. Any permitted assignment or delegation of this Agreement shall not relieve the assigning or 
delegating party of its obligations under this Agreement unless expressly agreed in writing by the 
other parties. 


24.  INDEMNITY AND RESPONSIBILITY FOR CLAIMS AND LIABILITY  


24.1. The parties mutually recognize that Arkansas is a sovereign State subject to the provisions of the 
Arkansas Constitution and State law.  Nothing in this contract shall be interpreted or construed to 
waive any legal defense which may be available to a party or any exemption, limitation or exception 
which may be provided by the respective laws.  Any claims brought against ArDOT are under the 
exclusive jurisdiction of the Arkansas State Claims Commission. 


24.2. The Consultant shall hold harmless and indemnify ARDOT, its officers, employees, agents, and any 
other governmental agencies with an interest in the project, from all claims and liabilities arising out 
of any negligent acts, errors, or omissions in the services performed under this Agreement by the 
Consultant, its subcontractors, their agents, or employees. 


24.3. No director, officer, manager, employee, agent, assign, or representative of ARDOT shall be 
personally liable to the Consultant under this Agreement for any breach, act, or omission related to 
its execution or performance. 







 
 ON-CALL LP (2025-2028) 
 MICHAEL BAKER INTERNATIONAL, INC. 


 


 
2025LP00-MBII INSURANCE REQUIREMENTS 
ZEK5MQHFTPVK-2146535117-287 Page 23 of 40 


 


24.4. The parties agree that the Consultant shall operate as an independent consultant of ARDOT. The 
Consultant shall be solely responsible for any acts or omissions by its agents, employees, or 
subcontractors in connection with this Agreement. No action or direction by ARDOT shall be 
construed as exercising supervision or control over the Consultant’s performance. 


25.  INSURANCE REQUIREMENTS  


25.1. PROFESSIONAL LIABILITY INSURANCE COVERAGE:  The Consultant shall maintain, at all times 
during the performance of services under this Agreement, professional liability insurance covering 
negligent errors, omissions, and negligent acts caused by the performance of professional services 
under this Agreement. Coverage shall not be less than five (5) times the original Contract Ceiling 
Price or $2,000,000 per claim and aggregate, whichever is less. 


25.2. SUBCONSULTANT COVERAGE:  This insurance shall extend to Subconsultants to the extent 
detailed in the Subcontracting section including provisions for the transfer of liability for 
Subconsultant negligence, errors, and omissions to the Subconsultant. 


25.3.  DEDUCTIBLE:  The Consultant may maintain a professional liability insurance policy with a 
deductible clause, provided the deductible amount is approved by ARDOT, and the Consultant 
demonstrates sufficient financial resources to cover potential liability equal to the deductible amount. 
Failure to maintain adequate financial resources or comply with deductible obligations may result in 
Default under this Agreement. 


25.4. WORKERS’ COMPENSATION AND EMPLOYER’S LIABILITY INSURANCE:  The Consultant shall 
maintain, at all times during the term of this Agreement, Workers’ Compensation and Employer’s 
Liability Insurance as required under Arkansas law. Subconsultants shall also maintain this coverage 
as detailed in the Subcontracting section. 


25.5. AUTOMOBILE AND GENERAL LIABILITY INSURANCE:  The Consultant shall maintain 
commercial general liability and automobile liability insurance with minimum coverage limits of 
$1,000,000 per occurrence and $2,000,000 in aggregate. This insurance shall extend to 
Subconsultants as outlined in the Subcontracting section. 


25.6. VALUABLE PAPERS INSURANCE AND ELECTRONIC DATA PROCESSING INSURANCE:  The 
Consultant shall maintain insurance coverage for both Valuable Papers and Electronic Data 
Processing (EDP) to cover costs associated with repairing, restoring, or replacing physical or 
electronic documents required by ARDOT, including data stored on cloud platforms. This coverage 
shall also extend to Subconsultants as required under the provisions for Subcontracting section of 
this Agreement. 


25.7. CERTIFICATES OF INSURANCE:  The Consultant shall provide ARDOT with certificates of 
insurance evidencing all required policies before the execution of this Agreement and upon renewal 
of any policy. 


25.8. PRIMARY COVERAGE:  All insurance maintained by the Consultant shall be primary to and non-
contributory with any coverage maintained by ARDOT or the Project Sponsor. 
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25.9. DURATION OF INSURANCE OBLIGATIONS:  The Consultant shall maintain professional liability 
insurance coverage required under this Agreement in force for a period of no less than five (5) years 
following the final acceptance of the project or the completion of the Consultant's services under this 
Agreement, whichever occurs later. Commercial General Liability Insurance and Valuable Papers 
Insurance coverage shall remain in effect until the later of final acceptance of the project or 
completion of the Consultant’s services. All other insurance shall be maintained until the earlier of 
final acceptance or the completion of the Consultant's services under this Agreement. 


25.10. ADDITIONAL INSURANCE REQUIREMENTS:  All insurance maintained by the Consultant 
pursuant to this section shall be issued by insurance companies authorized to do business in 
Arkansas, in a form and substance satisfactory to ARDOT. Policies shall provide that the insurance 
will not be subject to cancellation, termination, or reduction in coverage limits except upon thirty (30) 
days prior written notice to ARDOT. If such notice cannot be provided and the insurance is canceled, 
terminated, or altered during its term, the Consultant shall ensure continual coverage by securing 
replacement insurance effective immediately upon the expiration of the existing policy. In the 
absence of immediate replacement coverage, the Consultant shall assume full financial responsibility 
for any claims arising during the gap in coverage. 


25.11. ADDITIONAL INSURED:  All required liability insurance policies, except for professional liability, 
workers' compensation, and valuable papers insurance maintained by the Consultant, shall include 
ARDOT, its officers, directors, managers, employees, agents, assigns, and representatives as 
additional insureds. Additionally, all property damage insurance policies maintained under this 
Agreement shall include a waiver of subrogation in favor of ARDOT. 


26.  SUBCONTRACTING  


26.1. APPROVAL OF SUBCONSULTANTS:  The Consultant may not subcontract any services under this 
Agreement without prior written approval from ARDOT. All Subconsultants must be addedthrough 
an approved and executed subcontract. Subconsultants shall be bound by the terms of this 
Agreement and all applicable Federal and State laws. 


26.2. Unless otherwise specified in the written consent or approval, ARDOT’s consent to any subcontract 
or approval of the Consultant’s purchasing system does not constitute a determination of the 
acceptability of subcontract terms or conditions, the acceptability of any subcontract price or 
payments, or a waiver of the Consultant’s responsibilities or obligations under this Agreement. 


26.3. No subcontract under this Agreement shall provide for payment on a cost-plus-a-percentage-of-cost 
basis. Any fee payable under cost-reimbursement subcontracts must not exceed the fee limitations 
outlined in FAR. 


26.4. Reimbursement or payment for any markup of subcontract costs will not be considered without the 
express written agreement of ARDOT. 
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26.5. PROMPT PAYMENT:  The Consultant must pay subconsultants for satisfactory performance of their 
subcontracts within 30 days of receiving payment from ARDOT or the Project Sponsor. Retainage 
payments held by the Consultant must be returned to the subconsultant within 30 days after the 
subconsultant’s work is completed. Failure to comply with this provision constitutes a Default by the 
Consultant. If the Consultant fails to make timely payments to subconsultants, ARDOT or the Project 
Sponsor may, at its sole discretion: 


26.5.1. Make payments directly to the subconsultant and offset those payments, including 
administrative costs, against amounts otherwise due to the Consultant. 


26.5.2. Notify any sureties. 


26.5.3. Withhold payments due to the Consultant until satisfactory arrangements for prompt 
payment to subconsultants are made. 


26.6. SUBCONSULTANT INSURANCE AND LIABILITY REQUIREMENTS:  Subconsultants shall 
maintain insurance coverage consistent with the following minimum requirements: 


26.6.1. Professional Liability Insurance:  Not less than $1,000,000 per claim and aggregate, or as 
otherwise specified in the subcontract. 


26.6.2. Commercial General Liability and Automobile Liability Insurance:  Limits not less than 
$1,000,000 per occurrence. 


26.6.3. Workers’ Compensation and Employer’s Liability Insurance:  As required by Arkansas law. 


26.6.4. Subconsultants shall assume primary responsibility for all claims, damages, or losses 
caused by their negligence, errors, or omissions. This includes indemnifying ARDOT, the 
Project Sponsor, and the Consultant as required under the subcontract. 


26.6.5. The Consultant shall verify that Subconsultants maintain the required insurance coverage 
and shall provide evidence of such verification to ARDOT upon request. 


26.7. PAYMENT AND AUDIT REQUIREMENTS:  The Consultant shall pay Subconsultants for satisfactory 
performance within 30 days of receiving payment from ARDOT. Any retainage must be paid within 
30 days of the Subconsultant completing its work. 


26.8. All Subconsultants shall comply with contractual and legal restrictions concerning payment and 
determination of allowable costs and shall be subject to disclosure and audit provisions under this 
Agreement and applicable laws. 


26.9. INDEMNIFICATION BY SUBCONSULTANTS:  Subconsultants shall indemnify and hold harmless 
ARDOT, the Project Sponsor, and the Consultant for any claims, damages, or losses arising out of 
their own negligence, errors, or omissions, to the extent covered by the required insurance. 


26.10. INCORPORATION OF AGREEMENT TERMS:  The Consultant shall include a clause in all 
subcontracts incorporating the provisions of this section, including but not limited to: 


26.10.1. Insurance requirements. 


26.10.2. Prompt payment provisions. 
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26.10.3. Indemnification obligations. 


26.10.4. Audit and payment restrictions. 


26.11. Failure to enforce these provisions with Subconsultants may result in Default under this Agreement, 
and ARDOT may withhold payments to the Consultant or pursue other remedies as necessary 
deliverables. 


27.  STANDARD OF CARE 


27.1. ACCEPTANCE:  The act by which an authorized representative approves specific services as partial 
or complete performance under this Agreement.  


27.2. CORRECTION:  The elimination of a defect. 


27.3. The Consultant warrants that all services performed and work products delivered under this 
Agreement will, at the time of acceptance, conform to the requirements of this Agreement, meet the 
reasonable satisfaction of ARDOT or the Project Sponsor, and adhere to prevailing industry 
standards, including standards of conduct, care, format, and content. 


27.4. If the Consultant is required to correct or re-perform any services due to failure to abide by the 
Standard of Care, it shall do so at no additional cost to ARDOT or the Project Sponsor beyond the 
Contract Price. Services that are corrected or re-performed by the Consultant are subject to this 
warranty to the same extent as the original work. Should the Consultant fail or refuse to correct or 
re-perform the services, ARDOT or the Project Sponsor may, by contract or other means, correct or 
replace the services with similar work and charge the Consultant for the resulting costs, or make an 
equitable adjustment to the Contract Price. 


27.5. If ARDOT or the Project Sponsor elects not to require correction or re-performance, ARDOT or the 
Project Sponsor may make an equitable adjustment to the Contract Price instead. 


27.6. Nothing in this section constitutes a waiver or exclusion of any other rights or remedies available to 
ARDOT or the Project Sponsor under this Agreement or by law. 


27.7. FORCE MAJEURE CLAUSE:Neither party to this Agreement shall be liable for any delay direct or 
indirect in performance caused by an unforeseen event such as acts of God, acts of governmental 
authorities, extraordinary weather conditions or other natural catastrophes, or any other cause 
beyond the reasonable control or contemplation of either party beyond such party’s reasonable 
control. Each party will take reasonable steps to mitigate the impact of any force majeure. 
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CERTIFICATIONS 
 


28.  DEBARMENT AND SUSPENSION  


28.1. Certification is provided per 48 CFR § 9.4 that: 


28.1.1. The Consultant and its principals are not presently debarred, suspended, proposed for 
debarment, or declared ineligible for Federal or State contracts. 


28.1.2. The Consultant and its principals have not been convicted or had a civil judgment rendered 
for fraud, antitrust violations, or related criminal offenses in connection with public contracts 
in the past three (3) years. 


28.1.3. The Consultant and its principals have not had any contracts terminated for Default by a 
Federal or State agency. 


29.  CERTIFICATION OF COMPLIANCE WITH APPLICABLE LAWS  


29.1. The Consultant certifies its compliance with all Federal, State, and local laws, regulations, codes, 
and ordinances applicable to work performed under contracts with ARDOT, including but not limited 
to: 


29.1.1. The Americans with Disabilities Act (ADA). 


29.1.2. The Occupational Safety and Health Act (OSHA). 


29.1.3. Section 504 of the Rehabilitation Act. 


29.1.4. The Uniform Relocation Assistance and Real Property Acquisition Policies Act (Uniform 
Act).  


29.1.5. This Agreement shall be governed by the laws of the State of Arkansas without 
consideration of its choice of law provisions. 


29.1.6. In the event of conflicting provisions of law, the interpretation shall be governed by the 
following in this order, from most controlling to least: Federal law and regulations, Arkansas 
law and regulations, Department and FHWA Design Standards, and this Agreement. 


29.2. All compliance requirements will be extended to all subcontractors through inclusion of these terms 
in subcontracts. 


29.3. No financial or ownership interest, nor agreements or fees outside of allowable Federal Acquisition 
Regulation (FAR) standards, have been or will be entered into in connection with this contract. 


29.4. All known material changes affecting the firm's ownership, organization, or indirect cost rates have 
been disclosed except as here expressly stated (if any). 



https://www.ecfr.gov/current/title-48/chapter-1/subchapter-B/part-9/subpart-9.4/section-9.400

https://www.ada.gov/

https://www.osha.gov/laws-regs/oshact/completeoshact

https://www.eeoc.gov/rehabilitation-act-1973-original-text

https://www.acquisition.gov/browse/index/far
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30. CERTIFICATION OF COMPLIANCE WITH ARKANSAS LAW  


30.1. Pursuant to Arkansas law, the consultant certifies current and ongoing compliance in all contracts 
with ARDOT. 


30.1.1. The Consultant does not and will not boycott Israel (Arkansas Code § 25-1-503). 


30.1.2. The Consultant does not and will not contract with illegal immigrants (Arkansas Code § 19-
11-105). 


30.1.3. The Consultant does not and will not boycott Energy, Fossil Fuel, Firearms, or Ammunition 
Industries (Arkansas Code § 25-1-1102). 


30.1.4. The Consultant is not, nor will employ as a subcontractor, a Scrutinized Company owned 
in whole or majority by the People’s Republic of China (Arkansas Code 1203). 


31.  NONDISCRIMINATION STATEMENT  


31.1. The Consultant certifies compliance with all Federal civil rights provisions, ensuring no discrimination 
based on race, sex, color, age, national origin, or disability in its programs, activities, hiring, or 
employment practices. 


31.1.1. The Consultant will include a Notice of Nondiscrimination Statement in all solicitations and 
procurements. 


31.1.2. The Consultant will provide all required reports and grant ARDOT access to demonstrate 
compliance. 


31.1.3. Complaints of discrimination or inquiries about policies may be directed to the Civil Rights 
Office Contact listed in this certification. 


32.  CONFLICTS OF INTEREST  


32.1. The Consultant certifies that: 


32.1.1. Neither the Consultant nor its principals have financial or ownership interests in the work 
associated with the contract. 


32.1.2. The Consultant and its principals hold no financial interest in agency decisions related to 
the contract. 


32.1.3. The Consultant will disclose any conflicts of interest, fraud, waste, or abuse that may arise 
during the Agreement term. 


32.1.4. The Consultant will not enter into agreements or guarantees for work beyond this contract, 
except as expressly defined within the Agreement. 



https://law.justia.com/codes/arkansas/title-25/chapter-1/subchapter-5/section-25-1-503/

https://law.justia.com/codes/arkansas/title-19/chapter-11/subchapter-1/section-19-11-105/

https://law.justia.com/codes/arkansas/title-19/chapter-11/subchapter-1/section-19-11-105/

https://law.justia.com/codes/arkansas/title-25/chapter-1/subchapter-11/

https://law.justia.com/codes/arkansas/title-25/chapter-1/subchapter-12/section-25-1-1203/
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33.  ATTESTATION 


33.1. The Consultant’s Representative, on behalf of the Consultant and to the best of their knowledge and 
ability, certifies that all commitments made under this Agreement comply with the obligations and 
requirements set forth in the Agreement. 


33.2. The Consultant will shall provide immediate written notice to ARDOT if assurance provided by 
certification is found to have been erroneous when submitted or becomes erroneous due to changed 
circumstances. 


33.3. The Consultant certifications provided herein are a material representation of fact relied upon during 
the contract award process. If the Consultant knowingly submitted an erroneous certification, ARDOT 
reserves the right to terminate the contract and pursue any remedies available.No Federal funds 
have been or will be paid to influence any Federal agency officer, Member of Congress, or 
Congressional employee. 


33.4. If non-Federal funds have been used for such purposes, Standard Form-LLL, “Disclosure Form to 
Report Lobbying,” will be submitted. 


34.  CERTIFICATION DETAILS  


 


 


  


AUTHORIZED REPRESENTATIVE: 


Mike Stengel 


Vice President 
 


CORPORATE HEADQUARTERS: 


500 Grant Street, Suite 5400 
Pittsburgh, Pennsylvania 15219 
 


EEO CONTACT: 


Laurel Demattia 


laurel.demattia@mbakerintl.com 


813-466-6006 
 


ARKANSAS BUSINESS ENTITY FILING NO 


100108327 



https://www.gsa.gov/system/files/SFLLL_1_2_P-V12b.pdf
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35.  CERTIFICATION OF ARKANSAS STATE HIGHWAY COMMISSION  


35.1. The Director of the Arkansas Department of Transportation certifies that neither the aforementioned 
consulting firm nor its representative has not been required, either directly or indirectly, as a condition 
for obtaining or executing this contract, to: 


35.1.1. Employ or retain any firm or person, or agree to do so. 


35.1.2. Pay or agree to pay any fees, contributions, donations, or any other form of consideration 
to any firm, person, or organization. 


35.1.3. Except as expressly stated herein (if applicable). 


36.  EXECUTION 


All notices, approvals, requests, consents, or other communications required or permitted under this 
Agreement shall be addressed to either ARDOT’s Assistant Chief Engineer–Program Delivery or the 
Consultant’s Representative, and mailed or hand-delivered to: 


MICHAEL BAKER INTERNATIONAL, INC. ARKANSAS DEPARTMENT OF 
TRANSPORTATION 


Mike Stengel, Vice President 10324 Interstate 30 
3425 North Futrall Drive, Suite 101 Post Office Box 2261 
Fayetteville, Arkansas  72703 Little Rock, AR 72203 
mhstengel@mbakerintl.com consultantcontracts@ardot.gov 


 


IN WITNESS WHEREOF, the parties execute this Agreement, to be effective upon the date set out 
herein. 


MICHAEL BAKER INTERNATIONAL, INC. ARKANSAS DEPARTMENT OF 
TRANSPORTATION 


  
By:________________________________ 


 Mike Stengel 
 Vice President 


By:________________________________ 
 Jared Wiley, P.E. 
 Director 
 


  
  


 
Disclaimer:  This contract is being electronically signed.The DocExpress Document Signing History will be located on 
the final page of the executed contract.This document will have all dates and electronic signatures applicable to the 
execution of this contract. 



mailto:ConsultantContracts@ardot.gov
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NOTICE OF NONDISCRIMINATION 


ARDOT complies with all civil rights provisions of Federal statutes and related authorities that prohibit discrimination in 
programs and activities receiving Federal financial assistance. Therefore, ARDOT does not discriminate on the basis of race, sex, 
color, age, national origin, religion (not applicable as a protected group under the FMCSA Title VI Program), disability, Limited 
English Proficiency (LEP), or low-income status in the admission, access to and treatment in ARDOT’s programs and activities, as 
well as ARDOT’s hiring or employment practices. Complaints of alleged discrimination and inquiries regarding ARDOT’s 
nondiscrimination policies may be directed to Civil Rights Officer Joanna P. McFadden (ADA/504/Title VI Coordinator), P. O. Box 


2261, Little Rock, AR  72203, (501) 569-2298, (Voice/TTY 711), or the following email address:  Joanna.McFadden@ARDOT.gov. 


Free language assistance for Limited English Proficient individuals is available upon request. This notice is available from the 
ADA/504/Title VI Coordinator in large print, on audiotape, and in Braille. 


  



mailto:Joanna.McFadden@ardot.gov
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GENERAL SCOPE OF WORK  


The services outlined in this scope of work are designed to support ARDOT and its local partners in 
delivering transportation-related projects funded through a variety of competitive grant and funding programs. 
These programs include, but are not limited to: 


• Intersection Improvement Program (IIP) 


• Local Bridge Program 


• National Electric Vehicle Infrastructure (NEVI) Program 


• Public Transportation Federal Programs 


• Recreational Trails Program (RTP) 


• Transportation Alternatives Program (TAP) 


• Safety Improvement Programs 


Additional programs and initiatives may be incorporated as needed to address evolving statewide and 
local transportation priorities. The Agreement is intended to engage Consultants in a flexible and modular 
framework, enabling ARDOT and its local partners to deliver projects tailored to the specific requirements of 
various programs. This approach ensures compliance with all applicable Federal, State, and local standards 
while maintaining the adaptability necessary to meet diverse project needs. Consultants are expected to 
deliver innovative and customized solutions that address the unique challenges of local, regional, and 
statewide transportation projects. 


There is no expectation that a single consultant will have the capacity or capability to perform all services 
outlined in this scope. Task Orders will be assigned to selected consultants based on compliance with the 
Federal Acquisition Regulation (FAR), the capacity of the consultant to meet the project’s needs, their 
geographic proximity to the project location, and their ability to provide specialized services. While some firms 
may possess the resources to perform all or most services, this agreement is designed to allow certain 
services to be issued as Task Orders when ARDOT or the Project Sponsor can perform other portions of the 
required work in-house.Services included in Task Orders will be based on project-specific needs. 
Consultants are expected to provide innovative, adaptable solutions that address the unique challenges of 
transportation needs at the local, regional, and statewide levels. 


SUBCONSULTANT PARTICIPATION:  Consultants may propose the use of subconsultants included 
in the response to this solicitation or as needs arise during the performance of the Agreement. Subconsultants 
must be approved by ARDOT, and subcontracted work must be included in Task Orders with a Subconsultant 
Agreement. Subconsultants may be incorporated in the Master Agreement if their services are anticipated 
for multiple Task Orders, or in specific Task Orders as applicable for projects requiring additional experience.. 


SUBCONSULTANT COMPLIANCE:  Subconsultants are expected to adhere to all terms and conditions 
of the Master Agreement, including compliance with Federal, State, and local regulations. It is the 
responsibility of the primary consultant to ensure that subconsultants comply with these terms and that their 
participation aligns with the regulations governing the Agreement. 



https://www.ardot.gov/IIP

https://www.ardot.gov/LocalBridgeProgram

http://www.ardot.gov/NEVI

https://ardot.gov/divisions/local-programs/public-transportation-programs/federal-programs-applications/

http://www.ardot.gov/RTP

https://www.ardot.gov/TAP
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TASK ORDER ASSIGNMENT:  Individual Task Orders will define the detailed scope of work for each 
project and may include additional requests for qualifications among consultants selected under this 
Agreement. This process ensures that services are matched to the most qualified firm for the specific 
requirements of each Task Order, maintaining transparency and alignment with procurement regulations. 
Examples of potential Scopes of Work are available upon request from the Consultant Contracts Division. 


1.  ENGINEERING AND DESIGN SERVICES  


1.1. FEASIBILITY STUDIES:  Conduct site analyses, viability assessments, cost-benefit analyses, and 
risk assessments with mitigation strategies. These studies evaluate the practicality and potential 
success of proposed projects while identifying risks and opportunities. 


1.2. ROADWAY DESIGN:  Prepare preliminary and final plans, including geometric alignments and 
pavement designs. Deliver design packages that adhere to ARDOT and/or local design standards 
for on- and off-system facilities. 


1.3. BRIDGE DESIGN:  Perform structural analysis, hydrology, and hydraulics assessments. Provide 
detailed construction drawings, stamped engineering plans, and load rating reports. Ensure designs 
comply with ARDOT and Project Sponsor-specified standards. 


1.4. RIGHT OF WAY PLAN PREPARATION:  Develop right of way plans and detailed legal property 
descriptions to support appraisals and acquisitions. These plans ensure smooth project progression 
for highway and local infrastructure initiatives. 


1.5. TRAFFIC ENGINEERING:  Deliver services including traffic signalization, flow analysis, and 
transportation management planning. Prepare deliverables such as signal warrants, conceptual 
layouts, and final signalization plans in compliance with ARDOT or Project Sponsor standards. 


1.6. ENVIRONMENTAL STUDIES:  Prepare documentation for compliance with environmental 
regulations, including erosion control plans and permit applications. Ensure all work aligns with NEPA 
requirements and other environmental guidelines. 


1.7. SURVEYING AND MAPPING:  Conduct field data collection, boundary surveys, and create digital 
terrain models. Provide deliverables in formats compatible with ARDOT systems or tailored to Project 
Sponsor requirements for off-system facilities. 


1.8. INTELLIGENT TRANSPORTATION SYSTEMS:  Design and integrate advanced traffic control 
systems and roadway lighting. Ensure deliverables address ARDOT standards and, where 
applicable, local Intelligent Transportation Systems (ITS) requirements. 


1.9. CONSTRUCTION SUPPORT:  Provide construction-phase assistance, including shop drawing 
reviews, construction activity inspections, and implementation of design modifications. Consultants 
are expected to supply stamped recommendations and comments as needed. 


1.10. REGULATORY COMPLIANCE SUPPORT:  Offer advisory services to ensure compliance with 
applicable laws, regulations, and standards. This includes preparing risk assessments, regulatory 
guidance memos, and contract reviews to enhance project design and documentation. 
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1.11. DESIGN REVIEW AND QUALITY ASSURANCE:  Perform independent reviews of plans and 
deliverables to confirm alignment with program goals, technical standards, and regulatory 
requirements. For off-system facilities, ensure compliance with local specifications and ARDOT 
oversight as applicable. 


2.  RIGHT OF WAY SERVICES  


The Consultant shall provide professional services to support ARDOT and Project Sponsors in the 
acquisition, management, and coordination of right of way (ROW) activities for transportation-related projects. 
These services shall be performed in compliance with all applicable Federal, State, and local regulations, 
ensuring the efficient and lawful execution of ROW tasks required for project delivery. 


2.1. ADMINISTRATIVE SERVICES:  Provide oversight and coordination of all right of way acquisition 
activities. Ensure adherence to applicable Federal, State, and local requirements, including 
compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act. 


2.2. TITLE AND CLOSING SERVICES:  Conduct title research, secure clear titles, and facilitate the 
closing process for property acquisitions. Prepare and maintain documentation necessary to 
establish property ownership and conveyance. 


2.3. APPRAISAL SERVICES:  Perform initial property appraisals and prepare appraisal updates as 
required to support project development. Ensure appraisals meet relevant standards and 
methodologies. 


2.4. APPRAISAL REVIEW SERVICES:  Review initial appraisals and subsequent updates to ensure 
technical accuracy, adherence to Federal and State appraisal standards, and compliance with 
applicable guidelines. 


2.5. NEGOTIATIONS AND VALUATION SERVICES:  Conduct property acquisition negotiations, 
including preparing and reviewing waiver valuations. Provide technically accurate documentation of 
negotiations and valuations for compliance and reporting purposes. 


2.6. RELOCATION ASSISTANCE SERVICES:  Aid displaced property owners and tenants in 
accordance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act. 
Prepare relocation plans, calculate benefits, and coordinate necessary services. 


2.7. PROPERTY MANAGEMENT SERVICES:  Manage properties acquired for highway or local 
infrastructure projects. Services include property rental, maintenance, and the disposal of surplus 
properties in compliance with State and Federal requirements. 


2.8. UTILITY COORDINATION SERVICES:  Facilitate the coordination of utility relocation efforts. 
Conduct conflict assessments, prepare utility relocation plans and schedules, communicate with 
utility providers, and deliver final utility coordination reports to ARDOT or the Project Sponsor. 


3.  PLANNING SERVICES 


The Consultant shall provide professional planning services to support ARDOT and Project Sponsors 
in the development, assessment, and implementation of transportation-related plans and programs. These 
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services aim to address local, regional, and statewide transportation needs while ensuring alignment with 
applicable Federal, State, and local standards. 


3.1. LOCAL OR REGIONAL PLANNING:  Develop strategic, high-level transportation plans that address 
system-wide goals, objectives, and implementation strategies. Examples of services include the 
creation of master street plans, active transportation plans, and metropolitan transportation plans. 
These services emphasize long-term visioning and coordination to meet regional mobility and 
connectivity goals. 


3.2. TRANSIT STUDIES AND PLAN DEVELOPMENT:  Conduct studies to support public transportation 
programs, ensuring compliance with Federal Transit Administration (FTA) requirements. 
Deliverables may include transit feasibility studies, service optimization plans, and multimodal 
integration strategies tailored to meet Federal standards and local needs. 


3.3. CORRIDOR PLANNING STUDIES:  Perform corridor evaluations ranging from broad assessments 
to detailed improvement studies. Services include traffic operations analysis, conceptual design 
layouts, and recommendations to enhance corridor safety, capacity, and functionality. These studies 
identify viable solutions to support efficient transportation system development. 


3.4. GRANT PREPARATION ASSISTANCE:  Provide comprehensive support for securing 
transportation funding by preparing grant application packages, conducting funding analyses and 
feasibility reports, compiling required supporting documentation, and coordinating with funding 
agencies. Services focus on maximizing funding opportunities and ensuring alignment with 
requirements for competitive grant programs. 


4.  NEPA SUPPORT SERVICES  


The Consultant shall provide professional services to support ARDOT and its local partners in achieving 
environmental compliance and securing necessary clearances for transportation projects to meet the 
requirements of the National Environmental Policy Act (NEPA) and other Federal, State, and local 
environmental regulations. Coordination with agencies, public involvement efforts, and preparation of 
associated reports, maps, and environmental documents. 


4.1. ENVIRONMENTAL SURVEYS AND DATA COLLECTION:  Conduct surveys and collect data 
related to air and noise quality, water resources, ecological communities, cultural resources, and 
other impact areas. This includes assessments of wetlands, endangered species habitats, 
community impacts, and secondary and cumulative effects. 


4.2. ENVIRONMENTAL CONSTRAINTS MAPPING:  Develop detailed environmental constraints maps 
using geodatabase formats compatible with ARDOT systems to identify and document potential 
impacts within project areas. 


4.3. NEPA DOCUMENTATION:  Prepare required NEPA documents, including Categorical Exclusions 
(CEs), Environmental Assessments (EAs), and Environmental Impact Statements (EISs). This 
includes supporting documentation such as purpose and need statements, cultural resource surveys, 
wetlands delineations, noise studies, and Section 4(f)/6(f) evaluations. 
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4.4. PUBLIC INVOLVEMENT:  Develop and implement public involvement strategies, including hosting 
public meetings and hearings, preparing outreach materials, managing public comments, and 
ensuring compliance with Title VI and Environmental Justice requirements. 


4.5. AGENCY COORDINATION:  Assist in coordinating with Federal, State, and local agencies, including 
FHWA, U.S. Fish and Wildlife Service (USFWS), State Historic Preservation Office (SHPO), and 
tribal governments, to address regulatory requirements such as Section 7 consultations, Section 106 
reviews, and Clean Water Act permits. 


4.6. ALTERNATIVES ANALYSIS:  Analyze and evaluate location and design alternatives for 
environmental impacts to support the selection of preferred alternatives. 


4.7. PERMIT APPLICATIONS AND MITIGATION PLANNING:  Prepare and submit necessary permits, 
including Section 401/404 permits, and develop mitigation plans to address unavoidable project 
impacts. 


4.8. FONSI/ROD DOCUMENTATION:  If required, prepare and submit Finding of No Significant Impact 
(FONSI) or Record of Decision (ROD) documentation based on public input and consultation with 
ARDOT and FHWA. 


5.  SURVEYING 


The Consultant shall provide professional surveying and mapping services to support ARDOT and its 
local partners in delivering transportation projects. These services include the collection, processing, and 
delivery of accurate spatial data and documentation essential to project development. All work must adhere 
to ARDOT standards and applicable Federal, State, and local guidelines. 


5.1. CONTROL SURVEYS:  Establish and process control networks to support project design and 
construction. This includes tasks such as primary and secondary baseline control, vertical control, 
and remote sensing control to ensure accuracy and consistency in spatial data. 


5.2. DESIGN SURVEYS:  Provide detailed data collection and processing for design purposes, including 
aerial image acquisition, photogrammetric mapping, LiDAR data acquisition and quality assurance, 
and subsurface utility engineering (SUE). Deliverables include topographic and terrain data, utility 
field surveys, and digital terrain models for use in project design. 


5.3. LAND SURVEYS:  Conduct property and boundary surveys, right-of-way staking and monumenting, 
and preparation of final plats. These surveys support property acquisition, legal documentation, and 
construction layout. 


5.4. TOPOGRAPHIC SURVEYS:  Perform detailed topographic surveys for roadway and site design, 
including the collection of elevation and feature data necessary for accurate design and construction 
planning. 


5.5. GEODETIC CONTROL SURVEYS:  Establish geodetic control networks tied to state and national 
coordinate systems to provide a reliable framework for project mapping and construction. 


5.6. BOUNDARY AND PROPERTY SURVEYS:  Prepare parcel surveys, conduct title searches, and 
provide documentation for property boundaries and easements to support right-of-way acquisition 
and land use planning. 
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5.7. DATA PROCESSING AND MAPPING:  Compile and process field data into deliverables such as 
digital survey maps, CAD files, ortho-rectified images, and other project-specific mapping products. 


5.8. DELIVERABLES:  Provide complete and technically accurate survey data and documentation, 
including 100% of requested surveys by the agreed submittal date. Deliverables may include digital 
terrain models, survey maps, CAD files, geodatabase files, soil testing results, and lab reports, as 
applicable to the project. 


6.  GEOTECHNICAL SERVICES  


Geotechnical services encompass a range of investigations, analyses, designs, and recommendations 
tailored to the specific requirements of ARDOT and Project Sponsors. These services ensure compliance 
with applicable regulations, governing specifications, local needs, and industry standards. Geotechnical 
services may be assigned under individual Task Orders or as part of broader Engineering and Design 
Services Task Orders. Consultants are expected to allocate adequate resources to complete all assigned 
tasks and deliver high-quality reports and recommendations within specified timelines. 


6.1. SUBSURFACE INVESTIGATIONS:  Conduct detailed field investigations to assess soil and rock 
conditions. These tasks include standard penetration testing (SPT), cone penetration testing (CPT), 
and comprehensive soil surveys, performed in adherence to ARDOT guidelines. 


6.2. GEOTECHNICAL SITE INVESTIGATION REPORTS:  Prepare comprehensive reports summarizing 
findings from field and laboratory investigations. Reports may include boring logs, seismic 
classifications, response spectra, liquefaction potential assessments, laboratory test results, and 
recommendations for foundations, embankments, and slope stability. 


6.3. GEOTECHNICAL DESIGN AND RECOMMENDATIONS:  Provide engineering analyses and 
recommendations for infrastructure projects, including: 


6.3.1. Foundations for bridges, retaining walls, and mechanically stabilized earth (MSE) walls. 


6.3.2. Slope stabilization and landslide mitigation strategies, including remediation for slopes 
impacted by natural disasters. 


6.3.3. Erosion control structures and embankments tailored for roadway and recreational 
infrastructure. 


6.4. GEOPHYSICAL STUDIES:  Conduct advanced geophysical investigations to evaluate subsurface 
conditions, identify geotechnical risks, and address challenges like poor drainage or erosion-prone 
areas. 


6.5. MONITORING AND INSTRUMENTATION:  Install and monitor geotechnical devices to evaluate soil 
and structural behavior during construction or as part of long-term performance assessments. 


6.6. LABORATORY TESTING:  Perform detailed laboratory analyses of disturbed and undisturbed soil 
and rock samples to support design and construction efforts. Include specialized testing for projects 
such as trails or structures with unique geotechnical requirements. 
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6.7. FORENSIC INVESTIGATIONS AND REMEDIATION:  Analyze geotechnical failures, such as 
landslides, erosion, or settlement, and develop remediation strategies. This includes assessments 
of damage to trail or recreational infrastructure caused by environmental factors. 


6.8. FOUNDATION AND RETAINING WALL DESIGN:  Provide detailed designs for foundations 
supporting trail bridges, elevated paths, and other trail-related structures. Designs may include pile 
foundations, gabion walls, and reinforced concrete solutions. 


6.9. SPECIALIZED TRAIL DESIGN SERVICES:  Address geotechnical challenges specific to trail 
projects, including evaluations of alignment through wetlands, erosion-prone zones, and steep 
slopes. Deliverables include surface stability recommendations, drainage solutions, and designs for 
low-impact foundations. 


6.10. SLOPE STABILIZATION AND REPAIR:  Develop and implement strategies to stabilize roadway 
and trail slopes using techniques such as soil nails, geosynthetics, drainage systems, and vegetation 
management. 


6.11. EMERGENCY GEOTECHNICAL SERVICES:  Provide rapid response for assessments following 
natural disasters or unforeseen events. Deliver recommendations for both temporary and permanent 
remediation solutions. 


6.12. CLEARING AND SURVEYING FOR BORING ACCESS:  Perform clearing and surveying as required 
to facilitate access to boring locations for geotechnical investigations. 


6.13. COORDINATION AND MEETINGS:  Attend coordination meetings with ARDOT Materials Division 
or Project Sponsors before site visits and the initiation of field operations to align expectations and 
project requirements. 


6.14. GEOTECHNICAL SERVICES FOR RECREATIONAL TRAILS:  Offer tailored geotechnical 
evaluations for trails, addressing issues such as landslide mitigation, wetland crossings, and erosion-
resistant trail surfaces. Provide recommendations for low-maintenance designs that minimize 
environmental impacts. 


7.  CONSTRUCTION INSPECTION SERVICES  


The Consultant shall provide comprehensive construction engineering and inspection (CEI) services to 
support ARDOT and its local partners in ensuring that transportation projects are constructed in substantial 
conformance with plans, specifications, and applicable standards. These services encompass all aspects of 
construction management, oversight, and quality assurance, and may be assigned under individual Task 
Orders tailored to project-specific needs. 


7.1. CONSTRUCTION MANAGEMENT AND OVERSIGHT:  Coordinate with ARDOT, Project Sponsors, 
and contractors to ensure project requirements, budgets, and schedules are met. Act as an extension 
of ARDOT or the Project Sponsor for construction-related tasks. 


7.2. SURVEY CONTROL:  Verify and establish control points and baselines. Conduct quantity 
computations and quality control under the supervision of a licensed surveyor. 


7.3. INSPECTION AND TESTING:  Perform on-site inspections and testing of materials to ensure 
compliance. Provide certified personnel and timely test results. 
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7.4. MEASUREMENT AND VERIFICATION OF QUANTITIES:  Measure, document, and verify job 
quantities for pay items to ensure accuracy. 


7.5. PREPARATION AND REVIEW OF PAY APPLICATIONS:  Assist in preparing and reviewing pay 
estimates using specialized software, such as AASHTOWare, or other Project Sponsor-specified 
programs. 


7.6. ENGINEERING SUPPORT:  Provide design-related solutions, review contract changes, and resolve 
construction issues. 


8.  DELIVERABLES AND PROJECT -SPECIFIC SERVICES  


8.1. DELIVERABLES STANDARD OF CARE:  Deliverables for all services performed under this 
Agreement shall be tailored to meet the unique requirements of each Task Order issued. The 
Consultants are responsible for ensuring that all deliverables are complete, technically accurate, and 
fully compliant with applicable Federal, State, and local standards. The following general guidelines 
apply to the preparation and submission of deliverables under this Agreement: 


8.1.1. All deliverables must be submitted in the format specified within the relevant Task Order 
or as required by ARDOT or the Local Public Agency (Project Sponsor). 


8.1.2. Consultants must adhere to applicable guidelines, including ARDOT, FHWA, and other 
Federal or state agency standards, for technical documents, engineering plans, 
environmental assessments, and other required outputs. 


8.1.3. Unless otherwise directed, digital deliverables shall be provided in editable formats such 
as CAD, GIS-compatible files, and standard office software formats, ensuring compatibility 
with ARDOT and Project Sponsor systems. 


8.2. TIMELINESS AND QUALITY ASSURANCE:  Deliverables must be completed within the timelines 
established in individual Task Orders. Delays must be communicated promptly and accompanied by 
a revised schedule for approval. Consultants must implement quality control measures to ensure all 
submissions meet or exceed the expectations defined in each Task Order. 


8.3. COORDINATION AND COMMUNICATION:  Consultants shall maintain open communication with 
ARDOT and/or Project Sponsor representatives throughout the duration of assigned projects. 
Regular updates and coordination meetings may be required to ensure project alignment and 
progress. Task Order-specific requirements, such as coordination with third parties (e.g., utility 
companies, regulatory agencies, or local stakeholders), shall be fully documented and managed to 
avoid disruptions to project schedules. 


8.4. SUBCONSULTANT CONTRIBUTIONS:  Deliverables produced by subconsultants must meet the 
same standards of quality and compliance as those prepared by the primary consultant. It is the 
responsibility of the primary consultant to oversee subconsultant work and ensure its integration into 
the overall project deliverables. 
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8.5. PROJECT-SPECIFIC NEEDS AND ADJUSTMENTS:  Each Task Order may include project-specific 
requirements that expand upon or deviate from the general scopes of work outlined in this 
Agreement.In the event of any discrepancy, the Task Order Scope of Work shall take precedence.
Consultants must review Task Order details thoroughly and adjust methodologies and deliverables 
accordingly. Additional scopes, unforeseen challenges, or new initiatives may be incorporated into 
Task Orders at ARDOT’s discretion. Consultants should anticipate flexibility and adaptability in 
addressing such needs. 


8.6. FINAL DELIVERABLE REVIEW AND ACCEPTANCE:  All final deliverables shall undergo a formal 
review process by ARDOT and/or the Project Sponsor. Consultants are expected to address 
comments or requested revisions promptly to achieve final acceptance. Consultants may be required 
to provide ongoing support to ARDOT or the Project Sponsor after final submission, including 
clarification of methodologies, provision of additional documentation, or adjustments to deliverables 
to ensure project success.  
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PREAMBLE 

THIS AGREEMENT, entered into by and between the Arkansas State Highway Commission 
(“Commission”), acting by and through its Director (“Director”), as authorized by Commission Action on June 
19, 2024, and Michael Baker International, Inc. (“Consultant”), sets forth the terms and conditions under 
which the Consultant will provide services as needed to the Arkansas Department of Transportation (ARDOT) 
and Local Public Agencies (Project Sponsors) for professional services as detailed herein. 

WITNESSETH: 

WHEREAS, on-call service contracts have been found to be an effective method of supplementing 
existing staff; and 

WHEREAS the procurement of an additional group of on-call consultants for local Federal-aid projects 
will streamline the project delivery process and expedite the use of funding that is allocated to local public 
agencies; and 

WHEREAS, the purpose of this Agreement is to define the terms and conditions under which ARDOT, 
operating under its authority pursuant to applicable State and Federal laws, will oversee professional services 
provided by the Consultant in support of Project Sponsors. This oversight ensures the efficient, effective, and 
compliant use of Federal funds for transportation improvements that serve the public interest; and 

WHEREAS, the Consultant’s staff is well qualified, capable, and has capacity to complete anticipated 
projects on schedule. 

NOW THEREFORE, it is considered to be in the best public interest for the Commission to obtain the 
assistance of the Consultant’s organization to provide professional services associated with local public 
agency projects. 
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1.  PRELIMINARY MATTERS  

1.1. DOT:  The United States Department of Transportation. 

1.2. FHWA:  The Federal Highway Administration. 

1.3. FAR:  Federal Acquisition Regulations, codified in Title 48 Code of Federal Regulations (CFR). 

1.4. ARDOT OR DEPARTMENT:  Collectively the Arkansas State Highway Commission and the 
Arkansas Department of Transportation. 

1.5. CHIEF ENGINEER:  The Chief Engineer–Preconstruction of the Arkansas Department of 
Transportation. 

1.6. ASSISTANT CHIEF ENGINEER:  Assistant Chief Engineer–Program Delivery of the Arkansas 
Department of Transportation. 

1.7. CONSULTANT’S REPRESENTATIVE:  The individual designated to act as the primary point of 
contact and authorized agent for all matters related to the execution, performance, and 
administration of this Agreement. The Consultant's Representative shall have the authority to make 
decisions, communicate on behalf of the Consultant, and ensure compliance with the terms and 
conditions of the contract. 

1.8. CONTRACT PRICE:  The aggregate amount of allowable costs and fees to be paid to the Consultant 
under this Agreement. 

1.9. FEE:  Whether fixed or otherwise, a dollar amount that includes profit paid to the Consultant for work 
completed. 

1.10. INDIRECT COST RATE OR ICR:  A percentage used in contracts to allocate indirect costs to direct 
costs or activities, determined by dividing the allowable indirect costs by an equitable allocation base, 
in compliance with the cost principles outlined in FAR Part 31. The maximum allowable ICR shall be 
approved by the Department for use by the Consultant. 

1.11. MULTIPLIER:  A calculated mark-up of direct hourly salary rates based on a Department-approved 
indirect cost rate, which includes overhead and profit. 

1.12. PROJECT SPONSOR:  The Project Sponsor, which may include, but is not limited to, a city, county, 
municipality, or other governmental entity responsible for initiating, managing, and implementing a 
project funded in whole or in part through Federal or State assistance. The Project Sponsor is tasked 
with ensuring compliance with all applicable laws, regulations, and funding requirements and serves 
as the primary authority for project execution within its jurisdiction. 

1.13. SPONSOR'S REPRESENTATIVE:  The individual designated by the Sponsor to act as its authorized 
agent for all matters related to the administration, execution, and oversight of this Agreement, and 
to serve as the primary point of contact for the Consultant, Department, and other stakeholders, 
ensuring the Sponsor's interests and responsibilities are effectively managed for the Agreement 
duration. 

1.14. TITLE I SERVICES:  The FHWA designation of funding for preconstruction services provided before 
the award of a construction contract. 

https://www.ecfr.gov/current/title-48
https://www.acquisition.gov/far/part-31
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1.15. TITLE II SERVICES:  The FHWA designation of funding for services provided after the award of a 
construction contract. 

1.16. PROJECT OR TASK ORDER:  Refers to individual assignments, tasks, or scopes of work issued 
under this Agreement, each representing a distinct effort or deliverable to be performed by the 
Consultant. Each Project is governed by a specific work authorization that details the objectives, 
scope, schedule, contract value, and deliverables required for that assignment. 

1.17. AGREEMENT OR CONTRACT:  Legally binding documents including the Master Agreement and all 
referenced or added by Addenda, Appendices, Task Orders, Supplemental Agreements, 
Subcontracts, and Subconsultant Agreements. 

1.18. ADDENDUM:  A supplementary document executed as an amendment to this Agreement, formally 
incorporating a specific Project Sponsor as a contract authority for this Agreement. The Addenda 
shall define the Project Sponsor, its associated responsibilities, project-specific terms applicable to 
the services provided under this Agreement and extend the terms of this Agreement to the Project 
Sponsor, maintaining any and all contract terms and obligations. 

1.19. DEFAULT:  The material failure of the Consultant to perform any of the provisions of this Agreement. 
Default includes, but is not limited to, material failure to complete phases of the work according to 
schedule or material failure to make progress in the work so as to endanger timely performance of 
this Agreement, failure to pay subcontractors in a timely manner, failure to comply with applicable 
Federal and State laws enforced as of the effective date of this Agreement, and failure to comply 
with certifications made in or pursuant to this Agreement. 

1.20. SUBCONTRACT:  A formal agreement between the Consultant and another entity to perform a 
portion of the work or services required under this Agreement or an assigned Task Order. 
Subcontracts must comply with FAR, the terms and conditions of this Agreement, and are subject to 
the approval of the Department and Project Sponsor, as applicable. 

1.21. SUBCONSULTANT:  A subcontractor providing professional, technical, or other services directly 
related to the scope of this Agreement or an assigned Task Order. A subcontract shall be deemed 
defined and appended to the Agreement in the form of a Subconsultant Agreement when the services 
are governed by FAR Subpart 36.6 - Architect-Engineer Services. 

2.  PARTIES TO THE AGREEMENT  

2.1. The Consultant’s Representative may only be amended as authorized by Supplemental Agreement 
and shall: 

2.1.1. Serve as the primary point of contact and authorized agent for the Consultant under this 
Agreement. 

2.1.2. Be responsible for compliance with Agreement obligations. 

2.1.3. Be responsible for timely completion of assigned tasks. 

2.2. ARDOT’S REPRESENTATIVE FOR CONTRACT MATTERS is the Division Head of Consultant 
Contracts, who will: 

https://www.acquisition.gov/far/subpart-36.6
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2.2.1. Administer and resolve matters related to the overall Agreement. 

2.2.2. Ensure compliance with contractual terms. 

2.2.3. Oversee negotiation of costs and fees and coordinate execution of the Agreement. 
Addenda, Task Orders, and Supplemental Agreements, as applicable. 

2.2.4. Act as the primary liaison between ARDOT and the Consultant for Agreement matters. 

2.3. ARDOT’S REPRESENTATIVE FOR COORDINATION AND TASK ORDER SERVICES is the 
Division Head of Local Programs, who will: 

2.3.1. Oversee Task Order assignments for the Agreement. 

2.3.2. Approve scopes of work. 

2.3.3. Monitor Task Order progress. 

2.3.4. Address project-specific inquiries. 

2.3.5. Ensure deliverables align with the objectives and timelines of Task Orders. 

2.4. THE PROJECT SPONSOR AND PROJECT SPONSOR’S REPRESENTATIVE will be defined and 
added to the Agreement by Addendum. The Project Sponsor’s Representative will: 

2.4.1. Serve as the primary point of contact for the Project Sponsor. 

2.4.2. Provide all necessary project information and approvals in a timely manner to avoid delays. 

2.4.3. Maintain detailed recordkeeping and management of assigned projects. 

2.4.4. Transmit information to project stakeholders. 

2.4.5. Perform detailed reviews of the Consultant’s deliverables. 

2.4.6. Transmit deliverables to ARDOT for review and approval as required. 

2.4.7. Address project-specific issues and concerns. 

2.4.8. Coordinate with ARDOT’s Representatives to resolve project-specific issues. 

2.4.9. Ensure progress payments and invoice records are complete, accurate, and compliant 
prior to submittal to ARDOT for reimbursement. 

3.  RESPONSIBILITY MATTERS  

3.1. GENERAL PROVISIONS 

3.1.1. Neither the employees of the Consultant nor those of its subconsultants, if applicable, shall 
be considered employees of ARDOT or the Project Sponsor for any purposes under this 
Agreement. 
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3.1.2. The Consultant affirms that it has no interest, direct or indirect, that would conflict in any 
way with its obligations under this Agreement. Furthermore, the Consultant shall not enter 
into any other agreements during the term of this Agreement that would create a conflict 
of interest with the services provided herein or that would adversely affect ARDOT or the 
Project Sponsor in relation to this Agreement. 

3.1.3. Notwithstanding any review, approval, acceptance, or payment by ARDOT or the Project 
Sponsor, the Consultant shall remain responsible for the professional Standard of Care of 
services furnished under this Agreement.  

3.1.4. The Consultant shall demonstrate to ARDOT and/or the Project Sponsor’s representative 
the implementation of quality assurance measures in its work. This includes identifying 
individuals responsible for the completeness and technical accuracy of services provided, 
as well as methods used to determine the completeness and accuracy of drawings, 
specifications, and cost estimates.. 

3.1.5. When services are design related, the Consultant agrees to adhere to the requirements 
outlined in ARDOT and FHWA design standards, which are incorporated into this 
Agreement by reference. 

3.1.6. ARDOT and/or the Project Sponsor retain the right, at their discretion, to submit any portion 
of the Consultant’s work for review by independent consulting engineers engaged for that 
purpose. The Consultant shall fully cooperate with such reviews. 

3.1.7. The Consultant shall employ only qualified and competent personnel to perform the work 
under this Agreement. 

3.1.8. The rights and remedies provided to ARDOT and/or the Project Sponsor under this 
Agreement are in addition to any other rights and remedies provided by law. 

3.1.9. If the Consultant consists of more than one legal entity, all such entities shall be jointly and 
severally liable under this Agreement. 

3.1.10. General Provisions shall apply to subconsultants, if applicable, and shall be incorporated 
into subcontract provisions. 

4.  CONTRACT AUTHORITY  

4.1. ARDOT AND THE PROJECT SPONSOR SHALL: 

4.1.1. Approve or disapprove actions related to the Agreement, including Task Order assignment 
and cost negotiation with the Consultant. 

4.1.2. Oversee the execution, modification, and renewal of the Agreement, Addenda, Task 
Orders, and Supplemental Agreements. 

4.1.3. Monitor costs and deliverables to ensure adherence to project scopes of work and 
applicable Federal and State requirements. 

4.2. ARDOT SHALL: 
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4.2.1. Promptly review proposed Task Order costs, fees, scopes, and deliverables. 

4.2.2. Provide guidance to all project stakeholders on Department policies and procedures. 

4.2.3. Review and post eligible reimbursements to the Project Sponsor for invoiced services paid 
to the Consultant. 

4.2.4. Monitor project costs and budgets to ensure Federal funding compliance. 

4.2.5. Reimburse the Project Sponsor for eligible Federal matching funds or other applicable 
funding sources in accordance with Agreement terms. 

4.2.6. Coordinate with the FHWA and provide guidance to Project Sponsors and Consultants as 
needed. 

4.3. THE PROJECT SPONSOR SHALL: 

4.3.1. Promptly review proposed Task Order costs, fees, scopes, and deliverables. 

4.3.2. Assume responsibility for local administration and management of assigned Task Orders, 
including alignment with the scope of work.  

4.3.3. Review and approve Consultant invoices. 

4.3.4. Notify ARDOT of significant changes to project scope, schedule, or budget. 

4.3.5. Adhere to applicable Federal, State, and local laws, regulations, and guidelines. 

4.3.6. Maintain compliance with the National Environmental Policy Act (NEPA), the Uniform Act, 
the Americans with Disabilities Act (ADA) requirements, and other Federal mandates. 

4.3.7. Submit complete and accurate invoices for reimbursement to ARDOT, proof of payment 
rendered to Consultant, and other supporting documentation, as applicable. 

4.3.8. Monitor project ceilings and ensure proper allocation of costs in accordance with Task 
Orders. 

4.3.9. Retain project records for audit purposes. 

4.3.10. Address project risks, delays, cost overruns, or compliance issues, and notify ARDOT 
immediately if they may impact project timelines or funding. 

4.3.11. Assist ARDOT in resolving disputes with the Consultant when required. 

5.  PROJECT COORDINATION  

5.1. COORDINATION MEETINGS:  The Consultant shall organize and participate in coordination 
meetings as necessary with representatives of the Project Sponsor, ARDOT, and FHWA to ensure 
effective communication and collaboration. These meetings will provide updates on project progress 
and address any issues requiring input or direction from the Project Sponsor, ARDOT, or FHWA. 
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5.2. WORK REVIEW LOCATION:  The Consultant’s work and all files and documents produced under 
this Agreement may be reviewed by representatives of the Project Sponsor, ARDOT, and FHWA at 
the Consultant’s project office. 

5.3. ENTRY UPON PRIVATE PROPERTY:  The Project Sponsor shall notify private landowners of the 
Consultant’s need for access to private property using a letter drafted by the Consultant. The 
Consultant shall only enter private property with the landowner’s consent and notify the Project 
Sponsor if access is denied. 

5.4. INACTIVE FEDERAL FUNDS AND POSITIVE PROGRESS:  The parties acknowledge the 
importance of timely use of Federal funds to comply with FHWA’s guidance and avoid de-obligation 
or loss of funding. The Consultant, Project Sponsor, and ARDOT shall ensure positive progress in 
fulfilling their respective obligations under the Agreement to maintain funding eligibility and avoid 
delays. 

6.  CONTRACT CEILINGS 

6.1. The maximum amount payable for Title I Services under this Agreement is $4,000,000. 

6.2. The maximum amount payable for Title II Services under this Agreement is $4,000,000. 

6.3. The maximum amount payable for all services under this Agreement is $8,000,000. 

6.4. TASK ORDER CEILING PRICE:  Each Task Order will include a defined ceiling amount for Title I 
Services, Title II Services, or both as applicable. For design services Task Orders where effort is 
included as a placeholder for services to be performed during Construction, both Title I and Title II 
Ceiling prices shall be defined. 

6.5. The Consultant shall not incur costs exceeding any specified Contract Ceiling without prior approval 
in the form of a Supplemental Agreement. Aggregate payments under this Agreement, including all 
costs and fees, shall not exceed the Contract Ceiling Price. No adjustment of the Indirect Cost Rate, 
other adjustment, claim or dispute shall affect the limits imposed by these ceiling prices. No payment 
of costs or fees shall be made above these ceiling prices unless modified by Supplemental 
Agreement. 

7.  TASK ORDERS 

7.1. CONTRACT STRUCTURE:  In exchange for services performed, the Consultant will be 
compensated as outlined in Task Orders issued under this Agreement. Task Orders shall define the 
scope, negotiation, and payment terms, and will follow one of the following structures: 

7.1.1. COST PLUS-FIXED-FEE TASK ORDER:  Payment will be made for all allowable and pre-
approved direct and indirect costs incurred during the performance of the work, plus a 
predetermined Fixed Fee. 



 
 ON-CALL LP (2025-2028) 
 MICHAEL BAKER INTERNATIONAL, INC. 

 

 
2025LP00-MBII ALLOWABLE COSTS 
ZEK5MQHFTPVK-2146535117-287 Page 10 of 40 

 

7.1.2. LUMP SUM (FIRM FIXED FEE) TASK ORDER:  Compensation will consist of a specified, 
predefined fee that represents full payment for all costs associated with the performance 
of the work, including labor, materials, overhead, and profit. Services shall be invoiced 
monthly as a percentage of the total work completed or upon achieving milestones as 
defined in the Task Order. 

7.1.3. SPECIFIC RATE OF COMPENSATION TASK ORDER:  Payment will be based on 
approved labor and activity rates specified in the Task Order. Compensation for overhead 
and profit will be calculated by applying an approved Multiplier to the applicable salary rate. 
The Fee includes all costs to be incurred by the Consultant, and no additional 
reimbursement will be made for costs exceeding those negotiated in the individual Task 
Order. The Consultant assumes responsibility for all costs and risks associated with 
fulfilling the obligations of the Task Order. 

7.2. GENERAL TASK ORDER PROVISIONS:  Regardless of the type of Task Order, the Consultant 
shall not be reimbursed for any costs exceeding the Task Order Ceiling unless modified through a 
Supplemental Agreement. 

7.2.1. The Consultant is responsible for managing all costs and risks associated with fulfilling the 
obligations under the Task Order. 

7.2.2. Payment will only be made for work completed in accordance with the scope and 
requirements outlined in the Task Order’s Scope of Work. 

7.2.3. The Consultant will only be compensated for work actually performed. 

8.  ALLOWABLE COSTS 

8.1. Allowable costs are subject to the limitations, regulations, and cost principles and procedures in FAR 
and the State of Arkansas Travel Regulations as adopted by the Department’s Accounting Manual, 
which are expressly incorporated into this Agreement by reference. Those recorded costs that, at 
the time of the request for reimbursement, the Consultant has paid by cash, check, or other form of 
actual payment for items or services purchased directly for the Agreement. 

8.2. COST ELIGIBILITY:  Costs eligible for payment include only: 

8.2.1. Materials issued from the Consultant’s inventory and placed in the production process for 
use in its performance under this Agreement. 

8.2.2. Direct labor. 

8.2.3. Direct travel. 

8.2.4. Other direct in-house costs as specified and allowed by the Task Order. 

8.2.5. Properly allocable and allowable indirect costs, as shown in the records maintained by the 
Consultant for purposes of obtaining reimbursement under government contracts. 

8.2.6. Allowable payments made to the Consultant’s subconsultants under similar cost standards 
and as provided for in the Task Order. 
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8.3. MAXIMUM DIRECT HOURLY RATES:  All labor categories that the Consultant anticipates utilizing 
for work assigned will be negotiated for the term of the Task Order. No salary above the rates agreed 
upon in the Task Order nor any salary classifications not included in the Task Order will be allowed 
for billing or fee negotiation purposes without written prior approval. 

8.4. OVERTIME COSTS shall be reimbursed only when the overtime has been authorized in writing. 
When authorized, overtime shall be reimbursed at the rate of time and one-half for all nonexempt 
employees. Notwithstanding this provision, the Consultant must comply with all Federal and State 
wage and hour laws and regulations, regardless of whether the overtime is considered reimbursable 
under this Agreement. 

8.5. NON-SALARY DIRECT RATES:  If applicable, non-salary direct rates such as unit rates for specific 
services shall be negotiated for each individual Task Order. 

9.  COSTS NOT ALLOWED 

9.1. COST CONTROL AND FEE INTEGRITY:  The Consultant is responsible for ensuring that the staff 
assigned to perform services under a Task Order are substantially representative of those presented 
during the negotiation of Task Order costs and fees. Billing for salary classifications not included in 
the Task Order or at rates exceeding the approved maximum hourly rates is prohibited unless prior 
written authorization is obtained from the Project Sponsor and the Department. Notwithstanding any 
other clause of this Agreement, ARDOT or the Project Sponsor may, at any time, issue to the 
Consultant a written notice of intent to disallow specified costs incurred or planned for incurrence 
under an assigned Task Order if such costs are determined not to be allowable under the terms of 
the Agreement. 

9.2. If the Consultant’s staff are compensated at rates higher than the allowable billing rates, the excess 
amount shall be borne by the Consultant and not passed on to the Department or Project Sponsor. 

9.3. If a subsequent audit determines that:  (1) items not properly reimbursable have been reimbursed 
as direct costs; or (2) the Indirect Cost Rate includes items not allowable under FAR, the following 
actions shall apply:  the Indirect Cost Rate will be retroactively amended to reflect only allowable 
indirect costs incurred, and for both direct and indirect costs, the offset of overpayments will be made 
on future payments, or the Consultant shall refund any overpayment. 

9.4. Failure to issue a notice under this section shall not waive or otherwise limit the Project Sponsor’s or 
ARDOT’s right to disallow payment for any incurred costs determined to be unallowable under the 
terms of this Agreement. This right applies to both current payment requests and any payments later 
determined to have been made in error. 

10.  INVOICING 

10.1. The Consultant shall submit a detailed invoice no more than once monthly, and no more than thirty 
days following the performance of work by either by the Consultant or any applicable subcontractors 
supported by: 

10.1.1. A statement of the claimed allowable costs submitted for performing the Task Order 
services. 
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10.1.2. The estimated amount and value of assigned services that have been completed for the 
Task Order to date. 

10.1.3. Additional information requested by the Project Sponsor or ARDOT including invoice 
calculations in native files format. 

10.2. INVOICE REQUIREMENTS:  Each invoice must be provided on a template approved of or provided 
by ARDOT. The invoice shall include cost, and fees claimed for the specific Task Order since 
submittal of the last invoice. Invoices shall include the following details: 

10.2.1. Consultant’s name and address. 

10.2.2. Federal Tax ID Number. 

10.2.3. Job name and number. 

10.2.4. Task Order number. 

10.2.5. ARDOT-specific Invoice Number. 

10.2.6. Invoice date and billing start/end dates. 

10.2.7. Total earned for the period. 

10.2.8. Total amount due for the period detailing deductions for previous overpayments, errors, or 
credits applied. 

10.2.9. Project-to-date billing totals. 

10.2.10. Consultant’s signature and certifying statement. 

10.3. INVOICE APPROVAL:  Upon approval of the invoice, payment shall be made to the Consultant as 
soon as practicable. Payment will include all allowable costs and the approved portion of the agreed-
upon fee less any previous payments. Notwithstanding any other provision of this Agreement, only 
costs and fees deemed allowable under Subpart 31.2 of the FAR, as in effect on the date of this 
Agreement, and in accordance with the terms of this Agreement, shall be reimbursed or paid.
Invoices shall be submitted to the Project Sponsor for payment as directed in the Task Order. 

10.4. FINAL INVOICE:  The Consultant shall submit a final invoice, designated as such, promptly upon 
completion of the work, but no later than forty-five (45) days after the date that work assigned by a 
Task Order is complete. Upon approval of the final invoice, and upon the Consultant’s compliance 
with all terms of this Agreement, the Project Sponsor shall promptly pay any balance of allowable 
costs and estimated fee owed to the Consultant. After the final release, the Consultant shall continue 
to provide services as needed through Supplemental Agreement(s) with respect to the contracted 
services under this Agreement until project completion. 

https://www.acquisition.gov/far/subpart-31.2
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10.5. FINAL RELEASE: As a condition precedent to receiving final payment for services rendered for an 
assigned Task Order, the Consultant shall execute and deliver to both the Project Sponsor and 
ARDOT a release of all claims arising under or by virtue of the Task Order. This release shall include 
all claims known or that reasonably could have been known to exist, except for any claims explicitly 
stated and excepted by the Consultant in the release, with the amounts of such claims clearly 
specified. 

11.  TRAVEL REGULATIONS  

11.1. USE OF PUBLIC FUNDS FOR TRAVEL:   Travel costs, including transportation, lodging, and meals, 
shall be reasonable and necessary to achieve the objectives of the assigned work.The Consultant 
shall incur expenses economically and in accordance with applicable Federal, State and ARDOT 
regulations and policies governing the use of public funds.  

11.2. TRAVEL REIMBURSEMENT: Reimbursement for approved travel expenses shall reflect actual 
expenses for meals and lodging not exceeding the maximum allowable rates.Travel reimbursement 
is not a per diem. 

11.3. DISALLOWANCE OF NON-COMPLIANT TRAVEL COSTS:  Travel costs may be disallowed and 
deemed non-reimbursable if ARDOT or the Project Sponsor determines that: 

11.3.1. The travel expenses exceed allowable costs as defined by Federal and State guidelines, 
ARDOT policies, or the Agreement. 

11.3.2. The travel was not required or necessary for the completion of the tasks associated with 
the assigned work. 

11.3.3. Appropriate documentation for travel expenses, as required under the terms of this 
Agreement, is not submitted within the timeline set forth for the submission of invoices. 

11.4. Failure to comply with these requirements will result in the Consultant bearing the costs of non-
compliant or undocumented travel expenses, with no entitlement to reimbursement. 

11.5. TRAVEL DAY:  Travel status typically begins after breakfast on the first day of travel and ends before 
dinner on the final day of travel. Travelers are eligible for 75% of the standard meal allowance on 
both the first and last days of travel. Meals will generally not be reimbursed without a lodging 
reimbursement request. An exception may be granted if the Consultant is in overnight travel status 
but does not claim lodging expenses when an alternative accommodation arrangement (for example, 
a shared short-term rental) is detailed and demonstrates cost-savings compared to standard lodging. 

11.6. TRAVEL REIMBURSEMENT FORM: The standard ARDOT form for the Consultant’s travel must be 
attached to invoices when reimbursement for lodging and meals is claimed or requested. 

11.7. MAXIMUM DAILY ALLOWANCE FOR MEALS AND LODGING:  Compensations shall be made at 
the mileage reimbursement and standard meal and lodging rates set forth in by the General Services 
Administration’s (GSA) Federal Travel Directory. GSA at the time of travel. 

11.8. FULL TRAVEL DAY REIMBURSEMENT:  The Project Sponsor shall pay, and ARDOT shall 
reimburse, no more than the maximum daily reimbursement for actual expenses incurred according 
to ARDOT’S policy and procedures. 

https://www.gsa.gov/travel/plan-a-trip/transportation-airfare-rates-pov-rates-etc/privately-owned-vehicle-pov-mileage-reimbursement
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11.9. PARTIAL TRAVEL DAYS:  Partial travel days shall be reimbursed based on the traveler’s departure 
and return time based on the Standard Rate. 

12.  WITHHOLDING PAYMENT  

12.1. Withholding payment to the Consultant under this provision shall in no way relieve the Consultant of 
its obligation to continue to perform services as assigned. 

12.2. The Project Sponsor may withhold disputed payments to cover thefollowing: 

12.2.1. Third party claim(s) against the Project Sponsor or ARDOT as covered by the 
indemnification terms of this Agreement which are the result of the Consultant’s 
negligence. 

12.2.2. Fraud, over-billing, or overpayment. 

12.2.3. Costs not defined in the Task Order including fees for unapproved subcontracts. 

12.2.4. Failure to make prompt payments to subcontractors per Agreement and subcontract terms. 

12.2.5. Failure to meet the Standard of Care defined in this Agreement. 

12.3. By extension, ARDOT reserves the right to withhold reimbursement to the Project Sponsor for 
payments made to the Consultant if any of the conditions under which the Project Sponsor may 
withhold payment from the Consultant apply. Consequently, it is the responsibility of the Project 
Sponsor to diligently uphold its obligation to ensure its payments to the Consultant comply with 
funding requirements to avoid potential loss of anticipated reimbursement and future funding 
opportunities. 

13.  STOP WORK ORDERS 

13.1. At any time, ARDOT or the Project Sponsor, in coordination with ARDOT, may issue a written order 
to the Consultant requiring a temporary suspension of all or part of the work assigned under this 
Agreement. This suspension may last for a period of up to 90 days or longer if mutually agreed upon 
by the parties. Upon receipt of such an order, the Consultant shall promptly comply and take all 
reasonable steps to minimize costs associated with the suspended work during the suspension 
period. 

13.2. During the suspension period, ARDOT or the Project Sponsor, in coordination with ARDOT, will 
determine whether to: 

13.2.1. Cancel the stop work order and direct the Consultant to resume work; or 

13.2.2. Terminate the work in accordance with the Agreement’s termination provisions. 

13.3. If the stop work order is canceled or its period (including any agreed extensions) expires, the 
Consultant shall promptly resume the work. If the suspension was not due to the Consultant’s default 
under the Agreement, and it results in additional time or costs for the Consultant to perform its 
obligations, ARDOT will make an equitable adjustment to the delivery schedule, fee, or both. Any 
such adjustments will be formalized by Supplemental Agreement. 
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13.4. The Consultant must comply with the Agreement's requirements for notifying ARDOT of potential 
claims or disputes resulting from a stop work order. 

14.  COMMENCEMENT,  TERM, AND COMPLETION  

14.1. Notwithstanding the date of execution or signature, this Agreement shall not become effective until 
formal Notice to Proceed is issued. The effective date of this Agreement shall be the date specified 
in the Notice to Proceed. 

14.2. This Agreement shall commence on the effective date set forth and remain in effect until the 
completion of the Consultant’s services issued as Task Orders under this Agreement. 

14.3. Task Orders may be issued under the terms of this Agreement beginning on the effective date set 
forth. The termination date and final date for execution of Task Orders under this Agreement is 
DECEMBER 31, 2028. 

14.4. The Consultant shall commence work according to the schedule detailed in each Task Order 
schedule within ten (10) business days after receiving written Notice to Proceed. 

14.5. If services are specified to be performed in phases, each subsequent phase will begin upon written 
approval of the preceding phase by ARDOT, the Project Sponsor, or both, as detailed in the Task 
Order.  

14.6. The Consultant shall not be entitled to compensation for services performed for any Task Order, 
Supplemental Agreement, or phase without prior notice to proceed by the authority or authorities 
detailed in this Agreement. 

14.7. Time is of material consideration in the performance of Task Order services under this Agreement. 
The Consultant shall adhere to the schedule and completion date detailed in the Task Order. ARDOT 
and the Project Sponsor, as applicable, will provide necessary approvals in a timely manner. 

15.  FUNDING LIMITATIONS  

15.1. The obligations of ARDOT and the Project Sponsor under this Agreement are contingent upon the 
availability of appropriated funds from which payments can be made during the current and 
subsequent fiscal years for the duration of this Agreement. This includes funds appropriated by the 
State of Arkansas and those provided by the United States or other funding sources. 

15.2. No legal liability on the part of ARDOT, the Project Sponsor, or any other participating entity shall 
arise under this Agreement until sufficient funds are appropriated, allocated, and made available for 
the performance of the services outlined herein. ARDOT and the Project Sponsor reserve the right 
to modify, suspend, or terminate this Agreement or any associated Task Orders if sufficient funding 
is not appropriated or becomes unavailable for any reason, including changes to Federal, State, or 
local funding levels. 
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16.  TERMINATION 

16.1. ARDOT may terminate this Agreement, or any individual Task Order, in whole or in part, for its 
convenience or due to the Consultant's default. Termination will be initiated by written notice to the 
Consultant. 

16.2. The Project Sponsor in coordination with ARDOT may terminate an individual Task Order.  

16.3. Upon receiving notice of termination, the Consultant shall: 

16.3.1. Immediately discontinue all affected services, unless otherwise directed in the notice. 

16.3.2. Deliver to ARDOT or the Project Sponsor, as applicable, all materials, information, and 
documents related to the Agreement or Task Order, whether completed or in progress. 

16.3.3. Terminate subcontracts to the extent they pertain to the terminated work. 

16.3.4. If requested by ARDOT, assign all rights, title, and interest in terminated subcontracts to 
ARDOT, allowing ARDOT to resolve any claims or disputes arising from those 
subcontracts without waiving its own claims against the Consultant. 

16.3.5. Settle any outstanding liabilities from terminated subcontracts, with ARDOT's approval or 
ratification, provided the costs are allowable under the Agreement. 

16.3.6. Continue performing any work not included in the termination. 

16.3.7. Take necessary actions, or those directed by ARDOT, to protect and preserve property 
related to the Agreement that is in the Consultant's possession and in which ARDOT has 
or may acquire an interest. 

16.4. If the termination is for ARDOT’s or the Project Sponsor's convenience, ARDOT shall pay the 
Consultant for work performed through the effective termination date. ARDOT may also reimburse 
the Consultant for reasonable expenses incurred because of the termination, such as demobilization 
and personnel reassignment, as determined by ARDOT.This adjustment will not include anticipated 
fees or profits for unperformed work. 

16.5. If the termination is due to the Consultant’s default, ARDOT may complete the work through other 
means, and the Consultant will be liable for any additional costs incurred by ARDOT due to the 
default. 

16.6. Disputes or claims resulting from a termination will be addressed in accordance the Disputes and 
Claims section of this Agreement. 

16.7. The rights and remedies provided to ARDOT and the Project Sponsor in this section are in addition 
to any other rights or remedies available under the Agreement or by law and do not constitute a 
waiver of any such rights or remedies. 

17.  CHANGES 

17.1. ARDOT may, at any time and by written order, request changes within the general scope of this 
Agreement or an assigned Task Order through a Supplemental Agreement.  
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17.2. All changes to Task Order services directed by the Project Sponsor shall be coordinated with ARDOT 
and are subject to mutual agreement among the parties. No change requested by the Project 
Sponsor shall take effect until it has been approved in writing by ARDOT through a Supplemental 
Agreement. The Consultant shall not proceed with any Project Sponsor-directed changes until Notice 
to Proceed has been given. 

17.3. If any such change causes an increase or decrease in the cost or time required for the performance 
of any part of the work under this Agreement or an assigned Task Order, ARDOT or the Project 
Sponsor shall make an equitable adjustment through a Supplemental Agreement to: 

17.3.1. The estimated cost, delivery or completion schedule, or both. 

17.3.2. The amount of any fee. 

17.3.3. Other affected terms of the Agreement or Task Order. 

17.4. All claims and disputes arising from such changes shall be governed by the Disputes and Claims 
Section of this Agreement, which requires the Consultant to provide written notice of its intention to 
make a claim for additional compensation before beginning any work related to the claim. Failure to 
provide such notice constitutes a waiver of any claim for additional compensation. 

17.5. Failure to reach agreement on any adjustment shall be considered a dispute under the Disputes and 
Claims Section of this Agreement. However, nothing in this section or any other provision of this 
Agreement shall excuse the Consultant from proceeding with the Agreement or Task Order as 
modified by the Supplemental Agreement. 

18.  DISPUTES AND CLAIMS 

18.1. In coordination with ARDOT representatives, the Project Sponsor and Consultant shall make all 
reasonable efforts to resolve disputes informally. 

18.2. NOTICE OF POTENTIAL CLAIM:  If a dispute cannot be resolved informally, the Consultant shall 
submit formal written notice to ARDOT's Assistant Chief Engineer and the Project Sponsor's 
Representative stating its intention to make a claim for additional compensation before beginning the 
work that gives rise to the claim.  

18.3. FORM AND CONTENT OF CLAIMS:  All disputes and claims shall sufficiently detail the basis for 
entitlement and the actual allowable costs incurred including: 

18.3.1. A detailed factual statement of the claim, providing all necessary dates, locations, and 
items of work affected by the claim. 

18.3.2. The date the actions resulting in the claim occurred or the conditions resulting in the claim 
became evident. 

18.3.3. A copy of the “Notice of Potential Claim.” 

18.3.4. The name, title, and activity of each ARDOT or Project Sponsor employee knowledgeable 
about the facts that gave rise to the claim. 
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18.3.5. The name, title, and activity of each Consultant, Subconsultant, or employee 
knowledgeable about the facts that gave rise to the claim. 

18.3.6. The specific provisions of the Agreement or Task Order that support the claim and a 
statement explaining why those provisions support the claim. 

18.3.7. The identification and substance of any relevant documents, items, or oral communications 
related to the claim. 

18.3.8. A statement specifying whether the claim is based on provisions of the Agreement or an 
alleged breach of the Agreement. 

18.3.9. If an extension of time is sought, the specific number of days requested and the basis for 
the extension. 

18.3.10. The amount of additional compensation sought, including a specific cost breakdown of the 
amount claimed. 

18.3.11. Any other relevant information or documents. 

18.4. DECISION:  ARDOT shall coordinate closely with the Project Sponsor’s Representative in reviewing 
and resolving claims in consideration of the Project Sponsor’s interests as a party to the Agreement, 
Federal requirements, and State regulations. ARDOT’s Assistant Chief Engineer shall issue a 
decision on the claim after carefully considering the Project Sponsor’s position and consulting with 
the Project Sponsor’s Representative. 

18.5. APPEAL:  If the Consultant receives an adverse decision from ARDOT's Assistant Chief Engineer, 
the Consultant may submit the claim in writing to ARDOT's Chief Engineer within 60 calendar days 
from the date of the Assistant Chief Engineer’s decision. 

18.6. FINAL DECISION BY ARDOT:  The decision of ARDOT's Chief Engineer shall be final and 
conclusive unless the Consultant files an appeal with the Arkansas State Claims Commission within 
60 calendar days of the Chief Engineer’s decision. The Consultant shall be afforded an opportunity 
to be heard and present evidence before the Claims Commission, in accordance with the rules and 
regulations of the Claims Commission, including Ark. Code Ann. § 19-10-302, which requires pursuit 
and exhaustion of remedies against responsible third parties and insurance coverage. 

18.7. CONTINUED PERFORMANCE:  Pending the final resolution of a dispute or claim, unless ARDOT 
has terminated this Agreement under the Termination section or issued a stop work order under the 
Stop Work section, the Consultant shall proceed diligently with performance in accordance with 
ARDOT’s decisions and any directives issued under the applicable Task Order. 

18.8. NONEXCLUSIVE REMEDIES:  The rights and remedies provided to ARDOT in this section are 
supplemental to, and do not limit, any other rights or remedies provided by law or under this 
Agreement. ARDOT may, at its sole discretion, receive and act upon a proposal, dispute, or claim 
submitted at any time before final payment under this Agreement. 
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19.  INTELLECTUAL PROPERTY  

19.1. OWNERSHIP OF DOCUMENTS AND DATA:  Except for any pre-existing intellectual property, all 
project documents and data, regardless of form and including but not limited to original drawings, 
CADD files, cross-sections, estimates, calculations, reports, survey data, GIS files, inspection logs, 
field notes, as-built records, and other technical, digital, administrative, or construction-related 
materials produced under this Agreement, shall be transmitted to ARDOT or the Project Sponsor, as 
applicable. 

19.2. RECORDKEEPING:  The Consultant may retain reproduced copies of all documents and data for 
its records. If any patent rights or copyrights are created as part of this Agreement or any Task Order, 
ARDOT and/or the Project Sponsor shall have a perpetual, irrevocable, royalty-free license to use 
such documents, data compilations, or other work products for their intended purposes. Any use of 
the Consultant’s work product by ARDOT or the Project Sponsor for purposes other than those 
intended under this Agreement shall be at no risk to the Consultant. 

19.3. INTELLECTUAL PROPERTY WARRANTY AND INDEMNIFICATION:  The Consultant warrants 
that any documents, data, models, software, or other work products provided under this Agreement 
(collectively, "Deliverables") do not infringe upon any patent, copyright, trademark, trade secret, or 
other intellectual property rights of third parties. The Consultant further warrants that all Deliverables 
comply with applicable licensing agreements, open-source software requirements, and proprietary 
software usage terms. 

19.4. COPYRIGHT INFRINGEMENT:  In the event of an actual or alleged infringement claim related to 
the Deliverables, the Consultant shall, at its sole expense and in coordination with ARDOT or the 
Project Sponsor, take one or more of the following actions as necessary to resolve the claim and 
ensure continued, uninterrupted use of the Deliverables by ARDOT or the Project Sponsor: 

19.4.1. Obtain for ARDOT or the Project Sponsor a license or other rights necessary to continue 
using the affected Deliverables. 

19.4.2. Replace or modify the affected Deliverables to eliminate the infringement while maintaining 
equivalent functionality, quality, and compliance with project requirements. 

19.4.3. Indemnify ARDOT or the Project Sponsor:  Indemnify and hold harmless ARDOT or the 
Project Sponsor against any costs, damages, settlements, or legal expenses incurred as 
a result of such claims, to the extent permitted by applicable law. 

20.  RECORDS AND AUDITS  

20.1. RECORDS:  The Consultant shall maintain records sufficient to properly reflect all costs (direct and 
indirect) claimed or anticipated in the performance of this Agreement. ARDOT, the Project Sponsor, 
the FHWA, and their authorized representatives shall have the right to examine and audit these 
records. This includes records related to the determination or certification of the Indirect Cost Rate, 
including any independent CPA audit or certification relied upon to establish the rate, and records 
relevant to the performance of this Agreement. 
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20.2. INDIRECT COST RATE:  The Consultant is required to submit CPA-audited Indirect Cost Rate 
reports annually, corresponding to the Consultant’s fiscal year. Indirect Cost Rate approval for 
specific Task Orders under this Agreement may be tied to the audit of the fiscal year applicable to 
the performance period of the Task Order. ARDOT, the Project Sponsor, FHWA, or their 
representatives may examine and audit records related to the applicable fiscal year audit to confirm 
the accuracy and applicability of the approved Indirect Cost Rate for the associated Task Orders. 
Current ARDOT Indirect Cost Rate Requirements can be found on the Department’s webpage. 

20.3. EXAMINATION:  These rights also include inspection of the Consultant’s offices and facilities 
involved in performing the Agreement during reasonable business hours with advance notice of five 
(5) business days. If the Consultant submits data in connection with any action under this 
Agreement—such as negotiations, cost reimbursement requests, payment requests, adjustments, 
or claims—ARDOT, the Project Sponsor, FHWA, and their representatives shall have the right to 
examine and audit all related records. This includes, but is not limited to: 

20.3.1. Determination or certification of the Indirect Cost Rate, including the CPA audit for the 
applicable fiscal year. 

20.3.2. Proposals for the Agreement, subcontracts, or modifications. 

20.3.3. Negotiations and discussions on proposals. 

20.3.4. Fees or allowable costs. 

20.3.5. Performance under the Agreement or any subcontract. 

20.3.6. The basis and amounts of any claims or disputes. 

20.4. REPORTS:  If the Consultant is required to furnish cost, funding, or performance reports, ARDOT, 
the Project Sponsor, FHWA, or their representatives may audit supporting records to evaluate the 
effectiveness of the Consultant’s policies and the accuracy of reported data. 

20.5. RECORD RETENTION:  The Consultant shall retain all records, materials, and other evidence 
described herein for a minimum of five (5) years after the final payment under this Agreement, or 
longer if required by statute or other Agreement provisions. Additionally: 

20.5.1. If the Agreement is fully or partially terminated, records related to the terminated work shall 
be retained for five (5) years following termination. 

20.5.2. Records pertaining to claims, disputes, litigation, or settlement of claims shall be retained 
until all such matters, including appeals, are resolved. 

20.6. AVAILABILITY:  These records shall be made available at the Consultant’s offices for examination, 
audit, or reproduction during normal business hours, with at least five (5) business days' prior notice, 
as required by ARDOT, the Project Sponsor, FHWA, or their authorized representative. 
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21.  BANKRUPTCY 

21.1. In the event the Consultant enters bankruptcy proceedings, whether voluntary or involuntary, the 
Consultant shall furnish written notice of the bankruptcy to ARDOT by certified mail. This notice must 
be provided within five (5) calendar days of the initiation of such proceedings. The notice shall 
include: 

21.1.1. The date on which the bankruptcy petition was filed. 

21.1.2. The identity of the court in which the bankruptcy petition was filed. 

21.1.3. A listing of all ARDOT job numbers, Federal-Aid Project (FAP) numbers, and Task Orders 
under this Agreement for which final payment has not been made. 

21.2. This obligation remains in effect until all obligations under this Agreement, including those associated 
with Task Orders, have been satisfied, and final payment has been issued. 

21.3. In the event of bankruptcy, ARDOT reserves the right to take any action permitted under applicable 
Federal and State laws, including but not limited to the suspension or termination of this Agreement 
or any Task Order associated with it, to protect the interests of ARDOT and ensure compliance with 
funding requirements. 

22.  EMPLOYMENT OF PRESENT AND FORMER EMPLOYEES  

22.1. The Consultant shall not employ or make an offer of employment, for regular or part-time work related 
to any ARDOT or Project Sponsor projects under this Agreement, to any individual who: 

22.1.1. Is a current ARDOT or Project Sponsor Employee. 

22.1.2. Is a former employee of ARDOT or the Project Sponsor who, at any time during their 
employment, participated personally and substantially in any matter related to this 
Agreement through decision, approval, disapproval, recommendation, rendering of advice, 
investigation, or otherwise. 

22.1.3. Is a former employee of ARDOT or the Project Sponsor within 12 months of their 
separation from employment and will knowingly act as a principal or agent on matters that 
were within their official responsibilities during their ARDOT or Project Sponsor 
employment. 

22.1.4. Is a former employee of ARDOT or the Project Sponsor within 12 months of separation, 
who engages in selling or attempting to sell commodities, technical services, or 
professional consultant services to ARDOT or the Project Sponsor under this Agreement, 
unless the individual’s last annual salary at ARDOT or the Project Sponsor did not exceed 
ten thousand five hundred dollars ($10,500). 

22.1.5. Is a former employee of ARDOT or the Project Sponsor who was terminated for cause or 
allowed to resign/retire in lieu of termination for cause. 

22.1.6. Is acting as a principal or agent on behalf of any person disqualified under this section. 
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22.2. AVOIDING CONFLICTS OF INTEREST:  This section is not intended to preclude former ARDOT or 
Project Sponsor employees from accepting employment with the Consultant solely because the 
Consultant has entered into this Agreement. 

22.2.1. The Consultant is responsible for ensuring that no former employee of ARDOT or the 
Project Sponsor engages in activities that would violate the public trust. 

22.2.2. The Consultant shall proactively identify, disclose, and mitigate potential conflicts of 
interest to ensure compliance with this section, prioritizing the best interests of the public 
and maintaining the integrity of the services provided under this Agreement. 

23.  SUCCESSORS AND ASSIGNS  

23.1. This Agreement shall be binding upon ARDOT, the Project Sponsor, the Consultant, and their 
respective successors, assigns, and legal representatives. Except as otherwise provided in this 
Agreement, no party may assign, delegate, or transfer any rights, obligations, or benefits under this 
Agreement without the prior written consent of the other parties, which consent shall not be 
unreasonably withheld. Any unauthorized assignment or transfer shall be null and void. 

23.1.1. Nothing in this section shall be construed to: 

• Waive any immunity, defense, or protection afforded to ARDOT, the Project Sponsor, 
or any other governmental entity that is a party to this Agreement under applicable 
laws; or 

• Create or impose personal liability on any officer, agent, or employee of ARDOT, the 
Project Sponsor, or any other governmental entity involved in the Agreement, beyond 
the scope of their official duties. 

23.2. Any permitted assignment or delegation of this Agreement shall not relieve the assigning or 
delegating party of its obligations under this Agreement unless expressly agreed in writing by the 
other parties. 

24.  INDEMNITY AND RESPONSIBILITY FOR CLAIMS AND LIABILITY  

24.1. The parties mutually recognize that Arkansas is a sovereign State subject to the provisions of the 
Arkansas Constitution and State law.  Nothing in this contract shall be interpreted or construed to 
waive any legal defense which may be available to a party or any exemption, limitation or exception 
which may be provided by the respective laws.  Any claims brought against ArDOT are under the 
exclusive jurisdiction of the Arkansas State Claims Commission. 

24.2. The Consultant shall hold harmless and indemnify ARDOT, its officers, employees, agents, and any 
other governmental agencies with an interest in the project, from all claims and liabilities arising out 
of any negligent acts, errors, or omissions in the services performed under this Agreement by the 
Consultant, its subcontractors, their agents, or employees. 

24.3. No director, officer, manager, employee, agent, assign, or representative of ARDOT shall be 
personally liable to the Consultant under this Agreement for any breach, act, or omission related to 
its execution or performance. 
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24.4. The parties agree that the Consultant shall operate as an independent consultant of ARDOT. The 
Consultant shall be solely responsible for any acts or omissions by its agents, employees, or 
subcontractors in connection with this Agreement. No action or direction by ARDOT shall be 
construed as exercising supervision or control over the Consultant’s performance. 

25.  INSURANCE REQUIREMENTS  

25.1. PROFESSIONAL LIABILITY INSURANCE COVERAGE:  The Consultant shall maintain, at all times 
during the performance of services under this Agreement, professional liability insurance covering 
negligent errors, omissions, and negligent acts caused by the performance of professional services 
under this Agreement. Coverage shall not be less than five (5) times the original Contract Ceiling 
Price or $2,000,000 per claim and aggregate, whichever is less. 

25.2. SUBCONSULTANT COVERAGE:  This insurance shall extend to Subconsultants to the extent 
detailed in the Subcontracting section including provisions for the transfer of liability for 
Subconsultant negligence, errors, and omissions to the Subconsultant. 

25.3.  DEDUCTIBLE:  The Consultant may maintain a professional liability insurance policy with a 
deductible clause, provided the deductible amount is approved by ARDOT, and the Consultant 
demonstrates sufficient financial resources to cover potential liability equal to the deductible amount. 
Failure to maintain adequate financial resources or comply with deductible obligations may result in 
Default under this Agreement. 

25.4. WORKERS’ COMPENSATION AND EMPLOYER’S LIABILITY INSURANCE:  The Consultant shall 
maintain, at all times during the term of this Agreement, Workers’ Compensation and Employer’s 
Liability Insurance as required under Arkansas law. Subconsultants shall also maintain this coverage 
as detailed in the Subcontracting section. 

25.5. AUTOMOBILE AND GENERAL LIABILITY INSURANCE:  The Consultant shall maintain 
commercial general liability and automobile liability insurance with minimum coverage limits of 
$1,000,000 per occurrence and $2,000,000 in aggregate. This insurance shall extend to 
Subconsultants as outlined in the Subcontracting section. 

25.6. VALUABLE PAPERS INSURANCE AND ELECTRONIC DATA PROCESSING INSURANCE:  The 
Consultant shall maintain insurance coverage for both Valuable Papers and Electronic Data 
Processing (EDP) to cover costs associated with repairing, restoring, or replacing physical or 
electronic documents required by ARDOT, including data stored on cloud platforms. This coverage 
shall also extend to Subconsultants as required under the provisions for Subcontracting section of 
this Agreement. 

25.7. CERTIFICATES OF INSURANCE:  The Consultant shall provide ARDOT with certificates of 
insurance evidencing all required policies before the execution of this Agreement and upon renewal 
of any policy. 

25.8. PRIMARY COVERAGE:  All insurance maintained by the Consultant shall be primary to and non-
contributory with any coverage maintained by ARDOT or the Project Sponsor. 
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25.9. DURATION OF INSURANCE OBLIGATIONS:  The Consultant shall maintain professional liability 
insurance coverage required under this Agreement in force for a period of no less than five (5) years 
following the final acceptance of the project or the completion of the Consultant's services under this 
Agreement, whichever occurs later. Commercial General Liability Insurance and Valuable Papers 
Insurance coverage shall remain in effect until the later of final acceptance of the project or 
completion of the Consultant’s services. All other insurance shall be maintained until the earlier of 
final acceptance or the completion of the Consultant's services under this Agreement. 

25.10. ADDITIONAL INSURANCE REQUIREMENTS:  All insurance maintained by the Consultant 
pursuant to this section shall be issued by insurance companies authorized to do business in 
Arkansas, in a form and substance satisfactory to ARDOT. Policies shall provide that the insurance 
will not be subject to cancellation, termination, or reduction in coverage limits except upon thirty (30) 
days prior written notice to ARDOT. If such notice cannot be provided and the insurance is canceled, 
terminated, or altered during its term, the Consultant shall ensure continual coverage by securing 
replacement insurance effective immediately upon the expiration of the existing policy. In the 
absence of immediate replacement coverage, the Consultant shall assume full financial responsibility 
for any claims arising during the gap in coverage. 

25.11. ADDITIONAL INSURED:  All required liability insurance policies, except for professional liability, 
workers' compensation, and valuable papers insurance maintained by the Consultant, shall include 
ARDOT, its officers, directors, managers, employees, agents, assigns, and representatives as 
additional insureds. Additionally, all property damage insurance policies maintained under this 
Agreement shall include a waiver of subrogation in favor of ARDOT. 

26.  SUBCONTRACTING  

26.1. APPROVAL OF SUBCONSULTANTS:  The Consultant may not subcontract any services under this 
Agreement without prior written approval from ARDOT. All Subconsultants must be addedthrough 
an approved and executed subcontract. Subconsultants shall be bound by the terms of this 
Agreement and all applicable Federal and State laws. 

26.2. Unless otherwise specified in the written consent or approval, ARDOT’s consent to any subcontract 
or approval of the Consultant’s purchasing system does not constitute a determination of the 
acceptability of subcontract terms or conditions, the acceptability of any subcontract price or 
payments, or a waiver of the Consultant’s responsibilities or obligations under this Agreement. 

26.3. No subcontract under this Agreement shall provide for payment on a cost-plus-a-percentage-of-cost 
basis. Any fee payable under cost-reimbursement subcontracts must not exceed the fee limitations 
outlined in FAR. 

26.4. Reimbursement or payment for any markup of subcontract costs will not be considered without the 
express written agreement of ARDOT. 
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26.5. PROMPT PAYMENT:  The Consultant must pay subconsultants for satisfactory performance of their 
subcontracts within 30 days of receiving payment from ARDOT or the Project Sponsor. Retainage 
payments held by the Consultant must be returned to the subconsultant within 30 days after the 
subconsultant’s work is completed. Failure to comply with this provision constitutes a Default by the 
Consultant. If the Consultant fails to make timely payments to subconsultants, ARDOT or the Project 
Sponsor may, at its sole discretion: 

26.5.1. Make payments directly to the subconsultant and offset those payments, including 
administrative costs, against amounts otherwise due to the Consultant. 

26.5.2. Notify any sureties. 

26.5.3. Withhold payments due to the Consultant until satisfactory arrangements for prompt 
payment to subconsultants are made. 

26.6. SUBCONSULTANT INSURANCE AND LIABILITY REQUIREMENTS:  Subconsultants shall 
maintain insurance coverage consistent with the following minimum requirements: 

26.6.1. Professional Liability Insurance:  Not less than $1,000,000 per claim and aggregate, or as 
otherwise specified in the subcontract. 

26.6.2. Commercial General Liability and Automobile Liability Insurance:  Limits not less than 
$1,000,000 per occurrence. 

26.6.3. Workers’ Compensation and Employer’s Liability Insurance:  As required by Arkansas law. 

26.6.4. Subconsultants shall assume primary responsibility for all claims, damages, or losses 
caused by their negligence, errors, or omissions. This includes indemnifying ARDOT, the 
Project Sponsor, and the Consultant as required under the subcontract. 

26.6.5. The Consultant shall verify that Subconsultants maintain the required insurance coverage 
and shall provide evidence of such verification to ARDOT upon request. 

26.7. PAYMENT AND AUDIT REQUIREMENTS:  The Consultant shall pay Subconsultants for satisfactory 
performance within 30 days of receiving payment from ARDOT. Any retainage must be paid within 
30 days of the Subconsultant completing its work. 

26.8. All Subconsultants shall comply with contractual and legal restrictions concerning payment and 
determination of allowable costs and shall be subject to disclosure and audit provisions under this 
Agreement and applicable laws. 

26.9. INDEMNIFICATION BY SUBCONSULTANTS:  Subconsultants shall indemnify and hold harmless 
ARDOT, the Project Sponsor, and the Consultant for any claims, damages, or losses arising out of 
their own negligence, errors, or omissions, to the extent covered by the required insurance. 

26.10. INCORPORATION OF AGREEMENT TERMS:  The Consultant shall include a clause in all 
subcontracts incorporating the provisions of this section, including but not limited to: 

26.10.1. Insurance requirements. 

26.10.2. Prompt payment provisions. 
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26.10.3. Indemnification obligations. 

26.10.4. Audit and payment restrictions. 

26.11. Failure to enforce these provisions with Subconsultants may result in Default under this Agreement, 
and ARDOT may withhold payments to the Consultant or pursue other remedies as necessary 
deliverables. 

27.  STANDARD OF CARE 

27.1. ACCEPTANCE:  The act by which an authorized representative approves specific services as partial 
or complete performance under this Agreement.  

27.2. CORRECTION:  The elimination of a defect. 

27.3. The Consultant warrants that all services performed and work products delivered under this 
Agreement will, at the time of acceptance, conform to the requirements of this Agreement, meet the 
reasonable satisfaction of ARDOT or the Project Sponsor, and adhere to prevailing industry 
standards, including standards of conduct, care, format, and content. 

27.4. If the Consultant is required to correct or re-perform any services due to failure to abide by the 
Standard of Care, it shall do so at no additional cost to ARDOT or the Project Sponsor beyond the 
Contract Price. Services that are corrected or re-performed by the Consultant are subject to this 
warranty to the same extent as the original work. Should the Consultant fail or refuse to correct or 
re-perform the services, ARDOT or the Project Sponsor may, by contract or other means, correct or 
replace the services with similar work and charge the Consultant for the resulting costs, or make an 
equitable adjustment to the Contract Price. 

27.5. If ARDOT or the Project Sponsor elects not to require correction or re-performance, ARDOT or the 
Project Sponsor may make an equitable adjustment to the Contract Price instead. 

27.6. Nothing in this section constitutes a waiver or exclusion of any other rights or remedies available to 
ARDOT or the Project Sponsor under this Agreement or by law. 

27.7. FORCE MAJEURE CLAUSE:Neither party to this Agreement shall be liable for any delay direct or 
indirect in performance caused by an unforeseen event such as acts of God, acts of governmental 
authorities, extraordinary weather conditions or other natural catastrophes, or any other cause 
beyond the reasonable control or contemplation of either party beyond such party’s reasonable 
control. Each party will take reasonable steps to mitigate the impact of any force majeure. 
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CERTIFICATIONS 
 

28.  DEBARMENT AND SUSPENSION  

28.1. Certification is provided per 48 CFR § 9.4 that: 

28.1.1. The Consultant and its principals are not presently debarred, suspended, proposed for 
debarment, or declared ineligible for Federal or State contracts. 

28.1.2. The Consultant and its principals have not been convicted or had a civil judgment rendered 
for fraud, antitrust violations, or related criminal offenses in connection with public contracts 
in the past three (3) years. 

28.1.3. The Consultant and its principals have not had any contracts terminated for Default by a 
Federal or State agency. 

29.  CERTIFICATION OF COMPLIANCE WITH APPLICABLE LAWS  

29.1. The Consultant certifies its compliance with all Federal, State, and local laws, regulations, codes, 
and ordinances applicable to work performed under contracts with ARDOT, including but not limited 
to: 

29.1.1. The Americans with Disabilities Act (ADA). 

29.1.2. The Occupational Safety and Health Act (OSHA). 

29.1.3. Section 504 of the Rehabilitation Act. 

29.1.4. The Uniform Relocation Assistance and Real Property Acquisition Policies Act (Uniform 
Act).  

29.1.5. This Agreement shall be governed by the laws of the State of Arkansas without 
consideration of its choice of law provisions. 

29.1.6. In the event of conflicting provisions of law, the interpretation shall be governed by the 
following in this order, from most controlling to least: Federal law and regulations, Arkansas 
law and regulations, Department and FHWA Design Standards, and this Agreement. 

29.2. All compliance requirements will be extended to all subcontractors through inclusion of these terms 
in subcontracts. 

29.3. No financial or ownership interest, nor agreements or fees outside of allowable Federal Acquisition 
Regulation (FAR) standards, have been or will be entered into in connection with this contract. 

29.4. All known material changes affecting the firm's ownership, organization, or indirect cost rates have 
been disclosed except as here expressly stated (if any). 

https://www.ecfr.gov/current/title-48/chapter-1/subchapter-B/part-9/subpart-9.4/section-9.400
https://www.ada.gov/
https://www.osha.gov/laws-regs/oshact/completeoshact
https://www.eeoc.gov/rehabilitation-act-1973-original-text
https://www.acquisition.gov/browse/index/far
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30. CERTIFICATION OF COMPLIANCE WITH ARKANSAS LAW  

30.1. Pursuant to Arkansas law, the consultant certifies current and ongoing compliance in all contracts 
with ARDOT. 

30.1.1. The Consultant does not and will not boycott Israel (Arkansas Code § 25-1-503). 

30.1.2. The Consultant does not and will not contract with illegal immigrants (Arkansas Code § 19-
11-105). 

30.1.3. The Consultant does not and will not boycott Energy, Fossil Fuel, Firearms, or Ammunition 
Industries (Arkansas Code § 25-1-1102). 

30.1.4. The Consultant is not, nor will employ as a subcontractor, a Scrutinized Company owned 
in whole or majority by the People’s Republic of China (Arkansas Code 1203). 

31.  NONDISCRIMINATION STATEMENT  

31.1. The Consultant certifies compliance with all Federal civil rights provisions, ensuring no discrimination 
based on race, sex, color, age, national origin, or disability in its programs, activities, hiring, or 
employment practices. 

31.1.1. The Consultant will include a Notice of Nondiscrimination Statement in all solicitations and 
procurements. 

31.1.2. The Consultant will provide all required reports and grant ARDOT access to demonstrate 
compliance. 

31.1.3. Complaints of discrimination or inquiries about policies may be directed to the Civil Rights 
Office Contact listed in this certification. 

32.  CONFLICTS OF INTEREST  

32.1. The Consultant certifies that: 

32.1.1. Neither the Consultant nor its principals have financial or ownership interests in the work 
associated with the contract. 

32.1.2. The Consultant and its principals hold no financial interest in agency decisions related to 
the contract. 

32.1.3. The Consultant will disclose any conflicts of interest, fraud, waste, or abuse that may arise 
during the Agreement term. 

32.1.4. The Consultant will not enter into agreements or guarantees for work beyond this contract, 
except as expressly defined within the Agreement. 

https://law.justia.com/codes/arkansas/title-25/chapter-1/subchapter-5/section-25-1-503/
https://law.justia.com/codes/arkansas/title-19/chapter-11/subchapter-1/section-19-11-105/
https://law.justia.com/codes/arkansas/title-19/chapter-11/subchapter-1/section-19-11-105/
https://law.justia.com/codes/arkansas/title-25/chapter-1/subchapter-11/
https://law.justia.com/codes/arkansas/title-25/chapter-1/subchapter-12/section-25-1-1203/
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33.  ATTESTATION 

33.1. The Consultant’s Representative, on behalf of the Consultant and to the best of their knowledge and 
ability, certifies that all commitments made under this Agreement comply with the obligations and 
requirements set forth in the Agreement. 

33.2. The Consultant will shall provide immediate written notice to ARDOT if assurance provided by 
certification is found to have been erroneous when submitted or becomes erroneous due to changed 
circumstances. 

33.3. The Consultant certifications provided herein are a material representation of fact relied upon during 
the contract award process. If the Consultant knowingly submitted an erroneous certification, ARDOT 
reserves the right to terminate the contract and pursue any remedies available.No Federal funds 
have been or will be paid to influence any Federal agency officer, Member of Congress, or 
Congressional employee. 

33.4. If non-Federal funds have been used for such purposes, Standard Form-LLL, “Disclosure Form to 
Report Lobbying,” will be submitted. 

34.  CERTIFICATION DETAILS  

 

 

  

AUTHORIZED REPRESENTATIVE: 

Mike Stengel 

Vice President 
 

CORPORATE HEADQUARTERS: 

500 Grant Street, Suite 5400 
Pittsburgh, Pennsylvania 15219 
 

EEO CONTACT: 

Laurel Demattia 

laurel.demattia@mbakerintl.com 

813-466-6006 
 

ARKANSAS BUSINESS ENTITY FILING NO 

100108327 

https://www.gsa.gov/system/files/SFLLL_1_2_P-V12b.pdf
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35.  CERTIFICATION OF ARKANSAS STATE HIGHWAY COMMISSION  

35.1. The Director of the Arkansas Department of Transportation certifies that neither the aforementioned 
consulting firm nor its representative has not been required, either directly or indirectly, as a condition 
for obtaining or executing this contract, to: 

35.1.1. Employ or retain any firm or person, or agree to do so. 

35.1.2. Pay or agree to pay any fees, contributions, donations, or any other form of consideration 
to any firm, person, or organization. 

35.1.3. Except as expressly stated herein (if applicable). 

36.  EXECUTION 

All notices, approvals, requests, consents, or other communications required or permitted under this 
Agreement shall be addressed to either ARDOT’s Assistant Chief Engineer–Program Delivery or the 
Consultant’s Representative, and mailed or hand-delivered to: 

MICHAEL BAKER INTERNATIONAL, INC. ARKANSAS DEPARTMENT OF 
TRANSPORTATION 

Mike Stengel, Vice President 10324 Interstate 30 
3425 North Futrall Drive, Suite 101 Post Office Box 2261 
Fayetteville, Arkansas  72703 Little Rock, AR 72203 
mhstengel@mbakerintl.com consultantcontracts@ardot.gov 

 

IN WITNESS WHEREOF, the parties execute this Agreement, to be effective upon the date set out 
herein. 

MICHAEL BAKER INTERNATIONAL, INC. ARKANSAS DEPARTMENT OF 
TRANSPORTATION 

  
By:________________________________ 

 Mike Stengel 
 Vice President 

By:________________________________ 
 Jared Wiley, P.E. 
 Director 
 

  
  

 
Disclaimer:  This contract is being electronically signed.The DocExpress Document Signing History will be located on 
the final page of the executed contract.This document will have all dates and electronic signatures applicable to the 
execution of this contract. 

mailto:ConsultantContracts@ardot.gov
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NOTICE OF NONDISCRIMINATION 

ARDOT complies with all civil rights provisions of Federal statutes and related authorities that prohibit discrimination in 
programs and activities receiving Federal financial assistance. Therefore, ARDOT does not discriminate on the basis of race, sex, 
color, age, national origin, religion (not applicable as a protected group under the FMCSA Title VI Program), disability, Limited 
English Proficiency (LEP), or low-income status in the admission, access to and treatment in ARDOT’s programs and activities, as 
well as ARDOT’s hiring or employment practices. Complaints of alleged discrimination and inquiries regarding ARDOT’s 
nondiscrimination policies may be directed to Civil Rights Officer Joanna P. McFadden (ADA/504/Title VI Coordinator), P. O. Box 

2261, Little Rock, AR  72203, (501) 569-2298, (Voice/TTY 711), or the following email address:  Joanna.McFadden@ARDOT.gov. 

Free language assistance for Limited English Proficient individuals is available upon request. This notice is available from the 
ADA/504/Title VI Coordinator in large print, on audiotape, and in Braille. 

  

mailto:Joanna.McFadden@ardot.gov
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GENERAL SCOPE OF WORK  

The services outlined in this scope of work are designed to support ARDOT and its local partners in 
delivering transportation-related projects funded through a variety of competitive grant and funding programs. 
These programs include, but are not limited to: 

• Intersection Improvement Program (IIP) 

• Local Bridge Program 

• National Electric Vehicle Infrastructure (NEVI) Program 

• Public Transportation Federal Programs 

• Recreational Trails Program (RTP) 

• Transportation Alternatives Program (TAP) 

• Safety Improvement Programs 

Additional programs and initiatives may be incorporated as needed to address evolving statewide and 
local transportation priorities. The Agreement is intended to engage Consultants in a flexible and modular 
framework, enabling ARDOT and its local partners to deliver projects tailored to the specific requirements of 
various programs. This approach ensures compliance with all applicable Federal, State, and local standards 
while maintaining the adaptability necessary to meet diverse project needs. Consultants are expected to 
deliver innovative and customized solutions that address the unique challenges of local, regional, and 
statewide transportation projects. 

There is no expectation that a single consultant will have the capacity or capability to perform all services 
outlined in this scope. Task Orders will be assigned to selected consultants based on compliance with the 
Federal Acquisition Regulation (FAR), the capacity of the consultant to meet the project’s needs, their 
geographic proximity to the project location, and their ability to provide specialized services. While some firms 
may possess the resources to perform all or most services, this agreement is designed to allow certain 
services to be issued as Task Orders when ARDOT or the Project Sponsor can perform other portions of the 
required work in-house.Services included in Task Orders will be based on project-specific needs. 
Consultants are expected to provide innovative, adaptable solutions that address the unique challenges of 
transportation needs at the local, regional, and statewide levels. 

SUBCONSULTANT PARTICIPATION:  Consultants may propose the use of subconsultants included 
in the response to this solicitation or as needs arise during the performance of the Agreement. Subconsultants 
must be approved by ARDOT, and subcontracted work must be included in Task Orders with a Subconsultant 
Agreement. Subconsultants may be incorporated in the Master Agreement if their services are anticipated 
for multiple Task Orders, or in specific Task Orders as applicable for projects requiring additional experience.. 

SUBCONSULTANT COMPLIANCE:  Subconsultants are expected to adhere to all terms and conditions 
of the Master Agreement, including compliance with Federal, State, and local regulations. It is the 
responsibility of the primary consultant to ensure that subconsultants comply with these terms and that their 
participation aligns with the regulations governing the Agreement. 

https://www.ardot.gov/IIP
https://www.ardot.gov/LocalBridgeProgram
http://www.ardot.gov/NEVI
https://ardot.gov/divisions/local-programs/public-transportation-programs/federal-programs-applications/
http://www.ardot.gov/RTP
https://www.ardot.gov/TAP


 
 ON-CALL LP (2025-2028) 
 MICHAEL BAKER INTERNATIONAL, INC. 

 

 
2025LP00-MBII ENGINEERING AND DESIGN SERVICES 
ZEK5MQHFTPVK-2146535117-287 Page 33 of 40 

 

TASK ORDER ASSIGNMENT:  Individual Task Orders will define the detailed scope of work for each 
project and may include additional requests for qualifications among consultants selected under this 
Agreement. This process ensures that services are matched to the most qualified firm for the specific 
requirements of each Task Order, maintaining transparency and alignment with procurement regulations. 
Examples of potential Scopes of Work are available upon request from the Consultant Contracts Division. 

1.  ENGINEERING AND DESIGN SERVICES  

1.1. FEASIBILITY STUDIES:  Conduct site analyses, viability assessments, cost-benefit analyses, and 
risk assessments with mitigation strategies. These studies evaluate the practicality and potential 
success of proposed projects while identifying risks and opportunities. 

1.2. ROADWAY DESIGN:  Prepare preliminary and final plans, including geometric alignments and 
pavement designs. Deliver design packages that adhere to ARDOT and/or local design standards 
for on- and off-system facilities. 

1.3. BRIDGE DESIGN:  Perform structural analysis, hydrology, and hydraulics assessments. Provide 
detailed construction drawings, stamped engineering plans, and load rating reports. Ensure designs 
comply with ARDOT and Project Sponsor-specified standards. 

1.4. RIGHT OF WAY PLAN PREPARATION:  Develop right of way plans and detailed legal property 
descriptions to support appraisals and acquisitions. These plans ensure smooth project progression 
for highway and local infrastructure initiatives. 

1.5. TRAFFIC ENGINEERING:  Deliver services including traffic signalization, flow analysis, and 
transportation management planning. Prepare deliverables such as signal warrants, conceptual 
layouts, and final signalization plans in compliance with ARDOT or Project Sponsor standards. 

1.6. ENVIRONMENTAL STUDIES:  Prepare documentation for compliance with environmental 
regulations, including erosion control plans and permit applications. Ensure all work aligns with NEPA 
requirements and other environmental guidelines. 

1.7. SURVEYING AND MAPPING:  Conduct field data collection, boundary surveys, and create digital 
terrain models. Provide deliverables in formats compatible with ARDOT systems or tailored to Project 
Sponsor requirements for off-system facilities. 

1.8. INTELLIGENT TRANSPORTATION SYSTEMS:  Design and integrate advanced traffic control 
systems and roadway lighting. Ensure deliverables address ARDOT standards and, where 
applicable, local Intelligent Transportation Systems (ITS) requirements. 

1.9. CONSTRUCTION SUPPORT:  Provide construction-phase assistance, including shop drawing 
reviews, construction activity inspections, and implementation of design modifications. Consultants 
are expected to supply stamped recommendations and comments as needed. 

1.10. REGULATORY COMPLIANCE SUPPORT:  Offer advisory services to ensure compliance with 
applicable laws, regulations, and standards. This includes preparing risk assessments, regulatory 
guidance memos, and contract reviews to enhance project design and documentation. 
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1.11. DESIGN REVIEW AND QUALITY ASSURANCE:  Perform independent reviews of plans and 
deliverables to confirm alignment with program goals, technical standards, and regulatory 
requirements. For off-system facilities, ensure compliance with local specifications and ARDOT 
oversight as applicable. 

2.  RIGHT OF WAY SERVICES  

The Consultant shall provide professional services to support ARDOT and Project Sponsors in the 
acquisition, management, and coordination of right of way (ROW) activities for transportation-related projects. 
These services shall be performed in compliance with all applicable Federal, State, and local regulations, 
ensuring the efficient and lawful execution of ROW tasks required for project delivery. 

2.1. ADMINISTRATIVE SERVICES:  Provide oversight and coordination of all right of way acquisition 
activities. Ensure adherence to applicable Federal, State, and local requirements, including 
compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act. 

2.2. TITLE AND CLOSING SERVICES:  Conduct title research, secure clear titles, and facilitate the 
closing process for property acquisitions. Prepare and maintain documentation necessary to 
establish property ownership and conveyance. 

2.3. APPRAISAL SERVICES:  Perform initial property appraisals and prepare appraisal updates as 
required to support project development. Ensure appraisals meet relevant standards and 
methodologies. 

2.4. APPRAISAL REVIEW SERVICES:  Review initial appraisals and subsequent updates to ensure 
technical accuracy, adherence to Federal and State appraisal standards, and compliance with 
applicable guidelines. 

2.5. NEGOTIATIONS AND VALUATION SERVICES:  Conduct property acquisition negotiations, 
including preparing and reviewing waiver valuations. Provide technically accurate documentation of 
negotiations and valuations for compliance and reporting purposes. 

2.6. RELOCATION ASSISTANCE SERVICES:  Aid displaced property owners and tenants in 
accordance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act. 
Prepare relocation plans, calculate benefits, and coordinate necessary services. 

2.7. PROPERTY MANAGEMENT SERVICES:  Manage properties acquired for highway or local 
infrastructure projects. Services include property rental, maintenance, and the disposal of surplus 
properties in compliance with State and Federal requirements. 

2.8. UTILITY COORDINATION SERVICES:  Facilitate the coordination of utility relocation efforts. 
Conduct conflict assessments, prepare utility relocation plans and schedules, communicate with 
utility providers, and deliver final utility coordination reports to ARDOT or the Project Sponsor. 

3.  PLANNING SERVICES 

The Consultant shall provide professional planning services to support ARDOT and Project Sponsors 
in the development, assessment, and implementation of transportation-related plans and programs. These 
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services aim to address local, regional, and statewide transportation needs while ensuring alignment with 
applicable Federal, State, and local standards. 

3.1. LOCAL OR REGIONAL PLANNING:  Develop strategic, high-level transportation plans that address 
system-wide goals, objectives, and implementation strategies. Examples of services include the 
creation of master street plans, active transportation plans, and metropolitan transportation plans. 
These services emphasize long-term visioning and coordination to meet regional mobility and 
connectivity goals. 

3.2. TRANSIT STUDIES AND PLAN DEVELOPMENT:  Conduct studies to support public transportation 
programs, ensuring compliance with Federal Transit Administration (FTA) requirements. 
Deliverables may include transit feasibility studies, service optimization plans, and multimodal 
integration strategies tailored to meet Federal standards and local needs. 

3.3. CORRIDOR PLANNING STUDIES:  Perform corridor evaluations ranging from broad assessments 
to detailed improvement studies. Services include traffic operations analysis, conceptual design 
layouts, and recommendations to enhance corridor safety, capacity, and functionality. These studies 
identify viable solutions to support efficient transportation system development. 

3.4. GRANT PREPARATION ASSISTANCE:  Provide comprehensive support for securing 
transportation funding by preparing grant application packages, conducting funding analyses and 
feasibility reports, compiling required supporting documentation, and coordinating with funding 
agencies. Services focus on maximizing funding opportunities and ensuring alignment with 
requirements for competitive grant programs. 

4.  NEPA SUPPORT SERVICES  

The Consultant shall provide professional services to support ARDOT and its local partners in achieving 
environmental compliance and securing necessary clearances for transportation projects to meet the 
requirements of the National Environmental Policy Act (NEPA) and other Federal, State, and local 
environmental regulations. Coordination with agencies, public involvement efforts, and preparation of 
associated reports, maps, and environmental documents. 

4.1. ENVIRONMENTAL SURVEYS AND DATA COLLECTION:  Conduct surveys and collect data 
related to air and noise quality, water resources, ecological communities, cultural resources, and 
other impact areas. This includes assessments of wetlands, endangered species habitats, 
community impacts, and secondary and cumulative effects. 

4.2. ENVIRONMENTAL CONSTRAINTS MAPPING:  Develop detailed environmental constraints maps 
using geodatabase formats compatible with ARDOT systems to identify and document potential 
impacts within project areas. 

4.3. NEPA DOCUMENTATION:  Prepare required NEPA documents, including Categorical Exclusions 
(CEs), Environmental Assessments (EAs), and Environmental Impact Statements (EISs). This 
includes supporting documentation such as purpose and need statements, cultural resource surveys, 
wetlands delineations, noise studies, and Section 4(f)/6(f) evaluations. 
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4.4. PUBLIC INVOLVEMENT:  Develop and implement public involvement strategies, including hosting 
public meetings and hearings, preparing outreach materials, managing public comments, and 
ensuring compliance with Title VI and Environmental Justice requirements. 

4.5. AGENCY COORDINATION:  Assist in coordinating with Federal, State, and local agencies, including 
FHWA, U.S. Fish and Wildlife Service (USFWS), State Historic Preservation Office (SHPO), and 
tribal governments, to address regulatory requirements such as Section 7 consultations, Section 106 
reviews, and Clean Water Act permits. 

4.6. ALTERNATIVES ANALYSIS:  Analyze and evaluate location and design alternatives for 
environmental impacts to support the selection of preferred alternatives. 

4.7. PERMIT APPLICATIONS AND MITIGATION PLANNING:  Prepare and submit necessary permits, 
including Section 401/404 permits, and develop mitigation plans to address unavoidable project 
impacts. 

4.8. FONSI/ROD DOCUMENTATION:  If required, prepare and submit Finding of No Significant Impact 
(FONSI) or Record of Decision (ROD) documentation based on public input and consultation with 
ARDOT and FHWA. 

5.  SURVEYING 

The Consultant shall provide professional surveying and mapping services to support ARDOT and its 
local partners in delivering transportation projects. These services include the collection, processing, and 
delivery of accurate spatial data and documentation essential to project development. All work must adhere 
to ARDOT standards and applicable Federal, State, and local guidelines. 

5.1. CONTROL SURVEYS:  Establish and process control networks to support project design and 
construction. This includes tasks such as primary and secondary baseline control, vertical control, 
and remote sensing control to ensure accuracy and consistency in spatial data. 

5.2. DESIGN SURVEYS:  Provide detailed data collection and processing for design purposes, including 
aerial image acquisition, photogrammetric mapping, LiDAR data acquisition and quality assurance, 
and subsurface utility engineering (SUE). Deliverables include topographic and terrain data, utility 
field surveys, and digital terrain models for use in project design. 

5.3. LAND SURVEYS:  Conduct property and boundary surveys, right-of-way staking and monumenting, 
and preparation of final plats. These surveys support property acquisition, legal documentation, and 
construction layout. 

5.4. TOPOGRAPHIC SURVEYS:  Perform detailed topographic surveys for roadway and site design, 
including the collection of elevation and feature data necessary for accurate design and construction 
planning. 

5.5. GEODETIC CONTROL SURVEYS:  Establish geodetic control networks tied to state and national 
coordinate systems to provide a reliable framework for project mapping and construction. 

5.6. BOUNDARY AND PROPERTY SURVEYS:  Prepare parcel surveys, conduct title searches, and 
provide documentation for property boundaries and easements to support right-of-way acquisition 
and land use planning. 
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5.7. DATA PROCESSING AND MAPPING:  Compile and process field data into deliverables such as 
digital survey maps, CAD files, ortho-rectified images, and other project-specific mapping products. 

5.8. DELIVERABLES:  Provide complete and technically accurate survey data and documentation, 
including 100% of requested surveys by the agreed submittal date. Deliverables may include digital 
terrain models, survey maps, CAD files, geodatabase files, soil testing results, and lab reports, as 
applicable to the project. 

6.  GEOTECHNICAL SERVICES  

Geotechnical services encompass a range of investigations, analyses, designs, and recommendations 
tailored to the specific requirements of ARDOT and Project Sponsors. These services ensure compliance 
with applicable regulations, governing specifications, local needs, and industry standards. Geotechnical 
services may be assigned under individual Task Orders or as part of broader Engineering and Design 
Services Task Orders. Consultants are expected to allocate adequate resources to complete all assigned 
tasks and deliver high-quality reports and recommendations within specified timelines. 

6.1. SUBSURFACE INVESTIGATIONS:  Conduct detailed field investigations to assess soil and rock 
conditions. These tasks include standard penetration testing (SPT), cone penetration testing (CPT), 
and comprehensive soil surveys, performed in adherence to ARDOT guidelines. 

6.2. GEOTECHNICAL SITE INVESTIGATION REPORTS:  Prepare comprehensive reports summarizing 
findings from field and laboratory investigations. Reports may include boring logs, seismic 
classifications, response spectra, liquefaction potential assessments, laboratory test results, and 
recommendations for foundations, embankments, and slope stability. 

6.3. GEOTECHNICAL DESIGN AND RECOMMENDATIONS:  Provide engineering analyses and 
recommendations for infrastructure projects, including: 

6.3.1. Foundations for bridges, retaining walls, and mechanically stabilized earth (MSE) walls. 

6.3.2. Slope stabilization and landslide mitigation strategies, including remediation for slopes 
impacted by natural disasters. 

6.3.3. Erosion control structures and embankments tailored for roadway and recreational 
infrastructure. 

6.4. GEOPHYSICAL STUDIES:  Conduct advanced geophysical investigations to evaluate subsurface 
conditions, identify geotechnical risks, and address challenges like poor drainage or erosion-prone 
areas. 

6.5. MONITORING AND INSTRUMENTATION:  Install and monitor geotechnical devices to evaluate soil 
and structural behavior during construction or as part of long-term performance assessments. 

6.6. LABORATORY TESTING:  Perform detailed laboratory analyses of disturbed and undisturbed soil 
and rock samples to support design and construction efforts. Include specialized testing for projects 
such as trails or structures with unique geotechnical requirements. 
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6.7. FORENSIC INVESTIGATIONS AND REMEDIATION:  Analyze geotechnical failures, such as 
landslides, erosion, or settlement, and develop remediation strategies. This includes assessments 
of damage to trail or recreational infrastructure caused by environmental factors. 

6.8. FOUNDATION AND RETAINING WALL DESIGN:  Provide detailed designs for foundations 
supporting trail bridges, elevated paths, and other trail-related structures. Designs may include pile 
foundations, gabion walls, and reinforced concrete solutions. 

6.9. SPECIALIZED TRAIL DESIGN SERVICES:  Address geotechnical challenges specific to trail 
projects, including evaluations of alignment through wetlands, erosion-prone zones, and steep 
slopes. Deliverables include surface stability recommendations, drainage solutions, and designs for 
low-impact foundations. 

6.10. SLOPE STABILIZATION AND REPAIR:  Develop and implement strategies to stabilize roadway 
and trail slopes using techniques such as soil nails, geosynthetics, drainage systems, and vegetation 
management. 

6.11. EMERGENCY GEOTECHNICAL SERVICES:  Provide rapid response for assessments following 
natural disasters or unforeseen events. Deliver recommendations for both temporary and permanent 
remediation solutions. 

6.12. CLEARING AND SURVEYING FOR BORING ACCESS:  Perform clearing and surveying as required 
to facilitate access to boring locations for geotechnical investigations. 

6.13. COORDINATION AND MEETINGS:  Attend coordination meetings with ARDOT Materials Division 
or Project Sponsors before site visits and the initiation of field operations to align expectations and 
project requirements. 

6.14. GEOTECHNICAL SERVICES FOR RECREATIONAL TRAILS:  Offer tailored geotechnical 
evaluations for trails, addressing issues such as landslide mitigation, wetland crossings, and erosion-
resistant trail surfaces. Provide recommendations for low-maintenance designs that minimize 
environmental impacts. 

7.  CONSTRUCTION INSPECTION SERVICES  

The Consultant shall provide comprehensive construction engineering and inspection (CEI) services to 
support ARDOT and its local partners in ensuring that transportation projects are constructed in substantial 
conformance with plans, specifications, and applicable standards. These services encompass all aspects of 
construction management, oversight, and quality assurance, and may be assigned under individual Task 
Orders tailored to project-specific needs. 

7.1. CONSTRUCTION MANAGEMENT AND OVERSIGHT:  Coordinate with ARDOT, Project Sponsors, 
and contractors to ensure project requirements, budgets, and schedules are met. Act as an extension 
of ARDOT or the Project Sponsor for construction-related tasks. 

7.2. SURVEY CONTROL:  Verify and establish control points and baselines. Conduct quantity 
computations and quality control under the supervision of a licensed surveyor. 

7.3. INSPECTION AND TESTING:  Perform on-site inspections and testing of materials to ensure 
compliance. Provide certified personnel and timely test results. 
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7.4. MEASUREMENT AND VERIFICATION OF QUANTITIES:  Measure, document, and verify job 
quantities for pay items to ensure accuracy. 

7.5. PREPARATION AND REVIEW OF PAY APPLICATIONS:  Assist in preparing and reviewing pay 
estimates using specialized software, such as AASHTOWare, or other Project Sponsor-specified 
programs. 

7.6. ENGINEERING SUPPORT:  Provide design-related solutions, review contract changes, and resolve 
construction issues. 

8.  DELIVERABLES AND PROJECT -SPECIFIC SERVICES  

8.1. DELIVERABLES STANDARD OF CARE:  Deliverables for all services performed under this 
Agreement shall be tailored to meet the unique requirements of each Task Order issued. The 
Consultants are responsible for ensuring that all deliverables are complete, technically accurate, and 
fully compliant with applicable Federal, State, and local standards. The following general guidelines 
apply to the preparation and submission of deliverables under this Agreement: 

8.1.1. All deliverables must be submitted in the format specified within the relevant Task Order 
or as required by ARDOT or the Local Public Agency (Project Sponsor). 

8.1.2. Consultants must adhere to applicable guidelines, including ARDOT, FHWA, and other 
Federal or state agency standards, for technical documents, engineering plans, 
environmental assessments, and other required outputs. 

8.1.3. Unless otherwise directed, digital deliverables shall be provided in editable formats such 
as CAD, GIS-compatible files, and standard office software formats, ensuring compatibility 
with ARDOT and Project Sponsor systems. 

8.2. TIMELINESS AND QUALITY ASSURANCE:  Deliverables must be completed within the timelines 
established in individual Task Orders. Delays must be communicated promptly and accompanied by 
a revised schedule for approval. Consultants must implement quality control measures to ensure all 
submissions meet or exceed the expectations defined in each Task Order. 

8.3. COORDINATION AND COMMUNICATION:  Consultants shall maintain open communication with 
ARDOT and/or Project Sponsor representatives throughout the duration of assigned projects. 
Regular updates and coordination meetings may be required to ensure project alignment and 
progress. Task Order-specific requirements, such as coordination with third parties (e.g., utility 
companies, regulatory agencies, or local stakeholders), shall be fully documented and managed to 
avoid disruptions to project schedules. 

8.4. SUBCONSULTANT CONTRIBUTIONS:  Deliverables produced by subconsultants must meet the 
same standards of quality and compliance as those prepared by the primary consultant. It is the 
responsibility of the primary consultant to oversee subconsultant work and ensure its integration into 
the overall project deliverables. 
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8.5. PROJECT-SPECIFIC NEEDS AND ADJUSTMENTS:  Each Task Order may include project-specific 
requirements that expand upon or deviate from the general scopes of work outlined in this 
Agreement.In the event of any discrepancy, the Task Order Scope of Work shall take precedence.
Consultants must review Task Order details thoroughly and adjust methodologies and deliverables 
accordingly. Additional scopes, unforeseen challenges, or new initiatives may be incorporated into 
Task Orders at ARDOT’s discretion. Consultants should anticipate flexibility and adaptability in 
addressing such needs. 

8.6. FINAL DELIVERABLE REVIEW AND ACCEPTANCE:  All final deliverables shall undergo a formal 
review process by ARDOT and/or the Project Sponsor. Consultants are expected to address 
comments or requested revisions promptly to achieve final acceptance. Consultants may be required 
to provide ongoing support to ARDOT or the Project Sponsor after final submission, including 
clarification of methodologies, provision of additional documentation, or adjustments to deliverables 
to ensure project success.  
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MEETING OF OCTOBER 21ST 2025 

 

TO: Mayor and City Council 
 

THRU: Chris Brown Public Works Director  
 Matt Mihalavich, Active Transportation Manager  
 

FROM: Dane Eifling, Mobility Coordinator  
 

DATE: 9/24/2025 
 

SUBJECT: E-Scooter Crosswalk Ordinance Amendment  

 

 
 
RECOMMENDATION: 

Staff recommends approval of an amendment to City Ordinance 75.01 Operation of Electric 
Motorized Scooters to remove the requirement for people riding e-scooters to dismount at 
crosswalks to have right of way.  
 

BACKGROUND: 

 

Fayetteville’s e-scooter ordinance was created in 2019 which regulates where and how e-
scooters can be legally operated in Fayetteville. The rules for e-scooters mirror the rules for 
bicycles. The state law for bicycles was changed in 2021 to allow people riding bicycles to have 
the same rights as pedestrians while using crosswalks, which include trail crossings. The City 
subsequently updated the city ordinance in the bicycling section but did not change the e-
scooter section at that time.  
 
DISCUSSION: 

Recently there have been crashes involving people being hit by motor vehicles while riding e-
scooters in crosswalks. Fayetteville police have duly assigned fault to people riding e-bikes 
based on City ordinance.  
Updating the city ordinance to be consistent with the bicycling section and will better protect 
vulnerable road users when using crosswalks.  
The Active Transportation Advisory Committee and the City Attorney’s office have 
recommended approval of this amendment.  
 
 
BUDGET/STAFF IMPACT: 

NONE 
 

Attachments: 

 
Ordinance language markup  



 

    Created: 2025-08-11 16:07:48 [EST] 

(Supp. No. 37) 

 

Page 1 of 1 

Current:  

75.02 Operation Of Electric Motorized Scooters 

Electric motorized scooters operated within the City of Fayetteville, whether privately owned or part of a scooter-share program, are 

subject to the following regulations:  

(A) Electric motorized scooters shall not be operated at a speed greater than fifteen (15) miles per hour;  

(B) Operation on Sidewalks. 

(1) Any individual operating an electric motorized scooter upon a sidewalk shall yield the right-of-way to pedestrians and 

shall give an audible signal before overtaking and passing a pedestrian.  

(2) No person shall operate an electric motorized scooter upon a sidewalk which abuts a building, when riding on the 

sidewalk would endanger pedestrians, or where operation of an electric motorized scooter on a sidewalk is prohibited by 

an official traffic control device.  

(3) Any individual operating an electric motorized scooter within a pedestrian crosswalk must yield the right-of-way to 

motor vehicle traffic and pedestrians. To earn the protections of a pedestrian, an individual must dismount, walk the 

electric motorized scooter, and obey applicable traffic control devices.  

(Ord. No. 6205, §1(Exh. A), 7-16-19) 

Proposed:  

75.02 Operation Of Electric Motorized Scooters 

Electric motorized scooters operated within the City of Fayetteville, whether privately owned or part of a scooter-share program, are 

subject to the following regulations:  

(A) Electric motorized scooters shall not be operated at a speed greater than fifteen (15) miles per hour;  

(B) Operation on Sidewalks. 

(1) Any individual operating an electric motorized scooter upon a sidewalk shall yield the right-of-way to pedestrians and 

shall give an audible signal before overtaking and passing a pedestrian.  

(2) No person shall operate an electric motorized scooter upon a sidewalk which abuts a building, when riding on the 

sidewalk would endanger pedestrians, or where operation of an electric motorized scooter on a sidewalk is prohibited by 

an official traffic control device.  

(3) Any individual operating an electric motorized scooter within a pedestrian crosswalk must yield the right-of-way to 

motor vehicle traffic and pedestrians. To earn the protections of a pedestrian, an individual must dismount, walk the 

electric motorized scooter, and obey applicable traffic control devices.  

(C) Operation of Electric Scooters Upon Crosswalks. 

(1) A person operating an electric Scooter upon a crosswalk shall:  

(a) Yield the right-of-way to pedestrians; and  

(b) Give an audible signal before overtaking and passing a pedestrian.  

(2) Except as provided this section, a person lawfully operating an electric scooter upon a crosswalk 

has all the rights and duties applicable to a pedestrian using the crosswalk pursuant to §75.02 of 

the Fayetteville City Code and A.C.A. §27-51-1202.  

(Ord. No. 6205, §1(Exh. A), 7-16-19) 
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Mihalevich, Matthew

From: Pennington, Blake

Sent: Monday, September 22, 2025 3:08 PM

To: Eifling, Dane

Cc: Mihalevich, Matthew

Subject: RE: E-Scooters in Crosswalks Ordinance Change 

Dane, matching the language to the bicycle section makes sense. Should be a pretty simple change for 

the City Council to make. 

 

Blake E. Pennington 
Senior Assistant City Attorney 
City of Fayetteville, Arkansas 
bpennington@fayetteville-ar.gov 

Direct: (479) 575-8312 

 

From: Eifling, Dane <deifling@fayetteville-ar.gov>  

Sent: Wednesday, September 10, 2025 1:45 PM 

To: Pennington, Blake <bpennington@fayetteville-ar.gov> 

Cc: Mihalevich, Matthew <mmihalevich@fayetteville-ar.gov> 

Subject: E-Scooters in Crosswalks Ordinance Change  

 

Hi Blake,  

 

As you may remember, in 2022, we updated the bicycle ordinance to reflect the change in state law to no 

longer require people riding bicycles to dismount in order to have rights as pedestrians in crosswalks.   

The e-scooter ordinance was cra2ed in 2019 to mirror the bicycle ordinance but we did not update the e-

scooter ordinance when we made that change to the bicycle ordinance. So right now people are s4ll legally 

required to dismount their e-scooters at crosswalks in order to have protec4ons and right-of-way in 

crosswalks.  

 

There have been several recent crashes involving people ge5ng hit by cars in crosswalks while using e-

scooters. Police have (correctly) been assigning fault to the people on the e-scooters.  

 

ATAC has recommended changing the e-scooter ordinance to match the bicycle ordinance. Ma8 and I agree 

that this is a good idea.  

 

I’ve a8ached the bike ordinance and proposed changes to the e-scooter ordnance here for review from your 

office.  

 

Respec=ully,  

 

Dane Eifling 

Mobility Coordinator 

City of Fayetteville, AR 

Phone 479.575.8243 
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A STRATEGIC TRAINING FOR ELECTED
OFFICIALS THAT WILL EXPLORE THE
ECONOMIC AND COMMUNITY IMPACT OF
CONNECTED COMMUNITIES    

LOCATION: FAYETTEVILLE  

FACILITATED BY:  LANESHIFT 

DATE: TBD 

CONNECTED 
COMMUNITY 
WORKSHOP   



ABOUT LANESHIFT

Laneshift is a planning and professional development firm that specializes in bicycle and
pedestrian networks and community connectivity. In 2025, Laneshift became a division
of Crafton Tull ,  a 300+ person engineering and design firm. The partnership combines
the expertise of both firms to foster collaboration with cities, companies, developers,
and advocacy organizations. Our mission is to strengthen people and places through
active transportation.

OUR FOCUS

Laneshift is focused on leveraging our real-world experience to help clients improve
connectivity by creating and improving bike networks, pedestrian networks, and
amenities. At our core, Laneshift is passionate about and focused on moving people
safely and comfortably. This translates into a focus on active mobility with an emphasis
on bicycle and pedestrian modes. At Laneshift , we are committed to fostering
connections between communities and people.

Laneshift facilitates high-impact educational offerings, which are designed to equip
participants with a deep understanding of both active transportation-friendly culture
and infrastructure. Educational programs also provide opportunities for participants to
build relationships and learn from other professionals from around the country. We
believe education can change people’s lives and empower professionals to impact
positive change within their communities. When professionals change how they think
about their community, it changes how they make decisions within their community. 

Professional Development Highlights:  
Active Transportation Academy (ATA)- 4 Day professional development course1.

Six years of experience delivering the ATA to diverse professionals. 
Laneshift has facilitated nineteen  ATAs since 2019 and trained over 150
professionals  through the program.
Participants from around the country travel to Bentonville, AR, to learn from our
team through engaging workshops, in-the-field learning, and a final capstone
project that shows evidence of program application. 

   2. Benchmarking Tours- 2-3 day professional development experience for groups or teams:
Over six years of experience designing, delivering, and facilitating Benchmarking
Tours.
Facilitated eighteen  Benchmarking Tours in NW Arkansas with delegations from
metropolitan planning organizations, cities, advocacy groups as well as project-
based stakeholder groups.
200+  professionals trained and equipped through Benchmarking Tours 
Laneshift coordinates all logistics, including agenda development and refinement ,
communication with participants, accommodations, meals, outside speakers,
transportation, and bicycles.

OUR PROFESSIONAL DEVELOPMENT EXPERIENCE 



Laneshift was founded in 2017 by Ryan Hale. Prior to this, Ryan
worked for over five years at the center of the growth of
Northwest Arkansas’ bike and pedestrian network as a staff
member for the Walton Family Foundation. Through projects
like the development of the Razorback Regional Greenway,
the Back 40 mountain biking trail system in Bella Vista, and
Lake Atalanta in Rogers, AR, Ryan gained valuable experience in
the implementation of robust bike and pedestrian systems
that continue to grow in size and connectivity. Experiences
gained while working at both the regional and project levels
helped serve as a springboard for the launch of Laneshift.

Bio at a Glance:
Former Community Banker
5+ years with the Walton Family Foundation as lead
program officer for the development of bike and
pedestrian infrastructure in the Home Region
Team captain-University of Arkansas Razorbacks - 1998
Football
Member of New York Giants-1999-2000-NFC Champions
& Superbowl 35

Ryan Hale 
Vice President 
Laneshift 

901 N. 47  Street  th

Rogers, AR 72712

479-426-2082
ryan@laneshift.net

Relevant Projects:
Razorback Regional
Greenway- Northwest
Arkansas*
Springdale, AR & Siloam
Springs, AR – Safe Streets
Pilot Projects (2018-2019)
City of Joplin, MO – Active
Transportation Plan (2021)
Acquisition and preservation
of Mt. Kessler-Fayetteville,
AR* 
Lake Atalanta revitalization-
Rogers, AR*
Coler Mountain Bike
Preserve-Bentonville, AR*
 Multi-use trail
development-Markham
Hill/Fayetteville, AR
Railyard Loop -Rogers, AR*
Back Forty Trail system-
Bella Vista, AR*
Dirt 66, Trails and
connectivity plan-
Springfield, MO

*Prior Experience

OUR TEAM 



With over eight years of customer service experience, Marina has
worked in a variety of fields ranging from being a barista at a specialty
coffee shop to administrative work at a behavioral health clinic. Marina
has been working at Laneshift since August 2021 and handles all of the
day-to-day tasks associated with facilitating effective programs. Her
role includes coordinating client and consultant teams, scheduling,
preparation, quality control of materials, and daily tracking of
deliverables through project management software.

OUR TEAM 

Marina Kashubin 
Project Specialist 

Jacob was born and raised in Northwest Arkansas and truly feels at
home in the Ozarks and the greater outdoors. You can find him enjoying
a range of different outdoor activities, from hiking with his family to trail
running and bike riding. The bicycle has been a massively influential part
of his life. Prior to joining Laneshift, Jacob served as the Store Manager
of a local bike shop where he was able to share his passion for nature,
gain unique perspectives, and build a strong culture centered around
pedaling on two wheels. Jacob is driven to connect people by creating
and designing amazing spaces to work, play, and live.

Jake Truman  
Visual Design Coordinator 

Jocelynn Crowther   
Sr. Project Engineer 

Jocelynn studied civil and environmental engineering and received
both a bachelor’s and master’s degree at Brigham Young University.
Jocelynn’s mother introduced her to bike riding when she was in high
school, and they enjoyed riding along the country roads while avoiding
puncture vine. She kept up riding on trails in Utah Valley and introduced
her husband,Nathan, to the joy of riding before they moved to NWA in
2017. Jocelynn and Nathan have two sons who are five and two years
old. Jocelynn works as an engineering consultant for Laneshift and is
adding her experience with municipal engineering, project design and
construction, and active transportation projects to the team.



OVERVIEW OF THE WORKSHOP

a. How active transportation can catalyze
and contribute to a community's economy. 

b. The role that active transportation plays in
placemaking. 

c. Designing spaces and places for people
on foot and on bikes.

d. Vulnerable Road User Safety. 

e. How to sustain a culture of movement and
activity that can improve mental and
physical health outcomes. 

We are passionate about sharing the story of
"connected communities"  and educating our
clients how connectivity can transform both
people and places.  During our workshop, the
Laneshift team will spend time with city leaders
to educate and inform on the benefits of
creating safe, comfortable and connected
infrastructure as well as the importance of
sustaining a welcoming, accessible and
encouraging culture for active transportation.
We will explore detailed ways that cities can
promote and encourage a more connected
community by prioritizing active transportation
elements which can add value to the local
economy, increase health outcomes and
strengthen their community. 

TOPICS COVERED IN WORKSHOP:



 Draft Agenda: 

8:30 am- Begin workshop in Fayetteville 
(Light breakfast items and coffee available)
Facilitator: Ryan Hale 

Reviewing the “Connected Community”
model which provides a framework for
developing safe, comfortable and connected
infrastructure and a welcoming, accessible
and encouraging culture.
Exploring the benefits of active
transportation within a community. 
Vulnerable Road User Safety solutions 

10:30 am- Gear up to ride and orientation to
bikes

11 am- Facilitated biking and walking tour of key
active transportation projects in Fayetteville

12:30 pm- Lunch  

1:30 pm- Conclude ride and debrief 

2:30 pm- Workshop complete

 O P T I O N  # 1 : S A M P L E  A G E N D A
 

½  + D A Y  W O R K S H O P  
A N D  R I D E

 

 O P T I O N  # 2 : S A M P L E  A G E N D A
 

F U L L  D A Y  W O R K S H O P  
A N D  R I D E

 Draft Agenda: 

8:30 am- Begin workshop in Fayetteville 
(Light breakfast items and coffee available)
Facilitator: Ryan Hale 

Reviewing the “Connected Community” model
which provides a framework for developing safe,
comfortable and connected infrastructure and a
welcoming, accessible and encouraging culture.
Exploring the benefits of active transportation
within a community. 
Vulnerable Road User Safety solutions

 
10:30 am- Travel to Rogers via van to explore
multiple active transportation projects in that city.
We will explore on foot and by bike (Downtown
Rogers and Uptown). 

Visit with a staff member from the City of Rogers. 

12 pm- Lunch 

1 pm- Travel to Bentonville to explore multiple active
transportation projects on foot and by bike. (3  and
8  Street cycle tracks, Razorback Regional Greenway
through Walmart campus)

rd

th

3 pm- Depart for Fayetteville 

3:30 pm- Biking in Fayetteville (locations to be
determined)

5 pm- Conclude ride and debrief over dinner-
(Upstairs at Woodstone)  

7 pm- Workshop complete



 O P T I O N  # 2 :
F U L L  D A Y  W O R K S H O P  

A N D  R I D E
$ 4 , 9 2 5  

What’s included:  
Facilitation of workshop and tour.

Water, hydration drinks, protein bars, and
snacks throughout the day.

Light breakfast items and coffee.

Lunch

Use of e-bike and helmet for each participant.

Pre-event planning with city staff to finalize
agenda. 

Logistics communication with participants to
answer frequently asked questions. 

Dinner at Woodstone Pizza

The city can include up to 13 participants.

What’s not included:
Venue space for workshop 

What’s Included:  
Facilitation of workshop and tour.

Water, hydration drinks, protein bars, and snacks
throughout the day.

Light breakfast items and coffee.

Lunch 

Use of e-bike and helmet for each participant.

Pre-event planning with city staff to finalize
agenda. 

Logistics communication with participants to
answer frequently asked questions. 

The city can include up to 13 participants.

What’s not included:
Venue space for workshop 

 O P T I O N  # 1 :
½  + D A Y  W O R K S H O P  A N D  R I D E

$ 3 , 4 6 2  
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Transportation Committee Memo 
2025-1900 

 
Meeting of September 30, 2025 
 
To: Transportation Committee 

Thru: 
 

From: Paul Libertini, Staff Engineer 

Subject: Hwy 112 (Garland Ave) - Follow up to a Request to Modify Raised Median 
 
Recommendation: 
Approval of the proposed modification to the median opening at Station 10+25 on the Hwy 112 plans. 
 
Background: 
The request from Bradford Place property owners to modify the proposed raised median in front of their 
driveway on Hwy 112 was presented to the Transportation Committee on August 26th.  Staff cited 4 different 
options for the Committee to consider, discuss and recommend. 
 
Discussion: 
Staff was given direction by the Transportation Committee to shorten the length of the raised median giving 
access to the Bradford Place residents.  Attached for review are 2 plan sheets showing the proposed 
shortened raised median.  If the Committee approves the proposed modification, staff will have the consultant 
revise the construction plans. 
 
Budget/Staff Impact: 
No Impact 
 
Attachments: Hwy 112 - Proposed Median Adjustment Plans, Median Opening Request Packet from the 
August 26 Transportation Committee Meeting 
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Transportation Committee Memo 
2025-1534 

 
Meeting of August 26, 2025 
 
To: Transportation Committee 

Thru: Molly Rawn, Mayor 
Keith Macedo, Chief of Staff 
Chris Brown, Public Works Director 

From: Paul Libertini, Staff Engineer 

Subject: Hwy 112 (Garland Ave) – Request to Modify Raised Median 
 
Recommendation: 
Staff requests that the Transportation Committee select one of the options presented today as a solution to an 
appeal from a resident of Bradford Place to modify a raised median on Hwy 112. 
 
Background: 
The City has agreement in place with the Arkansas Department of Transportation (ARDOT) to design and 
construct Garland Avenue from Janice Ave to Drake Street, approximately 1.0 miles. ARDOT is paying 100% 
of the design, land acquisition and construction with the stipulation that the City will take over the ownership 
and maintenance of Garland Avenue. The construction plans are ready to bid once some right-of-way issues 
are resolved. 
  
On May 9, 2019, the Transportation Committee approved a recommendation to City Council to hire Burns & 
McDonnell Engineering Company for professional services to design this highway project.  A static, web-based 
public information meeting was made available to the public by the City from March 9, 2022 until April 6, 2022 
on the City’s Speak Up Fayetteville website.  Informational letters were sent to property owners containing a 
link to Speak Up Fayetteville & a QR code. The letter for Bradford Place was mailed to Harris-McHaney 
Property Management, 809 S 52nd St, Rogers, Arkansas. 
  
This highway has been designed as a 4-lane divided roadway with raised grass medians for safety.   Median 
openings have been provided at all public streets. The current design provides “bulb-outs” for legal U-turns for 
adjacent residents.  It should also be noted that this typical section is in compliance with the future widening of 
Hwy 112 from Fayetteville to Bentonville (approx. 20 miles) which includes raised medians and roundabouts as 
safety features (see exhibits). 
  
The utilization of raised medians as a safety feature is supported by 2 facts sheets, one from ARDOT and one 
from FHWA, which state that we can expect to see a reduction in crashes in the range of 46% to 71% 
(Statewide results), and a reduction in fatal & serious injuries by 82% per a case study of Hwy 412 in Siloam 
Springs. 
  
The Average Daily Traffic from the ARDOT website is listed as 18,000 vehicles in 2024.  Bradford Place 
contains 44 residential units that generate approximately 292 trips per weekday (6.63 trips per unit), and 27 
trips during the a.m. and p.m. peak hours (0.61 trips per unit) based on published trip generation studies by 
ITE (Institute of Transportation Engineers). There are no published trip generation rates for Airbnb properties, 
however it was suggested that the trip generation rates would be higher. 
 



 

Mailing address: 
113 W. Mountain Street 
Fayetteville, AR 72701 

 
www.fayetteville-ar.gov 

 

Discussion: 
Staff offers the responses below to the email request from Brandon Anthes (Bradford Place) to remove the 
raised median: 
 

• The City GIS map shows 44 addresses, not 39 as stated 
• It appears that the studies mentioned were referring to an undivided highway vs a divided highway with 

a center turn lane 
• It is agreed that a center turn lane is safer than an undivided highway, but that is not the case here. 

 Raised medians control turning movements much better than a two-way left turn lane resulting in 
increased safety. 

• It is more expensive to construct a paved center turn lane than to construct a raised grassed median 
• It appears that it would be possible for Bradford Place to make a driveway connection to Elm Street, 

thereby having full access to a median opening 

  
The following 4 options are offered for discussion: 
 

1. Do Nothing, leave the raised median as designed 
2. Extend the raised median or install traffic devices to deter vehicles from making illegal & potentially 

dangerous crossings 
3. Shorten the raised median to allow vehicles to make a southbound left turn across Hwy 112 
4. Remove the raised median and replace with a two-way left turn lane (not recommended) 

 
 
Budget/Staff Impact: 
No Impact 
 
Attachments: NWA Regional Hwy 112 Conceptual Drawing (approx. 20 miles), NWA Regional Hwy 112 
Typical Section, Bradford Place - GIS Aerial Exhibit, Hwy 112/Garland Ave Conceptual Drawing, ARDOT 
Raised Median Fact Sheet, FHWA Median Safety Fact Sheet, Email Request from Brandon Anthes of Bradford 
Place 
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Fayetteville, AR

Exhibit
Parcel Label

The data contained herein was compiled from various sources for the sole
use and benefit of the City of Fayetteville Geographic Information System
and the public agencies it serves.  Any use of the data by anyone other than
the City of Fayetteville is at the sole risk of the user; and by acceptance of
this data, the user does hereby agree to indemnify the City of Fayetteville
and hold the City of Fayetteville harmless from and without liability for any
claims, actions, cost for damages of any nature, including the city's cost of
defense, asserted by user or by another arising from the use of this data.
The City of Fayetteville makes no express or implied warrantees with
reference to the data. No word, phrase, or clause found herein shall be
construed to waive that tort immunity set forth under Arkansas law.

Created:  8/14/2025
Credits:  2025 Imagery | EagleView Technologies | Surdex Corporation, City
of Fayetteville, AR
Map Author:

0 0.03 0.050.01 mi
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raised  medians
What is a Raised Median?

A raised median is a physical barrier that separates opposing directions of 
traffic, thus reducing the chance of a vehicle crossing into oncoming traffic.  
In urban areas, medians are often relatively narrow to limit property impacts.

Planning Division
501-569-2201Diagram: From Gluck, J., H. S. Levinson, and V. Stover. NCHRP Report 420: Impacts if Access Management 

501-569-2201 Techniques, TRB, National Research Council, Washington, D.C., 1999, Figure 30, p. 72. Copyright, 
National Academy of Sciences. Reproduced with permission of the Transportation Research Board.

Improved Safety
By creating a barrier 
between opposing traffic, 
raised medians prevent 
most head-on collisions, 
which can often be severe 
or fatal. Additionally, raised 
medians allow left-turns to be 
consolidated into a handful 
of well-designed median 
break locations. These median 
breaks can also be designed 
to allow U-turns (see back). 
Raised medians allow traffic to 
flow in a more orderly manner, 
reduce the number of conflict 
points, and greatly reduce 
crash severity and frequency. 

According to research from the Transportation Research Board, installing a 
raised median on an undivided highway resulted in a median accident rate 
reduction of nearly 35 percent. Raised medians are particularly beneficial when 
traffic volumes exceed 24,000 vehicles per day.

AFTER
REDUCED CONFLICTS

BEFORE
Many Conflicts with All Turns Permitted

Arkansas has 

54
miles of

urban highways
with a

raised median

INSTALLING A 

raised median
reduce crashes

 BY up to

   71%
ON AN UNDIVIDED ROADWAY SEGMENT

August 2023

Reduced Delays
By reducing conflict points and improving traffic flow, a roadway is able to carry 
more traffic. As a result, delays due to traffic congestion also decrease. Raised 
medians have been determined to reduce motorist delays up to 30 percent.

Highway 60  
Conway, Arkansas



Photo: Highway 60 in Conway, Arkansas, Google Maps
1	 Access Management Application Guidelines, Companion Volume to the Access Management Manual,  
Second Edition, Transportation Research Board, 2016

HIGHWAY 412 SILOAM SPRINGS CASE STUDY
Prior to 2013, Highway 412 in west Siloam Springs was a four-lane highway 
with a center turn lane. The highway regularly experienced significant 
congestion and safety issues. Between 2006 and 2010, 415 crashes occurred 
on a 1.6-mile segment of Highway 412 in west Siloam Springs. Of those 
crashes, 17 were classified as a fatal or suspected serious injury, equating to a 
crash rate nearly three times higher than similar roadways across the state.

To improve the roadway’s safety and reduce congestion, in 2012, ArDOT 
widened this segment of Highway 412 to six lanes and replaced the center 
turn lane with a raised median. As a result, over the next five years, the total 
number of crashes was reduced by 20 percent, and the number of fatal and 
serious injuries was reduced by more than 80 percent.
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HIGHWAY 412 CASE STUDY

U-TURNs TO REACH DESTINATION
Raised medians can be designed to allow U-turns to occur 
at periodic median breaks. U-turns reduce the number of 
conflict points along a corridor and have been proven to 
improve safety. Research has shown U-turns can reduce 
crash rates by 20 percent by removing direct left-turns 
from driveways. Often, a right turn from an unsignalized 
driveway followed by a U-turn is easier for drivers. This is 
because they only have to yield to one direction of traffic 
at a time rather than crossing two directions of traffic.

Case studies in Texas and Iowa suggest 95 percent of 
business owners reported no change or an increase in 
retail sales after the construction of a raised median. 
Property values studied along the corridor were also 
reported as either unchanged or increased.1



Pedestrian Refuge 
Island

reduction in  
pedestrian crashes.2

Median with  
Marked Crosswalk

reduction in  
pedestrian crashes.2

FHWA-SA-21-044

Medians and  
Pedestrian Refuge Islands in Urban 
and Suburban Areas 
A median is the area between opposing lanes of traffic, excluding turn 
lanes. Medians in urban and suburban areas can be defined by pavement 
markings, raised medians, or islands to separate motorized and non-
motorized road users.

A pedestrian refuge island (or crossing area) is a median with a refuge area 
that is intended to help protect pedestrians who are crossing a road.

1  National Center for Statistics and Analysis. (2020, March). Pedestrians:  
2018 data (Traffic Safety Facts. Report No. DOT HS 812 850). National Highway  
Traffic Safety Administration

2  (CMF ID: 175) Desktop Reference for Crash Reduction Factors, FHWA-SA-08-011,  
September 2008, Table 11. 

Pedestrian crashes account for 
approximately 17 percent of all traffic 
fatalities annually, and 74 percent 
of these occur at non-intersection 
locations.1 For pedestrians to 
safely cross a roadway, they must 
estimate vehicle speeds, determine 
acceptable gaps in traffic based 
on their walking speed, and predict 
vehicle paths. Installing a median 
or pedestrian refuge  island can 
help improve safety by allowing 
pedestrians to cross one direction of 
traffic at a time.

Transportation agencies should 
consider medians or pedestrian 
refuge islands in curbed sections of 
urban and suburban multilane 

roadways, particularly in areas with 
a significant mix of pedestrian and 
vehicle traffic, traffic volumes over 
9,000 vehicles per day, and travel 
speeds 35 mph or greater. Medians/
refuge islands should be at least 
4-ft wide, but preferably 8 ft for
pedestrian comfort. Some example
locations that may benefit from
medians or pedestrian refuge islands
include:

•  Mid-block crossings.

•  Approaches to multilane
intersections.

•  Areas near transit stops or other
pedestrian-focused sites.

Example of a road with a median and  
pedestrian refuge islands.  

Source: City of Charlotte, NC

Median and pedestrian refuge island  
near a roundabout. Source:  

www.pedbikeimages.org / Dan Burden  

46% 

56% 

Safety Benefits:

OFFICE OF SAFETY

Proven Safety 
Countermeasures

For more information on this 
and other FHWA Proven Safety 
Countermeasures, please visit 

https://highways.dot.gov/
safety/proven-safety-counter 
measures and https://high 

ways.dot.gov/sites/fhwa.dot.
gov/files/2022-08/techSheet_

PedRefugeIsland2018.pdf.

http://www.cmfclearinghouse.org/detail.cfm?facid=175
http://www.pedbikeimages.org/
https://highways.dot.gov/safety/proven-safety-countermeasures
https://highways.dot.gov/sites/fhwa.dot.gov/files/2022-08/techSheet_PedRefugeIsland2018.pdf


Mr. Brown,

On behalf of the 39 homeowners of Bradford Place Condominiums, we respectfully object to 
the proposed raised median at our entrance and urge the City to install a continuous center turn 
lane instead.

A raised median would block direct access, forcing residents, visitors, delivery trucks, school 
buses, and—most critically—emergency responders to overshoot our drive and perform U-turns 
onto Elm Street. This detour adds daily inconvenience, concentrates turning conflicts at a single 
location, and lengthens response times when seconds matter.

Multiple studies confirm that center turn lanes are safer than raised medians on residential 
arterials like ours. A peer-reviewed Tennessee crash study found fewer total crashes on high-
driveway, medium-to-low-volume roads with a center turn lane. The Minnesota DOT “road-diet” 
evaluation recorded a 37 percent crash reduction after converting four-lane undivided roads 
(fewer than 17,500 vpd) to three lanes with a center turn lane. Iowa’s Access-Management 
Handbook states that center turn lanes “function well” on arterials carrying 10,000–28,000 
AADT with numerous driveways—precisely the conditions on this stretch of Garland. 
Conversely, the Oregon DOT safety guide warns that raised medians often increase U-turn 
frequency and introduce new conflict points.

Installing a center turn lane would:

• Preserve direct, predictable driveway access.

• Remove turning vehicles from through lanes, smoothing traffic and reducing rear-end 
crashes.

• Enable fire, EMS, and police to reach us without detours.

• Cost less to build and maintain than a landscaped median.

Given the research, operational realities, and safety of all corridor users, we respectfully request 
the City choose a continuous center turn lane across the Bradford Place frontage.

Thank you for your consideration.

Sincerely, 
Bradford Place Homeowners’ Association

 
 
 
 



References: 
Federal Highway Administration. Safety Evaluation of Center Two-Way Left-Turn Lanes on Two-Lane Roads (FHWA-
HRT-08-042). https://www.fhwa.dot.gov/publications/research/safety/08042/

“Accidents on Suburban Highways—Tennessee’s Experience.” Journal of Transportation Engineering. https://ascelibrary.org/doi/
10.1061/%28ASCE%290733-947X%281995%29121%3A3%28255%29

Minnesota Local Road Research Board. Safety and Operational Characteristics of Two-Way Left-Turn Lanes. https://
www.lrrb.org/pdf/200625.pdf

Iowa Department of Transportation. Access Management Manual (Section on TWLTL performance). https://iowadot.gov/traffic/
pdfs/MM1359-Access-Management-Manual.pdf

Oregon Department of Transportation. Crash Reduction Factor Manual—Countermeasure H64: Convert TWLTL to Raised 
Median. https://www.oregon.gov/odot/Engineering/ARTS/CRF-Manual.pdf
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Transportation Committee Memo 
2025-1887 

 
Meeting of September 30, 2025 
 
To: Transportation Committee 

Thru: 
 

From: Paul Libertini, Staff Engineer 

Subject: Hwy 112/Garland Ave (Janice Ave to Drake St) – Design Supplemental Agreement 
No. 3 with Burns & McDonnell Engineering Company 

 
Recommendation: 
A Resolution to approve Supplemental Agreement No. 3 to the contract with Burns & McDonnell Engineering 
Company, Inc. in an amount not to exceed $929,515.00 for construction management and additional design 
services, and approve a Budget Adjustment. 
 
Background: 
On January 3, 2017, the City Council approved the City’s participation in a revised Partnering Agreement with 
the Arkansas Department of Transportation (ARDOT) to make needed improvements to Hwy 112 (Resolution 
27-17).  Upon completion of the improvements to Hwy 112, the City agreed to assume ownership and 
responsibility of Hwy 112 from Hwy 16 (15th St) to Interstate 49.  This resolution also authorized Mayor Jordan 
to execute all appropriate agreements and contracts necessary to expedite the construction of this project. 
  
On September 19, 2017, the Mayor signed the Agreement of Understanding with ARDOT obligating the City to 
manage the improvements of Hwy 112 from Poplar Street to Drake Street. The City will be managing project 
design, right-of-way acquisition, utility relocations, bidding and construction management. 
  
On June 4, 2019, the Mayor signed the Agreement for Engineering Services with Burns & McDonnell 
Engineering Company, Inc. in the amount of $618,186.00 to develop construction plans for this street widening 
project. 
  
On June 16, 2020, the Mayor signed Supplemental Agreement No. 1 with Burns & McDonnell Engineering 
Company, Inc. in the amount of $52,967 for additional water & sewer design services associated with this 
project. 
  
In July of 2015, ARDOT completed the Hwy 112 Corridor Study which looked at approximately 20 miles of Hwy 
112 starting at Janice Ave in Fayetteville which coincides with the starting point of the City’s project and 
terminating in Bentonville at Hwy 12.   During the environmental phase of this corridor, FHWA required that 
noise studies be performed on certain sections of the 20-mile corridor. 
  
On February 15, 2022, the Mayor signed Supplemental Agreement No. 2 with Burns & McDonnel Engineering 
Company, Inc. in the amount of $28,282 to perform a detailed noise analysis required by the Federal Highway 
Administration (FHWA).  The Traffic Noise Report concluded that none of the barriers were able to be 
designed to meet all of the ARDOT criteria and therefore no barriers were recommended for the Project area. 
  
The 100% design plans have been submitted to ARDOT and the City has received minor revision comments.   
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Land Acquisition is nearly complete and the City will be certifying the r/w and requesting authorization to bid 
this project for construction in the next month. 
  
Supplemental Agreement #3 (SA #3) to the design contract with Burns & McDonnell Engineering Company, 
Inc. has been prepared for construction management and additional design services.  SA #3 has been 
submitted to ARDOT for review and comment. 
 
Discussion: 
ARDOT has completed their review and has approved SA #3 with Burns & McDonnell Company, Inc.  The 
Mayor’s signature is required on SA #3 so that it may be executed by the Department. 
 
Budget/Staff Impact: 
This project will be fully (100%) funded by the ARDOT.  The City will make the initial payments to the 
Consultant from the Transportation Bond Program fund and then request 100% reimbursement from the 
Department. 
  
  

Account # Project # Amount 
4470.800.8835-5314.00 06035.3800 $929,515.00 
      
TOTAL   $929,515.00 

 
Attachments: SRF Hwy 112 Supplemental Agreement #3, BA Hwy 112 Construction Management Revenue, 
Supplemental Agreement #3 with Burns & McDonnell Engineering Company, Hwy. 112 Partnering Agreement 
without attachments 
 



9/11/2025

Submitted Date

Yes

1,133,399.00$                    

929,515.00$                       

V20221130

Budgeted Item?

Does item have a direct cost?

Is a Budget Adjustment attached?

Total Amended Budget

Expenses (Actual+Encum)

Available Budget

Item Cost

Budget Adjustment

Remaining Budget

2,490,932.00$                    

1,357,533.00$                    

Yes

Yes 929,515.00$                       

1,133,399.00$                    

06035.3800

Project Number

Budget Impact:

Hwy 112 (Poplar St - Drake St)

Fund

Sales Tax Capital Improvement4470.800.8835-5314.00

Account Number

Project Title

City of Fayetteville Staff Review Form

2025-1723

Item ID

10/7/2025

City Council Meeting Date - Agenda Item Only

A Resolution to approve Supplemental Agreement No. 3 to the contract with Burns & McDonnell Engineering 

Company, Inc. in an amount not to exceed $929,515.00 for construction management and additional design 

services, and approve a Budget Adjustment.

N/A for Non-Agenda Item 

Action Recommendation:

Submitted By

Paul Libertini ENGINEERING (621)

Division / Department

Comments:

Purchase Order Number:

Change Order Number:

Previous Ordinance or Resolution # 137-19, 165-20, 49-22

Approval Date:

Original Contract Number: 2019-00000026



City of Fayetteville, Arkansas - Budget Adjustment (Agenda)

Budget Year

 Requestor:

10/7/2025

2025-1723

D - (City Council)

/

TOTAL 929,515        929,515        

Account Number Expense Revenue Project Sub.Detl AT Account Name
GLACCOUNT EXPENSE REVENUE PROJECT SUB AT DESCRIPTION X

4470.800.8835-4309.00 -                929,515        06035 3800 RE Federal Grants - Capital

4470.800.8835-5314.00 929,515        -                06035 3800 EX Professional Services

-                

-                

-                

-                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

GLDATE:

Budget Division                                 Date       

TYPE:

JOURNAL #:

Adjustment Number

2025
Paul Libertini

ENGINEERING (621)
Division

/Org2

BUDGET ADJUSTMENT DESCRIPTION / JUSTIFICATION:

  

 v.2025826 

           RESOLUTION/ORDINANCE

Increase / (Decrease) Project.Sub#

Recognize Federal-aid and State funds of $929,515 available for construction management and additional design 

services for the Hwy 112 (Poplar St - Drake St) which will be 100% reimbursed by the Arkansas Department of 

Transportation (ARDOT).

COUNCIL DATE:

  

CHKD/POSTED:

ITEM ID#:

\\city\dfs\Divs\Engineering\Engineering Design Services\Projects\Hwy 112-040720 Poplar St - Drake St\Federal Funding-Spreadshts-

BA's-PO's\BA's\BA 2025-1723 Hwy 112 const revenue.xlsx 1 of 1



 

 

Supplemental Agreement No. 3 
Job No. 040720 

Poplar St. – Drake St. (Fayetteville) (S) 
Washington County 

 
Date: ____________ 

 
WHEREAS, the City of Fayetteville, Arkansas and Burns & McDonnell Engineering Company, 
Inc. entered into an Agreement for Engineering Services on June 4, 2019; and, 
 
WHEREAS, representatives of the City of Fayetteville requested work in addition to that defined 
in the Agreement.  
 
NOW THEREFORE, the following modifications will be made to the Agreement: 
 
MODIFICATIONS: 
 

1) The “Contract Ceiling Price” (Section 1.2) is increased from $699,435 to $1,628,950.              
 

2) The “Title I Services Ceiling Price” (Section 1.13) is increased from $699,435 to $862,491. 
 

a. Increased price is due to design changes requested between 90% and 100% plan 
development as well as schedule delays for the project that resulted in longer 
duration of project administration and management.  See Appendix A-2 – 
Justification of Fees and Costs for detail. 

 
3) The “Title II Services Ceiling Price” (Section 1.16) shall be modified as follows: 

 
a. The first sentence, “The Title II Services Ceiling Price for this Agreement is not 

applicable (NA).”  Shall be changed to read “The Title II Services Ceiling Price for 
this Agreement is $766,459.” 

 
4) The fixed fee (Section 3.4) is increased from $56,358 to $73,828. 

 
a. Increased fixed fee is due to design changes requested between 90% and 100% 

plan development as well as schedule delays for the project that resulted in longer 
duration of project administration and management.  See Attachment A-2 – 
Justification of Fees and Costs for detail. 

 
5) The duration (Section 17.1) for Title I Services shall be extended to an anticipated 

completion of date of July 31, 2025.   The duration for Title II Services is anticipated to be 
20 months from Construction Notice to Proceed, with an anticipated completion of March 
31, 2027. 
 

6) The Scope of Work shall be modified to include Scope of Work for Title II Services.  See 
Appendix A-1A Scope of Work for Title II Services. 

 
7) See Appendix A-2 for modifications to Justification of Costs and Fees.  

 
a. Costs and Fees associated with 2a, and 4a above are described in: 

i. Worksheet titled - Design Changes Since 90% - SA#3 
ii. Worksheet titled - Increased Project Administration Due to Schedule 

Delays – SA#3 
b. Costs and Fees associated with 3a above are described in: 

i. Worksheet titled – Construction Admin. & Observation – SA#3 
ii. Worksheet titled – Subconsultant Summary – SA#3 
iii. Worksheet titled – CMT Construction Materials Testing – SA#3 
iv. Worksheet titled – ROW & Easement Staking – SA#3 
v. Worksheet titled – Asbuilt – Record Drawing Survey – SA#3 



 

 

 
IN WITNESS WHEREOF, the parties execute this Supplemental Agreement No. 3, to be effective 
upon the date set out above. 
 
BURNS & MCDONNELL     CITY OF FAYETTEVILLE, AR 
ENGINEERING COMPANY, INC. 
 
 
BY:________________________   BY:_______________________ 

Steven Beam, P.E.     Molly Rawn 
Business Manager     Mayor 



  

 

APPENDIX A-1A 
 

SCOPE OF WORK FOR TITLE II SERVICES 
 

ARDOT JOB 040720 
Poplar St. – Drake St. (Fayetteville)(S) 

Washington County 
 

A. GENERAL  
 This work consists of providing construction administration and observation services to assist the OWNER 
during construction of the project. The CONSULTANT’s services do not constitute full-time on-site services 
and cannot make any guarantees regarding the Contractor’s performance or adherence to the Project 
requirements. Therefore, it is understood that the OWNER’s staff may perform its own inspections. 
The CONSULTANT is not responsible for the accuracy or validity of information provided by the OWNER 
and may rely upon the same without independent verification. 
 
CONSULTANT does not guarantee the performance of or warrant the work, work product, or deliverables 
of any of OWNER’s separate contractors or designers or subcontractor, or the performance or actions of 
any third parties impacting, exercising control over, or that have legal, regulatory, permitting, or other 
jurisdiction involving the project or its participants. CONSULTANT’s execution of this scope of work shall 
not cause CONSULTANT to assume any liability for any contractor(s’) failure to perform it’s work in 
accordance with its contract documents or for contractor(s)’ defects in the work, which remain the sole 
responsibility of the OWNER’s contractor. The Contractor is fully responsible for the means and methods 
of jobsite safety for construction personnel. It is the Construction Contractor’s obligation to enforce 
adherence to the Federal, State and local laws, rules and regulations concerning construction and jobsite 
safety. OWNER agrees to look solely to its other contractors to assure that they comply with the 
specifications and performance standards imposed upon those other contractors.  OWNER will look solely 
to its other contractors for quality control and quality assurance with respect to those contractors’ scopes 
of work, specifications and performance standards. 
 
Notwithstanding anything herein the contrary, OWNER agrees that CONSULTANT’s services do not 
require, obligate, or create the duty of CONSULTANT to discover all defects, deficiencies, or problems that 
may exist in any work that is viewed.  OWNER agrees that CONSULTANT is not being engaged to serve 
as construction contractor or to provide quality control or assurance in connection with construction. 
CONSULTANT’s review and observation is limited in scope and duration and neither Party intends 
CONSULTANT to assume any liability to OWNER or others for the proper, fabrication, assembly, 
preparation, or installation of the work. 
 
CONSULTANT will maintain a safety program solely for its employees and CONSULTANT’s 
subconsultant’s employees. CONSULTANT specifically disclaims any authority or responsibility for general 
jobsite safety and for the safety of persons who are not the employees of CONSULTANT or 
CONSULTANT’s subconsultant(s). It is understood and agreed that the CONSULTANT will not be 
responsible for the job safety or site safety of the project and shall not be responsible for compliance with 
safety programs and related OSHA regulations required to be followed by the Contractor or its employees, 
Subcontractors, and agents. Jobsite safety shall be the sole responsibility of OWNER or its Contractor. 
 
 
B. SCHEDULE 
These services shall commence at the Notice of Award and continue through Final Acceptance of the 
Project by the OWNER. The Project Schedule stated in the Project Manual is 540 calendar days to final 
acceptance. It is anticipated that some services including project closeout and as-built – record drawing 
development will be performed after construction is complete. Therefore, the total duration of Title II 
Services is anticipated to be 20 months, starting from the Owners notice to proceed to the contractor. If the 
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OWNER AGREEMENT TASK ORDER NO. 4    

2 

construction duration exceeds the 540-calendar day limit, the CONSULTANT will be entitled to additional 
compensation. 
 
 
C. PROJECT MANAGEMENT AND CONSTRUCTION ADMINISTRATION 
As a part of the Project Management and Construction Administration, the CONSULTANT will: 

1. Assist OWNER with review and coordination of construction contract documents, agreement, 
bonds and certificate of insurance. Distribute copies to OWNER, CONSULTANT, and contractor. 
Maintain copies of documents in the project file. 
 

2. Schedule and conduct a pre-construction conference for the Project. Keep meeting notes to 
generally summarize discussion during the meeting and maintain an attendance log for the 
meeting. Following the meeting, distribute the meeting notes to all on the attendance log. 

 
3. Track, review and maintain a log of up to forty (40) materials submittals and/or shop drawings from 

the contractor, only for work where the CONSULTANT was the Designer of Record. This review is 
for general conformance to the requirements of the plans and specifications. 

 
4. Assist OWNER with preparation of the contractor’s Notice to Proceed. 

 
5. Assist OWNER with evaluation of up to sixty (60) requests received from the Contractor for time 

extensions, contract changes, requests for information, extra work, and proposals. 
 

6. Process Supplemental Agreements pursuant to the construction contracts for necessary changes 
and potential solutions to the OWNER for final decision. 

 
7. Schedule and manage subconsultant responsible for Survey Staking for right-of-way lines and 

easements as provided in section G of this Scope of Work. 
 

8. Schedule and manage subconsultant responsible for Construction Materials Testing as provided 
in section F of this Scope of Work. 

 
9. Identify and monitor project permit requirements and notify the Contractor and the OWNER of 

potential violations. 
 

10. The CONSULTANT will conduct bi-weekly construction meetings on the project with the contractor 
and their subcontractors, the OWNER’s project representative and other interested parties to 
review the work schedule, plan changes, construction problems or other matters. The notes from 
these meetings will be distributed to all parties in attendance after completion of the meeting. 

 
 
D. CONSTRUCTION OBSERVATION  
The CONSULTANT will make periodic site visits to observe the progress of construction. The observer’s 
site attendance shall be at the CONSULTANT’s discretion, or at the OWNERs request based on nature 
and needs of the construction work being executed on a day-to-day basis. As such the observer’s work 
hours shall not reflect the Contractor’s work hours. Construction observation is anticipated to average 20 
hours per week for the duration of the project and will not be “full-time”. OWNER understands that 
CONSULTANT’s observations will by their nature not be exhaustive and not intended to function as quality 
control or quality assurance of construction contractor’s work. 

 
When feasible, the CONSULTANT will be present for construction materials testing as described in section 
F below. 
The CONSULTANT will observe installation of water and sewer utilities and will be present to observe water 
and sewer testing as described in the City of Fayetteville Water and Sewer Specifications. Testing will be 
the responsibility of the contractor. 
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The CONSULTANT will perform the following observation services: 
1. Maintain daily observation reports, including, weather, conditions of the construction site, 

construction activities being performed, material deliveries, testing performed, and correspondence 
in the field. 
 

2. Coordinate with the OWNER and contractor to prepare pay applications on a monthly basis, 
including verification of quantities, work completed, and materials stored. 

 
3. Observe traffic control devices, lane closures, traffic queue lengths, travel time through project and 

other impacts on traffic in accordance with the Maintenance of Traffic Plans. Coordinate and notify 
Owner when changes in traffic patterns are planned, so they may notify the public. 

 
4. Periodically observe the Contractor’s documentation pertaining to the U.S. Army Corps of 

Engineers Nationwide Permit, National Pollutant Discharge Elimination System (NPDES) permits 
and Short Term Activity Authorization permits issued by the Arkansas Department of Environmental 
Quality. 
 

 
E. CONSTRUCTION CLOSEOUT 
Upon notification from the Owner that the project is nearing substantial completion, the CONSULTANT will 
perform the following services to close the project out: 

1. Upon the OWNERs request, the CONSULTANT will perform one (1) pre-final walk through, with 
the OWNER and contractor to observe and document any testing to be completed, and/or 
construction scope items remaining to be completed. Upon completion of the pre-final walk-
through, the CONSULTANT will prepare a report and a general list of tasks remaining to complete 
the scope of work for the project and will send this to OWNER. This list will not be inclusive of all 
items to be completed for the project but will generally identify areas of the project where scope of 
work remains to be completed. 

 
2. Upon the OWNERs request, the CONSULTANT will perform one (1) Substantial Completion Walk 

Through with the OWNER and Contractor. The CONSULTANT will document punch list items and 
will include pictures where feasible. The punch list and pictures will be provided to the OWNER and 
Contractor after completion of the walk through. The OWNER shall be responsible for determination 
of whether the project qualifies as Substantially Complete. 

 
3. Once the OWNER has determined that the project construction is Substantially Complete, the 

CONSULTANT will assist the OWNER in preparing a Certificate of Substantial Completion. 
 

4. Following the issuance of the Certificate of Substantial Completion, the CONSULTANT will observe 
the progress of completion of punch list items and communicate opinion of progress with the 
OWNER. 

 
5. Upon the OWNERs request, the CONSULTANT will perform one (1) Final Walk Through with the 

OWNER and Contractor. The CONSULTANT will document punch list items and will include 
pictures where feasible. The punch list and pictures will be provided to the OWNER and Contractor 
after completion of the walk through. The OWNER shall be responsible for determination of whether 
the project qualifies for Final Completion. 

 
6. Once the OWNER has determined that the project construction is Complete, the CONSULTANT 

will assist the OWNER preparation of a Certificate of Final Completion. 
 

7. Upon issuance of the Certificate of Final Completion, the CONSULTANT will prepare and provide 
Record Drawings based on CONSULTANT’s and Contractor’s field redlines and an as-built survey 
of water and sewer features visible at the surface.  CONSULTANT’s designs record drawing 
documents produced by CONSULTANT shall be for information only, and shall not be used, re-
used or altered, either in whole or in part for any other purpose by OWNER or any other party 
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without release of liability from the CONSULTANT.  Any such use by OWNER is at OWNER’s sole 
risk and liability and CONSULTANT shall be held harmless from the same. The CONSULTANT will 
assist the owner in preparation of a final reconciliation change orders (if necessary) for the project 
and will coordinate with the Contractor and OWNER to prepare the final pay application. 

 
 
F. CONSTRUCTION MATERIALS TESTING  
The CONSULTANT will perform construction materials testing of component materials and completed work 
items to observe and document if the construction, as and where tested, is in general conformance with the 
plans, specifications and contract provisions. It is expected that services for construction materials testing 
will include the following tests, each listed with the anticipated number of trips required for this project: 

• Proof roll and subgrade testing (23 Trips, 1 hour each trip, Geotechnical Engineer or Rep.), 

• Laboratory soil sampling and testing (Gradation/Proctor) (6 Samples/tests), 

• Field density testing (54 trips, 4 tests per trip, Certified Tech), 

• Reinforcing bar observations (18 trips, 1 hour each trip, Geotechnical Engineer or Rep.), 

• Cast-in-place concrete testing, (60 Trips, 1 hour each trip, Certified Tech), 

• Asphalt Field Coring (2 Trips, 11 Cores total, Certified Tech), 

• Asphalt Testing (6 Trips for Samples - Certified Tech, 8 hours lab work). 
 
The CONSULTANT will provide the services of a Testing Laboratory to perform materials testing of the 
construction materials incorporated in the work. The Testing Laboratory shall perform material tests in 
accordance with the ARDOT’s “Manual of Field Sampling and Testing Procedures” unless the Project 
Manual specifies differently. The Testing Laboratory shall be certified by the Center for Training of 
Transportation Professionals (CTTP). 
 
Results from tests performed and materials sampled will be provided to the OWNER and Contractor in a 
timely manner. The CONSULTANT will maintain a record of these results and document testing activities 
on daily observation reports. In the event of a test that does not comply with the project plans or 
specifications, the CONSULTANT will provide options to the OWNER regarding acceptance, replacement, 
or other remedies. The acceptance or rejection of such work, whether as-is, replaced, or remedied in some 
way, is solely up to the OWNER, and CONSULTANT assumes no liability for the work performed by the 
Contractor. 
 
OWNER understands and agrees that testing is not exhaustive and does not guarantee that all work and 
materials incorporated into the project by the construction contractor will be conforming, or that 
nonconforming materials or work will be revealed beyond the quantity of work observed and tested. 
 
 
G.  RIGHT OF WAY AND EASEMENT STAKING – IF REQUESTED 
If Requested by the OWNER, the CONSULTANT will provide construction layout services of Right-of-Way 
and Easement lines for the project. Services will include layout of points for the following lines: right-of-way, 
drainage easements, general utility easements, grading and utility easements, and temporary construction 
easements. Points will be staked at 200-foot intervals, except where line or curve segments are less than 
200-feet long, in which case corners or changes in direction will also be staked. Points will be marked with 
60d nails with pink whiskers attached and 36” tall wooden lathes including a written description of the point. 
 
It is the Contractor’s responsibility to protect and maintain these stakes. This scope of work includes staking 
each of the lines mentioned above up to two times as requested by the OWNER. Any additional staking will 
be the responsibility of the Contractor. Staking is not for the reliance of any third party right of way or 
easement user, who has the sole responsibility and liability to determine location of any installation. 
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TITLE I SERVICES HOURS SALARY FEE EXPENSES TOTAL

PROJECT MANAGEMENT 160 $24,597 $2,952 $0 $27,549

SUPPLEMENTAL AGREEMENT NO. 3 84 $12,427 $1,491 $0 $13,918

ENVIRONMENTAL CLEARANCE DOCUMENTATION 342 $46,702 $5,604 $3,536 $55,842

SUPPLEMENTAL AGREEMENT NO. 1 -67 ($9,375) ($1,125) ($700) ($11,200)

SUPPLEMENTAL AGREEMENT NO. 2 154 $23,328 $2,799 $2,155 $28,282

TRAFFIC DESIGN & PLANS 138 $18,673 $2,241 $249 $21,163

ROADWAY DESIGN & PLANS 2,447 $318,521 $38,223 $175 $356,919

SUPPLEMENTAL AGREEMENT NO. 3 1,010 $133,159 $15,979 $0 $149,138

BRIDGE DESIGN & PLANS 0 $0 $0 $0 $0

FLOODPLAIN MODELING 0 $0 $0 $0 $0

ROW DESIGN & PLANS

FIELD SURVEYS AND MAPPING

GEOTECHNICAL

WATER & SEWER RELOCATION DESIGN (SA NO. 1) 378 $47,198 $5,664 $105 $52,967

ORIG. SUBTOTAL TITLE I 3,087 $408,493 $49,020 $3,960 $461,473

SUPPLEMENTAL NO. 1 SUBTOTAL TITLE I 311 $37,823 $4,539 ($595) $41,767

SUPPLEMENTAL NO. 2 SUBTOTAL TITLE I 154 $23,328 $2,799 $2,155 $28,282

SUPPLEMENTAL NO. 3 SUBTOTAL TITLE I 1,094 $145,586 $17,470 $0 $163,056

ADJ. SUBTOTAL TITLE I 4,646 $615,230 $73,828 $5,520 $694,578

SUBCONSULTANTS TITLE I

McClelland Consulting Engineers, Inc. 1,798 $124,843 $14,981 $16,889 $156,713

Harbor Environmental (SA No. 1) 87 $8,964 $1,076 $1,160 $11,200

ORIG. SUBTOTAL SUBCONSULTANTS TITLE I 1,798 $124,843 $14,981 $16,889 $156,713

ADJ. SUBTOTAL SUBCONSULTANTS TITLE I 1,885 $133,807 $16,057 $18,049 $167,913

ORIG. TOTAL TITLE I 4,885 $533,336 $64,001 $20,849 $618,186

ADJ. TOTAL TITLE I 6,531 $749,037 $89,885 $23,569 $862,491

TITLE II SERVICES HOURS SALARY FEE EXPENSES TOTAL

CONSTRUCTION ADMIN. & OBSERVATION - SA#3 3,658 $651,198 $0 $8,231 $659,429

SUBCONSULTANTS TITLE II

CMT - CONSTRUCTION MATERIALS TESTING - SA#3 574 $44,354 $0 $11,797 $56,151

ROW & EASEMENT STAKING - SA#3 360 $31,332 $0 $595 $31,927

ASBUILT - RECORD DRAWING SURVEY - SA#3 220 $18,889 $0 $63 $18,952

ORIG. TOTAL TITLE II 0 $0 $0 $0 $0

ADJ. TOTAL TITLE II 4,812 $745,773 $0 $20,686 $766,459

ORIG. TOTAL PROJECT 4,885 $533,336 $64,001 $20,849 $618,186

ADJ. TOTAL PROJECT 11,343 $1,494,810 $89,885 $44,255 $1,628,950

Attachment A-2  -  Justification of Costs and Fees

May 15, 2025

TOTAL PROJECT SUMMARY-SA#3

Subconsultant performed services

Subconsultant performed services

JOB NO. 040720, Poplar St. - Drake St. (Fayetteville) (S)
Washington County

Subconsultant performed services
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DESIGN CHANGES SINCE 90% - SA#3

TASK PD PM SE STFE CAD ASST TOTAL

Final Design (90%/100%) - Design Changes (The following changes were requested between 90% and 100%)

#1 - Design, Model and Detail U-turn at 3 locations 2 4 16 12 40 74

#2 - Design, Detail and Special Provisions - City Fiber Conduit and Pull Boxes 8 16 16 24 64

#3 - Garland Ave Street Lighting - Photometric Design, Light and Foundation Detail, Conduit Routing & SPs 2 16 24 40 40 122

#4 - Meadow Valley Trail Lighting - Photometric Design, Light and Foundation Detail, Conduit Routing & SPs 2 10 8 20 16 56

#5 - Design and Detail Lighting Electrical Systems (Controllers, Conductors, Circuits, Conduit Size) 2 12 20 60 40 134

#6 - Design, Detail and Special Provision - RRFB's for Multilane Ped Crossings at RBT 2 8 8 24 42

#7 - Design, Detail and Special Provision - Transit Stop Locations for Razorback Transit 2 8 20 16 46

#8 - Design, Detail and Special Provisions - Concrete Paving for RBT, Medians and at NW Corner Drake 2 10 16 20 48

#9 - Design and Detail modification to U of A Parking lot along W. Altheimer Dr. just west of project limits. 2 6 16 24

#10 - Elm St. was gravel, but then changed to paved street.  Adjust plans to show intersection improvements 2 8 12 22

#11 - Expand Meadow Valley Trail Reconstruction by +200ft north of Ernie Jacks due to utility construction 8 8 16

#12 - Change 12 crosswalks to TR1 for Trail crossings 2 8 32 42

#13 - Change sidewalk to Trail at NE Corner Drake/Garland to match TR1 Trail Crossing 2 8 12 22

#14 - Plan Changes to Support ROW Acquisition at VIA Property (Drainage changes, and Easement Changes) 8 12 24 44

#15 - Plan Changes to Support ROW Acquisition at Garland Townhouses Property 6 8 20 34

#16 - Meetings, Coordination and document preparation for ROW discussions with UA 4 10 16 30

#17 - Update Quantities, Bid Schedule and OPCC due to design changes 1-17 above 8 16 20 32 76

#18 - Additional site visits to confirm changes in the field survey data 4 24 28

#19 - Regulation Changes - PROWAG / MUTCD Compliance Updates 2 12 12 26

#20 - U of A - Special Fencing (Develop Details, Special Provisions and Update Plans and Bid Docs) 12 24 24 60

TOTAL MH - DESIGN CHANGES SINCE 90% - SA#3 18 134 126 304 428 0 1,010

Category - Description Rate MH Amount

PD - Project Director $75.00 18 $1,350

PM - Project Manager $65.00 134 $8,710

SE - Senior Civil Engineer $50.00 126 $6,300

STFE - Staff Civil Engineer $40.00 304 $12,160

CAD - CAD $30.00 428 $12,840

ASST - Project Assistant $25.00 0 $0

Subtotal $41,360

Overhead 221.95% $91,799

Subtotal $133,159

Fee $15,979

FCCM 0.00% $0

Subtotal Labor Costs $149,138

ITEM Quantity Unit Rate Amount

Subtotal Expenses $0

TOTAL COSTS - DESIGN CHANGES SINCE 90% - SA#3 $149,138

Description

90% Plans were issued on July 9, 2021.  The list of changes above, and those hours associated with each task are based time needed to adjust the construction documents.

EXPENSES

BASIS OF ESTIMATE

LABOR COSTS

Attachment A-2  -  Justification of Costs and Fees
May 15, 2025

JOB NO. 040720, Poplar St. - Drake St. (Fayetteville) (S)
Washington County

MANHOURS

A2-1
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INCREASED PROJECT ADMINISTRATION DUE TO SCHEDULE DELAYS - SA#3

TASK PD PM SE STRE STFE CAD ASST TOTAL

General

Progress Reports and Invoicing 10 34 44

Project Meetings & Client Coordination 24 16 40

TOTAL MH - INCREASED PROJECT ADMINISTRATION DUE TO SCHEDULE DELAYS - SA#3 0 34 16 0 0 0 34 84

Category - Description Rate MH Amount

PD - Project Director $75.00 0 $0

PM - Project Manager $65.00 34 $2,210

SE - Senior Civil Engineer $50.00 16 $800

STFE - Staff Civil Engineer $40.00 0 $0

CAD - CAD $30.00 0 $0

ASST - Project Assistant $25.00 34 $850

Subtotal $3,860

Overhead 221.95% $8,567

Subtotal $12,427

Fee $1,491

FCCM 0.00% $0

Subtotal Labor Costs $13,918

ITEM Quantity Unit Rate Amount

Printing (8 1/2 x 11) each $0.08 $0

Printing (11 x 17) each $0.35 $0

Plotting (22 x 34) each $1.35 $0

Mileage (2 trips at 850 miles, 2 trips at 400 miles ) mile $0.535 $0

Lodging each $91.00 $0

Meals (per day) each $51.00 $0

Subtotal Expenses $0

TOTAL COSTS - INCREASED PROJECT ADMINISTRATION DUE TO SCHEDULE DELAYS - SA#3 $13,918

Description

Extended project timeline resulted in additional timeframe, invoicing, client meetings, and coordination for the project.

LABOR COSTS

EXPENSES

BASIS OF ESTIMATE

Attachment A-2  -  Justification of Costs and Fees
May 15, 2025

JOB NO. 040720, Poplar St. - Drake St. (Fayetteville) (S)
Washington County

MANHOURS

A2-1
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CONSTRUCTION ADMIN. & OBSERVATION - SA#3

TASK PD PM SE FREP STFE CAD ASST TOTAL

PROJECT MANAGEMENT AND ADMIN

Project Reports & Invoicing (20 months) 20 80 160 260

PRECONSTRUCTION

  IFC Contract Documents, NTP, Insurance, Bonding, etc. 2 4 2 8 16

  Pre-Construction Conference 4 4 8 8 8 32

Submittal Review 10 20 20 80 130

CONSTRUCTION OBSERVATION

Daily Observation (avg. 20 hrs/wk x 80 wks) 30 200 1,170 200 1,600

Observation Reports, Progress Reports and Scheduling (avg. 5 hrs/wk x 80 wks) 300 100 400

Pay Applications and Verification of Quanitities (1 per month = 20) 20 120 60 200

Bi-Weekly Progress Meetings (Agenda, Meeting, and Minutes) (78 meetings) 20 20 100 78 218

RFI's, Work Orders and Field Change Directive 40 20 180 40 80 360

Material Testing (FREP on Site for all testing, 2hr / test, 60 tests) 120 120

Water and Sewer Testing (FREP on Site for all testing) 100 100

Signals Testing 16 16

CONSTRUCTION CLOSEOUT

Final Inspection (Anticipate 3 inspections, prefinal, S.C. & F.C.) 24 24 24 72

Punch List and Pictures 8 20 16 44

Final Reconcilliation Change Order 2 8 10

Record Drawings 10 20 10 40 80

TOTAL MH - CONSTRUCTION ADMIN. & OBSERVATION - SA#3 26 244 302 2,190 616 120 160 3,658

Category - Description Rate MH Amount

PD - Project Director $80.00 26 $2,080

PM - Project Manager $70.00 244 $17,080

SE - Senior Civil Engineer $55.00 302 $16,610

FREP - Field Representative $45.00 2,190 $98,550

STFE - Staff Civil Engineer $40.00 616 $24,640

CAD - CAD $35.00 120 $4,200

ASST - Project Assistant $30.00 160 $4,800

Subtotal $167,960

Title II Multiplier (FY23) 3.877 $651,198

Subtotal Labor Costs $651,198

ITEM Quantity Unit Rate Amount

Printing (8 1/2 x 11) (Project Manual is 660 sheets, 4 copies) 2,640 each $0.08 $211

Printing (11 x 17) (Plan Set is 150 Sheets, 4 half size copies) 600 each $0.35 $210

Plotting (22 x 34) (Plan Set is 150 Sheets, 4 full size copies) 600 each $1.35 $810

Mileage (estimate 400 working days = 500 trips @20 mi. per trip ) 10,000 mile $0.700 $7,000

Subtotal Expenses $8,231

TOTAL COSTS - CONSTRUCTION ADMIN. & OBSERVATION - SA#3 $659,429

Description

The basis of these Title II services is what is anticipated to be necessary to provide comprehensive construction observation and administration.  This is

based on a construction duration of 20 months and the scope of work described in the Issued for Bid project documents.  Changes to the project scope, or

changes in the duration of the construction contract from what are stated herein may warrant revisions to the Title II services. 

BASIS OF ESTIMATE

EXPENSES

Attachment A-2  -  Justification of Costs and Fees
April 10, 2025

JOB NO. 040720, Poplar St. - Drake St. (Fayetteville) (S)
Washington County

MANHOURS

LABOR COSTS

1 of 1

jmely_10
Text Box
Attachment A-2
Justification of Costs & Fees
Page 4 of 8



TITLE I SERVICES HOURS SALARY FEE EXPENSES TOTAL

ENVIRONMENTAL CLEARANCE DOCUMENTATION-SA#1 87 $8,964 $1,076 $1,160 $11,200

ROADWAY 84 $10,512 $1,261 $0 $11,773

FIELD SURVEYS AND MAPPING 998 $66,208 $7,945 $1,445 $75,598

ROW DESIGN & PLANS 547 $36,855 $4,423 $0 $41,278

GEOTECHNICAL 169 $11,268 $1,352 $15,444 $28,064

  ORIG. SUBCONSULTANT TOTAL TITLE I 1,798 $124,843 $14,981 $16,889 $156,713

 SUBCONSULTANT TOTAL TITLE I - SA#1 87 $8,964 $1,076 $1,160 $11,200

 ADJ. SUBCONSULTANT TOTAL TITLE I 1,885 $133,807 $16,057 $18,049 $167,913

TITLE II SERVICES HOURS SALARY FEE EXPENSES TOTAL

CMT - CONSTRUCTION MATERIALS TESTING 574 $44,354 $0 $11,797 $56,151

ROW & EASEMENT STAKING 360 $31,332 $0 $595 $31,927

AS BUILT - RECORD DRAWING SURVEY 220 $18,889 $0 $63 $18,952

  ORIG. SUBCONSULTANT TOTAL TITLE II 0 $0 $0 $0 $0

 SUBCONSULTANT TOTAL TITLE II - SA#3 1,154 $94,575 $0 $12,455 $107,030

 ADJ. SUBCONSULTANT TOTAL TITLE II 1,154 $94,575 $0 $12,455 $107,030

Attachment A-2  -  Justification of Costs and Fees

May 15, 2025
JOB NO. 040720, Poplar St. - Drake St. (Fayetteville) (S)

Washington County
SUBCONSULTANT SUMMARY-SA#3
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CMT - CONSTRUCTION MATERIALS TESTING - SA#3 McClelland Consulting Engineers, Inc.

TASK GE PE CLR IV LT IV LT V LT VI LT VIII TOTAL

Construction Materials Testing & Reports 61 162 124 347

Special Inspections & Reports 12 35 55 35 137

Project & Design Coordination 25 65 90

TOTAL MH - CMT 25 77 96 162 124 55 35 0 0 0 574

Category - Description Rate MH Amount

GE - Geotechnical Engineer $55.40 25 $1,385

PE - Project Engineer $43.88 77 $3,379

CLR IV - Clerical IV $23.00 96 $2,208

LT IV - Lab Technician IV $19.00 162 $3,078

LT V - Lab Technician V $21.00 124 $2,604

LT VI - Lab Technician VI $23.00 55 $1,265

LT VIII - Lab Technician VIII $27.00 35 $945

0 $0

0 $0

0 $0

Subtotal $14,864

Title II Multiplier (FY23) 2.984 $44,354

Subtotal Labor Costs $44,354

ITEM Quantity Unit Rate Amount

Mileage 1,392 ea $0.70 $974

Densities 216 ea $18.00 $3,888

Standard Proctor Test (AASHTO T99) 2 ea $250.00 $500

Modified Proctor Test (AASHTO T180) 2 ea $300.00 $600

Class 7 Aggregate Gradation (AASHTO T11 & T27) 2 ea $225.00 $450

Concrete Cylinder Specimens 200 ea $25.00 $5,000

Asphalt Cores for Laboratory Analysis 11 ea $35.00 $385

$0

$0

$0

Subtotal Expenses $11,797

TOTAL COSTS - GEOTECHNICAL $56,151

Estimated number of trips for each testing service is based on experience with projects in the area with similar scopes and sizes.  Fees are directly related to the number of trips 

made for each service and time spent on site.  If the project scope changes prior to start of construction, please allow for the review/revision of this document.

EXPENSES

BASIS OF ESTIMATE

Attachment A-2  -  Justification of Costs and Fees

May 15, 2025

JOB NO. 040720, Poplar St. - Drake St. (Fayetteville) (S)

Washington County

MANHOURS

LABOR COSTS

A2-1
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ROW & EASEMENT STAKING - SA#3 McClelland Consulting Engineers, Inc.

TASK PRE TM PLS PC CREW SUR TECH TOTAL

Survey Field Crew

  Staking of Right-of-way lines

  Staking Grading Utility Easement Lines (GUE)

  Staking General Utility Easement Lines (GEN)

  Staking Drainage Easement Lines (DE)

  Staking Temporary Construction Easement (TCE)

120 120 240

PLS / Project Manager

  Office Computation / Project Management 60 60

Cad Technician

  Drafting / Point Extraction / Line Work Extraction 60 60

TOTAL MH - CMT 0 0 60 120 120 60 0 0 0 360

Category - Description Rate MH Amount

PRE - Principal Engineer $55.00 0 $0

TM - Task Manager $52.00 0 $0

PLS - Registered Land Surveyor $45.00 60 $2,700

PC - Survey Party Chief $30.00 120 $3,600

CREW - Survey Field Crewman $24.00 120 $2,880

SUR TECH - Survey Technician $22.00 60 $1,320

Subtotal $10,500

Title II Multiplier (FY23) 2.984 $31,332

Subtotal Labor Costs $31,332

ITEM Quantity Unit Rate Amount

Mileage ( 15 days @ 9 miles per day) 135 ea $0.70 $95

Layout supplies: Lathes, nails, whiskers, etc. 1 ea $500.00 $500

Subtotal Expenses $595

TOTAL COSTS - ROW & EASEMENT STAKING $31,927

EXPENSES

BASIS OF ESTIMATE
Staking will be as requested by Consultant and Owner.

Includes setting ROW and Easement Stakes twice based on request from City of Fayetteville, in anticipation that utility relocations will nock some stakes out and those will 

need to be reset.

Attachment A-2  -  Justification of Costs and Fees

May 15, 2025

JOB NO. 040720, Poplar St. - Drake St. (Fayetteville) (S)

Washington County

MANHOURS

LABOR COSTS

A2-1
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ASBUILT - RECORD DRAWING SURVEY - SA#3 McClelland Consulting Engineers, Inc.

TASK PRE TM PLS PC CREW SUR TECH TOTAL

Field Survey to locate water and sewer

  Conduct as built survey of water and sewer features 80 80 160

PLS / Project Management

  Office Computation / Project Management 30 30

Cad Technician

  Data Processing / Drafting 30 30

TOTAL MH - CMT 0 0 30 80 80 30 0 0 0 0 220

Category - Description Rate MH Amount

PRE - Principal Engineer $55.00 0 $0

TM - Task Manager $52.00 0 $0

PLS - Registered Land Surveyor $45.00 30 $1,350

PC - Survey Party Chief $30.00 80 $2,400

CREW - Survey Field Crewman $24.00 80 $1,920

SUR TECH - Survey Technician $22.00 30 $660

Subtotal $6,330

Title II Multiplier (FY23) 2.984 $18,889

Subtotal Labor Costs $18,889

ITEM Quantity Unit Rate Amount

Mileage (10 days @ 9 miles per day) 90 ea $0.70 $63

Subtotal Expenses $63

TOTAL COSTS - ASBUILT - RECORD DRAWING SURVEY $18,952

EXPENSES

BASIS OF ESTIMATE

Attachment A-2  -  Justification of Costs and Fees

May 15, 2025

JOB NO. 040720, Poplar St. - Drake St. (Fayetteville) (S)

Washington County

MANHOURS

LABOR COSTS

A2-1
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Supplemental Agreement No. 1 
To  

Subconsultant Agreement 
Job No. 040720 

Poplar St. – Drake St. (Fayetteville) (S) 
Washington County 

 
Date: ____________ 

 
WHEREAS,  
 
WHEREAS, McClelland Consulting Engineers, Inc. (“Subconsultant”) and Burns & McDonnell 
Engineering Company, Inc.(“Consultant”) entered into an Agreement for Professional Services on 
June 4, 2019 in connection with the Agreement for Engineering Services (“Prime Agreement”) 
between the City of Fayetteville (“Owner”) and Consultant dated June 4, 2019 for Job 040720; 
and, 
 
WHEREAS, the Owner and Consultant have modified the Prime Agreement with Supplemental 
Agreement #3; and, 
 
WHEREAS, the Consultant requested additional work of the Subconsultant in addition to that 
defined in their agreement: 
 
NOW THEREFORE, the following modifications will be made to the Subconsultant Agreement: 
 
MODIFICATIONS: 
 

1) Section “2. Description of Project and Services to be Provided” shall be modified to 
include: 
 
2.6  Construction Materials Testing 

 
The Subconsultant will perform construction materials testing of component 
materials and completed work items to determine if the materials and 
workmanship incorporated in the project are in substantial conformity with the 
plans, specifications and contract provisions.  It is expected that services for 
construction materials testing may include but are not limited to proof roll and 
subgrade testing, laboratory soil sampling and testing (Gradation/Proctor), field 
density testing, reinforcing bar observations, cast-in-place concrete testing, and 
asphalt testing.  

  
The Subconsultant will provide the Testing Laboratory to perform materials 
testing of the construction materials incorporated in the work.  The Testing 
Laboratory shall perform material tests in accordance with the ARDOT’s “Manual 
of Field Sampling and Testing Procedures” unless the Project Manual specifies 
differently.  The Testing Laboratory shall be certified by the Center for Training of 
Transportation Professionals (CTTP).  

 
Results from tests performed and materials sampled will be provided to the 
Consultant, Owner and Contractor in a timely manner.   

 
2.7 Construction Layout Services – If Requested 
 

If Requested by Consultant, the Subconsultant will provide construction layout 
services of Right-of-Way and Easement lines for the project.  Services will 
include layout of points for the following lines: right-of-way, drainage easements, 
general utility easements, grading and utility easements, and temporary 
construction easements.  Points will be staked at 200-foot intervals, except 
where line or curve segments are less than 200-feet long, in which case corners 

09/02/2025



 

 

or changes in direction will also be staked.  Points will be marked with 60d nails 
with pink whiskers attached and 36” tall wooden lathes including the description 
of the point. 
 

 2.8 As Built – Record Drawing Survey 
 

The Subconsultant will conduct as built survey services to identify and locate 
water and sewer features installed with the project that are visible at the surface.  
Survey data will be provided to the Consultant in Civil 3D format.  Data will be 
used by the Consultant to create record drawings of water and sewer 
improvements for the project. 
 

2) Section “3. Costs, Fees, Payments and Rate Schedules” shall be modified to include: 
 

3.9 “Title II Services Ceiling Price.”  The Title II Services Ceiling Price for this 
Agreement is $107,030. 

 
4.0 “Contract Ceiling Price.”  The Contract Ceiling Price for this Agreement is 

$263,743.00.  The Contract Ceiling Price is the maximum aggregate amount of 
all payments that the Consultant may become obligated to make under this 
Agreement.  In no event, unless modified in writing, shall total payments by the 
Consultant under this Agreement exceed the Contract Ceiling Price.  The 
Subconsultant shall not be entitled to receive adjustment, reimbursement, or 
payment, nor shall the Consultant, its officers, agents, employees, or 
representatives, incur any liability for, any fee or cost, exceeding the contract 
Ceiling Price. 

 
3) See Attachment A-2 for modifications to Justification of Costs and Fees.  

 
 
IN WITNESS WHEREOF, the parties execute this Supplemental Agreement No. 1, to be effective 
upon the date set out above. 
 
BURNS & MCDONNELL     MCCLELLAND CONSULTING 
ENGINEERING COMPANY, INC.   ENGINEERS, INC. 
 
 
BY:________________________   BY:_______________________ 

Steven Beam, P.E.     Steven J. Head, P.E. 
Business Manager     Principal | Department Head 



AGREEMENT OF UNDERSTANDING

BETWEEN

THE CITY OF FAYETTEVILLE

AND

THE ARKANSAS DEPARTMENT OF TRANSPORTATION

RELATIVE TO

Implementation of Highway 112 Improvements between Highway L6 and Interstate 49 in
Fayetteville, Washington County (hereinafter called the "Projects").

WHEREAS, the City of Fayetteville (hereinafter called the "City") has expressed interest in
partnering with the Arkansas Department of Transportation (hereinafter called the "Department")
for the Projects; and

WHEREAS, Resolution No. 27-17 from the City agrees to contribute $3,358,600 for the
Projects and to accept ownership and responsibility of the portions of Highway ll2 between
Highway 16 and Interstate 49 upon completion of the improvements; and

WHEREAS, Arkansas State Highway Commission Minute Order 2017-012 has authorized the
Director to enter into the necessary partnering agreements with the City for the Projects; and

WHEREAS, it is understood that the City and the Department will adhere to the General
Requirements for Recipients and Sub-Recipients Concerning Disadvantaged Business
Enterprises (DBEs) (Attachment A) and that, as part of these requirements, the Department may
set goals for DBE participation in the Project, ranging from 0olo to 100%io, that are practical and
related to the potential availability of DBEs in desired areas of expertise.

IT IS HEREBY AGREED that the City and the Department will accept the additional
responsibilities and assigned duties as described hereinafter.

THE CITY WILL:

1. Be responsible for the following in relation to Job 040582, Razorback Rd.-Garland Ave.
(Hwy. 112) (Fayetteville)(S) and overlays on Highwayll2 from Maple Street to North
Street and from Leroy Pond Drive to the beginning of Job 040582:

a. Be responsible for $3,358,600 in project costs as shown in Attachment B for
Job 040582.

b. Be responsible for any increases in construction, right of way, or utility costs
resulting from changes in project scope proposed by the City.

c. Be responsible for any desired revisions to the current design of Job 040582, along
with associated engineering costs.

d. Be responsible for any costs resulting from inclusion of desired revisions in project
scope outside the Department's typical overlay design for the Highway 112 overlays.

e. Prepare plans, specifications, and a cost estimate for construction. A registered
professional engineer must sign the plans and specifications for the Project. (See
Attachment C for items to be included in the bid proposal.)



f. Understand that expenditures for work performed by the City's forces (including
preliminary and construction engineering, environmental documentation, and
right of way acquisition services) are not eligible for reimbursement with federal
funds.

g. Ensure that the plans and specifications comply with the Americans with Disabilities
Act (ADA), the American Association of State Highway and Transportation Officials
(AASHTO) design standards, and all other applicable state and federal regulations,
including airport clearance when necessary, for the type of work involved.

h. Submit final plans for Department review.

i. Submit a certification letter (Attachment D), including all items noted, to the
Department when requesting authority to advertise the Projects for construction bids.

j. Advertise for bids in accordance with federal procedures as shown in Attachment E.
NOTE: FHWA authorization and Department approval must be given prior to
advertising for construction bids.

k. Forward a copy of all addenda issued for the Project during the advertisement to the
Department.

l. After bids are opened and reviewed, submit a Certification Letter Requesting
Concurrence in Award (Attachment F), including all items noted, to the Department.

m. Prior to issuing the notice to proceed to the Contractor, hold a pre-construction
meeting with the Contractor and invite the Department's Resident Engineer assigned
to the Project.

n. Make payments to the contractor for work accomplished in accordance with the plans
and specifications. Then request reimbursement from the Department for costs
exceeding $2,359,118 on the Construction Certification and Reimbursement Request
(CCRR) form (Attachment G). Reimbursement requests should be submitted, at
minimum, every three (3) months and not more than once per month.

o. Provide construction engineering and inspection services, including associated costs,
for the Project.

p. Attach LPA Report of Daily Work Performed (Attachment H) for all days that
correspond with each CCRR submittal.

q. Prior to executing the work, submit construction contract change orders to the
Department's Resident Engineer in charge of reimbursements for review and
approval.

r. Be responsible for any increased costs resulting from desired revisions in project
scope, whether during the design phase or during construction as a change order.

s. Upon completion of the Project, hold a final acceptance meeting for the Project and
submit the LPA Final Acceptance Report form certifying that the Project was
accomplished in accordance with the plans and specifications (Attachment I). This
form must be signed by the engineer performing construction inspection on the
Project, the Department's Resident Engineer assigned to the project, the City's full-
time employee in responsible charge, and the City's Mayor.

t. Upon completion of these improvements to Highway ll2, accept ownership and
responsibility of the portion of Highway ll2, Section 0 between Highway 16
(W. 15th Street) and Highway lI2 Spur (Wedington Drive).
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2. Be responsible for the following in relation to projects scheduled to widen Highway 112
between Poplar Street and Interstate 49:

a. Be responsible for hiring a consultant engineering firm(s) in accordance with the
Local Agency Consultant Selection Procedures (Attachment K) to provide
engineering services which include environmental documentation, preliminary
engineering, and construction engineering for the Project. NOTE: FHWA
authorization and Department approval must be given prior to issuing a work
order to the consultant for federal funds to be allowed in this phase.

b. Prepare plans, specifications, and a cost estimate for construction. A registered
professional engineer must sign the plans and specifications for the Project. (See

Attachment C for items to be included in the bid proposal.)

c. Understand that expenditures for work performed by the City's forces (including
preliminary and construction engineering, environmental documentation, and
right of way acquisition services) are not eligible for reimbursement with federal
funds.

d. Make periodic payments to the consultant for preliminary engineering for the Project
and request reimbursement from the Department. Reimbursement requests should be
submitted, at minimum, every three (3) months and not more than once per month.

e. Prepare the necessary environmental documentation as required by FHWA and
conduct any required public involvement meetings and public hearings.

f. Ensure that the plans and specifications comply with the Americans with Disabilities
Act (ADA), the American Association of State Highway and Transportation Officials
(AASHTO) design standards, and all other applicable state and federal regulations,
including airport clearance when necessary, for the type of work involved.

g. Before acquiring property or relocating utilities, contact the Department's Right of
Way Division to obtain the procedures for acquiring right-of-way and adjusting
utilities in compliance with federal regulations. NOTE: Failure to noti$ the
Department prior to initiating these phases of work may result in all project
expenditures being declared non-participating in federal funds.

h. Acquire property in accordance with the Uniform Relocation Assistance and Real
Property Acquisition Policies Act of 1970, as amended (commonly referred to as the
"Uniform Act"), and request reimbursement from the Department

i. Ensure the preparation of utility adjustment and right-of-way plans are in accordance
with Arkansas State Highway Commission Policy.

j. Provide a copy of the registered deed or other approved documentation and an
appropriate certification stating the City's clear and unencumbered title to any right-
of-way to be used for the Project (See Attachment L). NOTE: Any property that is
to become Department right-of-way must be acquired in the Highway
Commissionts name.

k. Submit plans at I}yo,30yo,60%o, and 90% completion stages for Department review.

l. Submit a certification letter (Attachment D), including all items noted, to the
Department when requesting authority to advertise the Project for construction bids.

m. Advertise for bids in accordance with federal procedures as shown in Attachment E.
NOTE: FHWA authorization and Department approval must be given prior to
advertising for construction bids.
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n. Forward a copy of all addenda issued for the Project during the advertisement to the
Department.

o. After bids are opened and reviewed, submit a Certification Letter Requesting
Concurrence in Award (Attachment F), including all items noted, to the Department.

p. Prior to issuing the notice to proceed to the Contractor, hold a pre-construction
meeting with the Contractor and invite the Department's Resident Engineer assigned
to the Project.

q. Make periodic payments to the consultant for construction engineering for the Project
and request reimbursement from the Department. Reimbursement requests should be
submitted, at minimum, every three (3) months and not more than once per month.

r. Make payments to the contractor for work accomplished in accordance with the plans
and specifications and approved by the Department. Then request reimbursement
from the Department on the Construction Certihcation and Reimbursement Request
(CCRR) form (Attachment G). Reimbursement requests should be submitted, at
minimum, every three (3) months and not more than once per month.

s. Attach LPA Report of Daily Work Performed (Attachment H) for all days that
correspond with each CCRR submittal.

t. Prior to executing the work, submit construction contract change orders to the
Department's Resident Engineer in charge of reimbursements for review and
approval.

u. Be responsible for any increased costs resulting from desired revisions in project
scope that exceed typical highway design criteria, whether during the design phase or
during construction as a change order.

v. Upon completion of the Project, hold a final acceptance meeting for the Project and
submit the LPA Final Acceptance Report form certifying that the Project was
accomplished in accordance with the plans and specifications (Attachment I). This
form must be signed by the engineer performing construction inspection on the
Project, the Department's Resident Engineer assigned to the project, the City's full-
time employee in responsible charge, and the City's Mayor.

w. Upon completion of these improvements to Highway ll2, accept ownership and
responsibility of the portion of Highway 112, Section 1 between Highway 112 Spur
(Wedington Drive) and the northbound ramps of Interstate 49.

3. Notify the Department in writing who the City designates as its full-time employee to be in
responsible charge of the day to day oversight of the Projects (Attachment M). The duties
and functions of this person are to:

o Oversee project activities, including those dealing with cost, time, adherence to contract
requirements, construction quality and scope of Federal-aid projects;

o Maintain familiarity of day to day project operations, including project safety issues;

. Make or participate in decisions about changed conditions or scope changes that require
change orders and/or supplemental agreements;

o During construction, visit and review the project on a daily basis;

o Review financial processes, transactions and documentation to ensure that safeguards are
in place to minimize fraud, waste, and abuse;
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o Direct project staff, City or consultant, to carry out project administration and contract
oversight, including proper documentation;

o Be aware of the qualifications, assignments and on-the-job performance of the City and
consultant staff at all stages of the project.

4. Maintain accounting records to adequately support reimbursement with Federal-aid funds
and be responsible for the inspection, measurement and documentation of pay items, and
certification of all work in accordance with the plans and specifications for the Projects and
for monitoring the Contractor and subcontractor(s) for compliance with the provisions of
FHWA-1273, Required Contract Provisions, Federal-aid Construction Contracts, and
Supplements.

5. Pay all unpaid claims for all materials, labor, and supplies entered into contingent or
incidental to the construction of said work or used in the course of said work including but
not limited to materials, labor, and supplies described in and provided for in Act Nos. 65 and
368 of 1929, ActNo. 82 of 1935, and Acts amendatory thereof.

6. Assure that its policies and practices with regard to its employees, dfly part of whose
compensation is reimbursed from federal funds, will be without regard to race, color,
religion, sex, national origin, age, or disability in compliance with the Civil Rights Act of
1964, the Age Discrimination in Employment Act of 1967, The Americans with Disabilities
Act of 1990, as amended, and Title 49 of the Code of Federal Regulations Part 21 (49 CFR
21), Nondiscrimination in Federally-Assisted Programs of the Department of Transportation.

7. Retain all records relating to inspection and certification, the Contractor's billing statements,
and any other files necessary to document the performance and completion of the work in
accordance with requirements of 49 CFR 18.42 - Uniform Administrative Requirements for
Grants and Cooperative Agreements to State and Local Governments (Attachment N).

8. Grant the right of access to the City's records pertinent to the Projects and the right to audit
by the Department and Federal Highway Administration ofhcials.

9. Be responsible for 100% of all project costs incurred should the Project not be completed as
specified.

10. Sign and transmit to the Department the Certification for Grants, Loans, and Cooperative
Agreements (Attachment O), which is necessary for Project participation.

I l. Repay to the Department the federal share of the cost of any portion of the Projects if, for any
reason, federal participation is removed due to actions or inactions of the City, its agents, its
employees, or its assigns or the City's consultants or contractors or their agents. Such actions
or inactions shall include, but are not limited to, federal non-participation arising from
problems with design plans, specifications, construction, change orders, construction
inspection, or contractor payment procedures. The City understands and agrees that the
Department may cause necessary funds to be withheld from the City 's Motor Fuel Tax
allotment should the City fail to pay to the Department any required funds, fail to complete
the Project as specified, or fail to adequately maintain or operate the Projects.

12. Be responsible for all costs not provided by the Federal Highway Administration or the
Department.

13. Repay to the Department the federal share of the cost of this project if for any reason the
Federal Highway Administration removes federal participation.
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14. Retain total, direct control over the Projects throughout the life of all project improvements
outside of the Department's right-of-way and not, without prior approval from the
Department:

o sell, transfer, or otherwise abandon any portion of the Projects;

o change the intended use of the Projects;

o make significant alterations to any improvements constructed with Federal-aid funds; or

o cease maintenance or operation of a project due to the Project's obsolescence.

15. Be responsible for satisfactory maintenance and operation of all improvements and for
adopting regulations and ordinances as necsssary to ensure this. Failure to adequately
maintain and operate the Projects in accordance with Federal-aid requirements may result in
the City's repayment of federal funds and may result in withholding all future Federal-aid.

16. Submit to the Department a Single Audit in accordance with the Office of Management and
Budget (OMB) Circular A-133 each fiscal year that the City expends more than $500,000 of
Federal-aid from any federal source including, but not limited to, the U.S. Department of
Transportation. The fiscal year used for the reporting is based on the City's fiscal year. The
$500,000 threshold is subject to change after OMB periodic reviews.

17. Complete and transmit to the Department both pages of the Federal Funding Accountability
and Transparency Act (FFATA) Reporting Requirements (Attachment P).

18. Agree to promptly refund to the Department in full any and all revenue paid by the
Department based upon claims adjudicated by the Arkansas Claims Commission or other
legal forum sustained on account of the operations or actions of the City, including any act of
omission, neglect or misconduct of the City. This obligation survives the termination or
expiration of this Agreement.

THE DEPARTMENT WILL:

l. Be responsible for the following in relation to Job 040582, Razorback Rd.-Garland Ave.
(HwV. 112) (Fayetteville)(S) and overlays on Highwayll2 from Maple Street to North
Street and from Leroy Pond Drive to the beginning of Job 040582:

a. Be responsible for all funding beyond the City's share of Job 040582, except for any
increases in cost resulting from changes in project scope proposed by the City.

b. Provide the funding necessary to overlay the segments of Highway Il2. Costs will
be limited to those associated with the Department's typical overlay design.

c. Maintain an administrative file for the project and be responsible for administering
Federal-aid funds.

d. Provide environmental clearance for Highway 112 overlays.

e. Review final plans and specifications submitted by the City.

f. Ensure substantial compliance with federal contracting requirements through review
of the bidding proposal for inclusion of required federal forms, review of the
administration of the DBE program provisions, and general compliance with
23 CFR 635.

g. Advise the City when to proceed with advertisement of the Project for construction
bids.

h. Review and concur in award of the construction contract for the Project.
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i. Ensure that the City and the City's consultant provide adequate supervision and
inspection of the Project by performing periodic inspections with the City's
representatives and their consultant to verify that the work being performed by the
City's contractor, and documented and certified by the City, meets the requirements
of the Project plans, specifications, and all applicable FHWA and Department
procedures. The Department intends to perform these inspections, at a minimum,
when the construction work is approximately l\Yo and 50% completed. The
Department will also participate in the final inspection of the Project.

j. Review and approve any necessary change orders for project/program eligibility.

k. Be responsible for increases in project costs due to change orders for normal bid item
adjustments.

l. Reimburse the City 100% for eligible construction costs approved in the CCRR form
(Attachment I). This reimbursement will be limited to the funding available at the
time payment is requested. If the payment requested exceeds the funding available at
the time, the difference will be reimbursed as additional funds for the Project become
available.

m. Subject to the availability of funding allocated for the Project, pay the City the
remaining amount due upon completion of the Project and submittal of the certified
LPA Final Acceptance Report form (Attachment K).

n. Upon completion of these improvements to Highway 112, remove the portion of
Highway 112, Section 0 between Highway 16 (W. l5th Street) and Highway 112
Spur (Wedington Drive) from the State Highway System and transfer ownership and
responsibility to the City.

2. Be responsible for the following in relation to projects scheduled to widen Highway 112
between Poplar Street and Interstate 49:

a. Provide the City the amount of funding necessary for all phases of work to develop
and construct the typical design section for an urban state highway, as shown on
Attachment J, for this portion of Highway 112.

b. Evaluate the proposed typical design section versus the typical design section for an
urban state highway, as shown on Attachment J, and determine how any changes will
affect the estimated cost. City-requested changes to the typical design section that are
determined to be budget-neutral will not require additional funding from the City.

c. Maintain an administrative file for the project and be responsible for administering
Federal-aid funds.

d. Coordinate with the City to procure required professional services such as design
consultants, construction engineering and inspection consultants, and right of way
consultants.

e. Review environmental documentation as prepared by the City

f. Review plans and specifications submitted by the City.

g. Reimburse the City 100% for eligible professional services, procured using
Department-approved procedures, upon review and approval of reimbursement
requests.
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h. Notify the City when right-of-way and/or utility plans are approved and the City may
proceed with right-of-way acquisition andlor utility adjustments.

i. Ensure substantial compliance with federal contracting requirements through review
of the bidding proposal for inclusion of required federal forms, review of the
administration of the DBE program provisions, and general compliance with
23 CFR 635.

j. Advise the City when to proceed with advertisement of the Project for construction
bids.

k. Review and concur in award of the construction contract for the Project.

L Ensure that the City and the City's consultant provide adequate supervision and
inspection of the Project by performing periodic inspections with the City's
representatives and their consultant to verify that the work being performed by the
City's contractor, and documented and certified by the City, meets the requirements
of the Project plans, specifications, and all applicable FHWA and Department
procedures. The Department intends to perform these inspections, at a minimum,
when the construction work is approximately llYo and 50olo completed. The
Department will also participate in the final inspection of the Project.

m. Review and approve any necessary change orders for project/program eligibility.

n. Be responsible for increases in project costs due to change orders for normal bid item
adjustments.

o. Reimburse the City 100% for eligible construction costs approved in the CCRR form
(Attachment G). This reimbursement will be limited to the funding available at the
time payment is requested. If the payment requested exceeds the funding available at
the time, the difference will be reimbursed as additional funds for the Project become
available.

p. Subject to the availability of funding allocated for the Project, pay the City the
remaining amount due upon completion of the Project and submittal of the certified
LPA Final Acceptance Report form (Attachment I).

q. Upon completion of these improvements to Highway 112, remove the portion of
Highwayll2, Section 1 between Highwayll2 Spur (Wedington Drive) and
Interstate 49 from the State Highway System and transfer ownership and
responsibility to the City.
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IT IS FURTHER AGREED that should the City fail to fulfill its responsibilities and assigned
duties as related in this Agreement, such failure may disqualify the City from receiving future
Federal-aid highway funds,

IT IS FURTHER AGREED, that should the City fail to pay to the Department any required
funds due for project implementation or fail to complete the Project as specified in this
Agreement, or fail to adequately maintain or operate the Project, the Department may cause such
funds as may bc required to be withheld from the City's Motor Fuel Tax allotment.

IN WHEREOF, the parties thereto have executed this Agreement ttris I Qh day of
2017

ARKANSAS DEPARTMENT OF
TRANSPORTATION FAYETTEVILLE

Scott E. Bennett, P.E ordan
Director

Y^{'
Kit
City Attorney

ARKANSAS DEPARTIVIENT OF TRANSPORTATION

NOTICE OF NONDISCRIIlTINATION

'[he Arkansas Departmerlt of'Iransportation (Department) complies with all civil rights provisions offederal statutes arrd related authorities
that prohibit discrimination in proglarns and activities receiving lbderal iinancial assistancc. Therefbre, the Departmcnt does nol discriminate
on thc basis of racc, scx, color, agc, natirrnal origin, religion (not applicable as a protected group under lhe Federal Motor Canier Safety
Administration Title Vl Program), disability, Limited English Pro{iciency (LEP), or low-income slatus in the admission, access to and
treatmcnt in thc Dcpartment's programs and activitics, as wcll as the Department's hiring or enployment practices. Complaints of alleged
discrimination and inquiries regarding tho Deparlment's nondiscrimination polioies may be directed to Joanna P. McFodden Section Head -
EEO/DBE(ADA/504/TitleVlCoordinator),P.O.Box226l,t.ittleRock,AR 72203,(501)569-2298,(Voice/TTYTll),orrhefollowing
email address: josruj$.$Slli$ldurti&nlulgr)y

Free larrguage assistance for Limited English Proficient individuals is available upon request.

This notice is available liom the ADA/504ffitle VI Coordinator in large print, on audiotape and in Braillc.
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Mailing address: 
113 W. Mountain Street 
Fayetteville, AR 72701 

 
www.fayetteville-ar.gov 

 

 

Transportation Committee Memo 
2025-1888 

 
Meeting of September 30, 2025 
 
To: Transportation Committee 

Thru: 
 

From: Paul Libertini, Staff Engineer 

Subject: North Street (Garland Ave to College Ave) – Agreement of Understanding with the 
Arkansas Department of Transportation 

 
Recommendation: 
A Resolution to approve the Agreement of Understanding (AOU) with the Arkansas Department of 
Transportation (ARDOT) for North Street from Garland Avenue to College Avenue, and approve a Budget 
Adjustment in the amount of $375,000 to recognize federal-aid funding of $300,000 and the required 20% local 
match of $75,000. The AOU requires signatures from the Mayor and the City Attorney. 
 
Background: 
In 2012, the Federal Transit Administration (FTA) and the Federal Highway Administration (FHWA) 
designated the Fayetteville-Springdale-Rogers, AR-MO urbanized area as a Transportation Management 
Area (TMA). This TMA designation provides Surface Transportation Block Grant Program – Attributable 
(STBGP-A) funds to the Northwest Arkansas Regional Planning Commission (NWARPC) based on the 
2010 Census Urbanized Area population of 295,083. The Urban Area continues to grow significantly to a 
recorded 373,687 population in the 2020 Census.  In becoming a TMA, the Northwest Arkansas Regional 
Planning Commission, of which Fayetteville is a member, will have STBGP-A discretionary funding 
available at approximately $12,000,000 per year.  Under current legislation, these STBGP-A funds can be 
utilized for all permitted transportation projects at the discretion of the TMA Policy Committee. 
  
Resolution 60-25 authorized the Mayor to submit applications to the NWARPC for federal funding of which 
North Street was one of the projects identified in this resolution. The City submitted an application for a 
$500,000 grant of FFY 2026 STBGP-A funds.   On June 17, 2025, the NWARPC awarded the City 
$300,000 STBGP-A funds to be used in the Design/Environmental/ROW phases of this project.  The City 
must provide a 20% local match of $75,000 for a total of $375,000.  This funding will get the project 
started, but the City will be applying for additional federal funding annually. 
 
Discussion: 
The City has received a letter from Keli Wylie, Assistant Chief Engineer for ARDOT requesting that the Mayor 
and the City Attorney sign the Agreement of Understanding (AOU) for the North Street Improvement project 
which we be partially funded with federal funds.  The AOU needs to be signed along with several other 
documents that are included as attachments. 
 
Budget/Staff Impact: 
This project is based on an Agreement of Understanding with ARDOT in which Federal-aid money will pay 
80% of the project amount and the City will pay the 20% match.  Initially, the City will have to make 
payments to the Consultant and then submit the required paperwork to ARDOT requesting the 80% 
reimbursement.  The City’s 20% matching funds of $75,000 for the professional services will be paid from 



 

Mailing address: 
113 W. Mountain Street 
Fayetteville, AR 72701 

 
www.fayetteville-ar.gov 

 

the Streets Projects Bonds fund.  The Federal-aid portion of $300,000 will be paid from the Bond Program 
Grant Matching fund. 
  
  

Account # Project # Amount 
4601.860.7229-5860.02 46020.7229 $300,000 
4702.860.7229-5860.02 46020.7229 $75,000 
TOTAL   $375,000 

 
Attachments: SRF North Street - NWARPC Grant, BA North Street - NWARPC Grant, Letter from ARDOT to 
Mayor Rawn dated August 19, 2025, North Street Agreement of Understanding (AOU), Letter Designating 
Employee in Responsible Charge, Certification for Grants, Loans, and Cooperative Agreements, Federal 
Funding Accountability and Transparency Act (FFATA), Resolution 60-25 Authorization to Apply for Federal 
Funding 
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Submitted Date

No

3,593,062.38$                    

-$                                      

V20221130

Budgeted Item?

Does item have a direct cost?

Is a Budget Adjustment attached?

Total Amended Budget

Expenses (Actual+Encum)

Available Budget

Item Cost

Budget Adjustment

Remaining Budget

17,492,634.00$                  

13,899,571.62$                  

Yes

Yes 375,000.00$                       

3,968,062.38$                    

46020.7229

Project Number

Budget Impact:

Streets Bond Projects - North Street (Razorback 

Greenway to College Ave)

Fund

Bond Program Grant Matching

Street Projects Bonds

4601.860.7229-5860.02

4702.860.7229-5860.02

Account Number

Project Title

City of Fayetteville Staff Review Form

2025-1762

Item ID

10/7/2025

City Council Meeting Date - Agenda Item Only

A Resolution to approve the Agreement of Understanding with the Arkansas Department of Transportation 

(ARDOT) for North Street from Garland Avenue to College Avenue, and approve a Budget Adjustment in the 

amount of $375,000 to recognize federal-aid funding of $300,000 and the required 20% local match of $75,000.

N/A for Non-Agenda Item 

Action Recommendation:

Submitted By

Paul Libertini ENGINEERING (621)

Division / Department

Comments:

Purchase Order Number:

Change Order Number:

Previous Ordinance or Resolution # 60-25

Approval Date:

Original Contract Number:



City of Fayetteville, Arkansas - Budget Adjustment (Agenda)

Budget Year

 Requestor:

10/7/2025

2025-1762

D - (City Council)

/

TOTAL 300,000        300,000        

Account Number Expense Revenue Project Sub.Detl AT Account Name
GLACCOUNT EXPENSE REVENUE PROJECT SUB AT DESCRIPTION X

4601.860.7229-4309.00 -                300,000        46020 7229 RE Federal Grants - Capital

4601.860.7229-5860.02 300,000        -                46020 7229 EX Capital Prof Svcs - Engineering/Architectural

4702.860.7229-5860.02 75,000          -                46020 7229 EX Capital Prof Svcs - Engineering/Architectural

4702.860.7999-5899.00 (75,000)         -                46020 7999 EX Unallocated - Budget

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

-                -                

GLDATE:

Budget Division                                 Date       

Holly Black

9/15/2025 12:57 PM

TYPE:

JOURNAL #:

Adjustment Number

2025
Paul Libertini

ENGINEERING (621)
Division

/Org2

BUDGET ADJUSTMENT DESCRIPTION / JUSTIFICATION:

  

 v.2025826 

           RESOLUTION/ORDINANCE

Increase / (Decrease) Project.Sub#

Recognize $300,000 in FFY 2026 STBGP-A grant funds awarded by the Northwest Arkansas Regional Planning 

Commission (NWARPC) and 20% local matching funds of $75,000 for the North Street (Garland to College) project.

COUNCIL DATE:

  

CHKD/POSTED:

ITEM ID#:

G:\Divs\Engineering\Engineering Design Services\Projects\BOND PROGRAM 2019\North Street Ph III - Job 041003\City Council & 

Mayor Items\Agreement of Understanding\2025-1762 BA NWARPC Grant North St.xlsx 1 of 1





AGREEMENT OF UNDERSTANDING 

BETWEEN 

THE CITY OF FAYETTEVILLE 

AND 

THE NORTHWEST ARKANSAS REGIONAL PLANNING COMMISSION 

AND 

THE ARKANSAS DEPARTMENT OF TRANSPORTATION 

In Cooperation with the 

U.S. Department of Transportation, Federal Highway Administration 

RELATIVE TO 

Implementation of Job 041003, College Ave. – Garland Ave. (North St.) (Fayetteville) (S) 

(hereinafter called the “Project”) as a Federal-aid Surface Transportation Block Grant 

Program – Attributable (STBGP-A>200K) project. 

WHEREAS, funding in the Infrastructure Investment and Jobs Act (IIJA) includes the following 

Federal-aid funds for certain local projects: 

 
Maximum 

Federal % 
 

Minimum 

Sponsor % 
 

Preliminary Engineering by Consultant 80  20  

Right of Way/Utilities 80  20  

Construction 80  20  

Construction Engineering by Consultant 80  20  

Department Administrative Costs 80  20  

 

WHEREAS, the City of Fayetteville (hereinafter called the “Sponsor”) has expressed its desire to 

use Federal-aid funds for the eligible Project and to provide necessary matching cash share for 

such funds; and 

WHEREAS, the Sponsor has transmitted to the Arkansas Department of Transportation 

(hereinafter called the “Department”) Resolution No. 60-25 from the Sponsor’s governing body 

authorizing the Sponsor’s Chief Executive Officer (CEO) to execute agreements and contracts 

with the Department for the Project; and 

WHEREAS, the Northwest Arkansas Regional Planning Commission (hereinafter called the 

“Commission”) awarded the Sponsor Federal-aid STBGP-A>200K funds; and 

WHEREAS, funding participation will be subject to a limit of $300,000 maximum Federal-aid 

STBGP-A>200K funds for the design, environmental, and right of way phases of the Project 

and obligation limitation approved; and 

WHEREAS, the Sponsor knows of no legal impediments to the completion of the Project; and 
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WHEREAS, it is understood that the Sponsor and the Department will adhere to the General 

Requirements for Recipients and Sub-Recipients Concerning Disadvantaged Business Enterprises 

(DBEs) (Form LPA-001) and that, as part of these requirements, the Department may set goals for 

DBE participation in the Project, ranging from 0% to 100%, that are practical and related to the 

potential availability of DBEs in desired areas of expertise; and 

WHEREAS, the Department has published the Arkansas Local Public Agency Project Manual 

(available at www.ardot.gov/LPA) which outlines procedures and requirements which must be 

followed during development and construction of the Project; and 

WHEREAS, the parties agree, unless specifically stated otherwise, that the provisions of this 

agreement are not intended to create or confer a third party benefit or right in any person or entity, 

not a party to this agreement. 

IT IS HEREBY AGREED that the Sponsor, Commission, and the Department, in cooperation 

with the Federal Highway Administration (FHWA), will participate in a cooperative program for 

implementation and will accept the responsibilities and assigned duties as described hereinafter. 

THE SPONSOR WILL: 

1. Notify the Department in writing who the Sponsor designates as its full-time employee to be 

in responsible charge of the day to day oversight of the Project (Form LPA-005).  If the 

designated full-time employee changes, the Sponsor must notify the Department by 

resubmitting Form LPA-005.  The duties and functions of this person are: 

• Oversee project activities, including those dealing with cost, time, adherence to contract 

requirements, construction quality and scope of Federal-aid projects; 

• Maintain familiarity of day to day project operations, including project safety issues; 

• Make or participate in decisions about changed conditions or scope changes that require 

change orders and/or supplemental agreements; 

• During construction, visit and review the project on a daily basis; 

• Review financial processes, transactions, and documentation to ensure that safeguards are 

in place to minimize fraud, waste, and abuse; 

• Direct project staff, Sponsor or consultant, to carry out project administration and contract 

oversight, including proper documentation; and 

• Be aware of the qualifications, assignments and on-the-job performance of the Sponsor and 

consultant staff at all stages of the project. 

2. Initially submit to the Department $1,000 (20%) to be matched by $4,000 (80%) Federal-aid 

funds for Department administrative costs associated with state preliminary engineering, 

which include but are not limited to, on site meetings, environmental review, and plan and 

specification review.  The Sponsor’s final cost for this phase will be determined by actual 

Department charges to preliminary engineering. 

3. Be responsible for hiring a consultant engineering firm(s) in accordance with the Local Agency 

Consultant Selection Procedures (Form LPA-002) to provide engineering services which 

include environmental documentation, preliminary engineering, and construction engineering 

for the Project.  NOTE:  FHWA authorization and Department approval must be given 

prior to issuing a work order to the consultant for federal funds to be allowed in this 

phase. 

http://www.ardot.gov/LPA
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• Make periodic payments to the consultant for preconstruction phases of the Project and 

request reimbursement from the Department. 

• Request reimbursement from the Department for eligible expenditures related to 

preconstruction phases of the Project.  Reimbursement requests should be submitted, at 

minimum, every three (3) months and not more than once per month. 

4. If desired, request that the Department contract with one of its on-call consultants on behalf of 

the Sponsor (Form LPA-031). 

• Execute a task order with the Department and the selected on-call consultant for 

implementation of selected phases of the Project. 

• Make periodic payments to the on-call consultant for work accomplished in accordance 

with the task order.  

• Request reimbursement from the Department for eligible on-call consultant related costs 

incurred for the project.  Reimbursement requests should be submitted, at minimum, every 

three (3) months and not more than once per month. 

5. Prepare plans, specifications, and a cost estimate for construction.  A registered professional 

engineer must sign the plans and specifications for the Project.  (See Form LPA-003 for items 

to be included in the bid proposal.) 

6. Make periodic payments to the consultant for preliminary engineering for the Project and 

request reimbursement from the Department.  Reimbursement requests should be submitted, 

at minimum, every three (3) months and not more than once per month. 

7. Understand that expenditures for preliminary or construction engineering performed by 

the Sponsor’s forces are not eligible for reimbursement with federal funds. 

8. Prepare the necessary environmental documentation as required by FHWA and conduct any 

required public involvement meetings and public hearings. 

9. Ensure that the plans and specifications are developed using the Department’s standard 

drawings and Standard Specifications for Highway Construction (latest edition). 

10. Ensure that the plans and specifications comply with the Americans with Disabilities Act 

(ADA), the American Association of State Highway and Transportation Officials (AASHTO) 

design standards, and all other applicable state and federal regulations, including airport 

clearance when necessary, for the type of work involved. 

11. Before acquiring property or relocating utilities, contact the Department’s Right of Way 

Division to obtain the procedures for acquiring right of way and adjusting utilities in 

compliance with federal regulations.  NOTE:  Failure to notify the Department prior to 

initiating these phases of work may result in all project expenditures being declared non-

participating in federal funds. 

12. Acquire property in accordance with the Uniform Relocation Assistance and Real Property 

Acquisition Policies Act of 1970, as amended (commonly referred to as the “Uniform Act”). 

13. Ensure the preparation of utility adjustment and right of way plans are in accordance with 

Arkansas State Highway Commission Policy. 
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14. Be responsible for all non-reimbursable costs associated with the Sponsor owned utilities as 

defined in the Department’s Utility Accommodation Policy. 

15. Be responsible for the matching share for all reimbursable costs associated with the Sponsor 

owned utilities as defined in the Department’s Utility Accommodation Policy. 

16. Provide a copy of the registered deed or other approved documentation and an appropriate 

certification stating the Sponsor’s clear and unencumbered title to any right of way to be used 

for the Project (Form LPA-007).  If property has been acquired for the Project, use 

Form LPA-006 for certification of the right of way.  NOTE:  Any property that is to become 

Department right of way must be acquired in the Department’s name. 

17. Submit plans at 30%, 60%, and 90% completion stages for Department review. 

18. Submit a certification letter (Form LPA-008), including all items noted, to the Department 

when requesting authority to advertise the Project for construction bids. 

19. Advertise for bids in accordance with federal procedures as shown in Form LPA-010.  NOTE:  

FHWA authorization and Department approval must be given prior to advertising for 

construction bids. 

20. Forward a copy of all addenda issued for the Project during the advertisement to the 

Department. 

21. After bids are opened and reviewed, submit a Certification Letter Requesting Concurrence in 

Award (Form LPA-013), including all items noted, to the Department.   

22. Prior to awarding the construction contract, submit a check for $1,000 (20%) to be matched by 

$4,000 (80%) Federal-aid funds for Department administrative costs on the Project during 

construction.  The Sponsor’s final share of cost for this phase will be determined by actual 

Department charges to construction engineering. 

23. Prior to issuing the notice to proceed to the Contractor, the Sponsor must hold a 

pre-construction meeting with the Contractor and must invite the Department’s Resident 

Engineer assigned to the Project. 

24. Ensure that all work, material testing and acceptance, and inspection is conducted in 

accordance with the Department’s Standard Specifications for Highway Construction (latest 

edition), Manual of Field Sampling and Testing Procedures, and Resident Engineer’s Manual 

and with the plans, specifications, and all other applicable FHWA and Department procedures 

for the Project. 

25. Make periodic payments to the consultant for construction engineering for the Project and 

request reimbursement from the Department.  Reimbursement requests should be submitted, 

at minimum, every three (3) months and not more than once per month. 

26. Make payments to the contractor for work accomplished in accordance with the plans and 

specifications and then request reimbursement from the Department on the Construction 

Certification and Reimbursement Request (CCRR) form (Form LPA-014).  Reimbursement 

requests should be submitted, at minimum, every three (3) months and not more than once per 

month. 
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27. Attach LPA Report of Daily Work Performed (Form LPA-015) for all days that correspond 

with each CCRR submittal. 

28. Prior to executing the work, submit change orders (Form LPA-022) to the contract to the 

Department’s Resident Engineer assigned to the Project for review and approval for program 

eligibility. 

29. Upon completion of the Project, hold a final acceptance meeting for the Project and submit the 

LPA Final Acceptance Report form certifying that the Project was accomplished in accordance 

with the plans and specifications (Form LPA-016).  This form must be signed by the engineer 

performing construction inspection on the Project, the Department’s Resident Engineer 

assigned to the Project, the Sponsor’s full-time employee in responsible charge, and the 

Sponsor’s CEO. 

30. Maintain accounting records to adequately support reimbursement with Federal-aid funds and 

be responsible for the inspection, measurement and documentation of pay items, and 

certification of all work in accordance with the plans and specifications for the Project and for 

monitoring the Contractor and subcontractor(s) for compliance with the provisions of 

FHWA-1273, Required Contract Provisions, Federal-aid Construction Contracts, and 

Supplements. 

31. Pay all unpaid claims for all materials, labor, and supplies entered into contingent or incidental 

to the construction of said work or used in the course of said work including but not limited to 

materials, labor, and supplies described in and provided for in Act Nos. 65 and 368 of 1929, 

Act No. 82 of 1935, and Acts amendatory thereof. 

32. Agree that any and all claims for damages to property or injury to persons caused by any act 

or omission, negligence, or misconduct from the performance of work by the Sponsor’s 

contractor on the Project shall be the sole responsibility of the Sponsor’s contractor and in this 

regard the Sponsor shall require the contractor on the Project to procure and maintain a General 

Public Liability Insurance Policy during the duration of the Project which shall be endorsed to 

include broad form general liability and complete operations coverage on the Project.  The 

contractor shall furnish the Sponsor with documentation of proof of liability insurance 

coverage with submission of the signed contract. 

33. Agree that any claims, liability, costs, expenses, demands, settlements, or judgments arising 

from misconduct or the negligent acts or omissions of the Sponsor, its employees, agents or 

contractors in the performance of the Project and this Agreement must be presented to the 

Sponsor.  Further, the Sponsor by acceptance of this grant, agrees that the Department and the 

Arkansas State Highway Commission, as the pass-through entity, have no duty or 

responsibility for the design, construction, maintenance or operation of the Project that is the 

subject of this grant, and, therefore shall have no liability related to the design, construction, 

maintenance or operation of the Project.  The Sponsor also agrees to assume all risks associated 

with the work to be performed by its agents, employees, and contractors under this grant and 

Agreement and the Department and the Arkansas State Highway Commission, as the 

pass-through entity, shall not be responsible or liable for any damages whatsoever from the 

actions of the Sponsor, its employees, agents and contractors. 
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34. Assure that its policies and practices with regard to its employees, any part of whose 

compensation is reimbursed from federal funds, will be without regard to race, color, religion, 

sex, national origin, age, or disability in compliance with the Civil Rights Act of 1964, the Age 

Discrimination in Employment Act of 1967, The Americans with Disabilities Act of 1990, as 

amended, and Title 49 of the Code of Federal Regulations Part 21 (49 CFR Part 21), 

Nondiscrimination in Federally-Assisted Programs of the Department of Transportation, 

(Form LPA-029). 

35. Retain all records relating to inspection and certification, the Contractor's billing statements, 

and any other files necessary to document the performance and completion of the work in 

accordance with requirements of 2 CFR Part 200 – Uniform Administrative Requirements, 

Cost Principles, and Audit Requirements for Federal Awards (Form LPA-017). 

36. Grant the right of access to the Sponsor's records pertinent to the Project and the right to audit 

by the Department and FHWA officials. 

37. Be responsible for 100% of all project costs incurred:  

• should the Project not be completed as specified; 

• should the Project be declared non-participating in federal funds, including any such 

award by the State Claims Commission; or 

• not provided by the FHWA. 

38. Sign and transmit to the Department the Certification for Grants, Loans, and Cooperative 

Agreements (Form LPA-018), which is necessary for Project participation. 

39. Repay to the Department the federal share of the cost of any portion of the Project if, for any 

reason, federal participation is removed due to actions or inactions of the Sponsor, its agents, 

its employees, or its assigns or the Sponsor's consultants or contractors or their agents.  Such 

actions or inactions shall include, but are not limited to, federal non-participation arising from 

problems with design plans, specifications, construction, change orders, construction 

inspection, or contractor payment procedures.  

40. Retain total, direct control over the Project throughout the life of all project improvements 

outside of the Department’s right of way and not, without prior approval from the 

Department: 

• sell, transfer, or otherwise abandon any portion of the Project; 

• change the intended use of the Project; 

• make significant alterations to any improvements constructed with Federal-aid funds; or 

• cease maintenance or operation of a project due to the Project's obsolescence. 

41. Be responsible for satisfactory maintenance and operation of all improvements and for 

adopting regulations and ordinances as necessary to ensure this.  Failure to adequately maintain 

and operate the Project in accordance with Federal-aid requirements may result in the 

Sponsor’s repayment of federal funds and may result in withholding all future Federal-aid. 
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42. Submit to the Department a Single Audit in accordance with the Office of Management and 

Budget (OMB) Circular A-133 each fiscal year that the Sponsor expends more than $750,000 

of Federal-aid from any federal source including, but not limited to, the U.S. Department of 

Transportation.  The fiscal year used for the reporting is based on the Sponsor’s fiscal year.  

The $750,000 threshold is subject to change after OMB periodic reviews. 

43. Promptly notify the Department if the Project improvements outside of the Department’s 

right of way are rendered unfit for continued use by natural disaster or other cause. 

44. Complete and transmit to the Department both pages of the Federal Funding Accountability 

and Transparency Act (FFATA) Reporting Requirements (Form LPA-019). 

45. After each quarter of the calendar year, complete and transmit to the Department the LPA 

Project Quarterly Report Form (Form LPA-020) until the Project is complete. 

THE COMMISSION WILL: 

1. Provide up to $300,000 in Federal-aid STBGP-A>200K funds for the design, 

environmental, and right of way phases of the Project as funds become available. 

THE DEPARTMENT WILL: 

1. Maintain an administrative file for the Project and be responsible for administering Federal-aid 

funds. 

2. Review plans and specifications submitted by the Sponsor. 

3. Notify the Sponsor when right of way and/or utility plans are approved and the Sponsor may 

proceed with right of way acquisition and/or utility adjustments. 

4. Upon receipt of the Sponsor’s certification of right of way (property) ownership, provide the 

appropriate documentation to the file. 

5. Ensure substantial compliance with federal contracting requirements through review of the 

bidding proposal for inclusion of required federal forms, review of the administration of the 

DBE program provisions, and general compliance with 23 CFR 635. 

6. Advise the Sponsor when to proceed with advertisement of the Project for construction bids. 

7. Review bid tabulations and concur in award of the construction contract for the Project. 

8. Ensure that the Sponsor and the Sponsor’s consultant provide adequate supervision and 

inspection of the Project by performing periodic inspections with the Sponsor’s representatives 

and their consultant to verify that the work being performed by the Sponsor’s contractor, and 

documented and certified by the Sponsor, meets the requirements of the Project plans, 

specifications, and all applicable FHWA and Department procedures.  The Department intends 

to perform these inspections, at a minimum, when the construction work is approximately 10% 

and 50% completed.  The Department will also participate in the final inspection of the Project. 

9. Review and approve any necessary change orders for project/program eligibility. 
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10. Reimburse the Sponsor 80% (Federal-aid share) for eligible construction costs approved in the 

CCRR form (Form LPA-014).  This reimbursement will be limited to the maximum 

Federal-aid amount and to the federal amount available at the time payment is requested.  If 

the payment requested exceeds the Federal-aid available at the time, the difference will be 

reimbursed as additional Federal-aid for the Project becomes available. 

11. Subject to the availability of Federal-aid allocated for the Project, pay the Sponsor the 

remaining amount due upon completion of the Project and submittal of the certified LPA Final 

Acceptance Report form (Form LPA-016). 

12. Provide all form updates via email to the contact as shown on Form LPA-005. 

13. Be reimbursed for costs involved in performing all the services listed above. 

IT IS FURTHER AGREED that the Department reserves the right to cancel the Project without 

liability against the Department for any reason including, but not limited to, unreasonable delay or 

lack of progress, the Sponsor is unable to provide an audit-worthy reason for the substantial delay 

in the project development or completion process, or the Sponsor is unresponsive to the 

Department’s requests. 

IT IS FURTHER AGREED that should the Sponsor fail to fulfill its responsibilities and assigned 

duties as related in this Agreement, such failure may disqualify the Sponsor from receiving future 

Federal-aid highway funds. 

IT IS FURTHER AGREED that should the Sponsor fail to pay to the Department any required 

funds due for project implementation or fail to complete the Project as specified in this Agreement, 

or fail to adequately maintain or operate the Project, the Department may cause such funds as may 

be required to be withheld from the Sponsor’s Motor Fuel Tax allotment. 

IN WITNESS WHEREOF, the parties thereto have executed this Agreement this    

day of     , 20____.  
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Agreement of Understanding between: 

The City of Fayetteville, the Northwest Arkansas Regional Planning Commission, and the 

Arkansas Department of Transportation relative to: 

Implementation of Job 041003, College Ave. – Garland Ave. (North St.) (Fayetteville) (S). 

 

Signatories 

 

THE CITY OF FAYETTEVILLE 

 

 

__________________________________________ _______________________ 

Molly Rawn                    Date 

Mayor 

 

 

__________________________________________ _______________________ 

Kit Williams              Date 

City Attorney 
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Agreement of Understanding between: 

The City of Fayetteville, the Northwest Arkansas Regional Planning Commission, and the 

Arkansas Department of Transportation relative to: 

Implementation of Job 041003, College Ave. – Garland Ave. (North St.) (Fayetteville) (S). 

Signatory 

NORTHWEST ARKANSAS REGIONAL PLANNING COMMISSION 

__________________________________________ _______________________ 

Tim Conklin        Date 

Executive Director 

08/22/2025
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Agreement of Understanding between: 

The City of Fayetteville, the Northwest Arkansas Regional Planning Commission, and the 

Arkansas Department of Transportation relative to: 

Implementation of Job 041003, College Ave. – Garland Ave. (North St.) (Fayetteville) (S). 

 

Signatory 

 

ARKANSAS DEPARTMENT OF TRANSPORTATION 

 

 

__________________________________________ _______________________ 

Jared D. Wiley, P.E.             Date 

Director 

 

 

 

 

 

All Forms referenced in this Agreement are available in digital format on the Department’s 

webpage www.ardot.gov/LPA.  

 

ARKANSAS DEPARTMENT OF TRANSPORTATION 

NOTICE OF NONDISCRIMINATION 

The Arkansas Department of Transportation (ARDOT) complies with all civil rights provisions of federal statutes and related authorities that prohibit 

discrimination in programs and activities receiving federal financial assistance.  Therefore, ARDOT does not discriminate on the basis of race, sex, 

color, age, national origin, religion (not applicable as a protected group under the Federal Motor Carrier Safety Administration Title VI Program), 

disability, Limited English Proficiency (LEP), or low-income status in the admission, access to and treatment in ARDOT’s programs and activities, 

as well as ARDOT’s hiring or employment practices.  Complaints of alleged discrimination and inquiries regarding ARDOT’s nondiscrimination 

policies may be directed to Civil Rights Officer Joanna P. McFadden (ADA/504/Title VI Coordinator), P. O. Box 2261, Little Rock, AR  72203, 

(501) 569-2298, (Voice/TTY 711), or the following email address: joanna.mcfadden@ardot.gov. 

Free language assistance for Limited English Proficient individuals is available upon request.  

This notice is available from the ADA/504/Title VI Coordinator in large print, on audiotape and in Braille. 

 

http://www.ardot.gov/
mailto:joanna.mcfadden@ardot.gov


GENERAL REQUIREMENTS 
FOR 

RECIPIENTS AND SUB-RECIPIENTS 
CONCERNING DISADVANTAGED BUSINESS ENTERPRISES 

It is the policy of the U. S. Department of Transportation that disadvantaged 
business enterprises (DBEs) as defined in 49 CFR Part 26 shall have the maximum 
opportunity to participate in the performance of contracts financed in whole or in part 
with Federal funds under this Agreement.  Consequently, the DBE requirements of 49 
CFR Part 26 apply to this Agreement. 

The recipient or its contractor agrees to ensure that DBEs as defined in 49 CFR 
Part 26 have the maximum opportunity to participate in the performance of contracts and 
subcontracts financed in whole or in part with Federal funds provided under this 
Agreement.  In this regard all recipients or contractors shall take all necessary and 
reasonable steps in accordance with 49 CFR Part 26 to ensure that DBEs have the 
maximum opportunity to compete for and perform contracts.  Recipients and their 
contractors shall not discriminate on the basis of race, color, national origin, or sex in the 
award and performance of DOT-assisted contracts. 

If as a condition of assistance the recipient has submitted and the Department has 
approved a disadvantaged business enterprise affirmative action program, which the 
recipient agrees to carry out, this program is incorporated into this financial assistance 
agreement by reference.  This program shall be treated as a legal obligation and failure to 
carry out its terms shall be treated as a violation of this financial assistance agreement. 
Upon notification to the recipient of its failure to carry out the approved program, the 
Department shall impose such sanctions as noted in 49 CFR Part 26, Subpart F, which 
sanctions may include termination of the Agreement or other measures that may affect 
the ability of the recipient to obtain future DOT financial assistance. 

The recipient shall advise each sub-recipient, contractor or subcontractor that 
failure to carry out the requirements set forth in 49 CFR Part 26, Subsections 26.101 and 
26.107 shall substitute a breach of contract and after the notification of the Department, 
may result in termination of the agreement or contract by the recipient or such remedy as 
the recipient deems appropriate. 

(NOTE:  Where appropriate, the term "recipient" may be modified to mean 
"sub-recipient", and the term "contractor" modified to include "subcontractor".) 

Form LPA-001
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LOCAL AGENCY 
 

CONSULTANT SELECTION PROCEDURES 
 
 
Section I – Application (These procedures do not apply to Design-Build 
Contracts.) 
 

These procedures apply to federally and state funded contracts for engineering 
and design related services for projects and are issued to ensure that a qualified 
consultant is obtained through an equitable qualifications-based selection procurement 
process and that the prescribed work is properly accomplished in a timely manner at a 
fair and reasonable cost.   

 
Engineering and design related services are defined in 23 Code of Federal 

Regulations (CFR) Part 172 to include program management, construction 
management, preliminary engineering, design engineering, surveying mapping, or 
architectural related services with respect to a highway construction project.    
These services also include professional services of an architectural or engineering 
nature, as defined by State law, which are required to or may logically or justifiably be 
performed or approved by a person licensed, registered, or certified to provide the 
services with respect to a highway construction project.  Contracts for these services 
that are paid with Federal-aid highway program (FAHP) funding will be awarded 
following these selection procedures.     

  
The federal laws and regulations that govern the procurement of engineering and 

design related services with FAHP funds are: 
 

• 23 United States Code (U.S.C.) 106 “Project approval and oversight”   
• 23 U.S.C. 112 “Letting of contracts”   
• 23 U.S.C. 114(a) “Construction Work In General”   
• 23 U.S.C. 302 “State transportation department”   
• 23 U.S.C. 315 “Rules, regulations, and recommendations”   
• 23 U.S.C. 402 “Highway safety programs”   
• 40 U.S.C. Chapter 11 – Selection of Architects and Engineers, §§1101 et 

seq., commonly called the “Brooks Act” 
• 2 CFR Part 200 “Uniform Administrative Requirements, Cost Principles, 

and Audit Requirements for Federal Awards” 
• 23 CFR Part 172 “Procurement, Management, and Administration of 

Engineering and Design Related Services” 
• 48 CFR Part 31 “Contract Cost Principles and Procedures” 
• 49 CFR Part 1.48(b) “The Federal Highway Administrator is delegated 

authority to administer the following provisions of title 23, Highways, 
U.S.C.” 
 

In accordance with the above federal laws and regulations, the Arkansas 
Department of Transportation (Department) has approved these procedures for use by 
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the Local Agency for the “competitive negotiation” (qualifications-based selection) 
method of procurement as defined in 23 CFR §172.7, Procurement Methods and 
Procedures that complies with the Brooks Act (40 U.S.C. §§1101, et seq.). 
 

The Local Agency will use these procedures for Federal-aid contracts and may 
elect to use them for non-Federal-aid contracts.  
 
Section II – Advertisement for Letters of Interest 
 
 The Local Agency may employ a consultant engineering firm when a need exists 
for engineering services, and it is in the Local Agency’s best interest to employ an 
engineer or engineering firm. 
 
 As a minimum, the Local Agency will advertise in a statewide newspaper, the 
Department’s website and the Local Agency’s website (if available), advising that 
consultant engineering services are being sought.  In addition, the Local Agency may 
advertise in appropriate national trade magazines or websites for specialized services.      
 

Interested firms must furnish:  
 
1. A cover letter with the firm’s response including primary contact information. 
2. The firm’s completed Architect-Engineer Qualifications Standard Form (SF) 

330 Parts I and II (48 CFR §53.236-2(b)).  (SF 330 is available on the 
Department’s website.)  
http://arkansashighways.com/consultant_services/advertisements/advertisem
ents.aspx 

3. A current copy of the firm’s equal employment opportunity policy required per 
Arkansas Code Annotated (Ark. Code Ann.) §19-11-104. 

4. The firm’s current copy (within 12 months) of the Department and Finance 
and Administration (DFA) Illegal Immigrant Contractor Disclosure Form (Ark. 
Code Ann. §19-11-105).  
https://www.ark.org/dfa/immigrant/index.php/user/welcome 
 

Advertisements may be for either a specific single project; a group of projects; or 
for an on-call or indefinite delivery/indefinite quantity (IDIQ) for an established contract 
period (not to exceed 5 years), to be determined at a later date with specific task orders 
issued for each project. (23 CFR §172.9(a))  
 
 When advertising a specific project, the advertisement will describe the work in 
general terms allowing firms to evaluate their interest in performing the desired services. 
 

When advertising a group of projects, a general description of work will be 
furnished.  Firms will be asked to specify the projects they are interested in performing.  
When the Local Agency decides to proceed with a certain project, those firms having 
expressed interest in that project will be considered for selection. 
 

http://arkansashighways.com/consultant_services/advertisements/advertisements.aspx
http://arkansashighways.com/consultant_services/advertisements/advertisements.aspx
https://www.ark.org/dfa/immigrant/index.php/user/welcome
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 When advertising for an on-call / IDIQ projects with later specified task orders, 
the advertisement will include a general description of work for the project task and the 
number of consultants anticipated to be selected.  

 
If a solicitation fails to yield three qualified respondents, then the Local Agency 

may proceed with evaluation and selection if the Local Agency and the Department 
determines that the solicitation did not contain conditions or requirements that arbitrarily 
limited competition.  Alternatively, the Local Agency may pursue procurement following 
the noncompetitive method when competition is determined to be inadequate and it is 
determined to not be feasible or practical to re-compete under a new solicitation.  (23 
CFR §172.7(a)(1)(iv)(D)) 

 
Solicitations will include language to comply with state procurement laws, rules, 

and regulations including but not limited to Ethical Standards (Ark. Code Ann. §19-11-
708), Employee and Relative Disclosure, and Equal Opportunity Policy.  

 
Interested firms are advised that in order to comply with state and federal 

requirements that the Local Agency will verify suspension and debarment actions and 
eligibility status of consultants in accordance with 2 CFR Part 1200 and 2 CFR Part 180. 

 
Ark. Code Ann. §§19-11-701 through 19-11-714 addresses ethics and conflicts of 

interest.  Federal regulations about conflicts of interest are described in 2 CFR 
§200.112, 23 CFR §1.33, and provisions of 23 CFR §172.7(4).  No Local Agency 
employee may participate in selection, award or administration of a contract in which the 
Local Agency employee or any member of his or her immediate family has a financial, 
prospective financial, or other interest.  Additionally, in accordance with Ark. Code Ann. 
§19-11-704(b) it is a breach of ethical standards for any person, including potential 
consultants, or parties to subagreements to engage in any conduct or behavior with 
other consultants, contractors, cities, counties, state agencies, or metropolitan/local 
planning organizations that may influence any public employee to breach the standards 
of ethical conduct provided by state and federal laws. 
 
Section III – Selection Committee 
 
 The Local Agency will designate a Selection Committee (Committee) to evaluate 
and analyze the letters of interest (LOI) and proposals. 
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Section IV – Evaluation of Letters of Interest 
 
 The Committee will evaluate each consultant firm based on the criteria provided 
in the detailed LOIs in general as follows: 
 

No. Evaluation Factors for LOIs Maximum Points 
Possible 

1 
Professional staff including the education, experience, 
number of personnel available, and any partnerships 
with sub-consultants 

10 

2 
General and professional reputation, including 
responsiveness to civil rights and equal employment 
opportunity requirements and opportunities 

10 

3 *Past work performance  10 

4 Experience with projects of a similar nature as those 
advertised 10 

 Total Points for LOI 40 
 
*Past performance or evaluations from other clients will be considered when the firm has not 
worked for the Local Agency previously. 

 
Following their review, the Committee will prepare a short list (minimum of three) 

of the top ranked engineering firms and recommend that these firms submit detailed 
proposals for further evaluation. 
 
Section V – Request for Proposal 
 
 The Local Agency will prepare a scope of work statement and request proposals 
from the engineering firms on the short list.  For projects with FHWA oversight, which 
are identified by FHWA as Projects of Division Interest (PoDI) projects, the Local 
Agency will forward the scope of work statement to the Department and FHWA for 
review and approval before soliciting request for proposals (RFPs).  A Local Agency’s 
scope of work will typically include the following: 
 

1. A detailed purpose and description of the work, 
2. Services that will be furnished by the Local Agency, 
3. Services that will be furnished by the consultant, 
4. Deliverables to be provided, 
5. Project conditions of the work, 
6. Schedule for performance of the work, 
7. Special conditions of the work including applicable standards, 

specifications, and policies, and 
8. Assurance of participation of certified Disadvantaged Business 

Enterprises (DBE) in Federal-aid projects as Department goals for the 
Project are established. 
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The short-listed firms should submit proposals that contain the following: 
 

1. A cover letter with primary contact information, 
2. A detailed work plan that identifies the major tasks of work, 
3. A list of major concerns associated with completing the work, 
4. A detailed work schedule for specific projects as requested, 
5. A manpower estimate for specific projects as requested, and 
6. Updated Standard Form 330 Parts I and II, if necessary. 
 

 The Committee will review the proposals with particular attention to the five (5) 
listed evaluation factors for the proposals and will also consider the results determined 
in Section IV.  The evaluation factors and their relative importance will be listed in the 
RFP if any of the factors are different from the list below. 
 

No. Evaluation Factors for Proposals Maximum Points 
Possible 

1 Obvious indication that the scope of work is clearly 
understood 20 

2 Comprehensive, coherent, and detailed work plan 20 
3 Realistic work schedule when applicable 10 

4 Proposed working office location, need for a local 
office, and any local representative* 5 

5 Identification of sub-consultants and responsiveness to 
DBE goals and opportunities 5 

6 Total Points for LOI 40 
 Total Points for Proposals 100 

 
*Locality preference shall not be based on political or jurisdictional boundaries and may be applied 
on a project-by-project basis for contracts where a need has been established for a consultant to 
provide a local presence, a local presence will add value to the quality and efficiency of the project, 
and application of this criteria leaves an appropriate number of qualified consultants, given the 
nature and size of the project.  (Consultants indicating that it will satisfy this factor in some manner, 
such as establishing a local project office, shall be considered to have satisfied this factor.)   

 
 Based on these evaluation factors, the Committee will rank the consultants 
based on the total score and submit the list to the Local Agency who will either:  

 
1. Select one (1) firm to enter negotiations with; or 
2. Select  

a. Multiple firms for an IDIQ contract; or   
b. Three or more firms to interview (a firm may present additional information 

concerning their proposal at the interview). After the interviews, the 
Committee will re-evaluate the firms based on the interview and the same 
evaluation factors as noted previously.  The ranking list will be submitted 
to the Local Agency for review and final selection.   

 
The Local Agency’s contract file will contain records of the rankings and 

supporting data; however, the rankings will not be public information. Copies of the LOI 
advertisement, the rankings, and supporting data shall be submitted to the Department.  
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Notification must be provided to all responding consultants of the final selection of the 
most qualified consultant including the ranking of the top three consultants on projects 
where only one consultant is selected.     
 
Section VI – Negotiation and Contract Preparation 
 

Once a firm is selected for negotiation for a specific job or a group of projects, it 
will prepare a draft contract including a cost estimate for the project(s).  The other firms 
on the short list will be advised of the firm selected, subject to successful negotiations.  
Prior to receipt or review of the draft contract and cost estimate, the Local Agency shall 
prepare a detailed independent estimate with an appropriate breakdown of the work or 
labor hours, types or classifications of labor required, other direct cost and consultant’s 
fixed fee for the defined scope of work.  The independent estimate shall serve as the 
basis for negotiation to ensure a fair and reasonable cost is obtained. 
 

More than one firm may be selected for an on-call or IDIQ contract.  The contract 
will establish a maximum ceiling price for work issued under the contract as well as an 
expiration date not to exceed 5 years, per 23 CFR Part 172.  Individual task order cost 
estimates will be negotiated when issued. 
 
 The selected firm will prepare a draft contract based on a sample contract 
furnished by the Department.  In accordance with the principles of 23 CFR 172, the draft 
contract must include an overhead rate that is approved by the Department.  If the 
contract exceeds $250,000, in accordance with the Department’s Indirect Cost Rate 
Audit Requirements, the indirect cost rate shall be verified through an audit performed 
by a certified public accountant on behalf of the consultant.  If the contract is less than 
$250,000, and at least one of these conditions applies:  
 

1. When there is insufficient knowledge of the consultant’s accounting system  
2. When there is previous unfavorable experience regarding the reliability of the 

consultant’s accounting system  
3. When the contract involves procurement of new equipment or supplies for 

which cost experience is lacking 
 

then the Consultant shall provide the indirect cost rate verified through an audit 
performed by a certified public accountant on behalf of the consultant.  The certified 
audit shall be provided by the selected firm prior to the submission of the final draft 
contract. 
 
 Pursuant to this requirement, the Department will notify the Local Agency if an 
audit by a certified public accountant for the selected firm is necessary.  The certified 
audit needs to be provided by the selected firm prior to the submission of the final draft 
contract. 

 
The Local Agency will review the draft contract proposal and either approve it as 

submitted or enter into negotiations with the selected firm to establish a contract and 
contract ceiling price that the Local Agency deems is fair and reasonable.  If a 
satisfactory contract cannot be negotiated with the selected firm, negotiations will be 
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formally terminated.  The Local Agency will then enter into negotiations with the second 
ranked firm.  If negotiations with that firm fail, the Local Agency will formally terminate 
those negotiations and begin to negotiate with the third ranked firm, and so on.  If the 
Local Agency cannot negotiate a satisfactory contract with any of the firms on the short 
list, the Local Agency shall either: 
 

1. Request proposals from additional firms who have submitted LOIs and are 
considered competent and qualified; evaluate and rank the firms based on the 
criteria described in Section V; and continue the negotiation process, or 

2. Terminate all negotiations and begin the selection process again, or 
3. Pursue procurement following the noncompetitive method when competition is 

determined to be inadequate and it is determined to not be feasible or practical to 
re-compete under a new solicitation.  (23 CFR §172.7(a)(1)(iv)(D)) 
 
When the Local Agency and the consultant agree the negotiated contract is fair 

and reasonable, the consultant will prepare a final draft and submit it to the Local 
Agency and the Department for review.  After review and a determination that it is 
acceptable, the consultant will sign the contract.  The Local Agency will then execute 
the contract.  The contract will subsequently be submitted to the Department for final 
review and approval including funding.  When approved, copies of the signed contract 
will be distributed within the Local Agency and to the consultant. 

 
For projects with FHWA oversight and for on-call or IDIQ contracts where the 

consultant performs a management role utilizing federal funds, the Department will 
forward the initial and final drafts of the contract to FHWA for review and comment.  The 
FHWA approves the final executed contract by stamp and signature and retains a copy. 

 
After the Local Agency executes an on-call or IDIQ contract, it will assign specific 

projects by task order for the duration of the contract period.  The consultant will 
prepare each task order based on the scope of work furnished by the Local Agency.  
The task order will include a manpower estimate and cost.  The Local Agency will 
review the task order and approve it as submitted or negotiate with the consultant to 
establish a task order and task order amount that the Local Agency deems is fair and 
reasonable. After review and a determination that the task order is acceptable, the 
consultant will sign the task order.  The Local Agency will then execute the task order.  
The task order will subsequently be submitted to the Department for final review and 
approval including funding.  When approved, copies of the signed task order will be 
distributed within the Local Agency and to the consultant.   

 
For PoDI projects, the Department will forward the initial and final drafts of the 

task order to FHWA for review, comment, and approval.  Upon FHWA approval, the 
final task order is executed. 
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Section VII – Monitoring the Contract 
 
 The Local Agency may designate staff members as key liaisons for specific 
projects or for technical matters during the administration of the contract period. 

 
The Local Agency will: 

  
1. Maintain the contract files,  
2. Arrange and attend periodic progress meetings,  
3. Coordinate reviews and approval actions with other agencies when 

necessary,  
4. Review progress payments,  
5. Coordinate questions from the consultant,  
6. Negotiate any change or amendment to the contract and submit to the 

Department for review and approval, and 
7. Prepare an evaluation of the consultant’s performance after completion of the 

contract.  A copy of the evaluation shall be submitted to the Department. 
 
Section VIII – Consultant Liability  
 
 The Local Agency will include a contract requirement that the consultant will 
warrant that all services and work products provided as part of the contract are 
performed in accordance to the prevailing industry standards, including standards of 
conduct and care, format and content, meet the satisfaction of the Local Agency, and 
conform to the requirements of the Agreement.  This warrant is effective regardless of 
the degree of inspection and acceptance by the Local Agency or others.  
 
 If the consultant is required to correct or re-perform any work or services, the 
work will be performed at no cost to the Local Agency, and any work or services 
corrected or re-performed by the consultant shall also be warranted that it is free from 
defects in workmanship in accordance with industry standards.  If the consultant fails or 
refuses to correct or re-perform, the Local Agency may, by contract or otherwise, 
correct or replace the deficient items or services with similar work or services, and 
charge the cost to the consultant or make an equitable adjustment in the consultant’s 
reimbursement. 
 
 Acceptance is an act of an authorized representative of the Local Agency by 
which the Local Agency approves specific services, as partial or complete performance 
of the contract.  Correction is the elimination of a defect. 
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REQUIRED CONTENTS OF BIDDING PROPOSALS 
FEDERAL-AID PROJECTS 

 
1) FHWA-1273   
 

Each set of contract documents shall include FHWA-1273, “Required Contract Provisions, 
Federal-aid Construction Contracts,” and such supplements that may modify the FHWA-1273.  
Copies of FHWA-1273 and supplements will be provided by the Department. 

 
2) Anti-Collusion and Debarment Certification   
 

The certification shall either be in the form of an affidavit executed and sworn to by the bidder 
before a person who is authorized by the laws of the State to administer oaths or in the form of 
an unsworn declaration executed under penalty of perjury of the law of the United States.  The 
required form for the Anti-Collusion and Debarment Certification will be provided by the 
Department.  The certification includes: 

 
• Anti-collusion - A statement executed by, or on behalf of the person, firm, association, or 

corporation submitting the bid certifying that such person, firm, association, or corporation 
has not, either directly or in-directly, entered into any agreement, participated in any 
collusion, or otherwise taken any action, in restraint of free competitive bidding in 
connection with the submitted bid. 

 
• Debarment - A statement regarding debarment, suspension, ineligibility and voluntary 

exclusion as required by Title 2 of the United States Code of Federal Regulations, Part 180 
(2 CFR Part 180). 

 
Failure to submit the executed Certification as part of the bidding documents will make 
the bid nonresponsive and not eligible for award consideration. 
 

3) Lobbying Certification   
 

This certification is required by 49 CFR 20.  The form for this certification will be provided by 
the Department. 
 

4) Davis-Bacon Pre-determined Minimum Wage Rates   
 
Davis-Bacon requirements apply to all projects greater than $2,000 that are physically located 
within the existing right-of-way of a functionally classified city street or highway.  The 
Davis-Bacon wage rates will be provided by the Department. 
 

5) “Build America, Buy America” Provisions 
 
Because federal highway funds are included in this project, “Build America, Buy America” 
requirements, as specified in Title 23 of the United States Code Section 313 and Title 23 of the 
Code of Federal Regulations Section 635.410, apply to this project.  A section of the bidding 
documents should specify these requirements as part of the project and it should at least be 
noted in the advertisement for bids. 
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Please Print on Sponsor Letterhead 
(Designating Full-Time Employee 

in Responsible Charge) 

DATE 
 
 
Mr. David Siskowski 
Division Head – Local Programs 
Arkansas Department of Transportation 
P. O. Box 2261 
Little Rock, AR 72203 
 
 Re: Job # 
  Job Name 
  County 
 
Dear Mr. Siskowski: 
 
The full-time employee in responsible charge of the day to day oversight for the referenced 
project will be (INSERT NAME OF EMPLOYEE & TITLE).  This letter certifies that the 
employee is aware of the duties and functions they are in charge of as outlined in the Agreement 
of Understanding.  This employee may be reached by phone at (INSERT PHONE NUMBER) 
or by email at (INSERT EMAIL ADDRESS). 
 
 Sincerely, 
 
 
 NAME & OFFICE 
 (Sponsor’s CEO)  



SPONSOR LETTERHEAD 

JOB NUMBER 
JOB NAME 
COUNTY 

Title to the right of way necessary for the construction of this project has been acquired, or will be 
acquired, in accordance with applicable Federal Highway Administration procedures.   

↓ indicate total number in each category here. Delete any categories not used in this job. 
___ Tract(s) 
___ Options(s) 
___ Paid 
___ Donation(s) 
___ Negotiation Pending* - include tract number(s) and statement: ”It is anticipated that 

this/these tract(s) will be acquired by (date).” 
___ Condemnation(s) – (include Order of Possession date or date the Court Order was filed) 
___ Condemnation(s) Pending* - include tract number(s) and anticipated filing date 

* If applicable

↓delete the statement in each pair that does not apply 
There are no displacees on this project. 

-Or-
Relocation Assistance has been provided in accordance with applicable Federal Highway 
Administration procedures and all displacees have moved from this project. There was/were # 
displaced (residence(s)/business(es)/personal property/etc) on the project.  

There are no structures located within the right of way area. 
-Or-

All structures have been removed from this project, except for those to be included as demolition 
items in the highway contract.   

No conflicting utilities are known to exist in the right of way area. 
-Or-

Necessary utility relocation has been, or will be, completed as shown in the attached Utility Status 
Report.  

There are no railroads involved on this project 
-OR- 

Tract(s) #___ shown above include(s) #____ (Permanent/Temporary Construction Easements) for 
_________ Railroad. 

No right of way in excess of that needed for construction or future maintenance of this project was 
acquired.   

Certified by:_________________________          Date:_______________ 
     (Type name) 
     (Type title) 

Form LPA-006



SPONSOR LETTERHEAD 

JOB NUMBER 
JOB NAME 
COUNTY 

Title to the right of way necessary for the construction of this project was in public ownership prior 
to project development.  No additional right of way was acquired. 

There are no displacees on this project. 

There are no structures located within the right of way area. 

There are no railroads involved on this project. 

No known conflicting utilities exist within the right of way area.  

Certified by:_________________________          Date:_______________ 
     (Type name) 
     (Type title) 

Form LPA-007



Form LPA-008 
PLEASE PRINT ON SPONSOR LETTERHEAD 

CERTIFICATION LETTER 
REQUESTING AUTHORITY TO ADVERTISE 

DATE 
 
Ms. Jessie Jones, P.E. 
Chief Engineer – Preconstruction  
Arkansas Department of Transportation 
P. O. Box 2261 
Little Rock, AR 72203 
 
 Re: Job # 
  Job Name 
  County 
 
Dear Ms. Jones: 
 
The following documents are submitted concerning the referenced project: 
 

1. One set of plans and specifications. 
2. A copy of the preliminary estimate of cost. 
3. An unexecuted copy of the bid proposal form. 

 
I certify that the plans, specifications and estimate were prepared by or under the direct 
supervision of a Professional Engineer licensed to practice in the State of Arkansas and that the 
plans and specifications comply with the Americans with Disabilities Act (ADA), the American 
Association of State Highway and Transportation Officials (AASHTO) design standards, and all 
other applicable state and federal regulations, including airport clearance when necessary, for the 
type of work involved.   
 
I understand that if any project items are declared non-participating in federal funds due to 
failure to comply with any State or federal requirements, the (Sponsor Name) will promptly 
repay such funds to the Arkansas Department of Transportation (ARDOT).  Further, I hereby 
authorize the Director of the Arkansas State Department of Finance and Administration to 
transfer such funds from the (Sponsor Name)’s Motor Fuel Tax allotment to the ARDOT’s RRA 
Fund upon notification by the ARDOT Director of that such funds are due ARDOT and have not 
been paid by the (Sponsor Name). 
 
Approval to proceed with advertisement of the project for bids is requested. 
 
 Sincerely, 
 
 
 NAME & OFFICE 
 (Sponsor’s CEO)  
 
Enclosures 



Form LPA-010 
 
 

GUIDELINES FOR ADVERTISING AND OPENING BIDS 
FEDERAL-AID PROJECTS 

 

Upon receipt of written authorization from the Arkansas Department of Transportation 
(Department), the project may be advertised for bids. The following minimum guidelines for 
advertising must be met: 

 
• The minimum advertising period is three weeks (21 days). 

 
• In addition to meeting the State requirements for advertising for construction projects, the 

project must be advertised a minimum of two times in a statewide newspaper (online or print 
versions are acceptable). 

 
• The notice must contain: (1) the time, date, and place that sealed bids are to be accepted, 

opened, and publicly read; (2) a brief description of the kind or type of work contemplated; 
and (3) the place at which prospective bidders may obtain plans and specifications. 

 
• The Sponsor will forward a copy of the approved advertisement to the Department once 

advertisement starts. Any addenda will also be sent to the Department during the 
advertisement period. 

 
• The Sponsor will include the following language in the solicitation for bids: 

 
“The (INSERT SPONSOR NAME) hereby notifies all bidders that this contract 
is subject to applicable labor laws, non-discrimination provisions, wage rate laws 
and other federal laws including the Fair Labor Standards Acts of 1938. The Work 
Hours Act of 1962 and Title VI of the Civil Rights Act of 1964 also apply.” 

 
“Build America, Buy America provisions apply to this project.” 

 
• All bids received in accordance with the terms of the advertisement shall be publicly opened 

and at a minimum, the total amount bid must be read aloud (the sponsor may choose to read 
the bids item by item). 

 
• If any bid received is not read aloud, the name of the bidder and the reason for not reading 

the bid aloud shall be publicly announced at the letting. 
 
• In accordance with 23 CFR 635.110, any procedures and requirements for qualifying and 

licensing contractors must be approved by the Federal Highway Administration. 
 
• Negotiation with contractors during the period following the opening of bids and before 

the award of the contract is strictly prohibited. 



Form LPA-013 
PLEASE PRINT ON SPONSOR LETTERHEAD 

CERTIFICATION LETTER 
REQUESTING CONCURRENCE IN AWARD OF THE CONTRACT 

DATE 
 
Ms. Jessie Jones, P.E. 
Chief Engineer – Preconstruction  
Arkansas Department of Transportation 
P. O. Box 2261 
Little Rock, AR 72203 
 
 Re: Job # 
  Job Name 
  County 
 
Dear Ms. Jones: 
 
The following documents are submitted concerning the referenced project: 
 

1. One set of bid tabulations. 
2. Justification of award (if low bid amount is greater than 10% over the estimate). 
3. A check for $1,000 for ARDOT construction involvement. 

 
I certify that the referenced project was advertised and bids were received in accordance with the 
regulations governing Federal-aid projects and all other applicable state and federal regulations, 
and that this process has been reviewed and approved by the (Sponsor Name)’s Attorney.  
Additionally, I certify that the bid is being awarded to the lowest responsive and qualified bidder 
and that there has not been, nor will there be, any negotiations with the contractor or other 
bidders regarding the amount bid. 
 
Your concurrence in the award of this contract to (INSERT CONTRACTOR NAME) for 
(INSERT LOW BID AMOUNT) is requested. 
 
 Sincerely, 
 
 ___________________ 
 Sponsor’s CEO 
 
 ____________________ 
 Sponsor’s Attorney 
Enclosures 



Revised:  12/11/20

CONSTRUCTION CERTIFICATION AND REIMBURSEMENT REQUEST PAGE 1 OF 2 PAGES

Job  No.: Payee/Sponsor: DATE:
FAP: address

County: PAY REQUEST #
Job Name.:

Federal Tax ID No.: FROM: TO:

SPONSOR'S REQUEST FOR PAYMENT Designated Full Time Employee In Responsible Charge

The information provided in this document is true and correct and I 
recommend that payment be made to the Contractor for this work.

$0.00
$0.00 By: Date:

$0.00 Title:

$0.00

1 Maximum Approved Federal-aid Amount

2 Original Contract Amount
3 Net Changes by Change Orders
4 Present Contract Total

5 Present Federal-aid Amount (80% of Line 4
or Amount on Line 1, whichever is less) 

6 Work Completed to Date

7 Federal Match (80% of Line 6 or amount
on Line 5, whichever is less)

8 Previous Reimbursements (Federal)

9 Amount Due this Estimate $0.00 Sponsor's CEO
(subtract Line 8 from Line 7)

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS Payment is requested from the Arkansas Department
of Transportation for the Amount Due.  I certify that the

Total changes previously approved Contractor and/or subcontractor(s) are complying with the provisions 
of FHWA-1273, Required Contract Provisions, Federal-aid Construction
Contracts, and Supplements; that the work has been completed by the

Total approved this Request Period Contractor in accordance with the plans and specifications; and that
the Contractor has been paid for this work.

TOTALS
By: Date:

NET CHANGES by Change Order
(Line 3 above) Title:

DEPARTMENT USE ONLY

PAID

Voucher No. 

Resident Engineer Date:  
Form LPA-014

Recommended for Payment in 
Accordance with Project Agreement

State Construction Engineer

Approved for Payment

$0.00 $0.00

$0.00



CONSTRUCTION CERTIFICATION AND REIMBURSEMENT REQUEST Revised:  12/11/20

DETAIL ESTIMATE PAGE 2 OF 2 PAGES
JOB NUMBER:

FAP: REQUEST NO: 0 DATE:
JOB NAME:

FROM: 1/0/1900 TO:

SPONSOR: CONTRACTOR:

A B C D E F G H I
WORK COMPLETED MATERIALS TOTAL % BALANCE

ITEM DESCRIPTION OF WORK SCHEDULED PREVIOUS PRESENTLY COMPLETED & COMPLETED TO FINISH
NO. VALUE REQUESTS THIS PERIOD STOCKPILED STOCKPILED (G ÷ C) (C - G)

(NOT IN D or E) TO DATE (D+E+F)
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

GRAND TOTALS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Form LPA-014

COPY OF SPONSOR'S PAYMENT CHECK FOR THIS ESTIMATE MUST BE ATTACHED TO THIS FORM

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

1/0/1900

1/0/1900
0
0
0
0

0



Sponsor 
LPA Report of Daily Work Performed 

Job Name: ____________________________________ Job No.: ______________ 

FAP No.: ______________________ Contractor: ___________________________ 

Date: ____________ Hours Worked: ______ – ______ Report No.: ______ 

Project Conditions 
Site Conditions Weather Number of Contractor’s 

Personnel 
____  Useable ____  Sunny ____  Laborers 

____  Partly Useable ____  Partly Cloudy ____  Carpenters 

____  Not Useable ____  Rain ____  Concrete Laborers 

Min Temp. (F)  ____ Rainfall Amt. (in.)  _____ ____  Equip. Operators 
Max Temp. (F) ____ 
Comments ____  Electricians 

____  Plumbers 

____  Foreman 

____  Other ___________ 

____  Other ___________ 

Location and Description of Work Performed 

Special Instructions and/or Conversations 

Signed:  _____________________________ 
            Designated Full-time Employee 

Form LPA-015



  Form LPA-016 

SPONSOR 

LPA Final Acceptance Report 
 

Job Name: Date: 

Job No: FAP No: 

County:  Route:  

Contractor: 

Date Work Began: Date Work Completed: 

Attendees:  

Remarks:  

☐   Provide Digital Photos of Completed Project (minimum of 5)  

Project Completed in Substantial 

Compliance with Plans and Specifications 

and Recommended for Final Acceptance 

by Sponsor 

 

 

_________________________________ 

Engineer 

Recommended for Acceptance in 

Accordance with Project Agreement 

 

 

 

 

_________________________________ 

ARDOT Resident Engineer 

  

Project Recommended for Acceptance 

 

Designated Full-time Employee: _______________________________ 

  

I certify that the Contractor and/or subcontractor(s) have complied with the provisions of 

FHWA-1273, Required Contract Provisions, Federal-aid Construction Contracts, and 

Supplements; that the project has been completed by the Contractor in accordance with 

the plans and specifications; that the Contractor has been paid for this work, and the 

project is hereby accepted. 
 

 

_______________________________ 

SPONSOR’s CEO 
 

 



Form LPA-017 
Page 1 of 2 

1/28/2021 

2 CFR Part 200 
UNIFORM ADMINISTRATIVE REQUIREMENTS, COST PRINCIPLES, AND AUDIT 

REQUIREMENTS FOR FEDERAL AWARDS 
Subpart D - Post Federal Award Requirements 

Record Retention and Access 

 

 
 

§200.334 Retention requirements for records. 

Financial records, supporting documents, statistical 
records, and all other non-Federal entity records 
pertinent to a Federal award must be retained for a 
period of three years from the date of submission 
of the final expenditure report or, for Federal 
awards that are renewed quarterly or annually, 
from the date of the submission of the quarterly or 
annual financial report, respectively, as reported to 
the Federal awarding agency or pass-through entity 
in the case of a subrecipient. Federal awarding 
agencies and pass-through entities must not impose 
any other record retention requirements upon non- 
Federal entities. The only exceptions are the 
following: 

(a) If any litigation, claim, or audit is started before 
the expiration of the 3-year period, the records 
must be retained until all litigation, claims, or audit 
findings involving the records have been resolved 
and final action taken. 

(b) When the non-Federal entity is notified in 
writing by the Federal awarding agency, cognizant 
agency for audit, oversight agency for audit, 
cognizant agency for indirect costs, or pass- 
through entity to extend the retention period. 

(c) Records for real property and equipment 
acquired with Federal funds must be retained for 3 
years after final disposition. 

(d) When records are transferred to or maintained 
by the Federal awarding agency or pass-through 
entity, the 3-year retention requirement is not 
applicable to the non-Federal entity. 

(e) Records for program income transactions after 
the period of performance. In some cases 
recipients must report program income after the 
period of performance. Where there is such a 
requirement, the retention period for the records 
pertaining to the earning of the program income 
starts from the end of the non-Federal entity's 
fiscal year in which the program income is earned. 

(f) Indirect cost rate proposals and cost allocations 
plans. This paragraph applies to the following 
types of documents and their supporting records: 
Indirect cost rate computations or proposals, cost 
allocation plans, and any similar accounting 
computations of the rate at which a particular 
group of costs is chargeable (such as computer 

 
usage chargeback rates or composite fringe benefit 
rates). 

(1) If submitted for negotiation. If the 
proposal, plan, or other computation is 
required to be submitted to the Federal 
Government (or to the pass-through entity) to 
form the basis for negotiation of the rate, then 
the 3-year retention period for its supporting 
records starts from the date of such 
submission. 

(2) If not submitted for negotiation. If the 
proposal, plan, or other computation is not 
required to be submitted to the Federal 
Government (or to the pass-through entity) for 
negotiation purposes, then the 3-year retention 
period for the proposal, plan, or computation 
and its supporting records starts from the end 
of the fiscal year (or other accounting period) 
covered by the proposal, plan, or other 
computation. 

§200.335 Requests for transfer of records. 

The Federal awarding agency must request transfer 
of certain records to its custody from the non- 
Federal entity when it determines that the records 
possess long-term retention value. However, in 
order to avoid duplicate recordkeeping, the Federal 
awarding agency may make arrangements for the 
non-Federal entity to retain any records that are 
continuously needed for joint use. 

§200.336 Methods for collection, transmission, 
and storage of information. 

The Federal awarding agency and the non-Federal 
entity should, whenever practicable, collect, 
transmit, and store Federal award-related 
information in open and machine-readable formats 
rather than in closed formats or on paper in 
accordance with applicable legislative 
requirements. A machine-readable format is a 
format in a standard computer language (not 
English text) that can be read automatically by a 
web browser or computer system. The Federal 
awarding agency or pass-through entity must 
always provide or accept paper versions of Federal 
award-related information to and from the non- 
Federal entity upon request. If paper copies are 
submitted, the Federal awarding agency or pass- 
through entity must not require more than an 
original and two copies. When original records are 
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 2 CFR Part 200 
UNIFORM ADMINISTRATIVE REQUIREMENTS, COST PRINCIPLES, AND AUDIT 

REQUIREMENTS FOR FEDERAL AWARDS 
Subpart D - Post Federal Award Requirements 

Record Retention and Access 

 

electronic and cannot be altered, there is no need to 
create and retain paper copies. When original 
records are paper, electronic versions may be 
substituted through the use of duplication or other 
forms of electronic media provided that they are 
subject to periodic quality control reviews, provide 
reasonable safeguards against alteration, and 
remain readable. 

§200.337 Access to records. 
Records of non-Federal entities. The Federal 
awarding agency, Inspectors General, the 
Comptroller General of the United States, and the 
pass-through entity, or any of their authorized 
representatives, must have the right of access to any 
documents, papers, or other records of the non-
Federal entity which are pertinent to the Federal 
award, in order to make audits, examinations, 
excerpts, and transcripts. The right also includes 
timely and reasonable access to the non-Federal 
entity's personnel for the purpose of interview and 
discussion related to such documents. 

(a) Extraordinary and rare circumstances. Only 
under extraordinary and rare circumstances would 
such access include review of the true name of 
victims of a crime. Routine monitoring cannot be 
considered extraordinary and rare circumstances 
that would necessitate access to this information. 
When access to the true name of victims of a crime 
is necessary, appropriate steps to protect this 
sensitive information must be taken by both the 
non-Federal entity and the Federal awarding 
agency. Any such access, other than under a court 
order or subpoena pursuant to a bona fide 
confidential investigation, must be approved by the 
head of the Federal awarding agency or delegate. 

(b) Expiration of right of access. The rights of 
access in this section are not limited to the required 
retention period but last as long as the records are 
retained. Federal awarding agencies and pass- 
through entities must not impose any other access 
requirements upon non-Federal entities. 

§200.338 Restrictions on public access to 
records. 

No Federal awarding agency may place restrictions 
on the non-Federal entity that limit public access to 
the records of the non-Federal entity pertinent to a 
Federal award, except for protected personally 
identifiable information (PII) or when the Federal 
awarding  agency  can  demonstrate  that  such 

records will be kept confidential and would have 
been exempted from disclosure pursuant to the 
Freedom of Information Act (5 U.S.C. 552) or 
controlled unclassified information pursuant to 
Executive Order 13556 if the records had belonged 
to the Federal awarding agency. The Freedom of 
Information Act (5 U.S.C. 552) (FOIA) does not 
apply to those records that remain under a non- 
Federal entity's control except as required under 
§200.315. Unless required by Federal, state, local, 
and tribal statute, non-Federal entities are not 
required to permit public access to their records. 
The non-Federal entity's records provided to a 
Federal agency generally will be subject to FOIA 
and applicable exemptions. 



CERTIFICATION FOR GRANTS, LOANS, AND COOPERATIVE AGREEMENTS 

The undersigned certifies to the best of his knowledge and belief that: 

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant, the making of
any Federal loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal contract, grant,
loan, or cooperative agreement.

2. If any funds other than Federal appropriated funds have been paid or will be paid to
any person for influencing or attempting to influence an officer or employee of any
Federal agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit
Standard Form - LLL, “Disclosure Form to Report Lobbying,” in accordance with
its instructions.

3. The undersigned shall require that the language of this certification be included in
the award documents for all sub awards at all tiers (including sub grants, and
contracts and subcontracts under grants, sub grants, loans and cooperative
agreements) which exceed $100,000, and that all such sub recipients shall certify
and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed 
when this transaction was made or entered into.  Submission of this certification is a 
prerequisite for making or entering into this transaction imposed by Section 1352, 
Title 31, U.S. Code.  Any person who fails to file the required certification shall be 
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each 
such failure. 

Sponsor 

Signature 

Name (Sponsor's CEO) 

Form LPA-018
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Federal Funding Accountability and Transparency Act (FFATA)  
Reporting Requirements 

 
(For more information go to https://www.fsrs.gov/) 

 
 

FFATA was signed on September 26, 2006. The intent is to empower every American with 
the ability to hold the government accountable for each spending decision.  The end result is to 
reduce wasteful spending in the government.  The FFATA legislation requires information on federal 
awards (federal financial assistance and expenditures) be made available to the public via a single, 
searchable website, which is www.USASpending.gov. 

 
A Prime Grant Recipient (Arkansas Department of Transportation (hereinafter called 

ARDOT)) awarded a new Federal grant greater than or equal to $25,000 as of October 1, 2010 is 
subject to FFATA sub-award reporting requirements as outlined in the Office of Management and 
Budget guidance issued August 27, 2010.  ARDOT is required to file a FFATA sub-award report 
for any sub-grant awarded to a sub-awardee greater than or equal to $25,000.  As a 
sub-awardee, _______________________________________________ shall provide the following 
information to ARDOT in order to fulfill FFATA reporting requirements: 

 A Unique Entity Identifier (UEI) of the sub-awardee receiving the award and the parent entity 
of the recipient, should the sub-awardee be owned by another entity; 

 The names and total compensation of the five most highly compensated officers of the 
sub-awardee if the sub-awardee in the preceding Federal fiscal year received 80 percent or 
more of its annual gross revenues in Federal awards; and $25,000,000 or more in annual 
gross revenues from Federal awards; and the public does not have access to information 
about the compensation of the senior executives of the sub-awardee through periodic 
reports filed under section 13(a) or 15(d) of the Securities Exchange Act of 1934 (15 U.S.C. 
78m(a), 78o(d)) or section 6104 of the Internal Revenue Code of 1986. See FFATA § 2(b)(1).  

 
  

http://www.usaspending.gov/
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Required Sub-Awardee Information 

 
 

(A) Sub-Awardee UEI: _________________________ UEI Expiration Date: _____________ 

 Parent (if applicable) UEI: ____________________ UEI Expiration Date: _____________ 
   
 
(B) In the preceding completed Federal fiscal year, did your business or organization (the legal 

entity to which the UEI number entered above belongs) receive (1) 80 percent or more of its 
annual gross revenues in U.S. federal contracts, subcontracts, loans, grants, subgrants, and/or 
cooperative agreements; and (2) $25,000,000 or more in annual gross revenues from U.S. 
federal contracts, subcontracts, loans, grants, subgrants, and/or cooperative agreements?  

 
Yes          No      

  
If "Yes" is selected, answer (C). 

 
(C) Does the public have access to information about the compensation of the executives in your 

business or organization (the legal entity to which the UEI entered above belongs) through 
periodic reports filed under section 13(a) or 15(d) of the Securities Exchange Act of 1934 
(15 U.S.C. 78m(a), 78o(d)) or section 6104 of the Internal Revenue Code of 1986? 

 
Yes        No       

 
If "Yes” is selected, visit http://www.sec.gov/edgar.shtml for reference.  

If "No" is selected, answer (D). 
 
  
(D) If “No” was selected in Question “C”, complete the following information for the five (5) most 

highly compensated executives in your business or organization (the legal entity to which the 
UEI entered above belongs).  Amount should reflect the Total Compensation Amount in the 
preceding completed Federal fiscal year in U.S. whole dollars. 

Sub-Awardee Names and Compensation of Most Highly Compensated Officers 

1. Name: ________________________________ Amount: $________________ 

2. Name: ________________________________ Amount: $________________ 

3. Name: ________________________________ Amount: $________________ 

4. Name: ________________________________ Amount: $________________ 

5. Name: ________________________________ Amount: $________________ 



LPA Project Quarterly Report Form 

  Date:  

Progress Report: 

Job No.: Job Name: 

F.A.P.: Funding Program: Year: Quarter: 

Sponsor: Submitted By: 

Sponsor Phone: Sponsor Email: 

CURRENT PROJECT STATUS 

Construction 
Plans: 

☐ 30% ☐ 60% ☐ 90% ☐ Final

Environmental 
Clearance: 

☐ ARDOT to Handle ☐ Preliminary ☐ Partially Complete
 All Permits Received 

☐
  Date: 

 Final Clearance 
☐

 Date: 

Right of Way 
Acquisition: 

☐ No Acquisition Needed ☐ ROW Plans in Progress
ROW Plans Approved 

☐
  Date: 

☐

Acquisition Documents 
Approved 
 Date: 

☐ Acquisition Underway
Acquisition Complete 

 ☐
 Date: 

  Right of Way Certification Submitted 
☐ Conditional      ☐ Final

Date: __________

Utility 
Relocation: 

☐
Utility Relocation
Not Necessary 

Relocation Plans Prepared 
☐

Date:
☐ Relocation Underway

 Relocation Complete 
☐

  Date: 

Authority to 
Advertise: 

 Request Submitted 
☐

 Date:   

               ARDOT Approval Received 
☐

 Date: 

  Bid Opening 

  Date: 

Concurrence 
in Award: 

 Request Submitted 
☐

 Date:   

 ARDOT Approval Received 
☐

 Date: 

  Contract Executed 

  Date: 

Construction: 
Progress (%)  Estimated Completion 

  Date: 

Project Completed   

Date: 

ARDOT Contact: Rev. 10-2-2023 

☐

☐

Form LPA-020



CHANGE ORDER FORM Form LPA-022

ARDOT JOB NO.: F.A.P. No.: CHANGE ORDER NO.: 

JOB NAME: DATE PREPARED:

OWNER: PREPARED BY:

CONTRACTOR:

DESCRIPTION OF CHANGE(S):

JUSTIFICATION / REASON FOR CHANGE(S):

AMOUNT QUANTITY
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                

TOTALS: -$                

-$                  
-$                  

-$                  
-$                  

-$                  
-$                  

SUMMARY
ITEM
NO. ITEM UNIT UNIT

PRICE
PRESENT REVISED

QUANTITY AMOUNT

-$                  
-$                  
-$                  
-$                  

-$                  
-$                  
-$                  
-$                  

-$                  
-$                  
-$                  
-$                  

-$                  
-$                  

Prepared by ARDOT Page 1 of 2 Revised: 8/10/2023



CHANGE ORDER FORM Form LPA-022

CHANGES TO CONTRACT PRICE:

ORIGINAL CONTRACT PRICE

CURRENT CONTRACT PRICE ADJUSTED BY PREVIOUS CHANGE ORDERS

THE CONTRACT PRICE DUE TO THIS CHANGE ORDER WILL BE (INCREASED) / (DECREASED) BY

THE NEW CONTRACT PRICE, INCLUDING THIS CHANGE ORDER, WILL BE

CHANGES TO CONTRACT TIME:

THE CURRENT CONTRACT TIME  DAYS

THE CONTRACT TIME WILL BE (INCREASED) / (DECREASED) BY  DAYS

THE CONTRACT PERIOD, INCLUDING THIS CHANGE ORDER, SHALL BE  DAYS

APPROVALS:

CONTRACTOR: [INSERT CONTRACTOR NAME HERE]

Signature Date Signature Date

OWNER: [INSERT OWNER NAME HERE] ARDOT RESIDENT ENGINEER CONCURS

Signature Date Signature Date

ARDOT LOCAL PROGRAMS APPROVES

Signature Date

-$                                       

ENGINEER: [INSERT ENGINEER NAME HERE]

-$                                       

Prepared by ARDOT Page 2 of 2 Revised: 8/10/2023



Form LPA-029 
 

Title VI Requirements and Responsibilities 
 
Title VI of the Civil Rights Act of 1964, prohibits discrimination based upon race, color, 
and national origin.  Specifically, 42 USC 2000d states that “No person in the United 
States shall, on the ground of race, color, or national origin, be excluded from participation 
in, be denied the benefits of, or be subjected to discrimination under any program or 
activity receiving Federal financial assistance.”  
 
ARDOT is a recipient of federal funds from the U.S. Department of Transportation modal 
agencies, including the Federal Highway Administration (FHWA) and the Federal Transit 
Administration (FTA).  All recipients/subrecipients of federal funding must comply with the 
requirements of Title VI of the Civil Rights Act of 1964 and other nondiscrimination 
statues, regulation, and authorities.   
 
Therefore, the sponsor (subrecipient) must also comply with the requirements of Title VI 
and its responsibilities.   
 
Upon receipt of ARDOT reimbursement, the subrecipient will be required to establish 
Title VI compliance.  ARDOT’s Title VI Coordinator or designee will contact the 
subrecipient to request the following information:  
  

• Name of designated Title VI/ADA/Section 504 Coordinator 
• Notice of Nondiscrimination  
• Complaint Procedure and Process  
• Complaint Form 
• Standard USDOT Title VI/Non-Discrimination Assurances 

o Must be signed annually by highest ranking official  
 
The Title VI Coordinator or designee will assist the subrecipient in establishing the 
information as needed. For further information or inquiries, please contact the Civil Rights 
Division at 501-569-2299.  



  Form LPA-031 
 

Please Print on Sponsor Letterhead 
(Request for ARDOT On-call Consultant) 

DATE 
 
 
Mr. David Siskowski 
Division Head – Local Programs 
Arkansas Department of Transportation 
P. O. Box 2261 
Little Rock, AR 72203 
 
 Re: Job # 
  Job Name 
  County 
 
Dear Mr. Siskowski: 
 
We are interested in the Department contracting with an on-call consultant on our behalf.  This 
letter certifies our understanding that, as the Sponsor, we remain responsible for the duties and 
functions outlined in the Agreement of Understanding, including full project management of the 
referenced project.  Should an on-call consultant be assigned, their services would be limited to 
the [INDICATE PHASE(S) (i.e. Planning, Design, Environmental, Right of Way, Utility 
Relocation, and/or Construction Engineering)] phase(s).   
 
We also acknowledge that the Department retains full discretion in selecting the on-call consultant. 
We understand that this decision may be based on factors including but not limited to current 
availability, workload, qualifications, and geographic location of the project.  
 
 Sincerely, 
 
 
 NAME & OFFICE 
 (Sponsor’s CEO)  





 
 
 

 

September 16, 2025 

 

 

Mr. David Siskowski 

Division Head – Local Programs 

Arkansas Department of Transportation 

P. O. Box 2261 

Little Rock, AR 72203 

 

Re:   Job 041003 

 College Ave. – Garland Ave. (North St.) 

 (Fayetteville)(S) 

 Washington County 

 

 

Dear Mr. Siskowski: 

 

The full-time employee in responsible charge of the day to day oversight for the referenced project 

will be Paul Libertini, P.E., Staff Engineer.  This letter certifies that the employee is aware of the 

duties and functions they are in charge of as outlined in the Agreement of Understanding.  This 

employee may be reached by phone at (479) 444-3419 or by email at plibertini@fayetteville-ar.gov  

 

 

Sincerely, 

 

 

 

Molly Rawn 

Mayor 

mailto:plibertini@fayetteville-ar.gov


CERTIFICATION FOR GRANTS, LOANS, AND COOPERATIVE AGREEMENTS 

The undersigned certifies to the best of his knowledge and belief that: 

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant, the making of
any Federal loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal contract, grant,
loan, or cooperative agreement.

2. If any funds other than Federal appropriated funds have been paid or will be paid to
any person for influencing or attempting to influence an officer or employee of any
Federal agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit
Standard Form - LLL, “Disclosure Form to Report Lobbying,” in accordance with
its instructions.

3. The undersigned shall require that the language of this certification be included in
the award documents for all sub awards at all tiers (including sub grants, and
contracts and subcontracts under grants, sub grants, loans and cooperative
agreements) which exceed $100,000, and that all such sub recipients shall certify
and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed 
when this transaction was made or entered into.  Submission of this certification is a 
prerequisite for making or entering into this transaction imposed by Section 1352, 
Title 31, U.S. Code.  Any person who fails to file the required certification shall be 
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each 
such failure. 

Sponsor 

Signature 

Name (Sponsor's CEO)

Form LPA-018

City of Fayetteville

Molly Rawn, Mayor
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Federal Funding Accountability and Transparency Act (FFATA)  

Reporting Requirements 
 

(For more information go to https://www.fsrs.gov/) 
 
 

FFATA was signed on September 26, 2006. The intent is to empower every American with 

the ability to hold the government accountable for each spending decision.  The end result is to 

reduce wasteful spending in the government.  The FFATA legislation requires information on federal 

awards (federal financial assistance and expenditures) be made available to the public via a single, 

searchable website, which is www.USASpending.gov. 

 

A Prime Grant Recipient (Arkansas Department of Transportation (hereinafter called 

ARDOT)) awarded a new Federal grant greater than or equal to $25,000 as of October 1, 2010 is 

subject to FFATA sub-award reporting requirements as outlined in the Office of Management and 

Budget guidance issued August 27, 2010.  ARDOT is required to file a FFATA sub-award report 

for any sub-grant awarded to a sub-awardee greater than or equal to $25,000.  As a 

sub-awardee, _______________________________________________ shall provide the following 

information to ARDOT in order to fulfill FFATA reporting requirements: 

 A Unique Entity Identifier (UEI) of the sub-awardee receiving the award and the parent entity 

of the recipient, should the sub-awardee be owned by another entity; 

 The names and total compensation of the five most highly compensated officers of the 

sub-awardee if the sub-awardee in the preceding Federal fiscal year received 80 percent or 

more of its annual gross revenues in Federal awards; and $25,000,000 or more in annual 

gross revenues from Federal awards; and the public does not have access to information 

about the compensation of the senior executives of the sub-awardee through periodic 

reports filed under section 13(a) or 15(d) of the Securities Exchange Act of 1934 (15 U.S.C. 

78m(a), 78o(d)) or section 6104 of the Internal Revenue Code of 1986. See FFATA § 2(b)(1).  

 
  

http://www.usaspending.gov/
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Required Sub-Awardee Information 

 
 

(A) Sub-Awardee UEI: _________________________ UEI Expiration Date: _____________ 

 Parent (if applicable) UEI: ____________________ UEI Expiration Date: _____________ 
   
 
(B) In the preceding completed Federal fiscal year, did your business or organization (the legal 

entity to which the UEI number entered above belongs) receive (1) 80 percent or more of its 
annual gross revenues in U.S. federal contracts, subcontracts, loans, grants, subgrants, and/or 
cooperative agreements; and (2) $25,000,000 or more in annual gross revenues from U.S. 
federal contracts, subcontracts, loans, grants, subgrants, and/or cooperative agreements?  

 

Yes          No      
  

If "Yes" is selected, answer (C). 
 
(C) Does the public have access to information about the compensation of the executives in your 

business or organization (the legal entity to which the UEI entered above belongs) through 
periodic reports filed under section 13(a) or 15(d) of the Securities Exchange Act of 1934 
(15 U.S.C. 78m(a), 78o(d)) or section 6104 of the Internal Revenue Code of 1986? 

 

Yes        No       
 

If "Yes” is selected, visit http://www.sec.gov/edgar.shtml for reference.  

If "No" is selected, answer (D). 
 
  
(D) If “No” was selected in Question “C”, complete the following information for the five (5) most 

highly compensated executives in your business or organization (the legal entity to which the 
UEI entered above belongs).  Amount should reflect the Total Compensation Amount in the 
preceding completed Federal fiscal year in U.S. whole dollars. 

Sub-Awardee Names and Compensation of Most Highly Compensated Officers 

1. Name: ________________________________ Amount: $________________ 

2. Name: ________________________________ Amount: $________________ 

3. Name: ________________________________ Amount: $________________ 

4. Name: ________________________________ Amount: $________________ 

5. Name: ________________________________ Amount: $________________ 
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113 West Mountain Street

Fayetteville, AR 72701

479) 575- 8323

Resolution: 60- 25

File Number: 2025- 171

2025 TRANSPORTATION FEDERAL AID ( GRANT APPLICATION): 

A RESOLUTION TO EXPRESS THE WILLINGNESS OF THE CITY OF FAYETTEVILLE TO APPLY FOR AND

UTILIZE FEDERAL -AID FUNDS FOR THE RUPPLE ROAD LIGHTING, DRAKE STREET TRAIL

CONNECTION, TRANSIT STOP ENHANCEMENTS, MISSION BOULEVARD TRAIL, RAZORBACK

GREENWAY ASPHALT REPLACEMENT, GARLAND AVENUE, AND NORTH STREET CORRIDOR

PROJECTS

WHEREAS, the passage of the Bipartisan Infrastructure Bill is providing more opportunities for Federal funding
assistance; and

WHEREAS, grant programs administered regionally through the Northwest Arkansas Regional Planning Commission
include the Carbon Reduction Program ( CRP), the Surface Transportation Bock Grant -Attributable Program ( STBGP- 

A), and the Transportation Alternatives Program ( TAP) that will provide over $ 13 million in funding for the Northwest
Arkansas Region; and

WHEREAS, the funding for selected projects will be at an 80/ 20 Federal and Local participating ratio, up to the
maximum Federal -aid available; and

WHEREAS, seven projects have been identified for application for federal funding: 

Grant Program Existing/New Project Description Amount

Project

RP Existing Rupple Road Lighting — Persimmon to MLK 500, 000

AP Existing Drake Street Trail Connections 300, 000

AP New Transit Stop Enhancements 150, 000

AP New Mission Blvd Trail Phase 3 600, 000

TP New Razorback Greenway Asphalt Replacement 250, 000

STBGP- A New Garland Ave. (Hwy 112) 2, 000, 000

STBGP- A New North Street Corridor Garland to College) 500,000

WHEREAS, on January 28, 2025, the Transportation Committee reviewed the grant project proposals and voted
unanimously to forward the request to apply to the full City Council for approval

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF FAYETTEVILLE, 

ARKANSAS: 

Page 1



Resolution: 60-25

File Number: 2025- 171

Section 1: That the City Council of the City of Fayetteville, Arkansas authorizes Mayor Rawn to submit applications
for 80% federal 20% local matching grants through the Federal Highway Administration, the Arkansas Department of
Transportation and the Northwest Arkansas Regional Planning Commission for the above identified projects. 

Section 2: That the City Council of the City of Fayetteville, Arkansas hereby agrees to participate in accordance with
its designated responsibilities in these projects, including providing the local match requirement. 

Section 3. That the City Council of the City of Fayetteville, Arkansas hereby authorizes Mayor Rawn to execute all
appropriate agreements and contracts necessary to expedite the construction of these projects. 

Section 4: That the City Council of the City of Fayetteville, Arkansas pledges its full support and hereby authorizes the
Arkansas Department of Transportation and Northwest Arkansas Regional Planning Commission to initiate action to
implement these projects. 

PASSED and APPROVED on February 18, 2025

Approved: 

Molly Rawn, Mayor

Attest: 

Kara Paxton, City Clerk Treasurer

Page 2



CITY OF

FAYETTEVILLE

ARKANSAS

MEETING OF FEBRUARY 18, 2025

TO: Mayor Rawn and City Council

THRU: Chris Brown, Public Works Director

Keith Macedo, Interim Chief of Staff

FROM: Matt Casey, Engineering Design Manager

SUBJECT: 2025 Federal Aid Transportation Grant Application

RECOMMENDATION: 

CITY COUNCIL MEMO

2025- 171

Staff recommends approval of a resolution expressing the willingness to apply for federal -aid funds and allow
staff to submit applications for 80% federal 20% local matching grants through the Federal Highway
Administration, the Arkansas Department of Transportation and the Northwest Arkansas Regional Planning
Commission. Grant projects include the Rupple Road Lighting, Drake Street Trail Connection, Transit Stop
Enhancements, Mission Blvd. Trail ( Phase 3), Razorback Greenway Asphalt Replacement, Garland Ave. ( Hwy
112), and North Street Corridor ( Garland Ave. to College Ave.) 

BACKGROUND: 

The passage of the Bipartisan Infrastructure Bill is providing more opportunities for Federal funding assistance. 
Grant programs administered regionally through the Northwest Arkansas Regional Planning Commission

include the Carbon Reduction Program ( CRP), the Surface Transportation Block Grant - Attributable ( STBGP- A) 

Program, and the Transportation Alternatives Program ( TAP). In total, these programs will provide over $ 13
million in funding for the Northwest Arkansas Region. Additionally, the State Department of Transportation
offers a statewide grant opportunity through their Transportation Alternatives Program. 

DISCUSSION: 

Seven projects have been identified for application for federal funding as shown below. 

rant Program

TBGP- A

TBGP- A

Existing/ New
Project

Existing
Existing
New

New

New

New

New

Project Description Amount

Requested

Rupple Road Lighting — Persimmon to MILK ( Hwy 62)$ 500, 000

Drake Street Trail Connections 300, 000

Transit Stop Enhancements 150, 000

Mission Blvd Trail Phase 3 600, 000

Razorback Greenway Asphalt Replacement 250, 000

Garland Ave. ( Hwy 112) 2, 000, 000

North Street Corridor ( Garland to College) 500, 000

BUDGET/ STAFF IMPACT: 

If the grants are approved, the City of Fayetteville will be responsible for 20% of the total project cost while

Mailing address: 

113 W. Mountain Street www.fayetteville- ar. gov
Fayetteville, AR 72701



Federal funding will provide 80%. Matching funding has been budgeted through various accounts in
anticipation of award of grant funding. 

On January 28th, 2025, the Transportation Committee reviewed the grant project proposals and voted
unanimously to forward the request to apply to the full City Council for approval to apply. The grant programs
require a resolution be included with the application. 

ATTACHMENTS: SRF (# 3) , Public Notice of NWARPC (# 4), Drake St. Residential and Business Density 8. 5
x 11 (# 5), Mission Blvd Trail Map - Phases (# 6), North Street Corridor (# 7), Rupple Trail Lighting Location Map
1- 29- 25 (# 8), Garland Ave - Hwy 112 (# 9) 

Mailing address: 

113 W. Mountain Street www.fayetteville- ar.gov
Fayetteville, AR 72701



City of Fayetteville, ArkansasY 113 West Mountain Street

Fayetteville, AR 72701

479) 575- 8323

Legislation Text

File #: 2025- 171

2025 Federal Aid Transportation Grant Application

A RESOLUTION TO EXPRESS THE WILLINGNESS OF THE CITY OF FAYETTEVILLE TO

APPLY FOR AND UTILIZE FEDERAL - AID FUNDS FOR THE RUPPLE ROAD LIGHTING, 

DRAKE STREET TRAIL CONNECTION, TRANSIT STOP ENHANCEMENTS, MISSION

BOULEVARD TRAIL, RAZORBACK GREENWAY ASPHALT REPLACEMENT, GARLAND

AVENUE, AND NORTH STREET CORRIDOR PROJECTS

WHEREAS, the passage of the Bipartisan Infrastructure Bill is providing more opportunities for
Federal funding assistance; and

WHEREAS, grant programs administered regionally through the Northwest Arkansas Regional
Planning Commission include the Carbon Reduction Program ( CRP), the Surface Transportation Bock
Grant -Attributable Program ( STBGP- A), and the Transportation Alternatives Program ( TAP) that will

provide over $ 13 million in funding for the Northwest Arkansas Region; and

WHEREAS, the funding for selected projects will be at an 80/20 Federal and Local participating ratio, 
up to the maximum Federal -aid available; and

WHEREAS, seven projects have been identified for application for federal funding: 

Grant Program Existing/ New Project Description Amount

Project

CRP Existing Rupple Road Lighting — Persimmon to MLK 500, 000

AP Existing Drake Street Trail Connections 300, 000

AP New Transit Stop Enhancements 150, 000

AP New Mission Blvd Trail Phase 3 600, 000

TP New Razorback Greenway Asphalt Replacement 250, 000

STBGP- A New Garland Ave. ( Hwy 112) 2, 000, 000

STBGP- A New North Street Corridor Garland to College) 500, 000

WHEREAS, on January 28, 2025, the Transportation Committee reviewed the grant project proposals
and voted unanimously to forward the request to apply to the full City Council for approval

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF

FAYETTEVILLE, ARKANSAS: 

Page 1



Resolution: 60- 25

File Number: 2025- 171

Section 1: That the City Council of the City of Fayetteville, Arkansas authorizes Mayor Rawn to submit
applications for 80% federal 20% local matching grants through the Federal Highway Administration, 
the Arkansas Department of Transportation and the Northwest Arkansas Regional Planning Commission
for the above identified projects. 

Section 2: That the City Council of the City of Fayetteville, Arkansas hereby agrees to participate in
accordance with its designated responsibilities in these projects, including providing the local match
requirement. 

Section 3: That the City Council of the City of Fayetteville, Arkansas hereby authorizes Mayor Rawn to
execute all appropriate agreements and contracts necessary to expedite the construction of these projects. 

Section 4: That the City Council of the City of Fayetteville, Arkansas pledges its full support and
hereby authorizes the Arkansas Department of Transportation and Northwest Arkansas Regional
Planning Commission to initiate action to implement these projects. 
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Matt Casey

Submitted By

City of Fayetteville Staff Review Form

2025- 171

Item ID

2/ 18/ 2025

City Council Meeting Date - Agenda Item Only

N/ A for Non -Agenda Item

1/ 30/ 2025

Submitted Date

Action Recommendation: 

ENGINEERING ( 621) 

Division / Department

Staff recommends approval of a resolution expressing the willingness to apply for federal -aid funds and allow staff
to submit applications for 80% federal 20% local matching grants through the Federal Highway Administration, the

Arkansas Department of Transportation and the Northwest Arkansas Regional Planning Commission. Grant

projects include the Rupple Road Lighting, Drake Street Trail Connection, Transit Stop Enhancements, Mission Blvd. 
Trail ( Phase 3), Razorback Greenway Asphalt Replacement, Garland Ave. ( Hwy 112), and North Street Corridor

Garland Ave. to College Ave.) 

Budget Impact: 

Various Various

Account Number Fund

Various Various

Project Number Project Title

Budgeted Item? Yes Total Amended Budget

Expenses ( Actual+ Encum) 

Available Budget

Does item have a direct cost? Yes Item Cost

Is a Budget Adjustment attached? No Budget Adjustment

Remaining Budget

V20221130

Purchase Order Number: Previous Ordinance or Resolution # 

Change Order Number: Approval Date: 

Original Contract Number: 

Comments: 



NWA
Regional

Planning
Commission

PUBLIC NOTICE OF

NWARPC FFY 2026 CALL FOR PROJECTS

FOR STBGP- A, TAP, & CRP FUNDING

The Northwest Arkansas Regional Planning Commission ( NWARPC), serving as the NWA Metropolitan

Planning Organization ( MPO), announces the availability of approximately $ 11. 7 million in NWARPC

Surface Transportation Block Grant Program — Attributable ( STBGP- A) funding, $ 1. 3 million in NWARPC

Transportation Alternatives Program ( TAP) funding and $ 1. 4 million in NWARPC Carbon Reduction

Program ( CRP) funding for Federal Fiscal Year ( FFY) 2026. Availability of FFY 2026 funding is subject to
Congressional action. The Bipartisan Infrastructure Law ( BIL), enacted as the Infrastructure Investment

and Jobs Act( IIJA), Pub. L. 117- 58 ( Nov. 15, 2021) provides federal suballocated funding to the Fayetteville - 
Springdale - Rogers AR - MO Urban Area. 

STBGP- A, TAP, and CRP are federally funded, 80% Federal / 20% Local, reimbursable programs and

projects must meet and follow the ARDOT Local Public Agency ( LPA) federal -aid process for

reimbursement. Funds must be used for eligible projects that are submitted by eligible entities and chosen

through a competitive process. Additional information on the programs can be found at: 

STBG Fact Sheet: www.fhwa. dot. gov/ bipartisan- infrastructure- law/ stbg.cfm

TAP Fact Sheet: www. fhwa. dot. gov/ bipartisan- infrastructure- law/ ta. cfm

CRP Fact Sheet: www. fhwa. dot. gov/ bipartisan- infrastructure- law/ crp fact sheet. cfm

APPLICATION INFORMATION: The FFY 2026 STBGP- A, TAP, and CRP Funding Request Applications are
available at the NWARPC office located at 1311 Clayton Street, Springdale, AR 72762 and online at

www. nwarpc. org/ funding- programs/. APPLICATIONS MUST BE RECEIVED NO LATER THAN 11: 59 P. M. 

CT), THURSDAY, APRIL 3, 2025. Any funding request submitted after this deadline will not be considered. 

For information on this program or questions related to the application process, please contact Nicole

Gibbs, Transportation Programs Manager/ Regional Planner, NWARPC, 1311 Clayton, Springdale, AR

72762, ( 479) 751- 7125 x105. 

FFY 2026 NWARPC STBGP- A, TAP, and CRP Project Application Timeline: 

Call for Projects Notice — January 5, 2025

Project Funding Request Deadline —April 3, 2025 at 11: 59 P. M. CT

NWARPC NOTICE OF NONDISCRIMINATION POLICY: The NWARPC complies with all civil rights provisions of federal statutes and

related authorities that prohibit discrimination in programs and activities receiving federal financial assistance. Therefore, the

NWARPC does not discriminate on the basis of race, sex, color, age, national origin, religion or disability, in the admission, access

to and treatment in NWARPC' s programs and activities, as well as the NWARPC' s hiring or employment practices. Complaints of

alleged discrimination and inquiries regarding the NWARPC' s nondiscrimination policies may be directed to Nicole Gibbs, AICP, 
Regional Planner— EEO/ DBE ( ADA/ 504/ Title VI Coordinator), 1311 Clayton, Springdale, AR 72762, (479) 751- 7125, (Voice/ TTY 711

or 1- 800- 285- 1131) or ngibbs@nwarpc. org; Para Ilamadas en espanol, marques el 866- 656- 1842; para Ilamadas en ingles, 
marques el 711 o directamente al 800- 285- 1131 o ngibbs@nwarpc. org. This notice is available from the ADA/ 504/ Title VI

Coordinator in large print, on audiotape and in Braille. If information is needed in another language, contact NWARPC at least 48

hours before the meeting. Si necesita informacion en otro idioma, comunigese NWARPC cuando menos 48 horas antes de la

junta. 



NWA
Regional

Planning
Commission

AVISO PUBLICO DE LA CONVOCATORIA

NWARPC FFY 2026 PARA PROYECTOS

PARA LA FINANCIACION STBGP- A, TAP Y CRP

La Comision de Planificacion Regional del Noroeste de Arkansas ( NWARPC), que actua como Organizacion
de Planificacion Metropolitana ( MPO) de NWA, anuncia la disponibilidad de aproximadamente $ 11. 7

millones en fondos del Programa de Subvenciones en Bloque para el Transporte de Superficie - 
Atribuible ( STBGP- A), $ 1. 3 millones en fondos del Programa de Alternativas de Transporte ( TAP) y $ 1. 4

millones en fondos del Programa de Reduccion de Carbono ( CRP) para el Ano Fiscal Federal ( FFY) 2026. 

La disponibilidad de fondos para el ano fiscal 2026 esta sujeta a la accion del Congreso. La Ley de

Infraestructura Bipartidista ( BIL), promulgada como la Ley de Inversion en Infraestructura y Empleos ( IIJA), 

Pub. L. 117- 58 ( 15 de noviembre de 2021) proporciona fondos federales subasignados al area urbana de
Fayetteville -Springdale -Rogers AR -MO. 

STBGP- A, TAP, y CRP son programas reembolsables financiados por el gobierno federal, 80% federal/ 20% 

local, y los proyectos deben cumplir y seguir el proceso de ayuda federal de la Agencia Publica Local ( LPA) 

de ARDOT para el reembolso. Los fondos deben utilizarse para proyectos elegibles que Sean presentados

por entidades elegibles y elegidos a traves de un proceso competitivo. Puede encontrar informacion

adicional sobre los programas en: 

STBG: www. fhwa. dot. gov/ bipartisan- infrastructure- law/ stbg. cfm

TAP: www. fhwa. dot. gov/ bipartisan- infrastructure- law/ ta. cfm

CRP: www. fhwa. dot. gov/ bipartisan- infrastructure- law/ crp fact sheet. cfm

INFORMACION DE LA SOLICITUD: Las solicitudes de solicitud de financiamiento FFY 2026 STBGP- A, TAP y

CRP estan disponibles en la oficina de NWARPC ubicada en 1311 Clayton Street, Springdale, AR 72762 y
en linea en www. nwarpc. org/ funding- programs/. LAS SOLICITUDES DEBEN RECIBIRSE A MAS TARDAR A

LAS 11: 59 P. M. ( CT) DEL JUEVES 3 DE ABRIL DE 2025. Las solicitudes de financiacion presentadas despues

de esta fecha limite no se tomaran en cuenta. 

Para obtener informacion sobre este programa o preguntas relacionadas con el proceso de solicitud, 
comuniquese con Nicole Gibbs, Gerente de Programas de Transporte/ Planificadora Regional, NWARPC, 

1311 Clayton, Springdale, AR 72762, ( 479) 751- 7125 x105. 

CRONOGRAMA DE SOLICITUD DE PROYECTOS FFY 2026 NWARPC STBGP- A, TAP Y CRP: 

Aviso de convocatoria de proyectos — 5 de enero de 2025

Fecha limite de solicitud de financiamiento del proyecto — 3 de abril de 2025 a las 11: 59 p. m. CT. 

AVISO DE POLITICA DE NO DISCRIMINACION DEL NWARPC: El NWARPC cumple con todas las disposiciones de derechos civiles

de los estatutos federales y las autoridades relacionadas que prohiben la discriminacion en programas y actividades que reciben

asistencia financiera federal. Por to tanto, el NWARPC no discrimina por motivos de raza, sexo, color, edad, origen nacional, 

religion o discapacidad, en la admision, el acceso y el tratamiento en los programas y actividades del NWARPC, asi como en las

practicas de contratacion o empleo del NWARPC. Las quejas de presunta discriminacion y las consultas con respecto a las political

de no discriminacion de NWARPC pueden dirigirse a Nicole Gibbs, AICP, Planificadora Regional — EEO/ DBE

ADA/ 504/ Coordinadora del Titulo VI), 1311 Clayton, Springdale, AR 72762, ( 479) 751- 7125, ( Voz/ TTY 7- 1- 1 o 1- 800- 285- 1131); 

Para Ilamadas en espanol, marque el 866- 656- 1842; para Ilamadas en ingles, marque el 711, directamente al 800- 285- 1131 o

mande un correo electronico a ngibbs@nwarpc. org. Este aviso esta disponible con la coordinadora ADA/ 504/ Titulo VI en letra

grande, grabacion audio y braille. Si necesita informacion en otro idioma, pdngase en contacto con Nicole Gibbs. 
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Transportation Committee Memo 
2025-1963 

 
Meeting of September 30, 2025 
 
To: Transportation Committee 

Thru: 
 

From: 
 

Subject: NWARPC Transportation Alternatives Program Grant Agreement 
 
Recommendation: 
Staff recommends approval of an Agreement of Understanding with the Arkansas Department of 
Transportation for the Transit Stop Enhancements Project made possible through the Northwest Arkansas 
Regional Planning Commission – Transportation Alternatives Program and approving a budget adjustment to 
recognize $150,000.00 in federal-aid funding and authorizing the Mayor to sign additional grant related 
documents as necessary to implement the project. 
 
Background: 
In February 2025, the Fayetteville City Council approved Resolution 60-25, authorizing the City to apply for 
$150,000 in Federal aid funding from the Arkansas Department of Transportation’s Transportation Alternatives 
Program (TAP) through the Northwest Arkansas Regional Planning Commission (NWARPC). The funding was 
sought to support Transit Stop Enhancements. 
  
In July 2025, the City of Fayetteville was awarded the full $150,000 in TAP funding to implement the proposed 
transit improvements. 
 
Discussion: 
In 2025, the NWARPC contracted Olsson Design to perform surveying, environmental clearance, and design 
work for selected transit stops across the region. The scope of work includes the design of concrete loading 
platforms, installation of bus shelters, and improvements to meet Americans with Disabilities Act (ADA) 
accessibility standards. 
  
In Fayetteville, five primary transit stop locations were selected for design, with two additional locations 
identified as alternates pending budget availability. The identified locations are: 
 

• N. Porter Rd and W. Skyler Dr. 
• N. Porter Rd and W. Lawson St. 
• S. Sang Ave and W. Stone St. 
• Carlson Dr., east of Razorback Rd. 
• W. Stone St. and S. Hill Ave. 
• W. 15th St., west of Razorback Rd. (Includes two stops at this location) 

Fayetteville is currently served by two transit agencies: Ozark Regional Transit (ORT) and Razorback Transit. 
Combined, these agencies provide over one million annual fare-free rides. The city has more than 270 fixed-
route transit stops, yet over half of these stops lack basic ADA accessibility, and more than 80% do not have 
shelters. The planned improvements aim to address these critical infrastructure gaps and enhance the rider 
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experience across the system. 
 
Budget/Staff Impact: 
City staff has generated a cost estimate for $187,500 for implementation. The grant application for $150,000 
will provide 80% funding with the City providing a 20% match of $37,500. 
 
Attachments: 2025-1722 SRF Transit Stop TAP Grant, 2025-1722 BA Transit Stop TAP Grant, Transit Stop 
Locations Map, 041004 Transit Stop TAP Agreement 
 



City of Fayetteville Staff Review Form

2025-1722
Item ID

October 7th, 2025
City Council Meeting Date - Agenda Item Only

N/A for Non-Agenda Item 

Matt Mihalevich 9/3/2025 ENGINEERING (621)

Submitted By Submitted Date Division / Department

Action Recommendation:
Staff recommends approval of an Agreement of Understanding with the Arkansas Department of Transportation for
the Transit Stop Enhancements Project made possible through the Northwest Arkansas Regional Planning
Commission – Transportation Alternatives Program and approving a budget adjustment to recognize $150,00.00 in
federal-aid funding and authorizing the Mayor to sign additional grant related documents as necessary to
implement the project.

Budget Impact:

4470.800.8820-5809.00 Sales Tax Capital Improvements

Account Number Fund

25004.2502 Transit Stop Infrastructure - NWARPC TAP Grant

Project Number Project Title

Budgeted Item? Yes Total Amended Budget $ 406,637.00

Expenses (Actual+Encum) $ 269,700.00

Available Budget $ 136,937.00

Does item have a direct cost? No Item Cost $ -

Is a Budget Adjustment attached? Yes Budget Adjustment $ 190,724.00

$277.00 Remaining Budget $ 327,661.00

V20221130
Purchase Order Number: Previous Ordinance or Resolution # 60-25, 189-25

Change Order Number: Approval Date:

Original Contract Number:

Comments:



City of Fayetteville, Arkansas - Budget Adjustment (Agenda)

Budget Year Division
/Org2

ENGINEERING (621)
Adjustment Number

2025
 Requestor: Matt Mihalevich

BUDGET ADJUSTMENT DESCRIPTION / JUSTIFICATION:
Staff recommends approval of an Agreement of Understanding with the Arkansas Department of Transportation for the
Transit Stop Enhancements Project made possible through the Northwest Arkansas Regional Planning Commission –
Transportation Alternatives Program and approving a budget adjustment to recognize $150,00.00 in federal-aid funding and
authorizing the Mayor to sign additional grant related documents as necessary to implement the project.

COUNCIL DATE: 10/7/2025

ITEM ID#: 2025-1722

Holly Black
9/8/2025 3:52 PM

Budget Division                                 Date       

TYPE:
D - (City Council)

JOURNAL #:

GLDATE:
           RESOLUTION/ORDINANCE CHKD/POSTED: /

v.2025826TOTAL 150,000 150,000

Increase / (Decrease) Project.Sub#
Account Number Expense Revenue Project Sub.Detl AT Account NameGLACCOUNT EXPENSE REVENUE PROJECT SUB AT DESCRIPTION X

4470.800.8820-4309.00 - 150,000 25004 2502 RE Federal Grants - Capital
4470.800.8820-5809.00 190,724 - 25004 2502 EX Improvements - Street
4470.800.8820-5314.00 (40,724) - 06035 2700 EX Professional Services

- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -

1 of 1







AGREEMENT OF UNDERSTANDING 

BETWEEN 

THE CITY OF FAYETTEVILLE 

AND 

THE NORTHWEST ARKANSAS REGIONAL PLANNING COMMISSION 

AND 

THE ARKANSAS DEPARTMENT OF TRANSPORTATION 

In Cooperation with the 

U.S. Department of Transportation, Federal Highway Administration 

RELATIVE TO 

Implementation of Job 041004, Transit Stop Enhancements (Fayetteville) (S) (hereinafter 

called the “Project”) as a Federal-aid Transportation Alternatives Program – Attributable (TAP-A) 

project. 

WHEREAS, funding in the Infrastructure Investment and Jobs Act (IIJA) includes the following 

Federal-aid funds for certain local projects: 

 
Maximum 

Federal % 
 

Minimum 

Sponsor % 
 

Preliminary Engineering by Consultant 80  20  

Right of Way/Utilities 80  20  

Construction 80  20  

Construction Engineering by Consultant 80  20  

Department Administrative Costs 80  20  

 

WHEREAS, the City of Fayetteville (hereinafter called the “Sponsor”) has expressed its desire to 

use Federal-aid funds for the eligible Project and to provide necessary matching cash share for 

such funds; and 

WHEREAS, the Sponsor has transmitted to the Arkansas Department of Transportation 

(hereinafter called the “Department”) Resolution No. 60-25 from the Sponsor’s governing body 

authorizing the Sponsor’s Chief Executive Officer (CEO) to execute agreements and contracts 

with the Department for the Project; and 

WHEREAS, the Northwest Arkansas Regional Planning Commission (hereinafter called the 

“Commission”) awarded the Sponsor Federal-aid TAP-A funds; and 

WHEREAS, funding participation will be subject to a limit of $150,000 maximum Federal-aid 

TAP-A funds for the construction phase of the Project and obligation limitation approved; and 

WHEREAS, the Sponsor knows of no legal impediments to the completion of the Project; and 
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WHEREAS, it is understood that the Sponsor and the Department will adhere to the General 

Requirements for Recipients and Sub-Recipients Concerning Disadvantaged Business Enterprises 

(DBEs) (Form LPA-001) and that, as part of these requirements, the Department may set goals for 

DBE participation in the Project, ranging from 0% to 100%, that are practical and related to the 

potential availability of DBEs in desired areas of expertise; and 

WHEREAS, the Department has published the Arkansas Local Public Agency Project Manual 

(available at www.ardot.gov/LPA) which outlines procedures and requirements which must be 

followed during development and construction of the Project; and 

WHEREAS, the parties agree, unless specifically stated otherwise, that the provisions of this 

agreement are not intended to create or confer a third party benefit or right in any person or entity, 

not a party to this agreement. 

IT IS HEREBY AGREED that the Sponsor, Commission, and the Department, in cooperation 

with the Federal Highway Administration (FHWA), will participate in a cooperative program for 

implementation and will accept the responsibilities and assigned duties as described hereinafter. 

THE SPONSOR WILL: 

1. Notify the Department in writing who the Sponsor designates as its full-time employee to be 

in responsible charge of the day to day oversight of the Project (Form LPA-005).  If the 

designated full-time employee changes, the Sponsor must notify the Department by 

resubmitting Form LPA-005.  The duties and functions of this person are: 

• Oversee project activities, including those dealing with cost, time, adherence to contract 

requirements, construction quality and scope of Federal-aid projects; 

• Maintain familiarity of day to day project operations, including project safety issues; 

• Make or participate in decisions about changed conditions or scope changes that require 

change orders and/or supplemental agreements; 

• During construction, visit and review the project on a daily basis; 

• Review financial processes, transactions, and documentation to ensure that safeguards are 

in place to minimize fraud, waste, and abuse; 

• Direct project staff, Sponsor or consultant, to carry out project administration and contract 

oversight, including proper documentation; and 

• Be aware of the qualifications, assignments and on-the-job performance of the Sponsor and 

consultant staff at all stages of the project. 

2. Initially submit to the Department $1,000 (20%) to be matched by $4,000 (80%) Federal-aid 

funds for Department administrative costs associated with state preliminary engineering, 

which include but are not limited to, on site meetings, environmental review, and plan and 

specification review.  The Sponsor’s final cost for this phase will be determined by actual 

Department charges to preliminary engineering. 

3. Be responsible for hiring a consultant engineering firm(s) in accordance with the Local Agency 

Consultant Selection Procedures (Form LPA-002) to provide engineering services which 

include environmental documentation, preliminary engineering, and construction engineering 

for the Project.  NOTE:  FHWA authorization and Department approval must be given 

prior to issuing a work order to the consultant for federal funds to be allowed in this 

phase. 

http://www.ardot.gov/LPA
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• Make periodic payments to the consultant for preconstruction phases of the Project and 

request reimbursement from the Department. 

• Request reimbursement from the Department for eligible expenditures related to 

preconstruction phases of the Project.  Reimbursement requests should be submitted, at 

minimum, every three (3) months and not more than once per month. 

4. If desired, request that the Department contract with one of its on-call consultants on behalf of 

the Sponsor (Form LPA-031). 

• Execute a task order with the Department and the selected on-call consultant for 

implementation of selected phases of the Project. 

• Make periodic payments to the on-call consultant for work accomplished in accordance 

with the task order.  

• Request reimbursement from the Department for eligible on-call consultant related costs 

incurred for the project.  Reimbursement requests should be submitted, at minimum, every 

three (3) months and not more than once per month. 

5. Prepare plans, specifications, and a cost estimate for construction.  A registered professional 

engineer must sign the plans and specifications for the Project.  (See Form LPA-003 for items 

to be included in the bid proposal.) 

6. Make periodic payments to the consultant for preliminary engineering for the Project and 

request reimbursement from the Department.  Reimbursement requests should be submitted, 

at minimum, every three (3) months and not more than once per month. 

7. Understand that expenditures for preliminary or construction engineering performed by 

the Sponsor’s forces are not eligible for reimbursement with federal funds. 

8. Prepare the necessary environmental documentation as required by FHWA and conduct any 

required public involvement meetings and public hearings. 

9. Ensure that the plans and specifications are developed using the Department’s standard 

drawings and Standard Specifications for Highway Construction (latest edition). 

10. Ensure that the plans and specifications comply with the Americans with Disabilities Act 

(ADA), the American Association of State Highway and Transportation Officials (AASHTO) 

design standards, and all other applicable state and federal regulations, including airport 

clearance when necessary, for the type of work involved. 

11. Before acquiring property or relocating utilities, contact the Department’s Right of Way 

Division to obtain the procedures for acquiring right of way and adjusting utilities in 

compliance with federal regulations.  NOTE:  Failure to notify the Department prior to 

initiating these phases of work may result in all project expenditures being declared non-

participating in federal funds. 

12. Acquire property in accordance with the Uniform Relocation Assistance and Real Property 

Acquisition Policies Act of 1970, as amended (commonly referred to as the “Uniform Act”). 

13. Ensure the preparation of utility adjustment and right of way plans are in accordance with 

Arkansas State Highway Commission Policy. 
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14. Be responsible for all non-reimbursable costs associated with the Sponsor owned utilities as 

defined in the Department’s Utility Accommodation Policy. 

15. Be responsible for the matching share for all reimbursable costs associated with the Sponsor 

owned utilities as defined in the Department’s Utility Accommodation Policy. 

16. Provide a copy of the registered deed or other approved documentation and an appropriate 

certification stating the Sponsor’s clear and unencumbered title to any right of way to be used 

for the Project (Form LPA-007).  If property has been acquired for the Project, use 

Form LPA-006 for certification of the right of way.  NOTE:  Any property that is to become 

Department right of way must be acquired in the Department’s name. 

17. Submit plans at 30%, 60%, and 90% completion stages for Department review. 

18. Submit a certification letter (Form LPA-008), including all items noted, to the Department 

when requesting authority to advertise the Project for construction bids. 

19. Advertise for bids in accordance with federal procedures as shown in Form LPA-010.  NOTE:  

FHWA authorization and Department approval must be given prior to advertising for 

construction bids. 

20. Forward a copy of all addenda issued for the Project during the advertisement to the 

Department. 

21. After bids are opened and reviewed, submit a Certification Letter Requesting Concurrence in 

Award (Form LPA-013), including all items noted, to the Department.   

22. Prior to awarding the construction contract, submit a check for $1,000 (20%) to be matched by 

$4,000 (80%) Federal-aid funds for Department administrative costs on the Project during 

construction.  The Sponsor’s final share of cost for this phase will be determined by actual 

Department charges to construction engineering. 

23. Prior to issuing the notice to proceed to the Contractor, the Sponsor must hold a 

pre-construction meeting with the Contractor and must invite the Department’s Resident 

Engineer assigned to the Project. 

24. Ensure that all work, material testing and acceptance, and inspection is conducted in 

accordance with the Department’s Standard Specifications for Highway Construction (latest 

edition), Manual of Field Sampling and Testing Procedures, and Resident Engineer’s Manual 

and with the plans, specifications, and all other applicable FHWA and Department procedures 

for the Project. 

25. Make periodic payments to the consultant for construction engineering for the Project and 

request reimbursement from the Department.  Reimbursement requests should be submitted, 

at minimum, every three (3) months and not more than once per month. 

26. Make payments to the contractor for work accomplished in accordance with the plans and 

specifications and then request reimbursement from the Department on the Construction 

Certification and Reimbursement Request (CCRR) form (Form LPA-014).  Reimbursement 

requests should be submitted, at minimum, every three (3) months and not more than once per 

month. 
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27. Attach LPA Report of Daily Work Performed (Form LPA-015) for all days that correspond 

with each CCRR submittal. 

28. Prior to executing the work, submit change orders (Form LPA-022) to the contract to the 

Department’s Resident Engineer assigned to the Project for review and approval for program 

eligibility. 

29. Upon completion of the Project, hold a final acceptance meeting for the Project and submit the 

LPA Final Acceptance Report form certifying that the Project was accomplished in accordance 

with the plans and specifications (Form LPA-016).  This form must be signed by the engineer 

performing construction inspection on the Project, the Department’s Resident Engineer 

assigned to the Project, the Sponsor’s full-time employee in responsible charge, and the 

Sponsor’s CEO. 

30. Maintain accounting records to adequately support reimbursement with Federal-aid funds and 

be responsible for the inspection, measurement and documentation of pay items, and 

certification of all work in accordance with the plans and specifications for the Project and for 

monitoring the Contractor and subcontractor(s) for compliance with the provisions of 

FHWA-1273, Required Contract Provisions, Federal-aid Construction Contracts, and 

Supplements. 

31. Pay all unpaid claims for all materials, labor, and supplies entered into contingent or incidental 

to the construction of said work or used in the course of said work including but not limited to 

materials, labor, and supplies described in and provided for in Act Nos. 65 and 368 of 1929, 

Act No. 82 of 1935, and Acts amendatory thereof. 

32. Agree that any and all claims for damages to property or injury to persons caused by any act 

or omission, negligence, or misconduct from the performance of work by the Sponsor’s 

contractor on the Project shall be the sole responsibility of the Sponsor’s contractor and in this 

regard the Sponsor shall require the contractor on the Project to procure and maintain a General 

Public Liability Insurance Policy during the duration of the Project which shall be endorsed to 

include broad form general liability and complete operations coverage on the Project.  The 

contractor shall furnish the Sponsor with documentation of proof of liability insurance 

coverage with submission of the signed contract. 

33. Agree that any claims, liability, costs, expenses, demands, settlements, or judgments arising 

from misconduct or the negligent acts or omissions of the Sponsor, its employees, agents or 

contractors in the performance of the Project and this Agreement must be presented to the 

Sponsor.  Further, the Sponsor by acceptance of this grant, agrees that the Department and the 

Arkansas State Highway Commission, as the pass-through entity, have no duty or 

responsibility for the design, construction, maintenance or operation of the Project that is the 

subject of this grant, and, therefore shall have no liability related to the design, construction, 

maintenance or operation of the Project.  The Sponsor also agrees to assume all risks associated 

with the work to be performed by its agents, employees, and contractors under this grant and 

Agreement and the Department and the Arkansas State Highway Commission, as the 

pass-through entity, shall not be responsible or liable for any damages whatsoever from the 

actions of the Sponsor, its employees, agents and contractors. 
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34. Assure that its policies and practices with regard to its employees, any part of whose 

compensation is reimbursed from federal funds, will be without regard to race, color, religion, 

sex, national origin, age, or disability in compliance with the Civil Rights Act of 1964, the Age 

Discrimination in Employment Act of 1967, The Americans with Disabilities Act of 1990, as 

amended, and Title 49 of the Code of Federal Regulations Part 21 (49 CFR Part 21), 

Nondiscrimination in Federally-Assisted Programs of the Department of Transportation, 

(Form LPA-029). 

35. Retain all records relating to inspection and certification, the Contractor's billing statements, 

and any other files necessary to document the performance and completion of the work in 

accordance with requirements of 2 CFR Part 200 – Uniform Administrative Requirements, 

Cost Principles, and Audit Requirements for Federal Awards (Form LPA-017). 

36. Grant the right of access to the Sponsor's records pertinent to the Project and the right to audit 

by the Department and FHWA officials. 

37. Be responsible for 100% of all project costs incurred:  

• should the Project not be completed as specified; 

• should the Project be declared non-participating in federal funds, including any such 

award by the State Claims Commission; or 

• not provided by the FHWA. 

38. Sign and transmit to the Department the Certification for Grants, Loans, and Cooperative 

Agreements (Form LPA-018), which is necessary for Project participation. 

39. Repay to the Department the federal share of the cost of any portion of the Project if, for any 

reason, federal participation is removed due to actions or inactions of the Sponsor, its agents, 

its employees, or its assigns or the Sponsor's consultants or contractors or their agents.  Such 

actions or inactions shall include, but are not limited to, federal non-participation arising from 

problems with design plans, specifications, construction, change orders, construction 

inspection, or contractor payment procedures.  

40. Retain total, direct control over the Project throughout the life of all project improvements 

outside of the Department’s right of way and not, without prior approval from the 

Department: 

• sell, transfer, or otherwise abandon any portion of the Project; 

• change the intended use of the Project; 

• make significant alterations to any improvements constructed with Federal-aid funds; or 

• cease maintenance or operation of a project due to the Project's obsolescence. 

41. Be responsible for satisfactory maintenance and operation of all improvements and for 

adopting regulations and ordinances as necessary to ensure this.  Failure to adequately maintain 

and operate the Project in accordance with Federal-aid requirements may result in the 

Sponsor’s repayment of federal funds and may result in withholding all future Federal-aid. 
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42. Submit to the Department a Single Audit in accordance with the Office of Management and 

Budget (OMB) Circular A-133 each fiscal year that the Sponsor expends more than $750,000 

of Federal-aid from any federal source including, but not limited to, the U.S. Department of 

Transportation.  The fiscal year used for the reporting is based on the Sponsor’s fiscal year.  

The $750,000 threshold is subject to change after OMB periodic reviews. 

43. Promptly notify the Department if the Project improvements outside of the Department’s 

right of way are rendered unfit for continued use by natural disaster or other cause. 

44. Complete and transmit to the Department both pages of the Federal Funding Accountability 

and Transparency Act (FFATA) Reporting Requirements (Form LPA-019). 

45. After each quarter of the calendar year, complete and transmit to the Department the LPA 

Project Quarterly Report Form (Form LPA-020) until the Project is complete. 

THE COMMISSION WILL: 

1. Provide up to $150,000 in Federal-aid TAP-A funds for the construction phase of the Project 

as funds become available. 

THE DEPARTMENT WILL: 

1. Maintain an administrative file for the Project and be responsible for administering Federal-aid 

funds. 

2. Review plans and specifications submitted by the Sponsor. 

3. Notify the Sponsor when right of way and/or utility plans are approved and the Sponsor may 

proceed with right of way acquisition and/or utility adjustments. 

4. Upon receipt of the Sponsor’s certification of right of way (property) ownership, provide the 

appropriate documentation to the file. 

5. Ensure substantial compliance with federal contracting requirements through review of the 

bidding proposal for inclusion of required federal forms, review of the administration of the 

DBE program provisions, and general compliance with 23 CFR 635. 

6. Advise the Sponsor when to proceed with advertisement of the Project for construction bids. 

7. Review bid tabulations and concur in award of the construction contract for the Project. 

8. Ensure that the Sponsor and the Sponsor’s consultant provide adequate supervision and 

inspection of the Project by performing periodic inspections with the Sponsor’s representatives 

and their consultant to verify that the work being performed by the Sponsor’s contractor, and 

documented and certified by the Sponsor, meets the requirements of the Project plans, 

specifications, and all applicable FHWA and Department procedures.  The Department intends 

to perform these inspections, at a minimum, when the construction work is approximately 10% 

and 50% completed.  The Department will also participate in the final inspection of the Project. 

9. Review and approve any necessary change orders for project/program eligibility. 
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10. Reimburse the Sponsor 80% (Federal-aid share) for eligible construction costs approved in the 

CCRR form (Form LPA-014).  This reimbursement will be limited to the maximum 

Federal-aid amount and to the federal amount available at the time payment is requested.  If 

the payment requested exceeds the Federal-aid available at the time, the difference will be 

reimbursed as additional Federal-aid for the Project becomes available. 

11. Subject to the availability of Federal-aid allocated for the Project, pay the Sponsor the 

remaining amount due upon completion of the Project and submittal of the certified LPA Final 

Acceptance Report form (Form LPA-016). 

12. Provide all form updates via email to the contact as shown on Form LPA-005. 

13. Be reimbursed for costs involved in performing all the services listed above. 

IT IS FURTHER AGREED that the Department reserves the right to cancel the Project without 

liability against the Department for any reason including, but not limited to, unreasonable delay or 

lack of progress, the Sponsor is unable to provide an audit-worthy reason for the substantial delay 

in the project development or completion process, or the Sponsor is unresponsive to the 

Department’s requests. 

IT IS FURTHER AGREED that should the Sponsor fail to fulfill its responsibilities and assigned 

duties as related in this Agreement, such failure may disqualify the Sponsor from receiving future 

Federal-aid highway funds. 

IT IS FURTHER AGREED that should the Sponsor fail to pay to the Department any required 

funds due for project implementation or fail to complete the Project as specified in this Agreement, 

or fail to adequately maintain or operate the Project, the Department may cause such funds as may 

be required to be withheld from the Sponsor’s Motor Fuel Tax allotment. 

IN WITNESS WHEREOF, the parties thereto have executed this Agreement this    

day of     , 20____.  
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Agreement of Understanding between: 

The City of Fayetteville, the Northwest Arkansas Regional Planning Commission, and the 

Arkansas Department of Transportation relative to: 

Implementation of Job 041004, Transit Stop Enhancements (Fayetteville) (S). 

 

Signatories 

 

THE CITY OF FAYETTEVILLE 

 

 

__________________________________________ _______________________ 

Molly Rawn                    Date 

Mayor 

 

 

__________________________________________ _______________________ 

Kit Williams              Date 

City Attorney 
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Agreement of Understanding between: 

The City of Fayetteville, the Northwest Arkansas Regional Planning Commission, and the 

Arkansas Department of Transportation relative to: 

Implementation of Job 041004, Transit Stop Enhancements (Fayetteville) (S). 

 

Signatory 

 

ARKANSAS DEPARTMENT OF TRANSPORTATION 

 

 

__________________________________________ _______________________ 

Jared D. Wiley, P.E.             Date 

Director 

 

 

 

 

 

All Forms referenced in this Agreement are available in digital format on the Department’s 

webpage www.ardot.gov/LPA.  

 

ARKANSAS DEPARTMENT OF TRANSPORTATION 

NOTICE OF NONDISCRIMINATION 

The Arkansas Department of Transportation (ARDOT) complies with all civil rights provisions of federal statutes and related authorities that 

prohibit discrimination in programs and activities receiving federal financial assistance. Therefore, ARDOT does not discriminate on the basis 

of race, sex, color, age, national origin, religion (not applicable as a protected group under the FMCSA Title VI Program), or disability in the 

admission, access to and treatment in ARDOT’s programs and activities, as well as ARDOT’s hiring or employment practices. Complaints of 

alleged discrimination and inquiries regarding ARDOT’s nondiscrimination policies may be directed to Civil Rights Officer Joanna P. McFadden 

(ADA/504/Title VI Coordinator), P. O. Box 2261, Little Rock, AR 72203, (501) 569-2298, (Voice/TTY 711), or the following email address:  

joanna.mcfadden@ardot.gov 
Free language assistance may be available upon request.  

This notice is available from the ADA/504/Title VI Coordinator in large print, on audiotape, and in Braille. 

 

http://www.ardot.gov/
mailto:joanna.mcfadden@ardot.gov


GENERAL REQUIREMENTS 
FOR 

RECIPIENTS AND SUB-RECIPIENTS 
CONCERNING DISADVANTAGED BUSINESS ENTERPRISES 

It is the policy of the U. S. Department of Transportation that disadvantaged 
business enterprises (DBEs) as defined in 49 CFR Part 26 shall have the maximum 
opportunity to participate in the performance of contracts financed in whole or in part 
with Federal funds under this Agreement.  Consequently, the DBE requirements of 49 
CFR Part 26 apply to this Agreement. 

The recipient or its contractor agrees to ensure that DBEs as defined in 49 CFR 
Part 26 have the maximum opportunity to participate in the performance of contracts and 
subcontracts financed in whole or in part with Federal funds provided under this 
Agreement.  In this regard all recipients or contractors shall take all necessary and 
reasonable steps in accordance with 49 CFR Part 26 to ensure that DBEs have the 
maximum opportunity to compete for and perform contracts.  Recipients and their 
contractors shall not discriminate on the basis of race, color, national origin, or sex in the 
award and performance of DOT-assisted contracts. 

If as a condition of assistance the recipient has submitted and the Department has 
approved a disadvantaged business enterprise affirmative action program, which the 
recipient agrees to carry out, this program is incorporated into this financial assistance 
agreement by reference.  This program shall be treated as a legal obligation and failure to 
carry out its terms shall be treated as a violation of this financial assistance agreement. 
Upon notification to the recipient of its failure to carry out the approved program, the 
Department shall impose such sanctions as noted in 49 CFR Part 26, Subpart F, which 
sanctions may include termination of the Agreement or other measures that may affect 
the ability of the recipient to obtain future DOT financial assistance. 

The recipient shall advise each sub-recipient, contractor or subcontractor that 
failure to carry out the requirements set forth in 49 CFR Part 26, Subsections 26.101 and 
26.107 shall substitute a breach of contract and after the notification of the Department, 
may result in termination of the agreement or contract by the recipient or such remedy as 
the recipient deems appropriate. 

(NOTE:  Where appropriate, the term "recipient" may be modified to mean 
"sub-recipient", and the term "contractor" modified to include "subcontractor".) 

Form LPA-001
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LOCAL AGENCY 
 

CONSULTANT SELECTION PROCEDURES 
 
 
Section I – Application (These procedures do not apply to Design-Build 
Contracts.) 
 

These procedures apply to federally and state funded contracts for engineering 
and design related services for projects and are issued to ensure that a qualified 
consultant is obtained through an equitable qualifications-based selection procurement 
process and that the prescribed work is properly accomplished in a timely manner at a 
fair and reasonable cost.   

 
Engineering and design related services are defined in 23 Code of Federal 

Regulations (CFR) Part 172 to include program management, construction 
management, preliminary engineering, design engineering, surveying mapping, or 
architectural related services with respect to a highway construction project.    
These services also include professional services of an architectural or engineering 
nature, as defined by State law, which are required to or may logically or justifiably be 
performed or approved by a person licensed, registered, or certified to provide the 
services with respect to a highway construction project.  Contracts for these services 
that are paid with Federal-aid highway program (FAHP) funding will be awarded 
following these selection procedures.     

  
The federal laws and regulations that govern the procurement of engineering and 

design related services with FAHP funds are: 
 

• 23 United States Code (U.S.C.) 106 “Project approval and oversight”   
• 23 U.S.C. 112 “Letting of contracts”   
• 23 U.S.C. 114(a) “Construction Work In General”   
• 23 U.S.C. 302 “State transportation department”   
• 23 U.S.C. 315 “Rules, regulations, and recommendations”   
• 23 U.S.C. 402 “Highway safety programs”   
• 40 U.S.C. Chapter 11 – Selection of Architects and Engineers, §§1101 et 

seq., commonly called the “Brooks Act” 
• 2 CFR Part 200 “Uniform Administrative Requirements, Cost Principles, 

and Audit Requirements for Federal Awards” 
• 23 CFR Part 172 “Procurement, Management, and Administration of 

Engineering and Design Related Services” 
• 48 CFR Part 31 “Contract Cost Principles and Procedures” 
• 49 CFR Part 1.48(b) “The Federal Highway Administrator is delegated 

authority to administer the following provisions of title 23, Highways, 
U.S.C.” 
 

In accordance with the above federal laws and regulations, the Arkansas 
Department of Transportation (Department) has approved these procedures for use by 
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the Local Agency for the “competitive negotiation” (qualifications-based selection) 
method of procurement as defined in 23 CFR §172.7, Procurement Methods and 
Procedures that complies with the Brooks Act (40 U.S.C. §§1101, et seq.). 
 

The Local Agency will use these procedures for Federal-aid contracts and may 
elect to use them for non-Federal-aid contracts.  
 
Section II – Advertisement for Letters of Interest 
 
 The Local Agency may employ a consultant engineering firm when a need exists 
for engineering services, and it is in the Local Agency’s best interest to employ an 
engineer or engineering firm. 
 
 As a minimum, the Local Agency will advertise in a statewide newspaper, the 
Department’s website and the Local Agency’s website (if available), advising that 
consultant engineering services are being sought.  In addition, the Local Agency may 
advertise in appropriate national trade magazines or websites for specialized services.      
 

Interested firms must furnish:  
 
1. A cover letter with the firm’s response including primary contact information. 
2. The firm’s completed Architect-Engineer Qualifications Standard Form (SF) 

330 Parts I and II (48 CFR §53.236-2(b)).  (SF 330 is available on the 
Department’s website.)  
http://arkansashighways.com/consultant_services/advertisements/advertisem
ents.aspx 

3. A current copy of the firm’s equal employment opportunity policy required per 
Arkansas Code Annotated (Ark. Code Ann.) §19-11-104. 

4. The firm’s current copy (within 12 months) of the Department and Finance 
and Administration (DFA) Illegal Immigrant Contractor Disclosure Form (Ark. 
Code Ann. §19-11-105).  
https://www.ark.org/dfa/immigrant/index.php/user/welcome 
 

Advertisements may be for either a specific single project; a group of projects; or 
for an on-call or indefinite delivery/indefinite quantity (IDIQ) for an established contract 
period (not to exceed 5 years), to be determined at a later date with specific task orders 
issued for each project. (23 CFR §172.9(a))  
 
 When advertising a specific project, the advertisement will describe the work in 
general terms allowing firms to evaluate their interest in performing the desired services. 
 

When advertising a group of projects, a general description of work will be 
furnished.  Firms will be asked to specify the projects they are interested in performing.  
When the Local Agency decides to proceed with a certain project, those firms having 
expressed interest in that project will be considered for selection. 
 

http://arkansashighways.com/consultant_services/advertisements/advertisements.aspx
http://arkansashighways.com/consultant_services/advertisements/advertisements.aspx
https://www.ark.org/dfa/immigrant/index.php/user/welcome
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 When advertising for an on-call / IDIQ projects with later specified task orders, 
the advertisement will include a general description of work for the project task and the 
number of consultants anticipated to be selected.  

 
If a solicitation fails to yield three qualified respondents, then the Local Agency 

may proceed with evaluation and selection if the Local Agency and the Department 
determines that the solicitation did not contain conditions or requirements that arbitrarily 
limited competition.  Alternatively, the Local Agency may pursue procurement following 
the noncompetitive method when competition is determined to be inadequate and it is 
determined to not be feasible or practical to re-compete under a new solicitation.  (23 
CFR §172.7(a)(1)(iv)(D)) 

 
Solicitations will include language to comply with state procurement laws, rules, 

and regulations including but not limited to Ethical Standards (Ark. Code Ann. §19-11-
708), Employee and Relative Disclosure, and Equal Opportunity Policy.  

 
Interested firms are advised that in order to comply with state and federal 

requirements that the Local Agency will verify suspension and debarment actions and 
eligibility status of consultants in accordance with 2 CFR Part 1200 and 2 CFR Part 180. 

 
Ark. Code Ann. §§19-11-701 through 19-11-714 addresses ethics and conflicts of 

interest.  Federal regulations about conflicts of interest are described in 2 CFR 
§200.112, 23 CFR §1.33, and provisions of 23 CFR §172.7(4).  No Local Agency 
employee may participate in selection, award or administration of a contract in which the 
Local Agency employee or any member of his or her immediate family has a financial, 
prospective financial, or other interest.  Additionally, in accordance with Ark. Code Ann. 
§19-11-704(b) it is a breach of ethical standards for any person, including potential 
consultants, or parties to subagreements to engage in any conduct or behavior with 
other consultants, contractors, cities, counties, state agencies, or metropolitan/local 
planning organizations that may influence any public employee to breach the standards 
of ethical conduct provided by state and federal laws. 
 
Section III – Selection Committee 
 
 The Local Agency will designate a Selection Committee (Committee) to evaluate 
and analyze the letters of interest (LOI) and proposals. 
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Section IV – Evaluation of Letters of Interest 
 
 The Committee will evaluate each consultant firm based on the criteria provided 
in the detailed LOIs in general as follows: 
 

No. Evaluation Factors for LOIs Maximum Points 
Possible 

1 
Professional staff including the education, experience, 
number of personnel available, and any partnerships 
with sub-consultants 

10 

2 
General and professional reputation, including 
responsiveness to civil rights and equal employment 
opportunity requirements and opportunities 

10 

3 *Past work performance  10 

4 Experience with projects of a similar nature as those 
advertised 10 

 Total Points for LOI 40 
 
*Past performance or evaluations from other clients will be considered when the firm has not 
worked for the Local Agency previously. 

 
Following their review, the Committee will prepare a short list (minimum of three) 

of the top ranked engineering firms and recommend that these firms submit detailed 
proposals for further evaluation. 
 
Section V – Request for Proposal 
 
 The Local Agency will prepare a scope of work statement and request proposals 
from the engineering firms on the short list.  For projects with FHWA oversight, which 
are identified by FHWA as Projects of Division Interest (PoDI) projects, the Local 
Agency will forward the scope of work statement to the Department and FHWA for 
review and approval before soliciting request for proposals (RFPs).  A Local Agency’s 
scope of work will typically include the following: 
 

1. A detailed purpose and description of the work, 
2. Services that will be furnished by the Local Agency, 
3. Services that will be furnished by the consultant, 
4. Deliverables to be provided, 
5. Project conditions of the work, 
6. Schedule for performance of the work, 
7. Special conditions of the work including applicable standards, 

specifications, and policies, and 
8. Assurance of participation of certified Disadvantaged Business 

Enterprises (DBE) in Federal-aid projects as Department goals for the 
Project are established. 
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The short-listed firms should submit proposals that contain the following: 
 

1. A cover letter with primary contact information, 
2. A detailed work plan that identifies the major tasks of work, 
3. A list of major concerns associated with completing the work, 
4. A detailed work schedule for specific projects as requested, 
5. A manpower estimate for specific projects as requested, and 
6. Updated Standard Form 330 Parts I and II, if necessary. 
 

 The Committee will review the proposals with particular attention to the five (5) 
listed evaluation factors for the proposals and will also consider the results determined 
in Section IV.  The evaluation factors and their relative importance will be listed in the 
RFP if any of the factors are different from the list below. 
 

No. Evaluation Factors for Proposals Maximum Points 
Possible 

1 Obvious indication that the scope of work is clearly 
understood 20 

2 Comprehensive, coherent, and detailed work plan 20 
3 Realistic work schedule when applicable 10 

4 Proposed working office location, need for a local 
office, and any local representative* 5 

5 Identification of sub-consultants and responsiveness to 
DBE goals and opportunities 5 

6 Total Points for LOI 40 
 Total Points for Proposals 100 

 
*Locality preference shall not be based on political or jurisdictional boundaries and may be applied 
on a project-by-project basis for contracts where a need has been established for a consultant to 
provide a local presence, a local presence will add value to the quality and efficiency of the project, 
and application of this criteria leaves an appropriate number of qualified consultants, given the 
nature and size of the project.  (Consultants indicating that it will satisfy this factor in some manner, 
such as establishing a local project office, shall be considered to have satisfied this factor.)   

 
 Based on these evaluation factors, the Committee will rank the consultants 
based on the total score and submit the list to the Local Agency who will either:  

 
1. Select one (1) firm to enter negotiations with; or 
2. Select  

a. Multiple firms for an IDIQ contract; or   
b. Three or more firms to interview (a firm may present additional information 

concerning their proposal at the interview). After the interviews, the 
Committee will re-evaluate the firms based on the interview and the same 
evaluation factors as noted previously.  The ranking list will be submitted 
to the Local Agency for review and final selection.   

 
The Local Agency’s contract file will contain records of the rankings and 

supporting data; however, the rankings will not be public information. Copies of the LOI 
advertisement, the rankings, and supporting data shall be submitted to the Department.  
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Notification must be provided to all responding consultants of the final selection of the 
most qualified consultant including the ranking of the top three consultants on projects 
where only one consultant is selected.     
 
Section VI – Negotiation and Contract Preparation 
 

Once a firm is selected for negotiation for a specific job or a group of projects, it 
will prepare a draft contract including a cost estimate for the project(s).  The other firms 
on the short list will be advised of the firm selected, subject to successful negotiations.  
Prior to receipt or review of the draft contract and cost estimate, the Local Agency shall 
prepare a detailed independent estimate with an appropriate breakdown of the work or 
labor hours, types or classifications of labor required, other direct cost and consultant’s 
fixed fee for the defined scope of work.  The independent estimate shall serve as the 
basis for negotiation to ensure a fair and reasonable cost is obtained. 
 

More than one firm may be selected for an on-call or IDIQ contract.  The contract 
will establish a maximum ceiling price for work issued under the contract as well as an 
expiration date not to exceed 5 years, per 23 CFR Part 172.  Individual task order cost 
estimates will be negotiated when issued. 
 
 The selected firm will prepare a draft contract based on a sample contract 
furnished by the Department.  In accordance with the principles of 23 CFR 172, the draft 
contract must include an overhead rate that is approved by the Department.  If the 
contract exceeds $250,000, in accordance with the Department’s Indirect Cost Rate 
Audit Requirements, the indirect cost rate shall be verified through an audit performed 
by a certified public accountant on behalf of the consultant.  If the contract is less than 
$250,000, and at least one of these conditions applies:  
 

1. When there is insufficient knowledge of the consultant’s accounting system  
2. When there is previous unfavorable experience regarding the reliability of the 

consultant’s accounting system  
3. When the contract involves procurement of new equipment or supplies for 

which cost experience is lacking 
 

then the Consultant shall provide the indirect cost rate verified through an audit 
performed by a certified public accountant on behalf of the consultant.  The certified 
audit shall be provided by the selected firm prior to the submission of the final draft 
contract. 
 
 Pursuant to this requirement, the Department will notify the Local Agency if an 
audit by a certified public accountant for the selected firm is necessary.  The certified 
audit needs to be provided by the selected firm prior to the submission of the final draft 
contract. 

 
The Local Agency will review the draft contract proposal and either approve it as 

submitted or enter into negotiations with the selected firm to establish a contract and 
contract ceiling price that the Local Agency deems is fair and reasonable.  If a 
satisfactory contract cannot be negotiated with the selected firm, negotiations will be 
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formally terminated.  The Local Agency will then enter into negotiations with the second 
ranked firm.  If negotiations with that firm fail, the Local Agency will formally terminate 
those negotiations and begin to negotiate with the third ranked firm, and so on.  If the 
Local Agency cannot negotiate a satisfactory contract with any of the firms on the short 
list, the Local Agency shall either: 
 

1. Request proposals from additional firms who have submitted LOIs and are 
considered competent and qualified; evaluate and rank the firms based on the 
criteria described in Section V; and continue the negotiation process, or 

2. Terminate all negotiations and begin the selection process again, or 
3. Pursue procurement following the noncompetitive method when competition is 

determined to be inadequate and it is determined to not be feasible or practical to 
re-compete under a new solicitation.  (23 CFR §172.7(a)(1)(iv)(D)) 
 
When the Local Agency and the consultant agree the negotiated contract is fair 

and reasonable, the consultant will prepare a final draft and submit it to the Local 
Agency and the Department for review.  After review and a determination that it is 
acceptable, the consultant will sign the contract.  The Local Agency will then execute 
the contract.  The contract will subsequently be submitted to the Department for final 
review and approval including funding.  When approved, copies of the signed contract 
will be distributed within the Local Agency and to the consultant. 

 
For projects with FHWA oversight and for on-call or IDIQ contracts where the 

consultant performs a management role utilizing federal funds, the Department will 
forward the initial and final drafts of the contract to FHWA for review and comment.  The 
FHWA approves the final executed contract by stamp and signature and retains a copy. 

 
After the Local Agency executes an on-call or IDIQ contract, it will assign specific 

projects by task order for the duration of the contract period.  The consultant will 
prepare each task order based on the scope of work furnished by the Local Agency.  
The task order will include a manpower estimate and cost.  The Local Agency will 
review the task order and approve it as submitted or negotiate with the consultant to 
establish a task order and task order amount that the Local Agency deems is fair and 
reasonable. After review and a determination that the task order is acceptable, the 
consultant will sign the task order.  The Local Agency will then execute the task order.  
The task order will subsequently be submitted to the Department for final review and 
approval including funding.  When approved, copies of the signed task order will be 
distributed within the Local Agency and to the consultant.   

 
For PoDI projects, the Department will forward the initial and final drafts of the 

task order to FHWA for review, comment, and approval.  Upon FHWA approval, the 
final task order is executed. 
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Section VII – Monitoring the Contract 
 
 The Local Agency may designate staff members as key liaisons for specific 
projects or for technical matters during the administration of the contract period. 

 
The Local Agency will: 

  
1. Maintain the contract files,  
2. Arrange and attend periodic progress meetings,  
3. Coordinate reviews and approval actions with other agencies when 

necessary,  
4. Review progress payments,  
5. Coordinate questions from the consultant,  
6. Negotiate any change or amendment to the contract and submit to the 

Department for review and approval, and 
7. Prepare an evaluation of the consultant’s performance after completion of the 

contract.  A copy of the evaluation shall be submitted to the Department. 
 
Section VIII – Consultant Liability  
 
 The Local Agency will include a contract requirement that the consultant will 
warrant that all services and work products provided as part of the contract are 
performed in accordance to the prevailing industry standards, including standards of 
conduct and care, format and content, meet the satisfaction of the Local Agency, and 
conform to the requirements of the Agreement.  This warrant is effective regardless of 
the degree of inspection and acceptance by the Local Agency or others.  
 
 If the consultant is required to correct or re-perform any work or services, the 
work will be performed at no cost to the Local Agency, and any work or services 
corrected or re-performed by the consultant shall also be warranted that it is free from 
defects in workmanship in accordance with industry standards.  If the consultant fails or 
refuses to correct or re-perform, the Local Agency may, by contract or otherwise, 
correct or replace the deficient items or services with similar work or services, and 
charge the cost to the consultant or make an equitable adjustment in the consultant’s 
reimbursement. 
 
 Acceptance is an act of an authorized representative of the Local Agency by 
which the Local Agency approves specific services, as partial or complete performance 
of the contract.  Correction is the elimination of a defect. 
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REQUIRED CONTENTS OF BIDDING PROPOSALS 
FEDERAL-AID PROJECTS 

 
1) FHWA-1273   
 

Each set of contract documents shall include FHWA-1273, “Required Contract Provisions, 
Federal-aid Construction Contracts,” and such supplements that may modify the FHWA-1273.  
Copies of FHWA-1273 and supplements will be provided by the Department. 

 
2) Anti-Collusion and Debarment Certification   
 

The certification shall either be in the form of an affidavit executed and sworn to by the bidder 
before a person who is authorized by the laws of the State to administer oaths or in the form of 
an unsworn declaration executed under penalty of perjury of the law of the United States.  The 
required form for the Anti-Collusion and Debarment Certification will be provided by the 
Department.  The certification includes: 

 
• Anti-collusion - A statement executed by, or on behalf of the person, firm, association, or 

corporation submitting the bid certifying that such person, firm, association, or corporation 
has not, either directly or in-directly, entered into any agreement, participated in any 
collusion, or otherwise taken any action, in restraint of free competitive bidding in 
connection with the submitted bid. 

 
• Debarment - A statement regarding debarment, suspension, ineligibility and voluntary 

exclusion as required by Title 2 of the United States Code of Federal Regulations, Part 180 
(2 CFR Part 180). 

 
Failure to submit the executed Certification as part of the bidding documents will make 
the bid nonresponsive and not eligible for award consideration. 
 

3) Lobbying Certification   
 

This certification is required by 49 CFR 20.  The form for this certification will be provided by 
the Department. 
 

4) Davis-Bacon Pre-determined Minimum Wage Rates   
 
Davis-Bacon requirements apply to all projects greater than $2,000 that are physically located 
within the existing right-of-way of a functionally classified city street or highway.  The 
Davis-Bacon wage rates will be provided by the Department. 
 

5) “Build America, Buy America” Provisions 
 
Because federal highway funds are included in this project, “Build America, Buy America” 
requirements, as specified in Title 23 of the United States Code Section 313 and Title 23 of the 
Code of Federal Regulations Section 635.410, apply to this project.  A section of the bidding 
documents should specify these requirements as part of the project and it should at least be 
noted in the advertisement for bids. 



 

 

OFFICE OF THE MAYOR 
Molly Rawn  

City of Fayetteville     113 W. Mountain Street     Fayetteville, AR 72701     www.fayetteville-ar.gov 

 

September 3, 2025 

Mr. David Siskowski 

Division Head – Local Programs 

Arkansas Department of Transportation 

P. O. Box 2261 

Little Rock, AR 72203 

 

 Re: Job #041004 

  F.A.P. TAPU-9142(63) 

  Transit Stop Enhancements 

  Washington County 

 

Dear Mr. Siskowski: 

The full-time employee in responsible charge of the day to day oversight for the 

referenced project will be Dane Eifling, Mobility Coordinator.  This letter certifies that 

the employee is aware of the duties and functions they are in charge of as outlined in the 

Agreement of Understanding.  This employee may be reached by phone at (479) 575-

8243 or by email at deifling@fayetteville-ar.gov. 

  

 Sincerely, 

Molly Rawn 

Mayor Fayetteville, AR 

mmihalevich
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LPA-005



SPONSOR LETTERHEAD 

JOB NUMBER 
JOB NAME 
COUNTY 

Title to the right of way necessary for the construction of this project has been acquired, or will be 
acquired, in accordance with applicable Federal Highway Administration procedures.   

↓ indicate total number in each category here. Delete any categories not used in this job. 
___ Tract(s) 
___ Options(s) 
___ Paid 
___ Donation(s) 
___ Negotiation Pending* - include tract number(s) and statement: ”It is anticipated that 

this/these tract(s) will be acquired by (date).” 
___ Condemnation(s) – (include Order of Possession date or date the Court Order was filed) 
___ Condemnation(s) Pending* - include tract number(s) and anticipated filing date 

* If applicable

↓delete the statement in each pair that does not apply 
There are no displacees on this project. 

-Or-
Relocation Assistance has been provided in accordance with applicable Federal Highway 
Administration procedures and all displacees have moved from this project. There was/were # 
displaced (residence(s)/business(es)/personal property/etc) on the project.  

There are no structures located within the right of way area. 
-Or-

All structures have been removed from this project, except for those to be included as demolition 
items in the highway contract.   

No conflicting utilities are known to exist in the right of way area. 
-Or-

Necessary utility relocation has been, or will be, completed as shown in the attached Utility Status 
Report.  

There are no railroads involved on this project 
-OR- 

Tract(s) #___ shown above include(s) #____ (Permanent/Temporary Construction Easements) for 
_________ Railroad. 

No right of way in excess of that needed for construction or future maintenance of this project was 
acquired.   

Certified by:_________________________          Date:_______________ 
     (Type name) 
     (Type title) 

Form LPA-006
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SPONSOR LETTERHEAD 

JOB NUMBER 
JOB NAME 
COUNTY 

Title to the right of way necessary for the construction of this project was in public ownership prior 
to project development.  No additional right of way was acquired. 

There are no displacees on this project. 

There are no structures located within the right of way area. 

There are no railroads involved on this project. 

No known conflicting utilities exist within the right of way area.  

Certified by:_________________________          Date:_______________ 
     (Type name) 
     (Type title) 

Form LPA-007
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Form LPA-008 
PLEASE PRINT ON SPONSOR LETTERHEAD 

CERTIFICATION LETTER 
REQUESTING AUTHORITY TO ADVERTISE 

DATE 
 
Ms. Jessie Jones, P.E. 
Chief Engineer – Preconstruction  
Arkansas Department of Transportation 
P. O. Box 2261 
Little Rock, AR 72203 
 
 Re: Job # 
  Job Name 
  County 
 
Dear Ms. Jones: 
 
The following documents are submitted concerning the referenced project: 
 

1. One set of plans and specifications. 
2. A copy of the preliminary estimate of cost. 
3. An unexecuted copy of the bid proposal form. 

 
I certify that the plans, specifications and estimate were prepared by or under the direct 
supervision of a Professional Engineer licensed to practice in the State of Arkansas and that the 
plans and specifications comply with the Americans with Disabilities Act (ADA), the American 
Association of State Highway and Transportation Officials (AASHTO) design standards, and all 
other applicable state and federal regulations, including airport clearance when necessary, for the 
type of work involved.   
 
I understand that if any project items are declared non-participating in federal funds due to 
failure to comply with any State or federal requirements, the (Sponsor Name) will promptly 
repay such funds to the Arkansas Department of Transportation (ARDOT).  Further, I hereby 
authorize the Director of the Arkansas State Department of Finance and Administration to 
transfer such funds from the (Sponsor Name)’s Motor Fuel Tax allotment to the ARDOT’s RRA 
Fund upon notification by the ARDOT Director of that such funds are due ARDOT and have not 
been paid by the (Sponsor Name). 
 
Approval to proceed with advertisement of the project for bids is requested. 
 
 Sincerely, 
 
 
 NAME & OFFICE 
 (Sponsor’s CEO)  
 
Enclosures 
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Form LPA-010 
 
 

GUIDELINES FOR ADVERTISING AND OPENING BIDS 
FEDERAL-AID PROJECTS 

 

Upon receipt of written authorization from the Arkansas Department of Transportation 
(Department), the project may be advertised for bids. The following minimum guidelines for 
advertising must be met: 

 
• The minimum advertising period is three weeks (21 days). 

 
• In addition to meeting the State requirements for advertising for construction projects, the 

project must be advertised a minimum of two times in a statewide newspaper (online or print 
versions are acceptable). 

 
• The notice must contain: (1) the time, date, and place that sealed bids are to be accepted, 

opened, and publicly read; (2) a brief description of the kind or type of work contemplated; 
and (3) the place at which prospective bidders may obtain plans and specifications. 

 
• The Sponsor will forward a copy of the approved advertisement to the Department once 

advertisement starts. Any addenda will also be sent to the Department during the 
advertisement period. 

 
• The Sponsor will include the following language in the solicitation for bids: 

 
“The (INSERT SPONSOR NAME) hereby notifies all bidders that this contract 
is subject to applicable labor laws, non-discrimination provisions, wage rate laws 
and other federal laws including the Fair Labor Standards Acts of 1938. The Work 
Hours Act of 1962 and Title VI of the Civil Rights Act of 1964 also apply.” 

 
“Build America, Buy America provisions apply to this project.” 

 
• All bids received in accordance with the terms of the advertisement shall be publicly opened 

and at a minimum, the total amount bid must be read aloud (the sponsor may choose to read 
the bids item by item). 

 
• If any bid received is not read aloud, the name of the bidder and the reason for not reading 

the bid aloud shall be publicly announced at the letting. 
 
• In accordance with 23 CFR 635.110, any procedures and requirements for qualifying and 

licensing contractors must be approved by the Federal Highway Administration. 
 
• Negotiation with contractors during the period following the opening of bids and before 

the award of the contract is strictly prohibited. 



Form LPA-013 
PLEASE PRINT ON SPONSOR LETTERHEAD 

CERTIFICATION LETTER 
REQUESTING CONCURRENCE IN AWARD OF THE CONTRACT 

DATE 
 
Ms. Jessie Jones, P.E. 
Chief Engineer – Preconstruction  
Arkansas Department of Transportation 
P. O. Box 2261 
Little Rock, AR 72203 
 
 Re: Job # 
  Job Name 
  County 
 
Dear Ms. Jones: 
 
The following documents are submitted concerning the referenced project: 
 

1. One set of bid tabulations. 
2. Justification of award (if low bid amount is greater than 10% over the estimate). 
3. A check for $1,000 for ARDOT construction involvement. 

 
I certify that the referenced project was advertised and bids were received in accordance with the 
regulations governing Federal-aid projects and all other applicable state and federal regulations, 
and that this process has been reviewed and approved by the (Sponsor Name)’s Attorney.  
Additionally, I certify that the bid is being awarded to the lowest responsive and qualified bidder 
and that there has not been, nor will there be, any negotiations with the contractor or other 
bidders regarding the amount bid. 
 
Your concurrence in the award of this contract to (INSERT CONTRACTOR NAME) for 
(INSERT LOW BID AMOUNT) is requested. 
 
 Sincerely, 
 
 ___________________ 
 Sponsor’s CEO 
 
 ____________________ 
 Sponsor’s Attorney 
Enclosures 
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Revised:  12/11/20

CONSTRUCTION CERTIFICATION AND REIMBURSEMENT REQUEST PAGE 1 OF 2 PAGES

Job  No.: Payee/Sponsor: DATE:
FAP: address

County: PAY REQUEST #
Job Name.:

Federal Tax ID No.: FROM: TO:

SPONSOR'S REQUEST FOR PAYMENT Designated Full Time Employee In Responsible Charge

The information provided in this document is true and correct and I 
recommend that payment be made to the Contractor for this work.

$0.00
$0.00 By: Date:

$0.00 Title:

$0.00

1 Maximum Approved Federal-aid Amount

2 Original Contract Amount
3 Net Changes by Change Orders
4 Present Contract Total

5 Present Federal-aid Amount (80% of Line 4
or Amount on Line 1, whichever is less) 

6 Work Completed to Date

7 Federal Match (80% of Line 6 or amount
on Line 5, whichever is less)

8 Previous Reimbursements (Federal)

9 Amount Due this Estimate $0.00 Sponsor's CEO
(subtract Line 8 from Line 7)

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS Payment is requested from the Arkansas Department
of Transportation for the Amount Due.  I certify that the

Total changes previously approved Contractor and/or subcontractor(s) are complying with the provisions 
of FHWA-1273, Required Contract Provisions, Federal-aid Construction
Contracts, and Supplements; that the work has been completed by the

Total approved this Request Period Contractor in accordance with the plans and specifications; and that
the Contractor has been paid for this work.

TOTALS
By: Date:

NET CHANGES by Change Order
(Line 3 above) Title:

DEPARTMENT USE ONLY

PAID

Voucher No. 

Resident Engineer Date:  
Form LPA-014

Recommended for Payment in 
Accordance with Project Agreement

State Construction Engineer

Approved for Payment

$0.00 $0.00

$0.00
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CONSTRUCTION CERTIFICATION AND REIMBURSEMENT REQUEST Revised:  12/11/20

DETAIL ESTIMATE PAGE 2 OF 2 PAGES
JOB NUMBER:

FAP: REQUEST NO: 0 DATE:
JOB NAME:

FROM: 1/0/1900 TO:

SPONSOR: CONTRACTOR:

A B C D E F G H I
WORK COMPLETED MATERIALS TOTAL % BALANCE

ITEM DESCRIPTION OF WORK SCHEDULED PREVIOUS PRESENTLY COMPLETED & COMPLETED TO FINISH
NO. VALUE REQUESTS THIS PERIOD STOCKPILED STOCKPILED (G ÷ C) (C - G)

(NOT IN D or E) TO DATE (D+E+F)
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

GRAND TOTALS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Form LPA-014

COPY OF SPONSOR'S PAYMENT CHECK FOR THIS ESTIMATE MUST BE ATTACHED TO THIS FORM

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

1/0/1900

1/0/1900
0
0
0
0

0
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Sponsor 
LPA Report of Daily Work Performed 

Job Name: ____________________________________ Job No.: ______________ 

FAP No.: ______________________ Contractor: ___________________________ 

Date: ____________ Hours Worked: ______ – ______ Report No.: ______ 

Project Conditions 
Site Conditions Weather Number of Contractor’s 

Personnel 
____  Useable ____  Sunny ____  Laborers 

____  Partly Useable ____  Partly Cloudy ____  Carpenters 

____  Not Useable ____  Rain ____  Concrete Laborers 

Min Temp. (F)  ____ Rainfall Amt. (in.)  _____ ____  Equip. Operators 
Max Temp. (F) ____ 
Comments ____  Electricians 

____  Plumbers 

____  Foreman 

____  Other ___________ 

____  Other ___________ 

Location and Description of Work Performed 

Special Instructions and/or Conversations 

Signed:  _____________________________ 
            Designated Full-time Employee 

Form LPA-015
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  Form LPA-016 

SPONSOR 

LPA Final Acceptance Report 
 

Job Name: Date: 

Job No: FAP No: 

County:  Route:  

Contractor: 

Date Work Began: Date Work Completed: 

Attendees:  

Remarks:  

☐   Provide Digital Photos of Completed Project (minimum of 5)  

Project Completed in Substantial 

Compliance with Plans and Specifications 

and Recommended for Final Acceptance 

by Sponsor 

 

 

_________________________________ 

Engineer 

Recommended for Acceptance in 

Accordance with Project Agreement 

 

 

 

 

_________________________________ 

ARDOT Resident Engineer 

  

Project Recommended for Acceptance 

 

Designated Full-time Employee: _______________________________ 

  

I certify that the Contractor and/or subcontractor(s) have complied with the provisions of 

FHWA-1273, Required Contract Provisions, Federal-aid Construction Contracts, and 

Supplements; that the project has been completed by the Contractor in accordance with 

the plans and specifications; that the Contractor has been paid for this work, and the 

project is hereby accepted. 
 

 

_______________________________ 

SPONSOR’s CEO 
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Form LPA-017 
Page 1 of 2 

1/28/2021 

2 CFR Part 200 
UNIFORM ADMINISTRATIVE REQUIREMENTS, COST PRINCIPLES, AND AUDIT 

REQUIREMENTS FOR FEDERAL AWARDS 
Subpart D - Post Federal Award Requirements 

Record Retention and Access 

 

 
 

§200.334 Retention requirements for records. 

Financial records, supporting documents, statistical 
records, and all other non-Federal entity records 
pertinent to a Federal award must be retained for a 
period of three years from the date of submission 
of the final expenditure report or, for Federal 
awards that are renewed quarterly or annually, 
from the date of the submission of the quarterly or 
annual financial report, respectively, as reported to 
the Federal awarding agency or pass-through entity 
in the case of a subrecipient. Federal awarding 
agencies and pass-through entities must not impose 
any other record retention requirements upon non- 
Federal entities. The only exceptions are the 
following: 

(a) If any litigation, claim, or audit is started before 
the expiration of the 3-year period, the records 
must be retained until all litigation, claims, or audit 
findings involving the records have been resolved 
and final action taken. 

(b) When the non-Federal entity is notified in 
writing by the Federal awarding agency, cognizant 
agency for audit, oversight agency for audit, 
cognizant agency for indirect costs, or pass- 
through entity to extend the retention period. 

(c) Records for real property and equipment 
acquired with Federal funds must be retained for 3 
years after final disposition. 

(d) When records are transferred to or maintained 
by the Federal awarding agency or pass-through 
entity, the 3-year retention requirement is not 
applicable to the non-Federal entity. 

(e) Records for program income transactions after 
the period of performance. In some cases 
recipients must report program income after the 
period of performance. Where there is such a 
requirement, the retention period for the records 
pertaining to the earning of the program income 
starts from the end of the non-Federal entity's 
fiscal year in which the program income is earned. 

(f) Indirect cost rate proposals and cost allocations 
plans. This paragraph applies to the following 
types of documents and their supporting records: 
Indirect cost rate computations or proposals, cost 
allocation plans, and any similar accounting 
computations of the rate at which a particular 
group of costs is chargeable (such as computer 

 
usage chargeback rates or composite fringe benefit 
rates). 

(1) If submitted for negotiation. If the 
proposal, plan, or other computation is 
required to be submitted to the Federal 
Government (or to the pass-through entity) to 
form the basis for negotiation of the rate, then 
the 3-year retention period for its supporting 
records starts from the date of such 
submission. 

(2) If not submitted for negotiation. If the 
proposal, plan, or other computation is not 
required to be submitted to the Federal 
Government (or to the pass-through entity) for 
negotiation purposes, then the 3-year retention 
period for the proposal, plan, or computation 
and its supporting records starts from the end 
of the fiscal year (or other accounting period) 
covered by the proposal, plan, or other 
computation. 

§200.335 Requests for transfer of records. 

The Federal awarding agency must request transfer 
of certain records to its custody from the non- 
Federal entity when it determines that the records 
possess long-term retention value. However, in 
order to avoid duplicate recordkeeping, the Federal 
awarding agency may make arrangements for the 
non-Federal entity to retain any records that are 
continuously needed for joint use. 

§200.336 Methods for collection, transmission, 
and storage of information. 

The Federal awarding agency and the non-Federal 
entity should, whenever practicable, collect, 
transmit, and store Federal award-related 
information in open and machine-readable formats 
rather than in closed formats or on paper in 
accordance with applicable legislative 
requirements. A machine-readable format is a 
format in a standard computer language (not 
English text) that can be read automatically by a 
web browser or computer system. The Federal 
awarding agency or pass-through entity must 
always provide or accept paper versions of Federal 
award-related information to and from the non- 
Federal entity upon request. If paper copies are 
submitted, the Federal awarding agency or pass- 
through entity must not require more than an 
original and two copies. When original records are 



1/28/2021 Form LPA-017 
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 2 CFR Part 200 
UNIFORM ADMINISTRATIVE REQUIREMENTS, COST PRINCIPLES, AND AUDIT 

REQUIREMENTS FOR FEDERAL AWARDS 
Subpart D - Post Federal Award Requirements 

Record Retention and Access 

 

electronic and cannot be altered, there is no need to 
create and retain paper copies. When original 
records are paper, electronic versions may be 
substituted through the use of duplication or other 
forms of electronic media provided that they are 
subject to periodic quality control reviews, provide 
reasonable safeguards against alteration, and 
remain readable. 

§200.337 Access to records. 
Records of non-Federal entities. The Federal 
awarding agency, Inspectors General, the 
Comptroller General of the United States, and the 
pass-through entity, or any of their authorized 
representatives, must have the right of access to any 
documents, papers, or other records of the non-
Federal entity which are pertinent to the Federal 
award, in order to make audits, examinations, 
excerpts, and transcripts. The right also includes 
timely and reasonable access to the non-Federal 
entity's personnel for the purpose of interview and 
discussion related to such documents. 

(a) Extraordinary and rare circumstances. Only 
under extraordinary and rare circumstances would 
such access include review of the true name of 
victims of a crime. Routine monitoring cannot be 
considered extraordinary and rare circumstances 
that would necessitate access to this information. 
When access to the true name of victims of a crime 
is necessary, appropriate steps to protect this 
sensitive information must be taken by both the 
non-Federal entity and the Federal awarding 
agency. Any such access, other than under a court 
order or subpoena pursuant to a bona fide 
confidential investigation, must be approved by the 
head of the Federal awarding agency or delegate. 

(b) Expiration of right of access. The rights of 
access in this section are not limited to the required 
retention period but last as long as the records are 
retained. Federal awarding agencies and pass- 
through entities must not impose any other access 
requirements upon non-Federal entities. 

§200.338 Restrictions on public access to 
records. 

No Federal awarding agency may place restrictions 
on the non-Federal entity that limit public access to 
the records of the non-Federal entity pertinent to a 
Federal award, except for protected personally 
identifiable information (PII) or when the Federal 
awarding  agency  can  demonstrate  that  such 

records will be kept confidential and would have 
been exempted from disclosure pursuant to the 
Freedom of Information Act (5 U.S.C. 552) or 
controlled unclassified information pursuant to 
Executive Order 13556 if the records had belonged 
to the Federal awarding agency. The Freedom of 
Information Act (5 U.S.C. 552) (FOIA) does not 
apply to those records that remain under a non- 
Federal entity's control except as required under 
§200.315. Unless required by Federal, state, local, 
and tribal statute, non-Federal entities are not 
required to permit public access to their records. 
The non-Federal entity's records provided to a 
Federal agency generally will be subject to FOIA 
and applicable exemptions. 



CERTIFICATION FOR GRANTS, LOANS, AND COOPERATIVE AGREEMENTS 

The undersigned certifies to the best of his knowledge and belief that: 

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant, the making of
any Federal loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal contract, grant,
loan, or cooperative agreement.

2. If any funds other than Federal appropriated funds have been paid or will be paid to
any person for influencing or attempting to influence an officer or employee of any
Federal agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit
Standard Form - LLL, “Disclosure Form to Report Lobbying,” in accordance with
its instructions.

3. The undersigned shall require that the language of this certification be included in
the award documents for all sub awards at all tiers (including sub grants, and
contracts and subcontracts under grants, sub grants, loans and cooperative
agreements) which exceed $100,000, and that all such sub recipients shall certify
and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed 
when this transaction was made or entered into.  Submission of this certification is a 
prerequisite for making or entering into this transaction imposed by Section 1352, 
Title 31, U.S. Code.  Any person who fails to file the required certification shall be 
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each 
such failure. 

Sponsor 

Signature 

Name (Sponsor's CEO) 

Form LPA-018



Form LPA-019 

 Page 1 of 2 
 

 
 

Federal Funding Accountability and Transparency Act (FFATA)  
Reporting Requirements 

 
(For more information go to https://www.fsrs.gov/) 

 
 

FFATA was signed on September 26, 2006. The intent is to empower every American with 
the ability to hold the government accountable for each spending decision.  The end result is to 
reduce wasteful spending in the government.  The FFATA legislation requires information on federal 
awards (federal financial assistance and expenditures) be made available to the public via a single, 
searchable website, which is www.USASpending.gov. 

 
A Prime Grant Recipient (Arkansas Department of Transportation (hereinafter called 

ARDOT)) awarded a new Federal grant greater than or equal to $25,000 as of October 1, 2010 is 
subject to FFATA sub-award reporting requirements as outlined in the Office of Management and 
Budget guidance issued August 27, 2010.  ARDOT is required to file a FFATA sub-award report 
for any sub-grant awarded to a sub-awardee greater than or equal to $25,000.  As a 
sub-awardee, _______________________________________________ shall provide the following 
information to ARDOT in order to fulfill FFATA reporting requirements: 

 A Unique Entity Identifier (UEI) of the sub-awardee receiving the award and the parent entity 
of the recipient, should the sub-awardee be owned by another entity; 

 The names and total compensation of the five most highly compensated officers of the 
sub-awardee if the sub-awardee in the preceding Federal fiscal year received 80 percent or 
more of its annual gross revenues in Federal awards; and $25,000,000 or more in annual 
gross revenues from Federal awards; and the public does not have access to information 
about the compensation of the senior executives of the sub-awardee through periodic 
reports filed under section 13(a) or 15(d) of the Securities Exchange Act of 1934 (15 U.S.C. 
78m(a), 78o(d)) or section 6104 of the Internal Revenue Code of 1986. See FFATA § 2(b)(1).  

 
  

http://www.usaspending.gov/
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Form LPA-019 

 Page 2 of 2 
 

 
Required Sub-Awardee Information 

 
 

(A) Sub-Awardee UEI: _________________________ UEI Expiration Date: _____________ 

 Parent (if applicable) UEI: ____________________ UEI Expiration Date: _____________ 
   
 
(B) In the preceding completed Federal fiscal year, did your business or organization (the legal 

entity to which the UEI number entered above belongs) receive (1) 80 percent or more of its 
annual gross revenues in U.S. federal contracts, subcontracts, loans, grants, subgrants, and/or 
cooperative agreements; and (2) $25,000,000 or more in annual gross revenues from U.S. 
federal contracts, subcontracts, loans, grants, subgrants, and/or cooperative agreements?  

 
Yes          No      

  
If "Yes" is selected, answer (C). 

 
(C) Does the public have access to information about the compensation of the executives in your 

business or organization (the legal entity to which the UEI entered above belongs) through 
periodic reports filed under section 13(a) or 15(d) of the Securities Exchange Act of 1934 
(15 U.S.C. 78m(a), 78o(d)) or section 6104 of the Internal Revenue Code of 1986? 

 
Yes        No       

 
If "Yes” is selected, visit http://www.sec.gov/edgar.shtml for reference.  

If "No" is selected, answer (D). 
 
  
(D) If “No” was selected in Question “C”, complete the following information for the five (5) most 

highly compensated executives in your business or organization (the legal entity to which the 
UEI entered above belongs).  Amount should reflect the Total Compensation Amount in the 
preceding completed Federal fiscal year in U.S. whole dollars. 

Sub-Awardee Names and Compensation of Most Highly Compensated Officers 

1. Name: ________________________________ Amount: $________________ 

2. Name: ________________________________ Amount: $________________ 

3. Name: ________________________________ Amount: $________________ 

4. Name: ________________________________ Amount: $________________ 

5. Name: ________________________________ Amount: $________________ 
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LPA Project Quarterly Report Form 

  Date:  

Progress Report: 

Job No.: Job Name: 

F.A.P.: Funding Program: Year: Quarter: 

Sponsor: Submitted By: 

Sponsor Phone: Sponsor Email: 

CURRENT PROJECT STATUS 

Construction 
Plans: 

☐ 30% ☐ 60% ☐ 90% ☐ Final

Environmental 
Clearance: 

☐ ARDOT to Handle ☐ Preliminary ☐ Partially Complete
 All Permits Received 

☐
  Date: 

 Final Clearance 
☐

 Date: 

Right of Way 
Acquisition: 

☐ No Acquisition Needed ☐ ROW Plans in Progress
ROW Plans Approved 

☐
  Date: 

☐

Acquisition Documents 
Approved 
 Date: 

☐ Acquisition Underway
Acquisition Complete 

 ☐
 Date: 

  Right of Way Certification Submitted 
☐ Conditional      ☐ Final

Date: __________

Utility 
Relocation: 

☐
Utility Relocation
Not Necessary 

Relocation Plans Prepared 
☐

Date:
☐ Relocation Underway

 Relocation Complete 
☐

  Date: 

Authority to 
Advertise: 

 Request Submitted 
☐

 Date:   

               ARDOT Approval Received 
☐

 Date: 

  Bid Opening 

  Date: 

Concurrence 
in Award: 

 Request Submitted 
☐

 Date:   

 ARDOT Approval Received 
☐

 Date: 

  Contract Executed 

  Date: 

Construction: 
Progress (%)  Estimated Completion 

  Date: 

Project Completed   

Date: 

ARDOT Contact: Rev. 10-2-2023 

☐

☐

Form LPA-020
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CHANGE ORDER FORM Form LPA-022

ARDOT JOB NO.: F.A.P. No.: CHANGE ORDER NO.: 

JOB NAME: DATE PREPARED:

OWNER: PREPARED BY:

CONTRACTOR:

DESCRIPTION OF CHANGE(S):

JUSTIFICATION / REASON FOR CHANGE(S):

AMOUNT QUANTITY
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                
-$                

TOTALS: -$                

-$                  
-$                  

-$                  
-$                  

-$                  
-$                  

SUMMARY
ITEM
NO. ITEM UNIT UNIT

PRICE
PRESENT REVISED

QUANTITY AMOUNT

-$                  
-$                  
-$                  
-$                  

-$                  
-$                  
-$                  
-$                  

-$                  
-$                  
-$                  
-$                  

-$                  
-$                  

Prepared by ARDOT Page 1 of 2 Revised: 8/10/2023
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CHANGE ORDER FORM Form LPA-022

CHANGES TO CONTRACT PRICE:

ORIGINAL CONTRACT PRICE

CURRENT CONTRACT PRICE ADJUSTED BY PREVIOUS CHANGE ORDERS

THE CONTRACT PRICE DUE TO THIS CHANGE ORDER WILL BE (INCREASED) / (DECREASED) BY

THE NEW CONTRACT PRICE, INCLUDING THIS CHANGE ORDER, WILL BE

CHANGES TO CONTRACT TIME:

THE CURRENT CONTRACT TIME  DAYS

THE CONTRACT TIME WILL BE (INCREASED) / (DECREASED) BY  DAYS

THE CONTRACT PERIOD, INCLUDING THIS CHANGE ORDER, SHALL BE  DAYS

APPROVALS:

CONTRACTOR: [INSERT CONTRACTOR NAME HERE]

Signature Date Signature Date

OWNER: [INSERT OWNER NAME HERE] ARDOT RESIDENT ENGINEER CONCURS

Signature Date Signature Date

ARDOT LOCAL PROGRAMS APPROVES

Signature Date

-$                                       

ENGINEER: [INSERT ENGINEER NAME HERE]

-$                                       

Prepared by ARDOT Page 2 of 2 Revised: 8/10/2023
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Form LPA-029 
 

Title VI Requirements and Responsibilities 
 
Title VI of the Civil Rights Act of 1964, prohibits discrimination based upon race, color, 
and national origin.  Specifically, 42 USC 2000d states that “No person in the United 
States shall, on the ground of race, color, or national origin, be excluded from participation 
in, be denied the benefits of, or be subjected to discrimination under any program or 
activity receiving Federal financial assistance.”  
 
ARDOT is a recipient of federal funds from the U.S. Department of Transportation modal 
agencies, including the Federal Highway Administration (FHWA) and the Federal Transit 
Administration (FTA).  All recipients/subrecipients of federal funding must comply with the 
requirements of Title VI of the Civil Rights Act of 1964 and other nondiscrimination 
statues, regulation, and authorities.   
 
Therefore, the sponsor (subrecipient) must also comply with the requirements of Title VI 
and its responsibilities.   
 
Upon receipt of ARDOT reimbursement, the subrecipient will be required to establish 
Title VI compliance.  ARDOT’s Title VI Coordinator or designee will contact the 
subrecipient to request the following information:  
  

• Name of designated Title VI/ADA/Section 504 Coordinator 
• Notice of Nondiscrimination  
• Complaint Procedure and Process  
• Complaint Form 
• Standard USDOT Title VI/Non-Discrimination Assurances 

o Must be signed annually by highest ranking official  
 
The Title VI Coordinator or designee will assist the subrecipient in establishing the 
information as needed. For further information or inquiries, please contact the Civil Rights 
Division at 501-569-2299.  



  Form LPA-031 
 

Please Print on Sponsor Letterhead 
(Request for ARDOT On-call Consultant) 

DATE 
 
 
Mr. David Siskowski 
Division Head – Local Programs 
Arkansas Department of Transportation 
P. O. Box 2261 
Little Rock, AR 72203 
 
 Re: Job # 
  Job Name 
  County 
 
Dear Mr. Siskowski: 
 
We are interested in the Department contracting with an on-call consultant on our behalf.  This 
letter certifies our understanding that, as the Sponsor, we remain responsible for the duties and 
functions outlined in the Agreement of Understanding, including full project management of the 
referenced project.  Should an on-call consultant be assigned, their services would be limited to 
the [INDICATE PHASE(S) (i.e. Planning, Design, Environmental, Right of Way, Utility 
Relocation, and/or Construction Engineering)] phase(s).   
 
We also acknowledge that the Department retains full discretion in selecting the on-call consultant. 
We understand that this decision may be based on factors including but not limited to current 
availability, workload, qualifications, and geographic location of the project.  
 
 Sincerely, 
 
 
 NAME & OFFICE 
 (Sponsor’s CEO)  
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